

| ANTICIPATED PROJECT SCHEDULE | | |
|---|------------------|--|
| Activity | Date | Responsible Party |
| Submit application | June 2023 | MaineDOT |
| Anticipated award announcement by FHWA | Winter 2023 | FHWA |
| Award agreement initiated | Spring 2024 | MaineDOT/FHWA |
| Project RFP issued | Late Spring 2024 | Efficiency Maine Trust |
| RFP Webinar #1 | 5/15/2024 | MaineDOT/Efficiency Maine Trust |
| RFP Webinar #2 | 6/10/2024 | MaineDOT/Efficiency Maine Trust |
| RFP response proposal deadline | 7/29/2024 | Potential Subrecipients |
| Anticipated subrecipient award date | 8/30/2024 | MaineDOT/Efficiency Maine Trust |
| Site-specific NEPA & utilities review | 9/30/2024 | MaineDOT/Efficiency Maine Trust |
| Subrecipient award agreement initiated/Project commencement | 10/2/2024 | Potential Subrecipients MaineDOT/Efficiency Maine Trust |
| Project completion | 12/31/2026 | Subrecipients/Efficiency Maine Trust |