



Paul R. LePage  
GOVERNOR

STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

David Bernhardt  
COMMISSIONER

June 29, 2015  
Subject: Asphalt Overlay  
State WIN: 020410.00, 20414.10,  
022650.00  
Location: **Exeter-Corinth-Newport**  
**Amendment No. 1**

Dear Sir/Ms:


Make the following change to the Bid Documents:

In the Contract Book:

**REMOVE** page 67, "SPECIAL PROVISION, SECTION 107, (CONTRACT TIME)" dated 5/12/15 and **REPLACE** with the attached revised "SPECIAL PROVISION, SECTION 107, (CONTRACT TIME)", 1 page, dated 6/29/2015.

Consider this change and information prior to submitting your bid on **July 8, 2015**.

Sincerely,

  
for George M. A. Macdougall P.E.  
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER

**SPECIAL PROVISION  
SECTION 107  
PROSECUTION & PROGRESS  
(CONTRACT TIME)**

1. The Contractor will be allowed to commence work on **August 5, 2015** provided that all required plans/submittals have been received and approved by the Department in preparation for the Department's pug mill to start production on **August 5, 2015**.
2. Completion date for this Contract is **November 1, 2015**.
3. Once operations commence, for every weekday not worked the Contractor will be charged supplemental liquidated damages per Section 107.7.2 of the Standard Specifications; excluding days lost to inclement weather, holidays, and approved absences.

Absences must be requested at least 72 hours in advance and are subject to Department approval based on existing roadway condition, paving deadlines, adherence to schedule, traffic restrictions, detours, etc. The Contractor must assure that the roadway surface and signage are maintained for safe passage of the traveling public during any approved absences. The Contract Completion Date will not be modified due to approved absences.