



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Paul R. LePage
GOVERNOR

David Bernhardt
COMMISSIONER

May 3, 2016
Subject: Bridge Replacement
State WIN: 020466.00
Location: **Naples**
Amendment No. 1

Dear Sir/Ms:

Make the following changes to the Bid Documents:

In the Contract Book:

INSERT the attached "SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, Review Times", 1 page, dated 5/2/2016, after page 49.

The following questions have been received:

Question: We have been told by all the suppliers of NEXT beams that they cannot meet an early September 2016 delivery schedule. We request that the 26 day bridge closure be changed to spring 2017.

Response: The following fabricators have expressed interest in completing this work within the schedule provided:

- Blakeslee Prestress, Inc.
- Dailey Precast, LLC
- J.P. Carrara & Sons, Inc.

Please see the list of fabricators from the PCINE website below:

<http://www.pcine.org/content/members/index.cfm?memberTypeID=1>

Please refer to the aforementioned changes to the Bid Documents. The schedule remains unchanged.

Question: We have contacted 5 NEXT beam suppliers and none of them can meet the required delivery schedule to get this project completed in the timeframe MDOT has allotted. Would MDOT please consider either an alternate superstructure type/design or extending the allowable work times and project completion date to accommodate the availability of the required NEXT beams




PRINTED ON RECYCLED PAPER

Response: Please see the response to the first question in this amendment.

Consider this change and information prior to submitting your bid on **May 4, 2016.**

Sincerely,



George M. A. Macdougall P.E.
Contracts & Specifications Engineer

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Review Times)

Standard Specifications Subsection 105.7.2, Review Times, is amended by the addition of the following:

The Contractor's Schedule of Work shall allow the Department the following review and comment times prior to the start of production for the following items: Steel Bridge Railing, Precast Abutment, and Prestressed Structural Concrete NEXT Beam. For a related provision, see Standard Specifications Subsection 107.4, Scheduling of Work.

First Submission: 7 Business Days or 1/2 Business Day per drawing, whichever is greater.

Second Submission: 5 Business Days or 1/4 Business Day per drawing, whichever is greater.

Each subsequent submission: 5 Business Days or 1/4 Business Day per drawing, whichever is greater.