

Coordination

Establish a contact with the Office of GIS from each agency – *preliminary contact list generated*

Training

1. OGIS staff – *Administering SDE, Designing Geodatabases, ArcIMS and Arc/Info 8.0*
2. Training for state agencies, the public, municipalities, etc. – *Arc/Info 8.0*

Technical Support - ongoing

Committees – *town boundary, hydrography, GIS Technical Committee are active; remotes sensing initiated; geocode and road centerline on hold*

Funding Subcommittee:

1. Private Funding – *not initiated*
2. Licensing Data – *not initiated*
3. Agency SLAs - *complete*

Update OGIS web site to include more detailed information on state GIS contacts - *complete*

Inventory existing state GIS data and projects – *data inventory initiated*

Certified State GIS data will be available over the Intranet and Internet from state clearinghouse – *to follow inventory*

Infrastructure

Test SDE at OGIS/BIS – *software installed and E911 and MHMRS pilot projects initiated*

Test the use of thin client technology – *BIS server ordered and services to be made available for testing in January 2001*

Test ArcIMS at OGIS/BIS – *software purchased and installed; DMR pilot project underway*

Monitor effect of Arc/Info, ArcIMS, ArcSDE, and ArcView on the WAN – *not initiated*

Data and Standards

Process and Standards for Certification – *not initiated*

Convert OGIS data to shapefiles for OGIS website – *not initiated*

Complete FGDC Metadata for base data – *standard software tool selected and base metadata is complete*

Establish a feature level metadata recommendation based on recommendation – *complete and out for review; recommendations to GIS Executive Council in January*

Incorporate feature level metadata to town boundary coverage and E911 road coverages – *preliminary testing with proposed recommendation complete*

Identify methods for maintaining data sets of varying scales (e.g., Metwp24, Metwp100) – *not initiated*

Hydrography pilot project to develop a data model that satisfies the needs of the agencies – *pilot project complete and additional funding from USGS received to expand work*

Finalize data model and integrate DOT roads information with E911 road addressing - *initiated*

Cost share agreement with US Geological Survey to complete digital orthophoto quads – *negotiations underway*

Preliminary research on TIGER 2000 and related Census 2000 statistics – *not initiated*