



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

February 2025

Construction and operation activities:

- ❖ Continued placing waste in Cell 15
- ❖ Continued placement of soft layer material in Cell 16
- ❖ Began placing waste in the proposed Stage 3 Final Cover area
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Completed installing Cell 15 Stage 4 landfill gas infrastructure

Reports/Plans Submitted:

- ❖ January 2025 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ Stage 2 Final Cover Construction Documentation Report
- ❖ Cell 16 Construction Documentation Report
- ❖ Stage 3 Final Cover Design Report

License/permits/approvals applied for, received, or renewed:

- ❖ Received the Migratory Bird Depredation Permit Renewal (Permit # MB670894)

License/permits/application/report fees paid:

- ❖ Stage 3 Final Cover Design Report (\$213.00)
- ❖ Mining Annual Removal Fee (\$400.00)

Volume of leachate transported for disposal:

- ❖ 1,160,045 Gallons

Landfill gas extracted for destruction through flares:

- ❖ JRL Flare – (not yet finalized for reporting) Cubic Feet

- ❖ Archaea RNG Flare - (not yet finalized for reporting) Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 49,475.43 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 15
- ❖ Continue placing soft layer materials and begin placing other waste materials in Cell 16
- ❖ Begin placing waste in the proposed Stage 3 Final Cover area to get to final waste grades
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Bangor Natural Gas will continue installing the future RNG permanent pipeline once easements are received

Attachment A

Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass Calendar 2025

Bypass Management Options:

- Transported by Pine Tree Waste Services to Eagle Point Energy Center
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by MRC/MWS						
	Commercial				3rd Party	Residential	
	Pine Tree Waste Services Commercial Waste					PTW	directly or 3rd party
	Category 1		Category 2				
PERC/EPEC	JRL	PERC/EPEC	JRL	JRL	JRL	JRL	
January	0	2501.53	0	5618.73	780.36	1728.33	2426.32
February	0	2278.25	0	4488.61	679	1302.69	1915.33
March							
April							
May							
June							
July							
August							
September							
October							
November							
December							