



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

May 2022

Construction and operation activities:

- ❖ Continued placing waste in Cell 13
- ❖ Continued placing waste on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Completed Cell 13 Stage 2 and began Cell 13 Stage 3 landfill gas infrastructure installation
- ❖ Continued Detention Pond 11 construction
- ❖ Completed the Cell 14 secondary liner system and leak detection infrastructure
- ❖ Began installation of Cell 14 primary liner system by installing the primary clay layer

Reports/Plans Submitted:

- ❖ April 2022 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)
- ❖ Cell 14 Construction Documentation Progress Report No. 1
- ❖ 2021 MAIRIS Report

License/permits/approvals applied for, received, or renewed:

- ❖ Application acceptance of JRL Stage 1 Final Cover Design
- ❖ Approval of the Cell 14 Compacted Clay Placement Test Pad Program
- ❖ Request for additional materials to be utilized as Alternative Daily Cover

License/permits/application/report fees paid:

- ❖ None

Volume of leachate transported for disposal:

- ❖ 1,472,740 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 97,056,624 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 76,274.67 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 13
- ❖ Continue placing waste on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue the installation of Cell 13 Stage 3 landfill gas infrastructure
- ❖ Continue Detention Pond 11 construction
- ❖ Continue the installation of the Cell 14 primary liner system and leachate collection infrastructure
- ❖ Begin installing intermediate cover to the side slopes of Cell 13

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2022**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	874.28	2044.13	0	4721.35	0	0	0
February	1966.53	822.33	0	4584.74	0	0	0
March	3465.38	0	0	5949.67	0	0	0
April	2016.53	1225.84	0	5747.71	0	0	0
May	218.38	2803.24	0	5941.51	0	0	0
June							
July							
August							
September							
October							
November							
December							