



Operated by NEWSME Landfill Operations, LLC

## **MONTHLY STATUS REPORT**

**September 2025**

### **Construction and operation activities:**

- ❖ Continued placing waste in Cell 16
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Completed Stage 3 Final Cover construction
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Began/completed the second PFAS treatment system demonstration unit trial

### **Reports/Plans Submitted:**

- ❖ August 2025 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

- ❖ Submitted finalized bonds for Closure/Post Closure
- ❖ Conducted a Public Informational Meeting at City Hall in Old Town for the proposed expansion

### **License/permits/approvals applied for, received, or renewed:**

- ❖ Requested approval to begin Cell 17 site preparation activities
- ❖ Applied/received approval of Permit Field Change Order #2 – Stage 3 Final Cover (removal of cohesion intercept for the vegetative soil)

### **License/permits/application/report fees paid:**

- ❖ None

### **Volume of leachate transported for disposal:**

- ❖ 1,560,320 Gallons

**Landfill gas extracted for destruction through flares:**

- ❖ JRL Flare – (not yet finalized for reporting) Cubic Feet
- ❖ Archaea RNG Flare - (not yet finalized for reporting) Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 70,758.98 Tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cell 16
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Bangor Natural Gas will continue installing the future RNG permanent pipeline once easements are received
- ❖ Complete Stage 3 Final Cover construction

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass  
Calendar 2025**

**Bypass Management Options:**

Transported by Pine Tree Waste Services to Eagle Point Energy Center  
 Transported by Pine Tree Waste Services to Juniper Ridge Landfill  
 Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL  
 Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:**

Category 1 Waste  
 Category 2 Waste

					MSW Tons Bypassed by MRC/MWS		
	Commercial				3rd Party	Residential	
	Pine Tree Waste Services Commercial Waste					PTW	directly or 3rd party
	Category 1		Category 2				
	PERC/EPEC	JRL	PERC/EPEC	JRL	JRL	JRL	JRL
January	0	2501.53	0	5618.73	780.36	1728.33	2426.32
February	0	2278.25	0	4488.61	679	1302.69	1915.33
March	0	2494.2	0	5595.76	823.95	1530.73	2349.48
April	0	2702.08	0	5713.99	855.11	804.34	2266.13
May	0	2906.25	0	5899.74	880.25	138.15	2703.44
June	0	2643.51	0	5014.05	836.53	224.34	3068.3
July	0	2715.77	0	6445.88	843.01	121.51	3132.48
August	0	2476.59	0	3687.75	700.93	150.51	2716.43
September	0	2649.89	0	4940.54	393.31	196.64	2038.9
October							
November							
December							