



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

November 2025

Construction and operation activities:

- ❖ Continued placing waste in Cell 16
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Completed installing Cell 16 Stage 2 landfill gas infrastructure
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Continued Cell 17 site preparation activities

Reports/Plans Submitted:

- ❖ October 2025 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ Submitted notice to MEDEP and Municipalities regarding the Phase II Expansion application submittal

License/permits/approvals applied for, received, or renewed:

- ❖ Applied for a Phase II Expansion of the solid waste footprint (57-acres/11.9 MCY)
- ❖ Applied for NRPA submittal to MEDEP for wetlands impact
- ❖ Applied for Army Corps Section – 404 (Clearwater Act Permit)

License/permits/application/report fees paid:

- ❖ Air License Fee A-000921 (\$6,513.22)
- ❖ Annual Reporting Fee S-022376-SG-A-N (\$152.00)
- ❖ Phase II Expansion Permit fees
 - \$50,000 - Old Town Intervener Grant
 - \$31,652 -Solid Waste Processing and Licensing Fee
 - \$7449.22 – NRPA Application Fee

Volume of leachate transported for disposal:

- ❖ 1,384,305 Gallons

Landfill gas extracted for destruction through flares:

- ❖ JRL Flare – 145,798,090 Cubic Feet
- ❖ Archaea RNG Flare - 0 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 66,998.81 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 16
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Unitil (Bangor Natural Gas) will continue installing the future RNG permanent pipeline
- ❖ Continue Cell 17 site preparation activities

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass
Calendar 2025**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Eagle Point Energy Center
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by MRC/MWS						
	Commercial				3rd Party	Residential	
	Pine Tree Waste Services Commercial Waste					PTW	directly or 3rd party
	Category 1		Category 2				
	EPEC	JRL	EPEC	JRL	JRL	JRL	
January	0	2501.53	0	5618.73	780.36	1728.33	2426.32
February	0	2278.25	0	4488.61	679	1302.69	1915.33
March	0	2494.2	0	5595.76	823.95	1530.73	2349.48
April	0	2702.08	0	5713.99	855.11	804.34	2266.13
May	0	2906.25	0	5899.74	880.25	138.15	2703.44
June	0	2643.51	0	5014.05	836.53	224.34	3068.3
July	0	2715.77	0	6445.88	843.01	121.51	3132.48
August	0	2476.59	0	3687.75	700.93	150.51	2716.43
September	0	2649.89	0	4940.54	393.31	196.64	2038.9
October	26.17	2406.92	0	5183.24	41.16	17.42	656.47
November	228.14	1905.51	0	4325.57	0	5.04	336.17
December							