



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

September 2021

Construction and operation activities:

- ❖ Continued placing waste in Cell 11 and Cell 12
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending wells in the landfill as filling occurred
- ❖ Continued installing Cell 12 Stage 5 landfill gas infrastructure
- ❖ Continued construction of the Cell 13/Cell 14 leachate pump stations
- ❖ Completed the installation of additional perimeter fencing around the site
- ❖ Began Cell 14 pre-construction activities
- ❖ Began placement of soft layer material in Cell 13
- ❖ Installed additional synthetic cover material on the landfill side slopes of Cell 11

Reports/Plans Submitted:

- ❖ August 2021 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)
- ❖ July 2021 JRL Tri-Annual Water Quality Data Results
- ❖ Cell 13 Construction Documentation Progress Report No. 3

License/permits/approvals applied for, received, or renewed:

- ❖ Approval from MEDEP to begin Cell 14 pre-construction activities
- ❖ Request/approval from MEDEP to commence soft layer material placement in Cell 13
- ❖ Request/approval from MEDEP to construct Cell 14 underdrain

License/permits/application/report fees paid:

- ❖ None

Volume of leachate transported for disposal:

- ❖ 1,579,020 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 119,615,122 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 74,570.61 tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 11 and Cell 12
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing Cell 12 Stage 5 landfill gas infrastructure
- ❖ Completion of Cell 13/Cell 14 leachate pump stations
- ❖ Continue Cell 14 pre-construction activities
- ❖ Continue placement of soft layer material placement in Cell 13
- ❖ Begin construction of Cell 14 underdrain

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2021**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2021 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	1212.7	1624.37	0	4938.79	0	0	0
February	1595.95	1153.34	0	4207.98	0	0	0
March	2370.54	970.21	1347.93	3892.59	0	0	0
April	104.08	3173.81	0	5167.97	173.00	1057.47	1915.79
May	941.63	2329.45	0	5165.92	0	0	0
June	449.45	2980.88	0	6030.35	182.58	1218.15	3059.26
July	111.91	3375.79	0	5988.83	125.04	863.97	2299.44
August	814.66	2799.61	0	5823.61	60.13	357.16	924.96
September	829.59	2815.19	0	6009.69	95.05	577.4	1273.8
October							
November							
December							