



STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Paul R. LePage  
GOVERNOR

David Bernhardt  
COMMISSIONER

June 12, 2018  
Subject: Implementation of  
Intelligent Traffic Systems  
State WIN: 023767.04  
Location: **Saco to Farmingdale**  
**Amendment No. 4**

Dear Sir/Ms.:

The following question has been received:

**Question:** We have received 2 quotes for the DMS and both have a lead time of 90 to 120 days after approved submittal. The lead times for the equipment do not match the schedule requirements in the RFP. If the completion date in the RFP is fixed, then how are we to realistically price the work if it will not fall within the scheduled time frame?

**Response:** The Department acknowledges that the quoted lead time for the DMS hardware may not be accomplished by the given interim completion date; therefore, the interim completion date will be removed from the Contract. On Page 79, SPECIAL PROVISION - SECTION 107 – TIME – (Contract Time) - (Supplemental Liquidated Damages), **REMOVE** the third paragraph that begins, “The following interim completion date...”, and the fourth paragraph that begins, “The Contractor shall be assessed supplemental liquidated damages....”.  
Make these changes in pen and ink.

Consider these changes and information prior to submitting your bid on **June 13, 2018**.

Sincerely,

George M. A. Macdougall P.E.  
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER