



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Janet T. Mills
GOVERNOR

Dale F. Doughty
COMMISSIONER

May 5, 2026
Subject: Josh Bridge Replacement
WIN:027228.00
Location: Richmond
Amendment No. 2

Dear Sir/Ms.:

Make the following changes to the Bid Document:

CHANGE on page 14 "NOTICE TO CONTRACTORS", the bid opening date in the first paragraph from "May 6, 2026" to read "May13, 2026". Make this change in pen and ink.

REMOVE from amendment #1 SPECIAL PROVISION SECTION 107 TIME dated April 24, 2026 and **REPLACE** with the attached SPECIAL PROVISION SECTION 107 TIME dated May 5, 2026 (1 page).

Consider these changes and information prior to submitting your bid on **May 13, 2026**.

Sincerely,

A handwritten signature in blue ink that reads "George Macdougall".

George M. A. Macdougall P.E.
Contracts & Specifications Engineer

Richmond
Josh Bridge #0976
27228.00
5/5/2026

SPECIAL PROVISION

SECTION 107

TIME

(Scheduling of Work, Supplemental Liquidated Damages & Contract Completion Date)

Langdon Road at the Project site may be closed to all traffic for a maximum of 90 consecutive Days. The closure shall not commence earlier than April 5, 2027. The Project shall be Substantially Complete, as defined below, by the end of the specified closure period.

The Project shall be considered Substantially Complete when one lane of traffic in each direction is maintained on the Structure and approaches and the following items are complete, in place, inspected and accepted: Surface pavement, guardrail, guardrail end treatments, and pavement markings. The Resident will be the sole authority as to when the Project is considered Substantially Complete. Roadways shall be cleaned of all debris and construction materials to the satisfaction of the Resident, prior to reopening the Project roadway to traffic.

Temporary lane closures with one-way alternating traffic may be allowed during daylight working hours before and after the closure period, as approved by the Resident, and controlled through work areas by Flaggers. Nighttime temporary lane closures will not be allowed.

The Contractor will be assessed Supplemental Liquidated Damages at the rate of One Thousand Dollars (\$1,000.00) per Day, or portion of a Day, that the Project is not Substantially Complete after the end of the specified closure period. This assessment of Supplemental Liquidated Damages will be in addition to the Liquidated Damages in Standard Specifications Section 107.

The Contract Completion Date is August 27, 2027.