

MAINE DEPARTMENT OF TRANSPORTATION  
MAINE WOODS TO WATER RAIL CONNECTION PROJECT  
CONSOLIDATED RAIL INFRASTRUCTURE AND SAFETY  
IMPROVEMENTS (CRISI) 2022

ATTACHMENT 3  
SCHEDULE

## ATTACHMENT 3

### DELIVERABLES AND APPROVED PROJECT SCHEDULE

**Maine Department of Transportation**  
**Maine Woods to Waters Rail Connection Project**  
**Consolidated Rail Infrastructure and Safety Improvements Program**  
**CRISI 2022**

#### I. DELIVERABLES AND APPROVED PROJECT SCHEDULE

The deliverables associated with this Agreement are listed below. The Grantee must complete these deliverables to FRA's satisfaction to be authorized for funding reimbursement and for the Project to be considered complete.

Unless otherwise approved, requests for extensions of the Project Performance Period must be submitted not later than 90 days before the end of the Project Performance Period, consistent with Section 4(b) of Attachment 1.

#### Deliverables and Approved Project Schedule

<u>Task #</u>	<u>Deliverable Name</u>	<u>Due Date</u>
1	Project Management Detail <i>Outlined in the Statement of Work (finalize FRA required adjustments)</i>	Ongoing through December 31, 2025
2	Improvements to Millinocket Yard	July 31, 2024
3	Upgrade rail spur from Millinocket Yard up to the One North Bio-Industrial Park property line	October 31, 2024
4	Upgrade existing track in bio-industrial park (brownfield site)	May 31, 2025
5	Construct new loop track in bio-industrial park	June 30, 2025
6	Rehabilitate Packard Siding at Seboeis Lake	September 30, 2025
7	Siding improvements at Port of Searsport	July 31, 2024

### ATTACHMENT 3

8	Final Performance Report	December 31, 2025
---	--------------------------	-------------------

