STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Paul R. LePage
GOVERNOR

David Bernhardt
COMMISSIONER

April 27, 2016
Subject: Bridge Replacement
State WIN: 020496.00
Location: **Mariaville**
Amendment No. 2

Dear Sir/Ms:

The Contractor shall consider the following changes to the Bid Documents:

CHANGE on page 14 "NOTICE TO CONTRACTORS", the bid opening date in the first paragraph from "April 27, 2016" to read "**May 04, 2016**". Make this change in pen and ink.

REMOVE page 55, "SPECIAL PROVISION, SECTION 107 TIME (Supplemental Liquidated Damaged for Limitations of Operations)", dated April 22, 2016 per Amendment #1 and **REPLACE** with the attached new "SPECIAL PROVISION, SECTION107 TIME (Supplemental Liquidated Damaged for Limitations of Operations)", 1 page, dated April 27, 2016.

Consider this change and information prior to submitting your bid on May 4, 2016

Sincerely,

George M. A. Macdougall P.E.
Contracts & Specifications Engineer

SPECIAL PROVISION
SECTION 107
TIME
(Supplemental Liquidated Damages for Limitations of Operations)

Append Section 107.8 with the following:

107.8.2 Limitations of Operations

The Contractor shall conduct operations in such a manner that the new bridge will be open to two lanes of traffic with surface pavement complete, and bridge rail installed and accepted on or before July 15, 2017. Supplemental liquidated damages will be assessed at the rate of Five Hundred Dollars ($500.00) per day for every calendar day the new bridge is not open to two lanes of traffic after July 15, 2017.