Look Ahead Route One Ogunquit

ID	Task Name	Duration	Start	Finish
1	**WEEK LOOK AHEAD:**	**5 days**	**Mon 10/31/16**	**Fri 11/4/16**
2	Erosion Control-RJG	5 days	Mon 10/31...	Fri 11/4/16
3				
4	DAY WORK			
5	RJG: PUNCH LIST BRICK WORK STA 238+00 to 204+00 Glen Ave South to Bourne (MAINEWAY/RJG)	5 days	Mon 10/31/16	Fri 11/4/16
6	RJG: Culvert Cleaning STA 223+00 to 204+00 +/- Shore Road to Obeds(RJG)	2 days	Tue 11/1/16	Wed 11/2/16
7	RJG: Punchlist Work STA 308+00 to 184+00 +/- The York Line to The Wells Line(RJG)	5 days	Mon 10/31/16	Fri 11/4/16
8	Pike: Pave Surface Driveways and Sidewalks STA 238+00 to 260+00 +/- GLENN AVE SOUTH TO KINGS LANE (RJG)	1 day	Mon 10/31/16	Mon 10/31/16
9	Pike: Pave Driveway STA 223+00 to 204+00 +/- SHORE ROAD TO OBEDS (RJG)	4 days	Tue 11/1/16	Fri 11/4/16
10	RJG: Re-Seed STA 308+00 to 184+00 +/- The York Line to The Wells Line(RJG)	1 day	Fri 11/4/16	Fri 11/4/16
11	RJG: Downtown Light Installation STA 238+00 to 223+00 Glen Ave South to Shore Road (MOULISON/RJG)	5 days	Mon 10/31/16	Fri 11/4/16
12	Striping STA 238+00 to 260+00 +/- GLENN AVE SOUTH TO KINGS LANE (RJG	1 day	Thu 11/3/16	Thu 11/3/16
13				



Grondin