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MONTHLY STATUS REPORT 

OCTOBER 2015 

 

Construction and operation activities: 

 Full operation in cell 8 
 Continued operation of second elevation (above 330’) in cells 5-8 
 Construction of Cell 9 condensate line addition 
 Continued reconfiguration of backup SulfaTreat® vessels 
 Installation of second elevation stage 3 horizontals and header commenced 

 
Reports/Plans Submitted: 

 September 2015 - monthly reports 
 Waste activity report 
 Overweight truck report 
 Odor complaint report 
 Host benefits summary 
 Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 
Services) 

License/permits/approvals applied for, received, or renewed: 

 Thiopaq Sulfur Agronomic Utilization Program Approval 

License/permits/application/report fees paid: 

 $314.00 

Volume of leachate transported for disposal: 

 1,236,225 Gallons 
 
Landfill gas extracted for destruction through flares: 

 93,744,000 Cubic Feet* (estimate from measured flow, moisture on flow meter caused 
partially erratic readings during portion of month)   
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Quantity of wastes/other materials received at the landfill: 

 70,536.97 Tons 
 
Anticipated construction and operation activities next month: 

 Full operation in cell 8 & second elevation cells 5-8 
 Continued reconfiguration of backup SulfaTreat® vessels 
 Continued installation of second elevation stage 3 horizontal collectors 
 Begin soft layer placement in Cell 9  

 

 

 


