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Introduction/Background

The Eastland Woolen Mill Superfund Site (EWM) is located in the Town of Corinna, Penobscot County,
Maine, approximately 6 miles north of Newport and 25 miles northwest of Bangor, Maine. Contamination was
discovered at the Site in 1983 and, subsequently, the Site was added to CERCLIS as item MED980915474.
Site assessment activities, investigations and reports, were conducted to characterize the Site and extend of
contamination. In 1996, the Eastland Woolen Mill ceased operation and closed.

The EWM Site was placed on the National Priorities List (NPL) on July 22, 1999. Following the NPL listing,
EPA began a Non-Time Critical Removal Action (NTCRA) to address contaminant source materials and
simultaneously began conducting the Remedial Investigation/Feasibility Study (RI/FS).

In September 2002, EPA signed the Record of Decision (ROD) for Operable Unit I (OU I) to address
contaminant source material remaining after the NTCRA as well as the associated groundwater contamination.
One of the major components of the remedial action contained in the September 2002 ROD for OU I was the
“Implementation, monitoring and maintenance of institutional controls, in the form of groundwater use
restrictions to prevent ingestion of groundwater and disturbance of the groundwater extraction and treatment
system.” EPA amended the OUI ROD in September 2006 and “implementation of institutional controls to
restrict future groundwater use” was retained as one of the major components. Additionally, in August 2005,
EPA and MEDEP entered into a Superfund State Contract agreement for the implementation of response
activities (i.e., remedial action components specified in the 2002 ROD for OUI and subsequent 2006 ROD

Amendment for OUI) at the EWM Site.

In 2010, following discussions between EPA and MEDEP, it was determined that MEDEP would take the lead
in obtaining institutional controls (IC’s), specifically environmental covenants, on the properties that make up
the EWM Site and the surrounding properties that are within the designated groundwater institutional control
zone area. It was further determined that contractual costs incurred by the MEDEP to obtain the IC’s would be
applied to the State of Maine’s 10% cost share per the Superfund State Contract. Therefore, in September 2010,
MEDEP and EPA entered into this Cooperative Agreement for Remedial Action at the Eastland Woolen Mill

Superfund Site.

The CA budget and project periods began on September 15, 2010, and the specific tasks are presented in the
“Site Work Plans” section table of the CA application. Additionally, through a State of Maine interagency
agreement, MEDEP contacted and retained the services and support of the Maine Department of Transportation
(MDOT) legal section to assist MEDEP in obtaining environmental covenants on Site properties and
surrounding properties that are located within the designated Institutional Control Zone for the EWM Site.
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‘Activities for the July 1, 2013 through September 30, 2013:
During the period of July 1 through September 30, the following activities were completed:
Exchanged a few e-mails with EPA project manager in August 2013 to check on status of Lot 93 potential
waterline connection work for limitations to include in the environmental covenant.
Summary of quarterly expenses (see itemized expense by object class attached):
EWM Site CA Quarterly Expenses: $ 181.23
MEDEP Personnel costs-- § 0
Contractual costs -- $181.23
EWM Site CA Expenses to Date:  $ 31,333.81
Total Budgeted Expenses: $ 173,550.00
Percent Expended to date: 18.05 %

NOTE: May/June 2013, the CA amendment extended to budget and project period through September
30, 2014.
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Eastland Woolen Mill Superfund Site
Cooperative Agreement V96129601

Cost Summary thru 8-30-2012

Easttand Woolen Mili Superfund Site - Cooperative Agreement Award V96129601, Project Period 9/15/10 - 9/30/13; Award Total: $173,550.00

P.l. Rebacca Hewett

Detail on above award
FY APPROP_NC UNIT OBJ_GROUP Sum: POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTMITY

2011 01806A024751 247 41 712,96 3 REMO 499
712,98
$ 173,550.00 Cooperative Agreement Award Total

712.96 Amount Met 3rd Qir SFY2011
172,837.04 Balance of Cooperative Agreement Award

)|

FY APPROP.NO UNIT 08J_GROUP Sum: POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTMITY

2011 01806A024751 247 41 3,476.08 4 REMO 499
$ 172,837.04 Prior Balance of Cooperative Agresement Award
3,476.08 Amount Met 4th Qtr SFY2011
8 169,360.96 Balance of Cooperative Agreement Award

EY APPROP_NO UNIT OBJ_GROUP Sum:POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIVITY

2012 01806A024751 247 40 1,105.80 1 REMO 499
2012 01806A024751 247 41 3.082.74 1 REMO 499
4,188.54
S 169,360.86 Prior Balance of Cooperative Agreement Award
4.188.54 Amount Met 1st Qir SFY2012
$ 165,172.42 Balance of Cooperative Agresment Award

FY APPROP_NO UNIT OBJ_GROUP Sum: POSTING_AMOUNT QUARTER  ACTIMITY SUB_ACTIVITY
499

2012 01006A024710 247 40 7.115.20 2 REMO
2012 01006A024710 247 41 190 2 REMO 499
7,305.20
$ 165,172.42 Prior Balance of Cooperative Agreement Award

7,305.20 Amount Met 2nd Qtr SFY2012
157,867.22 Balance of Cooperative Agreement Award

FY APPROP_NO UNIT OBJ_GROUP Sum: POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIMITY

2012 01008A024710 247 41 301.54 3 REMO 499
2012 01006A024710 247 40 3,458.06 3 REMO 499
3759.60
$ 157,867.22 Prior Balance of Cooperative Agreement Award
3759.60 Amount Met 3rd Qtr SFY2012
$ 154,107.62 Balance of Cooperative Agreement Award

FY APPROP_NO UNIT OBJ_GROUP Sum: POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIVITY

2012 01006A024710 247 40 3,038.67 4 REMO 499
2012 Q1006A024710 247 41 2,246.37 4 REMO 489
5,285,04
$ 154,107.62 Prior Balance of Cooperative Agreement Award
5,285.04 Amount Met 4th Qtr SFY2012
3 148,822,58 Batance of Cooperative Agreement Award
FY APPROP UNIT OBJ_GROUP Sum:POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIVITY
2013 24753 247 41 2,333.13 1 REMO 499
$ 148,822.58 Prior Balance of Cooperative Agreement Award

2,333.13 Amount Met 1st Qtr SFY2013
S 146,489.45 Balance of Cooperative Agreement Award

FY APPROP_NO UNIT ©OBJ_GROUP SUMPOSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIVITY
499

2013 01806A024753 247 4 948.24
S 146,489.45 Prior Balance of Cooperative Agreement Award
948.24 Amount Met 2nd Qir SFY2013
$ 145,541.21 Balance of Cooperative Agreement Award
FY APPROP_NO UNIT OBJ_GROUP SUMPOSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTMITY
2013 24753 247 41 284.2 3 REMO 499
$ 145,541.21 Prior Balance of Cooperative Agreement Award
284.2 Amount Met 3rd Qtr SFY2013
8 145,257.01 Balance of Cooperative Agreement Award
FY APPROP_NO UNIT OBJ_GROUP SUMPOSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTMITY
2013 01806A024753 247 41 1,259.07 4 REMO 499
$ 145,257.01 Pror Balance of Cooperative Agreement Award
1259.07 Amount Met 4th Qtr SFY2013
$ 143,997.94 of C. Agl Award
FY APPROP UNIT OBJ_GROUP Sum:POSTING_AMOUNT QUARTER  ACTIVITY SUB_ACTIVITY
2014 01806A024753 247 41 181.23 1 REMO 499
$ 143,897.94 Prior Balance of Cooperative Agreement Award
181.23 Amount Met 1st Qtr SFY2014
$ 143,816.71 [ of G ive Ag Award
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Hewett, Rebecca L

From: Palmer, Michelle

Sent: Tuesday, October 01, 2013 2:07 PM

To: Hewett, Rebecca L

Subject: Eastland Woolen Mill Superfund Site, Corinna financial info for 7/1/2013 to 9/30/2013 gtrly period

Hey Good Afternoon Becky,

I have a reminder that comes up to let me know | owe you a quarterly report, however | ran the query for quarter 1in FY2014
and no PS time was spent there. Please let me know if you have any questions.

Thank you,

Michelle Palimer

Maine Department of Environmental Protection
Division of Resource Administration
Remediation & Waste Management

17 State House Station (28 Tyson Drive)
Augusta, Maine 04333-0017

Telephone: 207-287-6779

Fax: 207-287-7641




