
Activity Date

Site Approval SEPTEMBER 2008

Concept Approval by State Board of Education FEBRUARY 2009

Referendum Date MARCH 2009

95 percent construction documents complete DECEMBER 2009

Final Design & Funding Approval by State Board of Education MARCH 2010

Construction Documents Complete/Final Review MARCH 2010

Project out to Bid MARCH 2010

Bid Opening APRIL 2010

Final Funding Approval by the Commissioner of Education MAY 2010

Dept. of Education Construction Initiation Date JUNE 2010

Dept. of Education Established Bond Date JANUARY 2011

Substantial Completion of New Building FEBRUARY 2012

Occupancy of New Building APRIL 2012

Space Definition State/Local Local Only

New Construction 50,196 2,399

Renovation 14,086 0

RSU # 1 Woolwich School

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

Pre-k-8 School
Concept Approval

February 11, 2009

Concept Schedule 2/6/2009


