
Activity Date

Site Approval by State Board of Education January 14, 2009

Concept Approval by State Board of Education July 15,2009

Referendum Date September  2009

Design Development Complete February 2010

95% Documents Complete June 2010

Design & Funding Approval by State Board of Education July 2010

Project out to Bid August 2010

Bid Opening September 2010

Final Funding Approval by the Commissioner of Education September 2010

*Dept. of Education Established Bond Date Spring 2011

Substantial Completion June 2013

Occupancy July 2013

Space Definition State/Local Local Only Total 

New Construction 128,205 9,100 137,305 sf
Renovation 88,695 0 88,695 sf

Total 216,900 9,100 226,000 sf

RSU 9/Mt. Blue Regional School District

PROPOSED PROJECT SCHEDULE

SQUARE FOOT  SUMMARY

Mt. Blue & FCT High School Learning Campus
Concept Approval

July 15, 2009

*Bond date contingent upon Legislative appropriation.
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