
Activity Date

Concept Approval by State Board of Education November 12, 2008

Referendum Date January 22, 2009

Design Development Complete May 29, 2009

Construction Documents Complete/Final Review November 15, 2009

Design & Funding Approval by State Board of Education December 9, 2009

Project out to Bid January 5, 2010

Bid Opening February 2, 2010

Final Funding Approval by the Commissioner of Education February 9, 2010

Construction Start Date February 28, 2010

*Bond Sale Fall  2010

Substantial Completion July 2011

Occupancy August 2011

Space Definition State/Local Local Only Total 

New Construction 59,500 0 59,500
Renovation 0 0 0

Total 59,500 0 59,500

Mt. Blue Regional School District, RSU #9

PROPOSED PROJECT SCHEDULE

SQUARE FOOT  SUMMARY

New Elementary School
 Design and Funding Approval

December 9, 2009

*Bond date contingent upon Legislative appropriation.

12/2/2009
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