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Dear SirIMs: 

Please make the following changes to the Bid Documents: 

REMOVE fiom the Bid Book "SPECIAL PROVISION, SECTION 105, General Scope 
of Work, (Limitations of Operations)" pages 80 & 8 l(2 pages) and REPLACE with the 
attached new "SPECIAL PROVISION, SECTION 105, General Scope of Work, 
(Limitations of Operations)", dated April 23,2008 (2 pages). 

REMOVE fiom the Bid Book "SPECIAL PROVISION, SECTION 107, Prosecution and 
Progress, (Contract Time)", page 84 (1 page) and REPLACE with the attached new 
"SPECIAL PROVISIOIV, SECTION 107, Prosecution and Progress, (Contract Time)", 
dated April 23,2008 (1 page). 

Consider these changes and information prior to submitting your bid on May 7,2008. 

Sincerely, 

Scott Bickford 
Contracts & Specifications Engineer 
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SPECIAL PROVISION 

SECTION 105 
General Scope of Work 

(Limitations of Operations) 
 

1. Contractor shall maintain two way traffic at all times whenever possible except as noted 
below.  Those locations where two way traffic can not be maintained will be specifically 
addressed in the Traffic Control Plan. 

 
2. The contractor’s traffic control plan shall address construction practices and schedules 

that will be implemented to minimize vehicular and pedestrian traffic disruptions.  
Accommodations for pedestrian traffic during paving on Main St. shall be specifically 
addressed. 

 

3. The following limitations are applied to STP-1309(500)X, Main St. 
 

i. Two way traffic shall be maintained between the hours of 12:00 pm and 
7:00 pm. 

ii. Paving and milling operations will only be allowed from sunrise to 12:00 
pm. 

iii. All on-site work must be concluded and all equipment removed from the 
work zone limits on Fridays by 5:00 pm. 

iv. No work will be allowed on Saturdays. 
 

Violations of the above limitations і through ііі will be subjected to additional Supplemental 
Liquidated Damages of $250.00 for every ten (10) minute period or fraction thereof beyond 
the specified limits. 
 
4. Work will be allowed on PIN’s 13094.00, and 14453.00 anytime. 

 
5. Any milled surfaces or gravel must be covered with HMA prior to the June 28 shutdown. 
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6. The following limitations are applied to STP-1118(500)X / I-295 northbound off ramp: 
 

i. Ramp closure will be allowed for pavement removal, excavation, gravel 
placement, paving, curb installation, guardrail installation, and related 
items between Sunday at 6:00 pm and Friday at 12:00 pm.  For every half 
hour or fraction thereof beyond the allowed time frame the ramp is closed, 
the Contractor shall be charged supplemental liquidated damages at the 
rate of $500.  

ii. At no time during the ramp closure will lane closures be allowed on 
projects STP-1309(400)X / Mallett Drive and STP-1309(500)X / Main 
Street. 

iii. The total number of days that ramp closures will be allowed will be ten 
(10) days.  For every day of lane closure beyond ten (10) days, the 
Contractor shall be charged supplemental liquidated liquidated damages at 
the rate of $1500. 

iv. Portable message sign(s) shall be placed preceding Northbound I-295 Exit 
20 forty eight (48) hours prior to ramp closure with a message approved 
by the Project Resident.  

v. Base pavement shall be placed on PIN 11185.00 prior to surfacing PIN 
13094.00. 
 

 



  Freeport 
STP-1118(500)X 
STP-1309(400)X 
STP-1309(500)X 
STP-1445(300)X 

  April 23, 2008 
 

 
 

Special Provision 
Section 107 

Prosecution and Progress 
(Contract Time) 

 
The Contractor will be allowed to commence work anytime, 
provided that all required plans/submittals have been received and 
approved by the MDOT. 
 
The Contractor shall suspend all work on PIN’s 11185.00, 13094.00, 
and 13095.00 by June 28 2008, and will not be allowed to 
recommence work until September 8, 2008. 
 
The Completion date for this contract is October 18, 2008. 
 
A 24 hour notice will be required for any changes in the work 
schedule.          
           
For every weekday not worked once operations commence, 
(excluding inclement weather days) the Contractor will be charged 
Supplemental Liquidated Damages at the rate of $325.00 per day. 
 
Only one paving operation will be allowed excluding hand placed 
paving unless otherwise approved by the Project Resident. 
 
The contractor will not be allowed to work on the following days: 
May 23, 24, 25, 26, and July 3, 4, 5, 6, 2008. 
 


