
     LETTING DATE : 11/16/11                     MAINE DEPARTMENT OF TRANSPORTATION                                DATE : 12/14/11
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     COUNTIE(S): AROOSTOOK                              TABULATION OF BIDS

                                            CONTRACT ID : 017878.00                                     COMPLETION DATE : 10/01/12
                                                           =========

   PROJECT(S):  017878.00               LOCATION(S): BRIDGE CULVERT INVERT LINING WITHIINTERNAL CONCRETENFISH TRANSPORTATION

                                                                                   A TRUE COPY : __________________________

                                                                                         TITLE : __________________________

                                                                                        ATTEST : ____________________________
CONTRACT DESCRIPTION :  SMYRNA, DUNN BROOK BRIDGE CULVERT INVERT LINING. WORK                         NOTARY PUBLIC

  -------------------------------------------------------------------------------------------------------------------------------
                                                                                                         TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID
  -------------------------------------------------------------------------------------------------------------------------------
   1   001968         CULVERT REHABILITATION SERVICES, LLC                                       $       126,439.94  100.0000%
   2   002594         PROSHOT CONCRETE, INC.                                                     $       132,073.00  104.4551%
   3   000118         STETSON & WATSON, J. V.                                                    $       161,301.00  127.5712%
   4   000164         CPM CONSTRUCTORS                                                           $       175,931.45  139.1423%
   5   000416         T. BUCK CONSTRUCTION, INC.                                                 $       192,216.00  152.0216%
   6   004017         KENWAY CORP.                                                               $       207,770.49  164.3235%
====================================================================================================================================
                                          |(   1  ) 001968              |(   2  ) 002594              |(   3  ) 000118
                                          |CULVERT REHABILITATION SERVI |PROSHOT CONCRETE, INC.       |STETSON & WATSON, J. V.
LINE NO / ITEM CODE / ALT                 |                             |                             |
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
SECTION 0001   project items
                                          |                             |                             |
0010 502.325                         LUMP |   54701.00000       54701.00|   28200.00000       28200.00|   80000.00000       80000.00
  STRUCTURAL CONCRETE CULVERT INVERT      |                             |                             |
  LINING                                  |                             |                             |
0020 502.326                         LUMP |    4700.00000        4700.00|    8000.00000        8000.00|   15000.00000       15000.00
  STRUCTURAL CONCRETE - FISH WEIRS        |                             |                             |
0030 503.12                2177.000  LB   |       0.69000        1502.13|       1.00000        2177.00|       2.00000        4354.00
  REINFORCING STEEL, FABRICATED AND       |                             |                             |
  DELIVERED                               |                             |                             |
0040 503.13                2177.000  LB   |       1.74000        3787.98|       4.00000        8708.00|       1.00000        2177.00
  REINFORCING STEEL, PLACING              |                             |                             |
0050 511.07                          LUMP |     677.00000         677.00|    8000.00000        8000.00|    6000.00000        6000.00
  COFFERDAM: downstream                   |                             |                             |
0060 511.07                          LUMP |    2000.00000        2000.00|   12000.00000       12000.00|    6000.00000        6000.00
  COFFERDAM: upstream                     |                             |                             |
0070 526.501                         LUMP |    6355.50000        6355.50|    8000.00000        8000.00|    7500.00000        7500.00
  PRECAST CONCRETE BARRIER, FISH PASSAGE  |                             |                             |
0080 610.08                  48.000  CY   |      43.83000        2103.84|     125.00000        6000.00|      75.00000        3600.00
  PLAIN RIPRAP                            |                             |                             |
0090 610.16                  59.000  CY   |      47.88000        2824.92|     150.00000        8850.00|      75.00000        4425.00
  HEAVY RIPRAP                            |                             |                             |
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====================================================================================================================================
                                          |(   1  ) 001968              |(   2   ) 002594             |(   3  ) 000118
                                          |CULVERT REHABILITATION SERVI |PROSHOT CONCRETE, INC.       |STETSON & WATSON, J. V.
LINE NO / ITEM CODE / ALT                 |                             |                             |
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
0100 613.319                 30.000  SY   |      12.26000         367.80|      40.00000        1200.00|      10.00000         300.00
  EROSION CONTROL BLANKET                 |                             |                             |
0110 618.1411                 3.000  UN   |     363.00000        1089.00|      80.00000         240.00|     100.00000         300.00
  SEEDING METHOD NUMBER 3 - PLAN QUANTITY |                             |                             |
0120 619.1201                 3.000  UN   |     225.33000         675.99|      80.00000         240.00|     100.00000         300.00
  MULCH - PLAN QUANTITY                   |                             |                             |
0130 619.1401                10.000  CY   |      73.80000         738.00|      56.00000         560.00|      60.00000         600.00
  EROSION CONTROL MIX                     |                             |                             |
0140 620.58                 218.000  SY   |       3.46000         754.28|      36.00000        7848.00|       5.00000        1090.00
  EROSION CONTROL GEOTEXTILE              |                             |                             |
0150 629.05                  20.000  HR   |      35.00000         700.00|      50.00000        1000.00|      60.00000        1200.00
  HAND LABOR, STRAIGHT TIME               |                             |                             |
0160 631.12                  10.000  HR   |      65.00000         650.00|     125.00000        1250.00|     120.00000        1200.00
  ALL PURPOSE EXCAVATOR (INCLUDING        |                             |                             |
  OPERATOR)                               |                             |                             |
0170 631.172                 10.000  HR   |      55.00000         550.00|     100.00000        1000.00|      70.00000         700.00
  TRUCK - LARGE (INCLUDING OPERATOR)      |                             |                             |
0180 652.34                  20.000  EA   |      20.00000         400.00|      20.00000         400.00|      25.00000         500.00
  CONE                                    |                             |                             |
0190 652.35                 100.000  SF   |      13.50000        1350.00|      14.00000        1400.00|      25.00000        2500.00
  CONSTRUCTION SIGNS                      |                             |                             |
0200 652.361                 60.000  LS   |    1860.00000        1860.00|    1000.00000        1000.00|      25.00000          25.00
  MAINTENANCE OF TRAFFIC CONTROL DEVICES  |                             |                             |
0210 652.38                 200.000  HR   |       2.00000         400.00|      50.00000       10000.00|      32.00000        6400.00
  FLAGGER                                 |                             |                             |
0220 656.75                          LUMP |    5952.50000        5952.50|    1000.00000        1000.00|    1000.00000        1000.00
  TEMPORARY SOIL EROSION AND WATER        |                             |                             |
  POLLUTION CONTROL                       |                             |                             |
0230 659.10                          LUMP |   32300.00000       32300.00|   15000.00000       15000.00|   16130.00000       16130.00
  MOBILIZATION                            |                             |                             |
     SECTION TOTALS                       |           $       126,439.94|           $       132,073.00|           $       161,301.00
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
     CONTRACT TOTALS                      |           $       126,439.94|           $       132,073.00|           $       161,301.00
====================================================================================================================================
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====================================================================================================================================
                                          |(   4  ) 000164              |(   5   ) 000416             |(   6  ) 004017
                                          |CPM CONSTRUCTORS             |T. BUCK CONSTRUCTION, INC.   |KENWAY CORP.
LINE NO / ITEM CODE / ALT                 |                             |                             |
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
SECTION 0001   project items
                                          |                             |                             |
0010 502.325                         LUMP |   66000.00000       66000.00|   50000.00000       50000.00|  140118.00000      140118.00
  STRUCTURAL CONCRETE CULVERT INVERT      |                             |                             |
  LINING                                  |                             |                             |
0020 502.326                         LUMP |   17000.00000       17000.00|   15000.00000       15000.00|       0.00000           0.00
  STRUCTURAL CONCRETE - FISH WEIRS        |                             |                             |
0030 503.12                2177.000  LB   |       1.55000        3374.35|       1.00000        2177.00|       0.00000           0.00
  REINFORCING STEEL, FABRICATED AND       |                             |                             |
  DELIVERED                               |                             |                             |
0040 503.13                2177.000  LB   |       1.80000        3918.60|       2.00000        4354.00|       0.00000           0.00
  REINFORCING STEEL, PLACING              |                             |                             |
0050 511.07                          LUMP |    5000.00000        5000.00|   10000.00000       10000.00|   10375.00000       10375.00
  COFFERDAM: downstream                   |                             |                             |
0060 511.07                          LUMP |   15000.00000       15000.00|   10000.00000       10000.00|   10875.00000       10875.00
  COFFERDAM: upstream                     |                             |                             |
0070 526.501                         LUMP |   13000.00000       13000.00|    5000.00000        5000.00|    3500.00000        3500.00
  PRECAST CONCRETE BARRIER, FISH PASSAGE  |                             |                             |
0080 610.08                  48.000  CY   |      90.00000        4320.00|     125.00000        6000.00|      88.75000        4260.00
  PLAIN RIPRAP                            |                             |                             |
0090 610.16                  59.000  CY   |     100.00000        5900.00|     125.00000        7375.00|      97.50000        5752.50
  HEAVY RIPRAP                            |                             |                             |
0100 613.319                 30.000  SY   |       4.00000         120.00|       3.00000          90.00|      28.13000         843.90
  EROSION CONTROL BLANKET                 |                             |                             |
0110 618.1411                 3.000  UN   |     200.00000         600.00|     150.00000         450.00|      93.75000         281.25
  SEEDING METHOD NUMBER 3 - PLAN QUANTITY |                             |                             |
0120 619.1201                 3.000  UN   |     200.00000         600.00|     150.00000         450.00|     375.00000        1125.00
  MULCH - PLAN QUANTITY                   |                             |                             |
0130 619.1401                10.000  CY   |     105.00000        1050.00|     200.00000        2000.00|     162.50000        1625.00
  EROSION CONTROL MIX                     |                             |                             |
0140 620.58                 218.000  SY   |       3.75000         817.50|       4.00000         872.00|       5.63000        1227.34
  EROSION CONTROL GEOTEXTILE              |                             |                             |
0150 629.05                  20.000  HR   |      30.00000         600.00|      40.00000         800.00|      56.25000        1125.00
  HAND LABOR, STRAIGHT TIME               |                             |                             |
0160 631.12                  10.000  HR   |     125.00000        1250.00|     110.00000        1100.00|     156.25000        1562.50
  ALL PURPOSE EXCAVATOR (INCLUDING        |                             |                             |
  OPERATOR)                               |                             |                             |
0170 631.172                 10.000  HR   |      67.00000         670.00|      75.00000         750.00|      75.00000         750.00
  TRUCK - LARGE (INCLUDING OPERATOR)      |                             |                             |
0180 652.34                  20.000  EA   |      30.00000         600.00|      10.00000         200.00|      30.00000         600.00
  CONE                                    |                             |                             |
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====================================================================================================================================
                                          |(   4  ) 000164              |(   5   ) 000416             |(   6  ) 004017
                                          |CPM CONSTRUCTORS             |T. BUCK CONSTRUCTION, INC.   |KENWAY CORP.
LINE NO / ITEM CODE / ALT                 |                             |                             |
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
0190 652.35                 100.000  SF   |      30.00000        3000.00|      45.00000        4500.00|      10.00000        1000.00
  CONSTRUCTION SIGNS                      |                             |                             |
0200 652.361                 60.000  LS   |    3500.00000        3500.00|    1500.00000        1500.00|    1500.00000        1500.00
  MAINTENANCE OF TRAFFIC CONTROL DEVICES  |                             |                             |
0210 652.38                 200.000  HR   |      40.00000        8000.00|      35.00000        7000.00|      42.50000        8500.00
  FLAGGER                                 |                             |                             |
0220 656.75                          LUMP |    4000.00000        4000.00|    5500.00000        5500.00|    2250.00000        2250.00
  TEMPORARY SOIL EROSION AND WATER        |                             |                             |
  POLLUTION CONTROL                       |                             |                             |
0230 659.10                          LUMP |   17611.00000       17611.00|   57098.00000       57098.00|   10500.00000       10500.00
  MOBILIZATION                            |                             |                             |
     SECTION TOTALS                       |           $       175,931.45|           $       192,216.00|           $       207,770.49
------------------------------------------+-----------------------------+-----------------------------+-----------------------------
     CONTRACT TOTALS                      |           $       175,931.45|           $       192,216.00|           $       207,770.49
====================================================================================================================================


