




Town:   Winslow  
Project: 20313.00 
Date:     December 30, 2014 

 
 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 
UTILITY COORDINATION 
The contractor has primary responsibility for coordinating their work with utilities after contract 
award.  The contractor shall communicate directly with the utilities regarding any utility work 
necessary to maintain the contractor’s schedule and prevent project construction delays.  The 
contractor shall notify the resident of any issues. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY. 
 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications IS required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. 
 
Utilities have been notified and will be furnished a copy of the specification.   
 

Overview: 
Utility/Railroad Aerial Underground 

Brookfield Renewable Energy Partners, L.P. X X 
Central Maine Power Company X X 
Kennebec Water District  X 
Maine Central Railroad Company  X 
Northern New England Telephone Operations Llc X X 
Time Warner Cable (Augusta West Office) X  
Town of Winslow  X 

 
Brookfield Renewable Energy Partners, L.P.  Joel Rancourt (207)458-6775 
Central Maine Power Company   Dan Couturier (207)453-5604 
Kennebec Water District    Jefferson Longfellow (207)872-2763 
Maine Central Railroad Company   Shawn Higgins (978)663-1127 
Northern New England Telephone Operations LLC  Glen Fournier (207)626-2007 
Time Warner Cable (Augusta West Office                David Bouchard (207)620-3411 
Town of Winslow     Paul Fongemie (207)872-1972 
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Temporary utility adjustments are not anticipated on this project however, should the contractor 
choose to have any poles temporarily relocated, all work will be done by Pole owner at the 
contractor’s request and expense at no additional cost to the Department. 
 
All adjustments are to be made by the respective utility/railroad unless otherwise specified 
herein.   Fire hydrants shall not be disturbed until all necessary work has been accomplished to 
provide proper fire protection. 
 
Any times and dates mentioned are estimates only and are dependant upon favorable weather, 
working conditions and freedom from emergencies. The Contractor shall have no claim against 
the Department if they are exceeded.    Utility working days are Monday through Friday, 
conditions permitting. Times are estimated on the basis of a single crew for each utility. 
 
The contractor shall give all Utilities or railroads 10 working days notice prior to beginning any 
work on this project. 
 
AERIAL 
 
If utility relocations, though unexpected, become necessary, they will be scheduled in compliance 
with Section 104 of the Standard Specifications and will be done by the utilities in conjunction 
with the work by the Contractor. 
 
Utility Specific Issues: 
 
The utilities will work together on transfers to go from old poles to newer poles. 
 
The appropriate utility will remove old poles when all transfers have been done. 
 
The Aerial utilities require 5 working days advance notice prior to any operations involving 
work around their lines. 
 
SUBSURFACE 
 

 
Utility 

 
Summary of Work 

Estimate 
of 

Working 
Day 

Kennebec Water District       Raising valve boxes 19 
Town of Winslow Adjusting sewer manholes 2 

Total: 21 
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Utility Specific Issues: 
 
Kennebec Water District has a water line located within the project limits. KWD has 9 valve 
boxes and 6 hydrant valve in the project that will need to be adjusted as a result of this project. 
The contractor shall give KWD 5 working days notice prior to any paving operations on this 
project. 
 
Town of Winslow has 12 sewer manholes located within the project.  Town of Winslow plans 
to adjust these manholes to grade.   The Town of Winslow also plans to upgrade 2400’ of sewer 
line from China Rd. to Gail Str. prior to the project.    The contractor shall give Town of 
Winslow 5 working days’ notice prior to any paving operations on this project. 
 
Brookfield Renewable Energy Partners, L.P. has buried cables and 1 manhole along the 
project.    As a result of this project the contractor will grind around.    Coordinate with 
Brookfield Renewable Energy in advance of excavation within the proximity of the cable so they 
can provide on-site representative.    The contractor shall give Brookfield Renewable Energy 5 
working days advance notice prior to any operations involving work around their buried lines. 
 
RAILROAD 
 
Maine Central Railroad Company operates trains that run within the project limits.  They do 
not anticipate doing any work at this time except for flagging and/or inspection.    Flagging 
and/or inspection will be provided.   The contact for Maine Central Railroad Company is Ted 
Krug and he can be reached at (978)793-1004 to coordinate Railroad flagging/ inspection. 
 
For further information and/or details on what is required within the area around or adjacent to 
the railroad, please see the “Protection of Railroad and Traffic Structure Special 
Provisions”. 
 
MAINTAINING UTILITY LOCATION MARKINGS 
 
The contractor will be responsible for maintaining the buried utility location markings following 
the initial locating by the appropriate utility or their designated representative. 
 
UTILITY SIGNING 
 
Any utility working within the construction limits of this project shall ensure that the traveling 
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic 
flaggers employed as determined by field conditions. All traffic controls shall be in accordance 
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 
Highways, as issued by the Federal Highway Administration. 
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SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including 
QA inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and 
review of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, submittals and approvals, and a timeline.  
Milestones to be included in the schedule include:  (A) start of Work,  (B) beginning and 
ending of planned Work suspensions,  (C) Completion of Physical Work, and  (D) 
Completion.  If the Contractor Plans to Complete the Work before the specified 
Completion date, the Schedule shall so indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
 



February 26, 2014 
  

SPECIAL PROVISION 
SECTION 424 

CRACK REPAIR 
 
Description. This work shall consist of removing bituminous concrete pavement for a 
width of not less than 18 inches and a depth of not less than 2 ½” inches, cleaning, 
tacking, furnishing and compacting HMA in accordance with the typical section and 
contract specifications. 
 

MATERIALS 
 

Tack The bituminous material shall meet the applicable requirements of Section 702 
Bituminous Materials. 
 
HMA The Hot Mix Asphalt shall meet all of the Materials, Seasonal Limitations and 
Construction requirements of Section 401, with the following additions and changes. 
 

DESIGN CRITERIA 
PGAB   Content 7.0 % minimum 

 
The mixture shall meet the gradation requirements of a current MDOT approved 9.5 mm 
JMF and the minimum PGAB content noted above. The Acceptance Limit targets for 
gradation will be as specified on the JMF.  The Acceptance Limits target for PGAB 
content will be 7.0%. The mixture will not be evaluated for volumetric properties, but 
will be required to meet the Standard Specification 401, Table 8: Method D Acceptance 
Limits for PGAB content and gradation.  

 
CONSTRUCTION REQUIREMENTS 

 
Compaction  The HMA shall be compacted in 1/more lift by a 3-5 ton roller. 
 
Method of Measurement  Crack Repair will be measured by the Linear Foot. 
 
Basis of Payment  The accepted quantity of Crack Repair will be paid for at the contract 
unit price per foot. This price will be full compensation for removing the material to the 
required depth and width, for cleaning, furnishing and applying tack and furnishing, 
placing and compacting HMA. Tack will be applied at a rate of 0.05 Gallons/Yd2. 
 
Payment will be made under: 
 
 Pay Item      Pay Unit 
 
424.37 Crack Repair               Linear Foot 
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