
MaineDOT Projects Under Construction April  2016

 
 
# of Projects: 133
# of Contracts: 102

 

Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

018643.00      Alton,  Old Town STP-
2257(800) 022578.00    

HIGHWAY 
PRESERVATION 

PAVING

ALTON-OLD TOWN, 
ROUTE 16  1-1/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Randall 
Barrows 4/18/16 12/13/16

017239.00      Arundel STP-
1723(900)X 017239.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

ARUNDEL, 
INTERSECTION 

IMPROVEMENTS, 
ALFRED RD. WITH HILL

RD.

SHAW EARTHWORKS
CLEM BAXTER

           
           

Ernest Martin 8/5/15 1/21/16

017296.00      Augusta 17296.00 017296.00    HIGHWAY 
REHABILITATION

AUGUSTA, HIGHWAY 
REHABILITATION, MT. 

VERNON AVENUE
PRATT & SONS, INC.

DEAN 
ROWLANDS
 5922513   

           

Ernest Martin 7/12/15 7/11/16

018857.00      
Augusta,  
Winthrop

STP-
2255(400) 022554.00    

HIGHWAY 
PRESERVATION 

PAVING

AUGUSTA, ROUTE 202
WESTERN AVENUE  

MILL & FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
SULLIVAN

           
           

Shawn Smith 6/17/15 1/19/16

019311.00      Bangor
AC-IM-

1931(100)E 019311.00    
BRIDGE 

CONSTRUCTION

BANGOR, WEBSTER 
AVENUE BRIDGE 
REPLACEMENT

S E MACMILLAN

BRIAN 
MARQUIS

           
           

Michael Wight 10/29/15 9/20/16

016681.00      Bangor
AC-IM-

1925(600)E
019256.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS
I-95

REALIGN NB I-95 ON 
RAMP EXIT 184, 

CLOSE OHIO STREET 
CONNECTI

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Brian Keezer 3/28/14 11/14/14

016681.00      Bangor IM-
1668(100)E

016681.00    BRIDGE 
CONSTRUCTION

222

UNION STREET 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Michael Wight 3/28/14 7/4/16

021654.00      Bangor 021655.00 021655.00    MAINTENANCE

21655.00 
WASHINGTON STREET

BR #2913 BANGOR 
WEARING SURFACE R

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

 ? 

021654.00      Bangor, Brewer 021656.00 021656.00    MAINTENANCE

21656.00 PENOBSCOT 
BR #2038 BANGOR-
BREWER WEARING 

SURFACE RE

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

 ? 

019273.00      Bath NHPP-
1927(300) 019273.00    BRIDGE 

CONSTRUCTION

BATH, WEST 
APPROACH BRIDGE 

REPLACEMENT
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Joel Kittredge 4/13/16 7/19/17
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019273.00      Bath STP-
2056(500)

020565.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BATH, TRAFFIC 
SIGNAL 

IMPROVEMENTS
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Brian Keezer 4/13/16 11/9/16

019274.00      Berwick 019274.10 019274.10    HIGHWAY 
REHABILITATION

9

SOMERSWORTH, 
RAILROAD CROSSING 

AND SIGNAL 
REPLACEMENT PLUS

WYMAN & SIMPSON, 
INC.

AUGER, J
 592-7816  

           
Joel Kittredge 3/1/14 7/1/15

020493.00      Bethel NHP-
2049(300) 020493.00    BRIDGE 

REHABILITATION

BETHEL, 
ANDROSCOGGIN 
RIVER BR REHAB

WYMAN & SIMPSON, 
INC.

DAVE 
SHERLOCK

           
           

Joel Kittredge 3/16/16 11/2/16

020284.00      Biddeford STP-
2028(400)

020284.00    
HIGHWAY 

PRESERVATION 
PAVING

BIDDEFORD ROUTE 
111  3/4 " OVERLAY

PIKE INDUSTRIES, 
INC.

CLEM BAXTER
 215-3802  

           
Robert L Betz 7/12/15 6/3/16

018233.00      Biddeford,  Saco 018233.00 018233.00    
BRIDGE 

CONSTRUCTION
SACO - BIDDEFORD 

SOMESVILLE BRIDGE
CPM 

CONSTRUCTORS

JOHN AUGER
 592-7816  

           
Joel Kittredge 4/16/15 7/25/16

020494.00      Bingham NHPP-
2049(400) 020494.00    BRIDGE 

CONSTRUCTION

BINGHAM, AUSTIN 
STREAM BRIDGE 

DECK REPLACEMENT.

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Michael Wight 5/23/15 2/9/16

018547.00      
Blue Hill,  

Penobscot,  
Orland

STP-
1854(700) 018547.00    HIGHWAY 

REHABILITATION

BLUE HILL- ORLAND, 
ROUTE 15  

REHABILITATION

PIKE INDUSTRIES, 
INC.

CARMEN 
FORZETTING

           
           

Randall 
Barrows 7/13/15 6/14/16

022675.00      Bridgton
HSIP-

2267(500) 022675.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BRIDGTON, SAFETY 
IMPROVEMENTS, US. 

RTE.302

GLIDDEN 
EXCAVATING & 

PAVING, INC.

RESIDENT?
           
           

Brian Keezer 1/6/16 3/31/16

019109.00      Bridgton NHP-
2028(100) 020281.00    

HIGHWAY 
PRESERVATION 

PAVING

BRIDGTON, ROUTE 
302 1 1/4" OVERLAY

ALVIN J. COLEMAN & 
SON, INC.

RESIDENT?
           
           

Robert L Betz 8/31/15 6/16/17

019109.00      Bridgton,  
Fryeburg

NH-
1910(900)E

019109.00    HIGHWAY 
CONSTRUCTION

FRYEBURG/ 
BRIDGTON, HIGHWAY 
RECONSTRUCTION,US

. RTE.302

ALVIN J. COLEMAN & 
SON, INC.

KATHERINE 
GRAY
           
           

Ernest Martin 8/16/15 7/25/17

020491.00      Camden STP-
2049(100) 020491.00    BRIDGE 

CONSTRUCTION

CAMDEN, BAKER 
BRIDGE 

REHABILITATION.

CPM 
CONSTRUCTORS

RESIDENT?
           
           

Joel Kittredge 4/22/16 10/21/16

022617.00      Caratunk NHPP-
2261(700)

022617.00    BRIDGE 
PRESERVATION

CARATUNK, 
PLEASANT POND 

NO.3, SCOUR 
COUNTER MEASURES.

N F LUCE, INC.

CARLTON 
PEABODY

           
           

Michael Wight 3/10/16 12/22/16

022592.00      Caribou STP-
2259(200) 022592.00    

HIGHWAY 
PRESERVATION 

PAVING

CARIBOU, ROUTE 164  
1-1/4" OVERLAY MCGILLAN, INC.

CHRISTOPHER 
BELYEA
           
           

Roger Soucy 4/25/16 10/28/16
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012780.00      Caribou STP-
1278(000)X

012780.00    HIGHWAY 
CONSTRUCTION

CARIBOU, HIGHWAY 
RECONSTRUCTION, 

RTE. 161

SODERBERG 
COMPANY, INC.

RYAN 
SULLIVAN
 446-0118  

           

Roger Soucy 6/18/15 7/14/16

022575.00      
Cherryfield,  
Milbridge,  
Harrington

STP-
2257(500)

022575.00    
HIGHWAY 

PRESERVATION 
PAVING

CHERRYFIELD - 
HARRINGTON, US 

ROUTE 1  1 1/4" 
OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Randall 
Barrows

4/10/16 5/17/16

020480.00      Clinton STP-
2048(000) 020480.00    BRIDGE 

CONSTRUCTION

CLINTON, CAIN 
BRIDGE 

REPLACEMENT

T BUCK 
CONSTRUCTION, INC.

CANDY 
THOMPSON

           
           

Michael Wight 4/22/16 2/15/17

020410.10      Corinth 22650.00 022650.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

CORINTH, 
INTERSECTION 

IMPROVEMENTS, 
RTE'S. 11/43/15.

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows 7/18/15 8/17/15

022580.00      Crawford NHPP-
2258(000)

022580.00    
HIGHWAY 

PRESERVATION 
PAVING

T26 ED BPP - 
CRAWFORD, ROUTE 9

MILL AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MIKE THOMAS
           
           

Randall 
Barrows

4/1/16 12/23/16

018604.00      Damariscotta 022205.00 022205.00    MAINTENANCE DAMARISCOTTA SHIM

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

           
           James Andrews

018604.00      

Damariscotta,  
Southport,  

Boothbay Harbor,
Boothbay,  
Edgecomb,  
Newcastle,  

Bowdoinham,  
Richmond,  
Jefferson,  
Nobleboro,  

Bremen

018604.00 018604.00    HIGHWAY LIGHT 
CAPITAL PAVING

BOOTHBAY AREA, 
LIGHT CAPITAL 

PAVING 2016

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

           
           Emory Lovely 5/2/16 7/8/16

020498.00      Deer Isle,  
Sedgwick

HP-
2049(800)

020498.00    BRIDGE 
REHABILITATION

DEER ISLE - 
SEDGWICK BRIDGE 

SUBSTRUCTURE 
REHABILITATION.

CPM 
CONSTRUCTORS

TRAVIS HAMEL
 215-7312  

           
Michael Wight 6/11/15 1/11/16

018239.00      Durham STP-
1838(200) 018382.00    HIGHWAY 

CONSTRUCTION

DURHAM, ROUTE 9 
SLOPE STABILIZATION

AND RELOCATION.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Ernest Martin 11/16/14 6/15/16

020501.00      East Machias STP-
2050(100) 020501.00    BRIDGE 

CONSTRUCTION

EAST MACHIAS, 
JACKSONVILLE 

BRIDGE 
REPLACEMENT.

REED & REED, INC.
TRAVIS HAMEL

           
           

Michael Wight 2/23/16 1/30/17
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020806.00      Eastport 020806.00 020806.00    MARINE
RECONSTRUCTION OF

THE DOWNTOWN 
BREAKWATER.

CPM 
CONSTRUCTORS

PHIL PINKHAM
 322-5551  

           

Aurele Gorneau
Ii 3/2/15 9/18/17

019194.00      Eastport AC-STP-
1919(400)X

019194.00    HIGHWAY 
CONSTRUCTION

EASTPORT, HIGHWAY 
RECONSTRUCTION, 

COUNTY RD.

FEDERAL PROGRAM 
INTEGRATORS

DALE MAYO
           
           

Randall 
Barrows

9/12/15 7/13/16

017265.20      Edgecomb,  
Wiscasset

NH-
1726(520)E 017265.20    MOBILITY 

IMPROVEMENTS 1

DEMOLITION/ 
REMOVAL OF 

BUILDING, 
FOUNDATION WITH 

OTHER

TRT MANAGEMENT 
RANDY E PARKER

JOHNSON, A.
 557-8918  

           
Gerald Audibert 6/27/12 8/29/12

019313.00      Edmunds Twp 019313.00 019313.00    BRIDGE 
CONSTRUCTION

TIDE MILL NUMBER 
TWO BRIDGE 

REPLACEMENT OVER 
CRANE MILL STRE

LANE 
CONSTRUCTION 

CORPORATION (THE)

SUE CHESSA
 215-5086  

           

Leanne 
Timberlake 12/24/14 6/8/16

016705.00      Enfield BH-
1670(500)X

016705.00    BRIDGE 
CONSTRUCTION

PENOBSCOT RIVER 
BRIDGE REPL.

REED & REED, INC.
PHIL ROBERTS

 557-5169  
           

Michael Wight 3/20/15 12/29/17

022521.00      Fairfield NHPP-
2252(100) 022521.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

FAIRFIELD, HIGHWAY 
LIGHTING, I-95 EXIT 

133
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 6/30/16

020483.00      Fairfield NHPP-
2048(900) 020489.00    BRIDGE 

CONSTRUCTION
FAIRFIELD, I 95 OVER 
RT 201 BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 9/1/15 4/26/16

022199.00      Fairfield 022199.00 022199.00    MAINTENANCE

22199.00 FAIRFIELD 
BRIDGE WEARING 

SURFACE 
REPLACEMENTS

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           James Andrews

020483.00      Fairfield
STP-

2048(300)
020483.00    

BRIDGE 
CONSTRUCTION

FAIRFIELD, WEST AVE 
BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 1/20/16 8/31/16

010042.10      Fort Kent BR-
1004(210)X 010042.10    BRIDGE 

CONSTRUCTION

FORT KENT, BRIDGE 
APPROACH AND 

CUSTOMS FACILITY

SODERBERG 
COMPANY, INC.

SPONBERG, D
 551-4201  

           
Joel Kittredge 9/9/13 6/30/15

020430.00      
Fort Kent,  East 

Millinocket
STP-

2259(600) 022596.00    
HIGHWAY 

PRESERVATION 
PAVING

FORT KENT ROUTE 
161 & 11

LANE 
CONSTRUCTION 

CORPORATION (THE)

DERYLE 
SPONBERG

           
           

Roger Soucy 7/9/15 11/16/15

020269.00      Freeport 020269.00 020269.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

FREEPORT, SLIP LINE 
GRAVITY BOX 

CULVERT.

CPM 
CONSTRUCTORS

KAREN LIBBEY
           
           

Robert L Betz 7/6/16 10/24/16

020551.00      Freeport NHPP-
2055(200) 020552.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

FREEPORT, HIGHWAY 
LIGHTING, I-295 AT 

EXIT 20

MOULISON NORTH 
CORPORATION

DEBORAH 
COFFIN

 592-6009  
           

John Rodrigue 5/5/15 4/30/16
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020430.00      Frenchville,  
Saint Agatha

STP-
2258(800)

022588.00    
HIGHWAY 

PRESERVATION 
PAVING

ST. AGATHA - 
FRENCHVILLE ROUTE 

162

LANE 
CONSTRUCTION 

CORPORATION (THE)

DERYLE 
SPONBERG

           
           

Roger Soucy 6/21/15 9/4/15

022533.00      Fryeburg STP-
2253(300)

022533.00    
HIGHWAY 

PRESERVATION 
PAVING

FRYEBURG, ROUTE 5  
3/4" OVERLAY

SHAW BROTHERS 
CONSTRUCTION, INC.

KATHERINE 
GRAY
           
           

Robert L Betz 4/9/16 9/13/16

020495.00      Guilford STP-
2049(500) 020495.00    BRIDGE 

CONSTRUCTION
GUILFORD, MEMORIAL
BRIDGE DECK REPL. REED & REED, INC.

ROBBIN 
LANPHER
 592-0132  

           

Michael Wight 6/29/15 5/30/16

018781.00      Holden,  Dedham NHPP-
1878(100)

018781.00    
HIGHWAY 

PRESERVATION 
PAVING

HOLDEN - DEDHAM, 
US ROUTE 1A  MILL & 

FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MIKE SULLIVAN
           
           

Randall 
Barrows

5/13/16 8/26/16

018782.00      Holden,  
Eddington

STP-
1878(200) 018782.00    

HIGHWAY 
PRESERVATION 

PAVING

HOLDEN-EDDINGTON, 
ROUTE 46  3/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

JEFFERY 
COFFIN

 5920743   
           

Randall 
Barrows 5/1/15 9/15/15

019280.00      Hollis BR-
1928(100)X 019281.00    BRIDGE 

CONSTRUCTION

HOLLIS, CANAL 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK.

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 7/18/16

019280.00      Hollis,  Buxton STP-
1928(000) 019280.00    BRIDGE 

CONSTRUCTION

HOLLIS/BUXTON BAR 
MILLS BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 7/18/16

020439.00      
Houlton,  Ludlow,

Smyrna,  
Oakfield

NHPP-
2263(700) 022637.00    BRIDGE 

PRESERVATION
HOULTON-OAKFIELD, 

I-95 SB BR

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Michael Wight 5/11/15 10/3/15

020439.00      

Houlton,  New 
Limerick,  

Ludlow,  Smyrna,
Oakfield,  Dyer 

Brook

NHPP-
2043(900) 020439.00    

HIGHWAY 
PRESERVATION 

PAVING

HOULTON - DYER 
BROOK, I-95 SB

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Shawn Smith 5/11/15 10/3/15

017882.00      Jay STP-
1788(200) 017882.00    HIGHWAY 

CONSTRUCTION JAY ROUTE 4/17 R. J. GRONDIN & 
SONS

SHANE 
AMOROSO
 219-0688  

           

Rhobe Moulton 12/16/14 10/21/16

020474.00      Kennebunk STP-
2047(400)

020474.00    BRIDGE 
CONSTRUCTION

KENNEBUNK - WELLS, 
PUMPING STATION BR 

REPL

CPM 
CONSTRUCTORS

JOHN AUGER
           
           

Joel Kittredge 9/14/15 8/29/16

016710.00      Kittery BH-
1671(000) 016710.00    BRIDGE 

CONSTRUCTION

KITTERY-
PORTSMOUTH, BR 

#3641

CIANBRO 
CORPORATION

RON TAYLOR
 446-2885  

           
Jeffrey Folsom 12/25/14 5/24/18

008850.31      Lewiston NHP-
2028(500) 020285.00    

HIGHWAY 
PRESERVATION 

PAVING

LEWISTON, MILL AND 
FILL, RTE.196

LANE 
CONSTRUCTION 

CORPORATION (THE)

DALE MAYO
 446-0125  

           
Robert L Betz 6/5/15 11/13/15
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018239.00      Lisbon BH-
1823(900)

018239.00    BRIDGE 
CONSTRUCTION

DURHAM BRIDGE 
REPLACEMENT OVER 
THE ANDROSCOGGIN 

RIVER.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Leanne 
Timberlake

11/18/14 12/30/16

018788.00      Madawaska NHPP-
1878(800)

018788.00    
HIGHWAY 

PRESERVATION 
PAVING

MADAWASKA, BRIDGE 
AVENUE  MILL & FILL

ED PELLETIER & 
SONS, CO.

SPENCER 
MAYNARD

           
           

Roger Soucy 5/23/16 10/24/16

018788.00      Madawaska NHPP-
1878(900) 018789.00    

HIGHWAY 
PRESERVATION 

PAVING

MADAWASKA, ROUTE 
1 (MAIN ST)  MILL & 

FILL

ED PELLETIER & 
SONS, CO.

SPENCER 
MAYNARD

           
           

Roger Soucy 5/23/16 10/24/16

010011.00      Milford STP-
1001(100)X

010011.00    HIGHWAY 
CONSTRUCTION

MILFORD, HIGHWAY 
RECONSTRUCTION, 

RTE.2

T BUCK 
CONSTRUCTION, INC.

HARVEY SMITH
           
           

Rhobe Moulton 2/15/16 7/1/17

022916.00      

New Sweden,  
Connor Twp,  
Washburn,  

Wade,  Perham,  
Woodland,  
Caribou,  

Westmanland,  
Castle Hill,  
Mapleton,  

Presque Isle,  
Fort Fairfield,  
Limestone,  

Cross Lake Twp,
Saint Agatha

022916.00 022916.00    HIGHWAY LIGHT 
CAPITAL PAVING

PRESQUE ISLE AREA, 
LIGHT CAPITAL 

PAVING 2015

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER SOUCY
 2158739   

           
Roger Soucy 5/26/15 10/1/15

022573.00      Newburgh STP-
2257(300)

022573.00    
HIGHWAY 

PRESERVATION 
PAVING

NEWBURGH, ROUTE 
69  1 1/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Randall 
Barrows

4/20/16 5/26/16

020410.10      Newport 20414.10 020414.10    
HIGHWAY 

REHABILITATION

NEWPORT, HIGHWAY 
REHABILITATION, 

RTE.2

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows

8/2/15 9/18/15

019106.00      Ogunquit AC-STP-
1910(600)E 019106.00    HIGHWAY 

CONSTRUCTION

OGUNQUIT, HIGHWAY 
RECONSTRUCTION, 

US. RTE.1

R. J. GRONDIN & 
SONS

BEECHER 
WHITCOMB
 592-7609  

           

Ernest Martin 4/8/15 1/6/17

017334.00      Old Orchard 
Beach

STP-
1733(400)X 017334.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

OLD ORCHARD 
BEACH, 

INTERSECTION 
IMPROVEMENTS, 
SACO AVE. W/ U

PRATT & SONS, INC.

CONRAD 
PERRY
           
           

Brian Keezer 9/23/15 12/31/15

018547.00      Orland STP-
2041(600) 020416.00    

HIGHWAY 
PRESERVATION 

PAVING

ORLAND, ROUTE 15  
3/4" OVERLAY

PIKE INDUSTRIES, 
INC.

CARMEN 
FORZETTING

           
           

Randall 
Barrows 6/6/15 6/10/16
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018643.00      Orono STP-
1864(300)

018643.00    
HIGHWAY 

PRESERVATION 
PAVING

STILLWATER AVENUE  
M & F BEGINNING AT 
GODFREY DRIVE AND 

EXTE

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Randall 
Barrows

4/18/16 1/3/17

020411.00      Orono HP-
2041(100)

020411.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

ORONO, SAFETY 
IMPROVEMENTS, I-95 

OFF RAMP/ 
STILLWATER AVE.

LANE 
CONSTRUCTION 

CORPORATION (THE)

GALEN 
COSTIGAN

           
           

Aurele Gorneau
Ii

10/27/15 6/27/16

020572.00      Orrington STP-
2057(200) 020572.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

ORRINGTON, 
INTERSECTION 

IMPROVEMENTS, 
RTE.15/ SNOWS 

CORNER R

GARDNER 
CONSTRUCTION 

ENTERPRISES LLC.

STEVE HALL
           
           

Aurele Gorneau
Ii 2/17/16 5/23/16

020342.00      Parkman STP-
2040(400) 020404.00    

HIGHWAY 
PRESERVATION 

PAVING
ROUTE 150 PARKMAN

LANE 
CONSTRUCTION 

CORPORATION (THE)

MARK SHIBLES
           
           

Randall 
Barrows 6/17/15 10/5/15

022521.00      Pittsfield NHPP-
2269(700)

022697.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

PITTSFIELD, HIGHWAY
LIGHTING, I-95 EXIT 

150
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 6/30/16

018842.10      Pittsfield 18842.55 018842.55    MAINTENANCE

PITTSFIELD, ROUTE 11
PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

 ? 

018842.10      Pittsfield,  Detroit 018842.10 018842.10    HIGHWAY 
REHABILITATION

PITTSFIELD, ROUTE 11
PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

Randall 
Barrows 5/15/16 10/1/16

018746.00      Portland
NHPP-

2260(400) 022604.00    
BRIDGE 

PRESERVATION
PORTLAND, FOREST 
AVE BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

RESIDENT?
           
           

Mark Parlin 4/18/16 6/27/16

022809.20      Portland 022809.20 022809.20    FREIGHT RAIL

IMT RAIL CORRIDOR 
AND EXISTING 

LAYDOWN YARD 
EXPANSION

SHAW BROTHERS 
CONSTRUCTION, INC.

ED KARPINSKI
 504-1916  

           
Joel Kittredge 9/15/14 9/1/15

019389.00      Portland NHP-
2028(200) 020282.00    

HIGHWAY 
PRESERVATION 

PAVING

PORTLAND - ROUTE 
1A, COMMERCIAL 

STREET  MILL & FILL

GLIDDEN 
EXCAVATING & 

PAVING, INC.

KENNETH 
SILVER
           
           

Robert L Betz 6/8/15 8/27/16

020256.00      Portland STP - 
2025(600) 020256.00    

HIGHWAY 
PRESERVATION 

PAVING

PORTLAND, MILL AND 
FILL AND OVERLAY, 

SPRING ST. ARTERIAL 
AND

SHAW BROTHERS 
CONSTRUCTION, INC.

EYITAYO 
ADANDE KINTE

           
           

Robert L Betz 8/3/15 6/3/16

018746.00      Portland STP-
1874(600) 018746.00    BRIDGE 

PRESERVATION
PORTLAND, DEERING 

AVE BRIDGE PAINT
SOUTHERN ROAD & 

BRIDGE,  LLC

RESIDENT?
           
           

Mark Parlin 4/12/16 6/21/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

019389.00      Portland STP-
1938(900)

019389.00    BICYCLE-
PEDESTRIAN

PORTLAND-PED 
SAFETY

GLIDDEN 
EXCAVATING & 

PAVING, INC.

EYITAYO 
ADANDE KINTI

           
           

Robert L Betz 6/8/15 7/22/16

018746.00      Portland NHPP-
2259(800) 022598.00    BRIDGE 

PRESERVATION
PORTLAND, I295 OVER
PTRR BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

RESIDENT?
           
           

Mark Parlin 4/17/16 6/24/16

018746.00      Portland NHPP-
2260(100) 022601.00    BRIDGE 

PRESERVATION

PORTLAND, PREBLE 
STREET BRIDGE 

PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

RESIDENT?
           
           

Mark Parlin 4/16/16 6/24/16

017858.00      
Portland,  
Westbrook

STP-
1785(800)X 017858.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

PORTLAND, TRAFFIC 
SIGNAL 

MODIFICATIONS. 
CONGRESS ST. & 

SKYWA

A. D. ELECTRIC, INC.

CONRAD 
PERRY

 899-9605  
           

Brian Keezer 10/27/14 4/30/15

020442.00      Presque Isle
NHPP-

2044(200) 020442.00    
HIGHWAY 

PRESERVATION 
PAVING

PRESQUE ISLE, RTE.1 
(MAIN STREET), MILL 

AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER 
BARNES
           
           

Roger Soucy 7/22/15 11/4/15

020442.00      Presque Isle
HSIP-

2044(210) 020442.10    
HIGHWAY 

CONSTRUCTION

PRESQUE ISLE, RTE.1,
NEW SIDEWALK 
CONSTRUCTION

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER 
BARNES
           
           

Roger Soucy 7/17/15 10/12/15

012674.00      Richmond,  
Dresden 012674.10 012674.10    BRIDGE 

CONSTRUCTION 197
FRP PILE DRIVING, 

REMOVAL, AND 
TESTING.

REED & REED, INC.
BROWN, P
 592-6473  

           
Joel Kittredge 7/15/13 12/2/15

022563.00      
Rockwood Strip 

T1 R1 NBKP
STP-

2256(300) 022563.00    
HIGHWAY 

PRESERVATION 
PAVING

ROCKWOOD STRIP T1 
R1 NBKP  1 1/4" 

OVERLAY

PIKE INDUSTRIES, 
INC.

FRANK 
LONGLEY

           
           

Guy Whittington 4/18/16 8/3/16

017881.00      Roque Bluffs BR-
1788(100)X

017881.00    BRIDGE 
CONSTRUCTION

ROQUE BLUFFS, 
ENGLISHMAN RIVER 

BRIDGE

T BUCK 
CONSTRUCTION, INC.

TRAVIS HAMEL
           
           

Michael Wight 1/27/16 5/3/17

012775.00      Roxbury,  Byron
STP-

1277(500)X 012775.00    
HIGHWAY 

REHABILITATION

ROXBURY-BYRON  
ROUTE 17  

REHABILITATION

PIKE INDUSTRIES, 
INC.

RACHAEL 
DAMON
           
           

Rhobe Moulton 3/28/16 7/1/17

022614.00      Rumford
STP-

2261(400) 022614.00    
BRIDGE 

REHABILITATION

RUMFORD, MORSE 
BRIDGE BRIDGE 

PAINTING

AMSTAR OF 
WESTERN NEW 

YORK, INC.

MICHAEL 
PELLETIER

           
           

Michael Wight 2/17/16 12/8/16

019290.00      Rumford AC-BH-
1929(000)X 019290.00    BRIDGE 

REHABILITATION

RUMFORD, HAVERHILL
BR STRENGTH & 

REHAB

T BUCK 
CONSTRUCTION, INC.

ROBERT 
BULGER
           
           

Michael Wight 9/9/15 1/13/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

019058.00      Rumford STP-
1905(800)

019058.00    BRIDGE 
CONSTRUCTION

RUMFORD, UPPER 
CANAL BRIDGE DECK 

REPL.

CPM 
CONSTRUCTORS

MICHAEL 
PELLETIER

           
           

Michael Wight 1/20/16 12/28/16

019081.00      Sabattus
AC-STP-

1908(100)X 019081.00    
HIGHWAY 

CONSTRUCTION

SABATTUS, HIGHWAY 
RECONSTRUCTION, 
PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 3/16/16 6/20/16

020289.00      Sabattus STP-
2028(900)

020289.00    BICYCLE-
PEDESTRIAN

SABATTUS, MAIN 
STREET

PRATT & SONS, INC.

DEBORAH 
COFFIN

 592-6009  
           

Aurele Gorneau
Ii

4/27/15 11/2/15

019081.00      Sabattus 19081.10 019081.10    
HIGHWAY 

REHABILITATION

SABATTUS, SLOPE 
STABILIZATION, 

PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 5/1/16

022680.00      Scarborough HSIP-
2268(000)

022680.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

SCARBOROUGH, 
FLASHING SIGNS, 

HOLMES RD./ 
BEECHRIDGERD.

A. D. ELECTRIC, INC.
RESIDENT?

           
           

Brian Keezer 10/28/15 4/14/16

018229.00      Scarborough BH-
1822(900)X 018229.00    BRIDGE 

CONSTRUCTION
SCARBOROUGH, PINE 

POINT CROSSING REED & REED, INC.
CRAIG HURD

           
           

Michael Wight 10/15/15 8/31/17

021454.00      Searsport 021454.00 021454.00    MAINTENANCE
SEARSPORT COLD 
STORAGE BUILDING

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

James Andrews 5/1/15 7/29/15

022521.00      Sherman
NHPP-

2252(200)
022522.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

SHERMAN, HIGHWAY 
LIGHTING, I-95 EXIT 

264
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 6/30/16

012776.00      
Smithfield,  

Norridgewock
STP-

1277(600)X
012776.00    

HIGHWAY 
REHABILITATION

SMITHFIELD - 
NORRIDGEWOCK, 

HIGHWAY 
REHABILITATION

PRATT & SONS, INC.
SHIBLES, M
 592-6295  

           
Ernest Martin 9/5/13 6/16/15

020439.00      Smyrna HSIP-
2270(100) 022701.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

SMYRNA INTERSTATE-
95 NORTHBOUND

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Shawn Smith 5/11/15 10/3/15

020559.00      South Berwick STP-
2055(900)

020559.00    HIGHWAY 
CONSTRUCTION

SOUTH BERWICK, 
RTE. 236, 

INTERSECTION 
RECONSTRUCTION

BROWN INDUSTRIAL 
GROUP, INC.

CLARENCE 
BAXTER
           
           

Brian Keezer 3/2/16 5/26/16

016750.00      South Bristol BH-
01675(000)X 016750.00    BRIDGE 

CONSTRUCTION 129
SOUTH BRISTOL, GUT 

BRIDGE 
REPLACEMENT

CIANBRO 
CORPORATION

CATHERINE 
METTEY

 446-0683  
           

Michael Wight 7/28/14 9/26/16
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Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

012829.00      Statewide STP-
1282(900)X

012829.00    ENVIRONMENTAL 
IMPROVEMENTS

STATEWIDE, REST 
AREA IMPROVEMENTS

E W LITTLEFIELD & 
SONS, INC.

JOHANNESMAN
, L.

 624-3448  
           

Jeffrey Tweedie 3/1/08 12/30/16

022579.00      Sullivan,  
Gouldsboro

NHPP-
2257(900) 022579.00    

HIGHWAY 
PRESERVATION 

PAVING

SULLIVAN - 
GOULDSBORO, ROUTE

1  MILL AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

RESIDENT?
           
           

Randall 
Barrows 4/27/16 10/24/16

PH018407.20R
R  Swans Island 018407.20 018407.20    FTA 5309-2

TREMONT(BASS 
HARBOR) & SWANS 
ISLAND - ROOFING 

REPLACEMENT

ASSOCIATED 
BUILDERS, INC.

STEVE HALL
 485-4540  

           
Rick Gradie 8/13/14 12/31/15

022563.00      
Taunton & 
Raynham 

Academy Grant

STP-
2256(700) 022567.00    

HIGHWAY 
PRESERVATION 

PAVING

TAUNTON & 
RAYNHAM, ROUTE 6  1

1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

FRANK 
LONGLEY

           
           

Guy Whittington 4/19/16 8/3/16

016755.00      Thomaston STP-
1675(500) 016755.00    BRIDGE 

CONSTRUCTION

THOMASTON, 
WADSWORTH STREET

BRIDGE 
REPLACEMENT

PROCK MARINE 
COMPANY

GUY HEWS
 215-3915  

           
Mark Parlin 11/20/14 5/12/16

017890.00      Thomaston STP-
1789(000) 017890.00    HIGHWAY 

CONSTRUCTION

THOMASTON, 
HIGHWAY 

RECONSTRUCTION, 
RTE'S 1/131

LANE 
CONSTRUCTION 

CORPORATION (THE)

SETH WILLS
           
           

Ernest Martin 4/20/16 11/18/17

020551.00      Topsham
NHPP-

2055(100) 020551.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

TOPSHAM, HIGHWAY 
LIGHTING, I-295 AT 

EXIT 31

MOULISON NORTH 
CORPORATION

DEBORAH 
COFFIN

 592-6009  
           

John Rodrigue 5/5/15 4/30/16

020564.00      Topsham
CM-

2056(400) 020564.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

TOPSHAM, TRAFFIC 
SIGNALS RTE.196 A. D. ELECTRIC, INC.

DEBORAH 
COFFIN

 592-6009  
           

Brian Keezer 12/15/15 12/31/15

017879.00      Turner BR-
1787(900)X

017879.00    BRIDGE 
CONSTRUCTION

RICKER BRIDGE 
REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK.

T BUCK 
CONSTRUCTION, INC.

DAVID 
DOUCETTE
 592-0307  

           

Mark Parlin 7/8/15 10/26/15

021632.00      Union 021632.00 021632.00    MAINTENANCE

021632.00 
WASHINGTON & 
UNION BRIDGE 

WEARING SURFACE 
REPLACEM

LANE 
CONSTRUCTION 

CORPORATION (THE)

           
           

James Andrews 5/3/16 5/17/16

021529.00      Warren 021529.00 021529.00    MAINTENANCE
WARREN CULVERT 

END REPLACEMENTS

LEE'S GENERAL 
TRUCKING AKA 

EMERY LEE & SONS, 
INC.

JAMIE 
ANDREWS

           
           

 ? 

020566.00      Wells 20566.00 020566.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WELLS, TRAFFIC 
SIGNALS, US. RTE.1

ELECTRIC LIGHT CO. 
INC.

DENNIS 
FOLSOM

 592-2476  
           

Brian Keezer 4/15/15 10/30/15
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Proj-Num
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ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

019106.00      Wells STP-
2047(700)

020477.00    BRIDGE 
CONSTRUCTION

OGUNQUIT, US. RTE.1,
BRIDGE 

REPLACEMENT

R. J. GRONDIN & 
SONS

BEECHER 
WHITCOMB
 592-7609  

           

Mark Parlin 2/10/15 12/18/15

021454.00      West Gardiner 021457.00 021457.00    MAINTENANCE
WEST GARDINER 
COLD STORAGE 

BUILDING

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

James Andrews 5/1/15 7/29/15

020553.00      Westbrook CM-
2055(300) 020553.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WESTBROOK, 
HIGHWAY SAFETY 
IMPROVEMENTS, 

RTE.302/ HARDY RD./ 

ELECTRIC LIGHT CO. 
INC.

JOHN 
RODRIGUE

           
           

John Rodrigue 3/20/18

019282.00      Westbrook STP-
1928(200)

019282.00    BRIDGE 
CONSTRUCTION

BRIDGE STREET 
BRIDGE 

REPLACEMENT
REED & REED, INC.

CRAIG HURD
 446-1746  

           
Joel Kittredge 1/8/15 8/1/17

019017.00      Wilton STP-
1901(700)X 019017.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WILTON, 
INTERSECTION 

IMPROVEMENTS, 
RTE.2/4 WITH RTE. 156

PRATT & SONS, INC.

JEFFREY 
WALLACE
 592-6143  

           

Rhobe Moulton 8/24/15 12/20/15

011219.10      Windham STP-
1121(910) 011219.10    HIGHWAY 

REHABILITATION

WINDHAM, RIVER RD, 
HIGHWAY 

REHABILITATION

R. J. GRONDIN & 
SONS

TIMOTHY 
KELLEY

 215-2043  
           

Ernest Martin 5/19/14 3/18/16

020313.00      Winslow STP-
2031(400)

020314.00    
HIGHWAY 

PRESERVATION 
PAVING

WINSLOW, ROUTE 201
3/4" OVERLAY

ALL STATES 
ASPHALT, INC.

ANNE LOWE
 441-0951  

           
Shawn Smith 4/19/15 9/3/15

020313.00      Winslow
STP-

2031(500) 020315.00    
HIGHWAY 

PRESERVATION 
PAVING

WINSLOW, ROUTE 201
MILL & FILL

ALL STATES 
ASPHALT, INC.

ANNE LOWE
 441-0951  

           
Shawn Smith 4/19/15 9/3/15

020313.00      Winslow STP-
2031(300) 020313.00    

HIGHWAY 
PRESERVATION 

PAVING

WINSLOW, ROUTE 201
1-1/4" OVERLAY

ALL STATES 
ASPHALT, INC.

ANNE LOWE
 446-0951  

           
Shawn Smith 4/19/15 9/3/15

022685.00      Winthrop STP-
2268(500) 022685.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WINTHROP, FLASHING
BEACON, US. RTE.202/ 
SOUTH RD./ VILLAGE R

A. D. ELECTRIC, INC.
DEBBIE COFFIN

           
           

Brian Keezer 10/28/15 4/14/16

020527.00      Wiscasset
STP-

2052(700)
020527.00    

HIGHWAY 
CONSTRUCTION

WISCASSET, US. 
RTE.1, NEW SIDEWALK

CONSTRUCTION

DDI EARTHWORKS 
LLC AKA DESIGN 
DWELLINGS, INC.

SONNY 
GORNEAU

           
           

Aurele Gorneau
Ii

3/8/16 6/28/16

020324.00      Woolwich NHP-
2032(400)

020324.00    
HIGHWAY 

PRESERVATION 
PAVING

WOOLWICH, ROUTE 1 PIKE INDUSTRIES, 
INC.

STERLING 
PAUL

 592-1165  
           

Shawn Smith 5/4/15 8/6/15

022552.00      Woolwich NHPP-
2255(200) 022552.00    

HIGHWAY 
PRESERVATION 

PAVING

WOOLWICH, U.S. 
ROUTE 1  MILL & FILL

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

           
           

Meredith 
Kirkmann 5/9/16 11/21/16



MaineDOT Projects Under Construction April  2016

Contract No. Town(s)
Federal

Proj-Num
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Phone/

Fax

Project 
Manager
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Anticipate
Complete

021654.00      021654.00 021654.00    MAINTENANCE

21654.00 MORSE BR 
#5694 BANGOR 

WEARING SURFACE 
REPLACEMENT

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

021532.00      021532.00 021532.00    BRIDGE 
PRESERVATION

21532.00 WATERVILLE,
SIDNEY, AUGUSTA, 
GARDINER, WEST 

GARDINE

BMB CONSTRUCTION
LLC

JAMIE 
ANDREWS

           
           

James Andrews 4/4/16 5/27/16

020116.57      020116.57 020116.57    MAINTENANCE REGION 5, 
EXCAVATORS 15

HOULTON RENTAL 
CENTER

GAIL ILER
           
           

 ? 

 
 

BRIDGE PROGRAM
Name Title Phone Location
Wayne Frankhauser Program Manager 624-3491 Central
Eric Shepherd Assistant Program Manager/Construction 592-7825 Central
Jeff Folsom Assistant Program Manager/Design 624-3491 Central
Joel Kittredge Sr. Project Manager 624-3550 Central
Mike Wight Sr. Project Manager 624-3435 Central
Leanne Timberlake Design Build Project Manager 624-3422 Central
Devin Anderson Area Construction Manager 624-3402 Central
Mike Redmond Concrete Quality Specialist 624-3271 Central

CAPITAL RESOURCES
Name Title Phone Location
George Macdougall Contracts Engineer 624-3353 Central
TBA Document Review Engineer   Central
Leonard Lidback Document Review 624-3502 Central
Norma Gilman Project Closeout 624-3495 Central
Roxane Cleaves Project Closeout 624-3533 Central
Guy Berthiaume Field Manager 624-3534 Central
Jean Tukey Sub-Contractor/Testing Mins 624-3514 Central
Rebecca Snowden Contractor payments 624-3515 Central
Diane Barnes Electronic Bidding/Web Page/Bid Tabs 624-3503 Central
TBA ProjEx/APV/Trnsport Manager 624-3349 Central
Sonya Everett Elations/Prequal 624-3519 Central
Susan Merriman Bid Openings/Amendments 624-3408 Central
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HIGHWAY PROGRAM

Name Title Phone Location
Bradford Foley Program Manager 624-3539 Central
Stephen Bodge II Assistant Program Manager /Design 441-6850 Central
Scott Bickford Assistant Program Manager/Construction 215-3857 Central
Brian Luce Paving/Pavement Mixes/Construction 

Support 446-0360 Central

Denis Lovely Sr. Project Manager/Construction Support 446-1978 Central
Shawn Smith Sr. Project Manager/Construction Support 557-1663 Central
Derek Nener-Plante CE II - Construction Support 215-0849 Central
Rob Betz Sr. Project Manager 215-4051 Region 1
Meredith Kirkman Sr. Project Manager 557-0672 Region 2
Guy Whittington Sr. Project Manager 562-4228 Region 3
Randy Barrows Sr. Project Manager 592-2800 Region 4
Roger Soucy Sr. Project Manager 215-8739 Region 5
Ernest Martin Jr. Sr. Project Manager 624-3381 Central
Rhobe Moulton Sr. Project Manager 624-3391 Central

     
MULTI MODAL PROGRAM

Name Title Phone Location
Jeff Tweedie Program Manager 624-3473 Central
Nate Benoit Assistant Program Manager 624-3555 Central
Aurelle Gorneau II Sr. Project Manager 624-3550 Central
Brian Keezer Sr. Project Manager 624-3612 Central
Cathrine Rand Project Manager I 624-3451 Central
John Rodrigue Project Manager I 592-0428 Central
Jen Paul Construction Manager 446-3316 Central

REGIONAL ENGINEERS
Name Title Phone Location
Kyle Hall Regional Engineer 592-3418 Region 1
James Andrews Regional Engineer 446-1768 Region 2
Mark Hume Regional Engineer 557-2609 Region 3
John Devin Regional Engineer 592-5943 Region 4
Brent Bubar Regional Engineer 557-3886  Region 5
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Brian Burne Highway Maintenance Engineer 624-3571 Central
       

REGIONAL MANAGERS
Name Title Phone Location
Doug Carlson Regional Manager 885-7000 Region 1
Michael Burns Regional Manager 624-8200 Region 2
Norman Haggan Regional Manager 562-4228 Region 3
Steven Thebarge Regional Manager 990-2667 Region 4
Robert Watson Regional Manager 764-2060 Region 5
       

SAFETY
Name Title Phone Location
Dwight Doughty Safety 592-6646 Central
       

TESTING & LABS
Name Title Phone Location
Rick Bradbury Testing Engineer 624-3482 Central
Kevin Cummings Quality Assurance Engineer 624-3429 Central
Nancy Bradbury TIMS Manager 215-7217 Region 4
Mark Alley Central Lab Engineer 941-4526 Region 4
James R. Robinson Freeport Lab Supervisor 865-0164 Freeport
       

TRAFFIC SERVICES

Name Title Phone Location
Stephen Landry State Traffic Engineer 624-3624 Central
       

Region Main Office Phone    
Region 1 885-7000    
Region 2 624-8200    
Region 3 562-4228    
Region 4 941-4500    
Region 5 764-2060

*Note: Construction Begin date is based on forecast or actual dates. If there is no actual date, the forecast date is used.

List is filtered on contracts with an Advertise actual date entered, Project status = 'Active' and projects have no Final Records Submitted 
date entered.
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Contact: Phone numbers for project residents listed or offices listed
Source: Departmental contract and project management systems
Refresh Cycle: Weekly
Last Refresh: 1/5/2016

<---------------------End of Report------------------------>


