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Gorham 
This report shows the 2017-2019 Work Plan entries for Gorham.  The costs listed are the total cost of these 

projects – some of which may extend into neighboring towns.  It also shows a listing of maintenance work 
specifically recorded to Gorham in 2016, as well as any 2016 Local Road Assistance payments.  Activities that 
are managed on a larger scale, such as snow & ice control, and maintenance work done by contract are not 
listed.  The maintenance accomplishments may also extend into neighboring towns, but are listed in the first 
town where the work was reported.   Finally, any capital projects that were completed in 2016 are also listed. 

Planned Capital and Maintenance Work 2017-2019
Work Plan Year: 2017
Municipalities(s): Gorham
Asset(s): Route 112

Description: Improve animal connectivity on animal crossing structures.
 ID

018755.00
Scope of Work

Environmental Construction - Wildlife
Highway Corridor Priority

N/A
Estimated Funding

$40,000

Work Plan Year: 2017
Municipalities(s): Gorham
Asset(s): Route 25

Description: Large culvert (No.47422) located 0.41 of a mile north of State Street.
 ID

018821.00
Scope of Work

Large Culvert Replacement
Highway Corridor Priority

2
Estimated Funding

$1,445,000

Work Plan Year: 2017
Municipalities(s): Arundel, Buxton, Dayton, Gorham, Hollis, Kennebunk, Kennebunkport, Lyman, Scarborough, Westbrook

Asset(s): Route 4A, Route 9, Saco Street, Stroudwater Street, Route 22, Route 4, Route 35

Description: Hollis Area 2017 LCP.
 ID

024002.00
Scope of Work

Light Capital Paving
Highway Corridor Priority

Varies
Estimated Funding

$1,161,700

Work Plan Year: 2017
Municipalities(s): Gorham
Asset(s): Route 237 

Description: Clearing overburden from guardrails on Route 237 
 ID

WR 33319
Scope of Work

Maintenance
Highway Corridor Priority

Corridor 3
Estimated Funding

$8,625

Work Plan Year: 2017
Municipalities(s): Gorham, Standish
Asset(s): Route 25

Description: Beginning 0.66 of a mile south of Wood Road in Gorham and extending northerly 5.17 miles.
 ID

018780.00
Scope of Work

Mill And Fill
Highway Corridor Priority

2
Estimated Funding

$2,468,000

Work Plan Year: 2017
Municipalities(s): Gorham
Asset(s): Mitigation

Description: Wetlands Mitigation, federal requirements associated with the Gorham Bypass project.
 ID

008151.40
Scope of Work

Natural Resource Mitigation
Highway Corridor Priority

N/A
Estimated Funding

$215,000

Work Plan Year: 2017
Municipalities(s): Gorham
Asset(s): Route 114

Description: Beginning 0.16 of a mile north of Route 4 and extending northerly 7.20 miles.
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 ID
021974.00

Scope of Work
Ultra Thin Bonded Wearing Surface

Highway Corridor Priority
3

Estimated Funding
$1,383,900

Work Plan Year: 2018/19
Municipalities(s): Gorham, Westbrook
Asset(s): Route 25

Description: Beginning at Main Street/New Gorham Road and extending westerly 3.51 miles to 0.01 of a mile west of 
Johnson Road; including Ramp 25E for 0.08 of a mile.

 ID
020891.00

Scope of Work
1 1/4" Overlay

Highway Corridor Priority
1

Estimated Funding
$956,000

Work Plan Year: 2018/19
Municipalities(s): Gorham
Asset(s): Route 114

Description: Beginning 0.19 of a mile south of the Waterhouse Road and extending northerly 2.00 miles to Route 202. 
PACTS Sponsored.

 ID
020864.00

Scope of Work
1 1/4" Overlay

Highway Corridor Priority
Varies

Estimated Funding
$1,628,100

Work Plan Year: 2018/19
Municipalities(s): Gorham
Asset(s): Mitchell HIll Road

Description: Mitchell Bridge (No.0216) over Nonesuch River.  Located 0.04 of a mile northwest of the Scarborough town 
line.

 ID
022238.00

Scope of Work
Bridge Culvert Replacement

Highway Corridor Priority
6

Estimated Funding
$1,000,000

Work Plan Year: 2018/19
Municipalities(s): Gorham
Asset(s): Route 25

Description: Located at the intersection of Route 25 and Libby Avenue.
 ID

022873.00
Scope of Work

Intersection Improvements W/ Signal
Highway Corridor Priority

1
Estimated Funding

$380,000

Work Plan Year: 2018/19
Municipalities(s): Buxton, Gorham, Hollis, Lyman
Asset(s): Route 202

Description: 1) Beginning 0.13 of a mile north of Route 5 and extends northerly 2.16 miles. 2) Beginning 0.16 of a mile north
of Main Street and extends northerly 0.20 of a mile. 3) Beginning 0.62 of a mile north of Osborne Road and extends north 
0.56 of a mile.

 ID
022641.00

Scope of Work
Reconstruction

Highway Corridor Priority
1

Estimated Funding
$7,040,000

Local Road Assistance – Fiscal Year 2016
       
$227,656

Maintenance Accomplishments – 2016  

Activities managed on a larger scale, such as snow & ice control, and work done by contract are not listed.  The 
maintenance accomplishments may extend into neighboring towns, but are listed in the first town where the work was 
reported.   

4.0   Emergency Event Responses 
15.0   Drainage Structures Cleaned 

980.0   Linear Feet of Backhoe Ditching 
14.1   Shoulder Miles of Litter and Debris Removal 
66.0   Shoulder Miles of Sweeping 
3.0   Ton(s) of Hot Mix Paving 

235.0   Linear Feet of Brush Removed 
9.0   Bridge(s) Washed 
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86.8   Miles of Striping Applied 
343.7   Center Lane Mile(s) Patrolling and Inspecting 

1.0   Drainage Structures Installed or Replaced 
20.0   Sq Feet of Bridge Wearing Surface Repaired 
24.0   Minor Sign(s) Installed or Maintained 
28.9   Shoulder Miles of Mowing 
0.1   Mile(s) of Shoulder Graded 
1.0   Trees Removed 
1.0   Underwater Inspection(s) Performed 
5.0   Bridge Inspection(s) Performed 
8.6   Ton(s) of Cold Patch Applied 

125.0   Linear Feet of Shoulder Rebuilt 
150.0   Linear Feet of Guardrail or Fence Maintained 

Completed Capital Projects – 2016
       018994.10 2016 SEALING-REGION 1 Highway Sealing.

 


