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MONTHLY STATUS REPORT 

July 2026 

Construction and operation activities: 

 Continued placing waste in Cells 15 and 16 
 Continued placing waste in Cells 1-5 in preparation for Stage 4 Final Cover  
 Performed site maintenance/cleanup as required 
 Continue extending gas wells in the landfill as filling occurred 
 Continued construction of Cell 17  
 Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility 

 
Reports/Plans Submitted: 

 June 2026 - monthly reports 
 Waste activity report 
 Overweight truck report 
 Odor complaint report 
 Host benefits summary 
 Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 
Services) 

 Weather, off-site H2S, leachate, and well tuning data (January – June 2026)  

License/permits/approvals applied for, received, or renewed:  

 Received approval of the revised Environmental Monitoring Plan which incorporates 
changes due to Public Law 2025, Chapter 172, (S.P. 641 - L.D. 1604) An Act to Protect 
Groundwater and Surface Waters from Perfluoroalkyl and Polyfluoroalkyl Substances 
(PFAS) from Landfill Leachate.  

 Received approval on Post-Closure/Closure Bond amounts for 2026. 
 Applied/Received approval for Permit Field Change Order #1 (Drainage and Filter Stone 

Gradation Change) 

License/permits/application/report fees paid: 

 $19,929.00 - Solid Waste Annual License S-020700-WD-A-N  

Volume of leachate transported for disposal: 

 1,239,600 Gallons 
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Landfill gas extracted for destruction through flares:  

 JRL Flare - 139,013,470 Cubic Feet 
 Archaea RNG Flare - 0 Cubic Feet 

Quantity of wastes/other materials received at the landfill: 

 82,237.00 Tons 

Management of Coastal Resources of Maine LLC MSW Bypass: 

 Please refer to Attachment A 

Anticipated construction and operation activities next month: 

 Continue placing waste in Cells 15 and 16  
 Continue placing waste in Cells 1-5 in preparation for Stage 4 Final Cover  
 Continue Cell 17 Construction 
 Perform normal site maintenance/cleanup as required 
 Continue extending wells in the landfill as filling occurs 
 Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility  

 
 
 
  
 
 
 
 
 
 



Attachment A

Bypass Management Options: 

Transported by Pine Tree Waste Services to Eagle Point Energy Center
Transported by Pine Tree Waste Services to Juniper Ridge Landfill
Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL
Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:

Category 1 Waste
Category 2 Waste

PTW directly or 3rd party
EPEC JRL EPEC JRL JRL JRL JRL

January 475.01 792.02 0 5199.91 0 0 0
February 527.33 520.71 0 4285.29 0 0 0
March 776.99 486.56 0 5634.73 0 0 0
April 890.1 242.61 0 5779.14 0 0 10.55
May 829.19 212.39 0 5585.22 0 0 0
June 481.97 190.02 0 6046.08 0 0 0
July 0 182.52 0 6325.41 0 0 0
August
September
October
November
December

Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of 
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass

Calendar 2026

Category 1 Category 2
Pine Tree Waste Services Commercial Waste 3rd Party

Commercial Residential

MSW Tons Bypassed by MRC/MWS
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