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06-04-19
RE:
Addendum No. 2 to the Bidding Documents for Diesel Lab Ventilation Upgrades at the Mailman Trades Building, Northern Maine Community College
Please include the following recommended changes:
QUESTIONS ASKED BY BIDDERS
A. Can the bid date be extended to allow the Building Automation System Contractor and other subcontractors extra time to prepare a complete and proper bid package?
AEI Response: Yes, per conversation with NMCC on this date, we are willing to extend the bid date to June 14, 2019 at @ 2:00 PM.
B. Some of the equipment specified has long lead times.  I am being told that some of the equipment may not be received before the current Date of Completion.  Would the college be flexible in having this equipment installed during the school year, and could the Date for Completion be extended?
AEI Response: Per correspondence received of a sales representative for Greenheck fans, we understand that the current lead time for the specified utility set fans is approximately 7 weeks to ship (lead time for the rooftop fan is 4 weeks and should not present an issue). As such, NMCC has agreed to extend the date for final completion from August 23, 2019 to September 14, 2019, provided the following conditions are met:

· Work conducted within the Diesel Lab after August 23, 2019, shall be conducted outside of school hours, nights or weekends. 
· The work within the Diesel Lab shall be complete with the exception of the fan replacement by August 23, 2019.
· The Diesel exhaust ventilation system shall be functional through the use of existing fans, temporarily connected to new ductwork, such that the system may be used after August 23, 2019.
Our expectation is that all electrical rough-in, controls rough in, sheetmetal rough in, cutting, painting, patching, and roof work will be completed on August 23, 2019, with instructional space ready for owner occupancy. Once received, the new fans will be installed to replace the existing fans and final controls programming will be completed, with final completion by September 14, 2019.
CHANGES TO THE SPECIFICATIONS
A. Section 00 11 13 – Notice to Contractors: DELETE section in its entirety. ADD in its place, Section 00 11 13 – Notice to Contractors, attached, re-issued with revisions.
B. Section 00 52 13 – Contract Agreement: REVISE Article 2 to read as follows:
“ARTICLE 2   TIME OF COMPLETION

2.1
The Work of this Contract shall be completed on or before the Final Completion date of  24 September 2019. Provisions as stipulated in this addendum shall apply.

Attachments: Specification Section 00 11 13
END OF ADDENDUM #2
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