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“MaineDOT AASHTOWare ESTIMATION

To use AASHTOWare ESTIMATION, the links below will need to be used. Open

and login to the ESTIMATION page to begin. Use the link to ProjEx for needed
data. For added information for unit pricing the MaineDOT Dashboard can be
used at the link below.

« MaineDOT Estimation link: https://medoit-pr-prod.infotechinc.com/#/Dashboard
or https://medot-pr-prod-ext.infotechinc.com/#/Dashboard

* MaineDOT ProjEx link: https://mainedoi-projex.state.me.us/ProjEx/

* MaineDOT Dashboard/Construction Contracts/Iltem Bid History/Wtd Avg Unit
Prices by ltem: https://dot-id0ur1 éilrzp-
la.analytics.ocp.oraclecloud.com/ui/analytics/saw.dllgDashboard&PortalPath=
%2Fshared%2F04.%20Work%20Program%20Management%2F portal%2FConstruct
1oN%20Contracts&page=Wid%20Avg%20Unit%20Prices%20by%20ltem

* Infotech Training Video link (optional):
https://www.maine.gov/tools/whatsnew/index.php?topic=projects-
overflow&id=11965265&v=full
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MaineDOT AASHTOWare ESTIMATION

Component Home Page Overview & Navigation



" 'When doshboclrd link is clicked the MaineDOT component page will open
showing the Esiimation, Preconstruction components and Reference Data for
the components and ook like below:

PRO-TIP: If the scroll bar is not
shown on a page, click on the
“Refresh” button located at the top
right of the window . €

AINEDOT ESTIMATION

If the page does not look like above, click on the down arrow next to “HOME" button
in the top left to be sure the role selected is: “MDOTESTIMATION" with a check mark
on the proper role.

Switch Role

MDOTESTIMATION




last viewed. Clicking on the Previous Action Arrow will open a list of last

viewed pages that can be accessed.
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Clicking on “My Pages Action Arrow” will open an action item called
"Remember this Page” this will add the current open page to the “My Pages”
list shown below the “Remember this Page” action item. To delete a page
from the list, click on the “My Pages” button then choose the page 1o be
deleted open the “Action Arrow” on right and click on “Delefe”. Then click
on “Save” to finish the “Delete™ action.

- - o Co ] _?* —
Home ~ Previous ~« My Pages ~

My Page Overview
My Pages Y o9

On this page:  Reference Dati v My Page Overview

PROJECT MAINEDQ' 'tem Pricing Worksheet

Item Pricing Worksheet Dashboard Estimation 10/29/2023 4:08:58 PM

v E tl ti Dashboard Page Title Component Title Created Dt
LR Estimation " ici el
=t ! Item Pricing Worksheet Item Pricing Worksheet Actions

Bid History Profiles Cost Estimate Summary Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-2i Detots <

Views
Con(}epts Cost Estimate Summary Cost Estimate: 28898.00_PS&E_D1 - Ultra-thin bonded wearing Attachments (0)
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Clicking on the * " at the far right will open a general item

list for the components ( , :
and ) shown on the page.

Clicking on * " will open a web-based global help
for all components. Click on the * " at a specific component will open

help just for that component.

. __ |
Actions Help Log off

mmmPp- Actions ®

Open Process History

PROJECT MAINEDOT ESTIMATION Tracked Issues
v Estimation 9 Cases

Import Fil
Bid History Profiles Budget Class PO e
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__ neDOT AASHTOWare ESTIMATION

BID BASED BASIC ESTIMATION TRAINING

Bid Based Estimating: The development of project cost estimates based
previously bid project unit price data defined by filtered bid history profile
data sefs.

Concept: The starting point in the cost estimation life cycle that includes
the description and scope of the proposed work (Work Request, PSN, WIN).
A single Concept (parent) can be associated with multiple cost estimates
(children).

Cost Estimate: Includes all the required bid items, required quantities, unit
prices and total estimated costs of a planned improvement at a specific
stage of design [Planning, Horizontal Vertical Alignment Complete (HVAC),
Preliminary Design Report (PDR), Plan Impacts Complete (PIC), Plans-
Specifications & Estimate (PS&E)].
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MaineDOT AASHTOWare ESTIMATION

Creating a Concept &
Cost Estimate



On this page:

ce Data  Estimation

Preconstn

PROJECT MAINEDOT ESTIMATION

Bid Hist

Planning Groups
Review Refere

Road!

nment Profiles

ance Schedule Profiles

Profile Recommendations

Typical Section Profiles

v Preconstruction 0

Projects

in the

AASHTOWare

component.

v Estimation 0 v Reference Data 0

Cost Sheets

Counties

Crews

Custom Entities

Districts

Equipment

Estimation rence Data
Formulas

Funds

Item Bulk Editor
Item Conversions

Item Family

Item Group

Item Mappings

Items




_;--' — = o ——— - _,- e ‘
- o - - S T
R P e i g \
T

MOmeDOT AASHTOWore

The window will open. Click on arrow to the right of
the button On the bar. window will open, click
on

' ]
v

20
Actions  Help  Log off

Concept Overview

v Concept Overview

Actions

Q  Type search criteria or press Enter &  Advanced Add-

Attachments and Links
TEDOCS

No rows found matching criteria.
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- MaineDOT AASHTOWare

The . window will open showing specific fields for the new project information for the C . The
minimum required fields have a red asterisk. The should be the project Work Identfification Number
). Use the leading “zero” this field is limited to 20 characters. Fill in the by copy and
Poshng the project title for ProjEx, field needs to be set to “ 1" from drop down window. Fill in
he , field by coping the scope from ProjEx. The section does not need to filled in. The
fields with the yellow arrow can also be filled in if data is known.

0 I T

Overview
Add Concept

+~ Add Concept

General once| * Construction Year

Concept Description * Letting Date

Copy ProjEx Title < CCTE ) —

s ook Highway Type
pec Boo

90

Improvement Type
Unit System *

English - <«
Copy ProjEx Scope - e

Budget Class

Urban/Rural
Grouping Code

Work Type

Primary County ID

Q Begin typing o search or press Enter Vendor

Primary rict ID Q  Beg

Q Begin typing to search or press Enter <:

Status Indic:

....
F .
s E -
O
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 MaineDOT AASHTOWare

For this ’rrcunmg add all required prOJec’r information as shown below. Once the
information is added click “ :
For this training use “Training” then a space or Ac;ns @ o

Help Log off
underscore, your Initials, then a space or
underscore, and Month & Year of Training

Overview

Add Concept

v Add Concept

General Concept ID* Construction Year

Locatons Training_DCC_?7-26 ==

Concept Description ¥ Letting Date

WOOLWICH ROUTE 1 < mmiadyyy

s Book Highway Type
pec Beol

90

Improvement Type
Unit System *

English - < .

Season
Scope Definition

utBWC < e

Budget Class

Urban/Rural
Grouping Code

Work Type
Primary County ID

Q| Begin typing to search or press Enter Vendor Access

Primary District ID Q | Begin typing to search or press Enter

Q | Begin typing to search or press Enter Project ID

Status Indicator




SHTOWare

" will be confirmed. Then open the " window.
Concept Training DCC ?7-26 - WOOLWICH ROUTE 1 Successfully Saved - e 9 L')

Actions  Help  Log off

Overview  Cost Estimate Snapshots

Concept Summary

raining DCC 2?-26 - WOOLWICH ROUTE 1

General Concept ID* Construction Year
Locations Training DCC 77-26

Cost gstimates Concept Description * Letting Date

WOOLWICH ROUTE 1 mm/ddfyyyy
Highway Type

Spec Book

90

nit s . Improvement Type
nit System

English

Season
Scope Definition

UTBWC

Terrain

Budget Class

Urban/Rural

Grouping Code

Work Type
Primary County ID

Q| Begin typing to search or press Enter Vendor Access

Primary District ID Q. Begin typing to search or press Enter

Q| Begin typing to search or press Enter Copied Project Name

Status Indicator

Transition To Project
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I\/\Cli*h*éDOT AASHTOWare

' window will open. Click on the * " button.

|

v

N T O 2o
Actions Help Log off

Overview  Cost Estimate Snapshots

Concept Summary

v Concept: Training_DCC_7??7-26 - WOOLWICH ROUTE 1

General

Locations Q, Type search criteria or press Enter & Advanced
Cost Estimates

I Add |w 0 marked for deletion | 0 changed

No rows found matching criteria.
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" window will open for the “ " add the
required information as listed below.

?

v : o
o
Actions Help Log off

Overview

Add Cost Estimate
+ Cost Estimate: Training_DCC_??-26 - WOOLWICH ROUTE 1
General v Parent Attributes “Concepf”
Entity Unit System
Training_DCC_?7-26 English
Entity Description Work Type

WOOLWICH ROUTE 1

Spec Book Improvement Type

90

+ Estimate Information “Child Attributes ”

Cost Estimate Name * Design Build

_ WIN & Design Level & Estimate Version .

(Max 20 Characters) and can only be used
Cost Estimate Descr once if saved as a snapshot. Profile

Copy Project Title from ProjEx
Budget Class

Click on Action Arrow for dropdown
'- window, click on #1 or #2 Lanemiles
Estimated By

a Type your first name, a drop
Beqgin typing to search or press Enter . N
_ down will open, find your full .. ..

Cost Estimate Total name. _- Click on Action Arrow a drop down
will open, click on the Estimate Type.

Estimate Phase

Vendor Access

Q. | Begin typing to search or press Enter

v Additional Information
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Tr‘i""‘e YOT AASHTOWare

The * " window will open for the “ " add or
revised required information. Once the information is added, click on *“

v ? (L)

o 5
Actions Help Log off

Overview

Add Cost Estimate

+ Cost Estimate: Training_DCC_?7?-26 - WOOLWICH ROUTE 1
General v Parent Atinbutes
Entity Unit System

Training_DCC_??-26 English

Entity Description For this training use WIN (28898.00) then a space or
WOOLWICH ROUTE 1 underscore, Level of Design (PS&E), then a space, or
Spec Book underscore, Version of Estimate (D1), then a space or
30 underscore and your Initials Limited to 20 Characters.

~ Estimate Information

Cost Estimate Name * Design Build

28898.00_PS&E D1_777? < O

Cost Estimate Descr Profile

WOOLWICH. ROUTE 1 <
Budget Class

Estimate Phase #2 — PRELIMINARY - Pre[iminqry Design
'- Estimate Lanemiles

Estimated By

S _ . Type your first name, a drop
Q,  Beqgin typing to search or press Enter - down Wi" open, find YOUI' fU" Ccomate Type
Gost Estmate Toral name. - <@EEEE AGENCY - AGENCY ESTIMATE

Vendor Access

Q. | Begin typing to search or press Enter

v Additional Information




“MaineDOTAASHTOWare

will be confirmed. Click on the Cost Estimate Name.

9 (l)
b 4
Home = Previous +« My Pages +~

Actions Help Log off

Overview  Cost Estimate Snapshots

Concept Summary
v Concept: Training_DCC_??-26 - WOOLWICH ROUTE 1

General

Locations Q. [Type search criteria or press Enter | 2F  Advanced  Showing 1 of 1

Cost Estimates

) v 0 marked for deletion 0 changed

Cost Estimate Name Estimate Type

28898.00_PS&E _D1_D2C AGENCY - AGENCY ESTIMATE
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FAASHTOWare

will be confirmed. Check all entered data. all items
must have a Click on Categories to add a Category to the Cost
Estimate.

Overview  Contingency Assignment  Funding: Assign fo Items  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 28898 00_PS&E_D1_D2C - UTBWC

General v Parent Attributes

Cost Summary Associated Type Unit System

Categories _ Concept English

Cost Estimate Items Entity Improvement Type
Variables Training_DCC_?7-26

Adhoc Pricing Entity Description

Non-Construction Costs WOOLWICH ROUTE 1
Markups

Spec Boeok

Annualization
30

v Estimate Information

Cost Estimate Name * Design Build

28898.00_PS&E_D1_D2C O

Cost Estimate Profile

WOOLWICH ROUTE 1 No

Budget Class
Estimate P|

2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... =
Lanemiles

Estimated By
Q Doug.Coombs
gombs Doug

Cost Estimate Total

AGENCY -AGENCY ESTIMATE ~
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MaineDOT AASHTOWare

To establish a new click on . Add Category number (use four
digits “0001") and a description in the field (“MAIN
ITEMS”). Click on to establish the category.

~ .
Previous ~ had A
Actions Help Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview Life Cycle Costs  Typical Sections  Item Pricing Worksheet
Cost Estimate Summary

wv Cost Estimate: 28898.00_PS&E_D1_D2C - UTBWC

General

Cost Summary Q. Type search criteria or press Enter & Advanced

i 1 added 0O ked for deleti 0 ch d
Categories New - adde marked for deletior change

Cost Estimate Items
v New Cost Estimate Category b 4
Variables

Category * = Category Descr* =
Adhoc Pricing

0001 - MAIN ITEMS -
Non-Construction Costs

Markups Category Alternate Set »

Grouping Code ¥
Annualization

-

Category Alternate Member =
Low Cost Flag




B —
e ey — ,;—'

s —————
T

T 5

MaineDOT AASHTOWare

The will be confirmed. Close the Click on
the :

Overview  Contingency Assignment  Fundir e -

Cost Estimate Summary
v Cost Estimate: 28898.00 PS&E D1_D2C - UTBWC

General

Cost Summary Q Type search criteria or press Enter Advanced  Showing 1 of 1

Categories — 0 added | 0 marked for deletion 0 changed

Cost Estimate Items
Category Category Descr Category Total

Variables v
0001 MAIN ITEMS
Adhoc Pricing
Category * = Category Descr* w»
Non-Construction Costs

0001 MAIN ITEMS
Markups

Annualization Category Alternate Set =

Grouping Code =
4

Category Alternate Member ¥
Low Cost Flag

No




TEREDOT AASHTOWare

The window will open. The worksheet layout
should be set to * ", Click on arrow to the right of the layout

field to open layout dropdown.
| tiome ~ ] provous - ] wyPages - |

Overview CostEstimate  Cost Estimate ltems

Item Pricing Worksheet

v Item Pricing Worksheet

Q. Type search criteria or press Enter &% Cat & Item ID Sort ~ _

Total Cost Estimate ltems \ Be sure the layout of the page is set so that rows sort
0.00 by Category and Item ID.

No rows found matching criteria.

PRO-TIP: The word Advanced may
only be shown to the right of
search bar, if so, click on
Advanced.

New Select ltems...

Showing 0 of 0

A=t
-



“MaineDOT AASHTOWare ESTIMATION

To change these setting click on the blue Action Arrow. A window will open
click on Advanced and the edit window will open. Set Sort to Category and
add ltem |D. Review the Column Order and make changes if needed. Be sure click
on the check box “Make this the default setting”. Them click Save and Apply.

Editing Cat & Item ID Sort + Delete this setting
Cat & Item ID Sort |«
Filters
emporary Select field to filter by

v

Sort
Category * (D Sort descending

ltem ID * ([ Sor ding

Type in the setting
name “Cat & ID Sort”
as the "

Column Order

Save ag™ Cat & Item ID Sort r Apply without saving

Make this the default setting.

Save and Apply




ASHTOWare ~

The page will open. should be shown
In the layout field. Cost estimate items can now be added based on the
design. Click on

ltem quantities for

[ Home - | st | o |Lover Item Item Description Quantity

2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000
Overview CostEstimate  Cost Estimate Items 403211 95 MM HMA (SH'M) 2‘270000
Item Pricing Worksheet 409.15 BITUMINOUS TACK COAT - APPLIED 2900.000
410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54430.000
462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE | 76,780.000

Q Type search criteria or press Enter 15 61814 SEED|NG METHOD NUMBER 2 15000
619.12 MULCH 15.000

ol CostEstimat ems b175 WHITE OR YELLOW PAVEMENT & CURB MARKING 1020000
o 5234 CONE 180,000
5235 CONSTRUCTION SIGNS 1,360,000
552,36 MAINTENANCE OF TRAFFIC CONTROL DEVICES 30,000
] e 5238 FLAGGER 1200000
5 41 PORTABLE CHANGEABLE MESSAGE SIGN 2000
56,75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1000
B59.10 MOBILIZATION 1000

v Item Pricing Worksheet

No rows found matching criteria.

Showing 0 0f 0

0001 - MAN TEMS
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Iv\ouneDOT AASHTOWare
A new item line will open. Begin with adding a to the item line.
Add the number and the for the item. Once all items have

been entered click on

v

PRO-TIP: Click on the “Eraser” symbol Actions  Help  Log off

to clear any in the search prior to
Qverview  Cost Estimate Cost Estimate ltems starting to work in the ltem Pricing

Worksheet.

Iltem Pricing Worksheet

w ltem Pricing Worksheet

PRO-TIP: Click the Save after

Q. Type search criteria or press Enter Cat & ltem ID Sort «
entering no more than five items to

Total Cost Estimate Items Click on Item field, a window will open, begin typing the first [tem avoid a possible loss of data (caused
number, a window showing all items under the first three digits of by internet or power issue).

the item. By adding digits after the decimal point for the item the

field of options will be reduced. Click on the required Item. 1 added | 0 marked for deletion | 0 changed

# CatID i & Item * i # Quantity # Unit Price # Supp Descr 4 Active x

0.00

Select ltems...

Showing 0 of 0

Click on Cat ID field, a window will open, begin typing a category Click on Quantity field, a window will
number with leading zeros on the category line, a window wiill open, type the quantity required by

showing the available categories, click on the need category. the design and click.



NG

" MaineDOT AASHTOWare ESTIMATION

As an alternate way to select items click on Select l[tems tab a search window
will open. Type first three digits of the item number to add to the Cost Estimate

in the search bar.
O]
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A drop-down window of all items beginning with the typed three digits will be

shown . Scroll fo the item needed.

Select Items

Q 409
Select: All

Item
409.15
409.16
409.17
621.409
627.409

627.4091

None

&

Advanced

Showing 6 of 6

Descr
BITUMINOUS TACK COAT - APPLIED
BITUMINOUS TACK COAT

BITUMINOUS TACK COAT DISTRIBUTOR

EVERGREENS (2.50 FOOT - 3 FOOT) GROUP C

6 INCH REFLECTORIZED PLASTIC YELLOW BROK

REFLECTORIZED WHITE OR YELLOW PREFORME

Unit

G - GALLON

G - GALLON

HR - HOUR

EA - EACH

LF - LINEAR FOOT

SF - SQUARE FOOT

O selected

At
R/
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MaineDOT AASHTOWare

Click on the required item. A check will appear.

Select ltems

Q 409 : Advanced s
1 selected

Select: All | None

Item

BITUMINOUS TACK COAT
BITUMINOUS TACK COAT DISTRIBUTOR HR - HOUR
EVERGREENS (2.50 FOOT - 3 FOOT) GROUP C EA - EACH

621.409

627.409 6 INCH REFLECTORIZED PLASTIC YELLOW BROK LF - LINEAR FOOT

627.4091 REFLECTORIZED WHITE OR YELLOW PREFORME SF - SQUARE FOOT

PRO-TIP: Click the Add to Cost Estimate Item after entering no more
than five items to avoid a possible loss of data (caused by internet or
power issue) and then click Save on the ltem Pricing Worksheet.

- » Addto Cost Estimate ltem




After all guantities and category IDs have been added to the
all the fields are complete, click on

m My Pages ~ There are unsaved changes.
Actions Help Log off

Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet
PRO-TIP: After the first item is entered with

Q. Type search criteria or press Enter 2 | | Cat& Item ID Sort v | snowng7or7 | the Cat |D, Click on the Action arrow in the
Cat ID field, the Sort and Range widow will
open. Click on box that shows All 15 Roles
and click the Fill button.

Total Cost Estimate Items

8 added = 0 marked for deletion | 7 changed

# tem * w Descr # Quantity v # Unit Price v # Supp Descr v # Active v
202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,750.000

-

403.21 HOT MIX ASPHALT {SHIMMING ) 2,270.000
409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000
410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED Y 54,430.000
462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,750.000
618.14 SEEDING METHOD NUMBER 2 15.000
MULCH 15.000
WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000
CONE 150,000
CONSTRUCTION SIGNS 1,360.000
MAINTENANGE OF TRAFFIC CONTROL DEVICES 30.000
FLAGGER 1,200.000
PORTABLE CHANGEABLE MESSAGE SIGH 2.000

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

X X % % %X X X X4 4 4 4 4«

MOBILIZATION 1.000

New Select Items...

Showing 7 of 7

Fill all Quantity fields for each item.
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The will be confirmed. The should look
like below.

By clicking on the Cost Estimate Items tab the Cost Estimate Summary/Cost
Estimate Item page will open. Open an item by clicking on the “V” on the right

— T T of item line. Item Categories, Quantities, Supplemental Descriptions can be - e O
[ ] added or revised for the item. Actions | Hep | Logof

Qverview Cost Estimate Cost Estimate Items

Item Pricing Worksheet Save Complete

v [tem P Worksheet

Q, Type search criteria or press Enter & Cat & ltem ID Sort ~  Showing 150f 15

Total Cost Estimate Items

0.00

0 added | 0 marked for deletion = 0 changed

# CatlD = # tem * = Descr # Quantity « # Unit Price = # Supp Descr & Active » -

0001 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000
0001 403.211 HOT MIX ASPHALT (SHIMMING ) 2,270.000
0001 409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000
0001 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED L 54,430.000
0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,780.000
0001 618.14 SEEDING METHCD MUMBER 2 15.000
0001 618.12 MULCH 15.000
0001 627.75 WHITE OR YELLOW PAVEMENT & CURE MARKING 1,020.000
0001 652.34 CONE 180.000
0001 1 652.35 CONSTRUCTION SIGNS 1,360.000
0001 652.36 MAIMTENANCE OF TRAFFIC CONTROL DEVICES 30.000
0001 1 652.38 FLAGGER 1,200.000
0001 652 41 PORTABLE CHANGEABLE MESSAGE SIGH 2.000

0001 7 TEMPORARY S0IL EROSION AND WATER POLLUTION CONTROL 1.000

L0 L

LI BIE K B B B I I DA B K RIE B |

0001 150 MOBILIZATION 1.000

New Select Items...

Showing 15 of 15
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Special Provision 403

Woolwich

28898.00

US Route 1

Ultra-Thin Bonded Wearing Course
April 3, 2025

SPECIAL PROVISION

HOT

Item : Comp. Notes
Number ick Layers

40

shall be a storage- e, ho >0 olymes ified as binder that

million ESALS for mix
: e tests for this

The Pavement Management Group has
requested item number 403.211be changed
to polymer ltem 403.2111.

The Pavement Management Group has
requested adding ltem 424.22 Asphalt
Rubber Crack Sealer, Type 2, Applied added
to the items. Quantity = 28,000 Lbs.

The Senior PM has requested Items 618.14
Seeding Method Number 2 and 619.12
Mulch be deleted because there will not be
any ditching on this project.




To revise an existing Item to a new item double click on the
item, a window will open, type in the new item number, a window will open

with an

# CatlD -

0001
0001

0001

0001

& CatlD -

0001

0001

0001

0001

item list, click on the required item.

# ltem * Descr

202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

HOT MIX ASPHALT (SHIMMING)

40915 BITUMINOUS TACK COAT - APPLIED

202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

& ltem * Descr

(o¥R403.2111

9.5 MM POLYMER MODIFIED HMA
(SHIM) tALCOAT WITH GRIT, APPLIED

IED HMA (SHIM)

- APPLIED

462301 "POCYMER MODIFTED"ULTRATHIN BONDED WEARING CO. .

‘\

‘MaineDOT AASHTOWare

field for the

# Quantity «
76,780.000
2.270.000

2,900.000

76,780.000

# Quantity &
2,900.000
54 ,430.000

76.780.000




" MaineDOT AASHTOWare

To add an Iltem (424.22) Click on the item directly below where the item that
needs to be add is located. Click on the arrow to the far right of the
item that is clicked on, a window will open with actions. Click on the “ :
pointing up. A new item line will open.

0001 : 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED S 54,430.000 Yes v

# CatID # Item ¥ Descr # Quantity # Unit Price Ext Amt # Supp Descr & Active X

0001 50 462301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO... SY 76,780.000
0001 8 618.14 SEEDING METHOD NUMBER 2 15.000
0001 70 619.12 MULCH 15.000

0001 { 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING S 1,020.000

0001 90 692 34 CONE 180.000

Add the (0001), number | ), and the (28,000).

i
.



" MaineDOT AASHTOWare

To delete an (618.14 & 619.12) Click on the item 1o be deleted. Click on

the arrow to the far right of the item, a window will open with actions.
Click on the “

0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000
0001 50 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO... SY 76,780.000 Yes

# CatlD «» & ltem ¥ & Descr # Quantity » # Unit Price » Ext Amt # Supp Descr- # Active
0001 618.14 SEEDING METHOD NUMBER 2 15.000

0001 70 619.12 MULCH 15.000 @

0001 { 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000

0001 50 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO... 8Y 76,780.000

'e’ CatID | "! Item "Descr [ " # Quantity [ # Unit Price " # Supp Descr | # Active =
0001 618.14 SEEDING METHOD NUMBER 2 15.000

0001 70 619.12 MULCH 15.000

The item line will grey-out, and a blue will replace the item arrow at the far right
of the item. Do the same to ltem 619.12.
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MaineDOT AASHTOWare

Once all items have been revised, new items added, and not needed items
deleted to match the project’s quantity estimate, click on * "

m My Pages ~ There are unsaved changes. -
Actions Help  Log off

Qverview Cost Estimate Cost Estimate Iltems

Iltem Pricing Worksheet

~ Item Pricing Worksheet

Q, Type search criteria or press Enter -4 Cat & Item ID Sort ~ | Showing 15 0f 15

Total Cost Estimate Itams

0 added | 2 marked for deletion = 2 changed

& CatlD i # ltem * Descr # Quantity = # Unit Price # Supp Descr + # Active =
0001 202.2023 REMOVING PAVEMEMNT SURFACE - MEDIUM CUT DRUM 76,780.000

0001 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2270000
0001 409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000
0001 410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED Y 54,430.000
0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 23,000.000
0001 482301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE ¥ 76,780.000

0001 618.14

{000 W00 00w o A

‘SEEDING METHOD NUMBER 2 15.000

KKK F KEE I

0001 619.12 MULCH 15.000
0001 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000
0001 652.34 GOME 4 130.000
0001 65235 GCOMSTRUCGTION SIGNS 1,360.000
0001 652.36 MAINTEMANCE OF TRAFFIC CONTROL DEVICES 30.000
0001 FLAGGER 1,200.000
0001 1 PORTABLE CHANGEABLE MESSAGE SIGN 4 2.000

0001 140 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

0 R

0001 150 MOBILIZATION 1.000

New Select ltiems_

Showing 15 of 15




MaineDOT AASHTOWare

Once the is confirmed it can be closed. All items should be checked
again for any additional item revisions or additions prior to beginning item pricing.

-
I N O s
Actions Help Log off

Overview  Cost Estimate  Cost Estimate ltems

Item Pricing Worksheet Save Complete

w ltem Pricing Worksheet

PRO-TIP: To close the Save
Q| [Type search criteria or press Enter | & Cat & ltemID Sort ~ | Showing 14 of 14 Complete pOp-up CIiCk on the “X” on
the far right of the pop-up.

Total Cost Estimate Items

0.00

0 added | 0 marked for deletion = 0 changed

# CatlD = # ltem * = Descr # Quantity « # Unit Price = # Supp Descr+ & Active = -

o001 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000
0001 2 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM}) 2,270.000
o001 409.15 BITUMINOUS TACK GOAT - APPLIED 2,900.000
0001 410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED Y 54,430.000
o001 42422 ASPHALT RUBBER GRACK SEALER TYPE 2, APPLIED 28,000,000
0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE Y 76,760.000
0001 B827.75 WHITE OR YELLOW PAVEMENT & CURE MARKING 1,020.000
o001 7 65234 GONE A 180.000
0001 §52.3% CONSTRUCTION SIGNS 1,360.000
o001 65236 MAINTENAMCE OF TRAFFIC CGONTROL DEVICES 30.000
0001 652.38 FLAGGER 1,200.000
0001 552.41 PORTAELE CHANGEABLE MESSAGE SIGH A 2.000

0001 120 B56.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

W00 R0 GO AOD BN BON AN NORROG OO AON B0 oK RO

4 4 4444444404

0001 130 639.10 MOBILIZATION 1.000

New Select Items.._

Showing 14 of 14




MaineDOT AASHTOWare ESTIMATION

'tem Pricing In a Cost Estimate

(Also see MAINEDOT AASHTOWare Estimation User Guide)

i MaineDOT



To begin the unit pricing click on the

MaineDOT AASHTOWare

the bar the

for all ltems under

button on the far right of the
drop down will open. Then click on the

v |tem Pricing Worksheet

Total Cost Estimate Items

0.00

# CatlD »

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

0001

New

202.2023
11
408.15
410.153
42422
1

627.75

100 52.38
110 41
120 656.75

30 659.10

Select Items...

Descr
REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
MER MODIFIED HMA (SHIM)
BITUMINOUS TACK COAT - APPLIED
EMULSIFIED ASPHALT SEA! \I WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
POLYMER MODIFIED ULTRATHIN BONDED WEARING (
WHITE OR YELLOW PAVEMENT & CURB MARKING
NE
CONSTRUCTION SIGNS
MAINTENANCE OF TRAFFIC CONTROL DEVICES
FLAGGER
PORTABLE CHANGEABLE MESSAGE SIGN
TEMPORARY SOIL EROSION AND WATER POLLUTION CO._.

MOBILIZATION

Ui
76,780.000
70.000
2,800.000
54,430.000
8,000.000
76,780.000
1,020.000
180 000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

Save

Actions

There are no actions available.

Tasks
alculate Bid Based Prices for all ltems
Combine Like Cost Estimate Items
Combine Like Cost Estimate Items And Calculat...
Export Cost Estimates
Select Cost Estimate Items to Calculate Bid Bas...
Views
Attachments (0)
Issues
Links
Attachments and Links
TEDOCS

Reports
Cost Estimate Budget Class Report

Cost Estimate Contingency Report

44 444 add




MaineDOT AASHTOWare

wv Item Pricing Worksheet

Total Cost Estimate Items

0.00

# CatlD »

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

0001

New

# Item ¥* o

403.2111
409.15
410.153

42422

52.3

130 659.10

Select Iltems...

process will start show as shown on the top of

Calculate Bid-Based Prices Process started at 03/10/2026 08:20:48.

Descr

9.5 MM POLYMER MODIFIED HMA (SHIM)
BITUMINOUS TACK COAT - APPLIED
EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
POLYMER MODIFIED ULTRATHIN BONDED WEARING
WHITE OR YELLOW PAVEMENT & CURB MARKING

NE
CONSTRUCTION SIGNS
MAINTENANCE OF TRAFFIC CONTROL DEVICES
FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CO...

MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000
8,000.000

80.000
1,020.000
180.000
1,360.000
30.0
1,200.000
2.000
1.000

1.000

Ext Amt

& Active +
v

4d 44444044 ad

Showing 14 o * .
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MaineDOT AASHTOWare

The process can be monitored by clicking
on the button on the far right of the top bar and then
clicking on :

m Previous + My Pages ~
Actions Help Log off

Actions b

Overview Cost Estimate  Cost Estimate Items
Open Process History

Item Pricing Worksheet Tracked Issues

v |tem Pricing Worksheet Cases

Import File
o Generate Report
Q  Type search criteria or press Enter -4 Cat & ltem ID Sort ¥ Showing 14 of 14
Execute Process
Total Cost Estimate Items Global Attachments

0.00 Global Links

My Settings

for deletion 0 changed

My Outbox
# CatlDw Line # ltem * & i # Quantity - # Unit Price w Ext Amt & Supp Descr- # Active « —

202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM > 76,780.000
0001 20 4032111 9 M POLYMER MODIFIED HMA (SHIM) 270.000
0001 g 409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000
0001 40 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED sY 54,430.000
0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000
0001 50 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING . S 76,780.000

0001 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 5 1,020.000

4 4 4 4 4 4 4

0001 70 5 \ 180.000




| MomeDOT AASHTOWare

The window will open showing a list of process histories.
The current process may still be running if so, a blue bar will be shown with a
turning circle on the left. Once the process has finished a pop-up will open
stating the process has completed and the will be shown.

A

[P ]

+  Process History Overview

v e O ,

Actions Help Log off

v Process History Overview

Process History ® Process Running for process started at 12/31/2025 10:19:37 AM.. b 4 «
System Process History Q Type se

Scheduled

R

0 marked for deletion | 0 changed
Payroll Import Notifications

@, CalculateBidBasedPrices SOMLDAP\Doug.Coombs

O 12/31/2025 10:19:37 AM No files found.

PRO-TIP: A Process log showing
Process User ID Success Output Files as Error.log is not an
@ CalculateBidBasedPrices SOMLDAP\Doug.Coombs No issue the unit prices that have been

| Iculat r rrect.
Reviewed ¥ Start Time »Finish Time Output Files calculated are correc

O 12/31/2025 8:06:42 AM 12/31/2025 8:06:58 AM Error.log



MaineDOT AASHTOWare

Click on the button to return to the :

|
Previous + o 9 O

Actions Help Log off

Process History Overview

v Process History Overview v 9

Process History Process Completed for CalculateBidBasedPrices started at 12/31/2025 10:19:37 AMx¢ «
System Process History Q Type Searcrr Criera Or press e - AUVanusu  Snowing 32 of 32 No Filter -

Scheduled 0 marked for deletion | 0 changed

Payroll Import Notifications
Process User ID Success

PRO-TIP: A Process log showing
@, CalculateBidBasedPrices SOMLDAP\Doug.Coombs Yes Output Files as Error Iog is not an

» Reviewed ¥ Start Time Finish Time Output Files issue the unit prices that have been
O 12/31/2025 10:19:37 AM 12/31/2025 10:22:06 AM Error.lo calculated are correct.

@, CalculateBidBasedPrices SOMLDAP\Doug.Coombs

12/31/2025 8:06:42 AM 12/31/2025 8:06:58 AM Error.log
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The

M

BREBOT A

for all tems will be displayed in the

A?HTOWore

column. If no

price shown (see Item 410.153), the item may not have enough data points based on preset
criteria and will need further analyzation.
produce a unit price (will need to add percent of total items above for Items 656.75 &
These unit prices are based on the data points available and default
on the day the process is run, when data points are added (after each bid
opening) the unit prices could change.

G T o

659.10).

Overview

Item Pricing Worksheet

w ltem Pricing Worksheset

Q,  Type search criteria or press Enter

Total Cost Estimate Items

1,712,272.12

# CatlD~

Cost Estimate  Cost Estimate ltems

=’ Cat & Item ID Sort ¥ | Showing 14 of 14

# ltem * =

Descr

# Quantity v # Unit Price v

) items will not

Actions  Help  Log off

0 added | 0 marked for deletion | 0 changed

# Supp Descr v # Active v

-

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

0001

New

Select ltems...

202.2023

4032111

409.15

410,153

42422

462.301

B627.75

652.34

65235

652 36

652.38

B52.41

656.75

659.10

REMOVING PAVEMENT SURFAGE - MEDIUM CUT DRUM

9.5 MM POLYMER MODIFIED HMA {SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE
WHITE OR YELLOW PAVEMENT & CURE MARKING

COME

CONSTRUCTION SIGNS

MAINTENANCE OF TRAFFIC CONTROL DEVICES

FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000

25,000.000

76,780.000
1,020.000

180.000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

—

E—]>

413000 =

@
@
oy
@
=1
=

11.44000

4.39000
8.71000
3.87000 =

2285000 =
17.68000 =
92912000
42.82000

7.257.41000

317.101.40
444.44330

33.176.00

122.920.00

668.753.80

3.947.40

4,113.00

24044380

27.873.60

51,384.00

14.514.32

444 44 4444404

Showing 14 of 14




D ENEIEDOTERSLTOWare ESTIMATION ~

To analyze unit prices, click on the blue button just right of the unit price that
will open the Bid Based Price Vs. Quantity and Reference window. Analyzing
of unit prices is required for and (typically
total item cost greater than 10% of Total Cost Estimate [tfems or set by
requirements of Project Manager and Program requirements).

v Item Pricing Worksheet v 9

Total Cost Estimate Items

1,712,272.12

0 added | 0 marked for deletion 0 changed
# CatlDw & Item ¥* o Descr # Quantity « # Unit Price « Ext Amt # Supp Descr- # Active ~ =

0001 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 4.13000 317,101.40

0001 ( 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2,270.000 19579000 444,443 30
0001 409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000 11.44000 = 33,176.00
0001 ( 410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000

0001 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIEL Method Price Active x 122,920.00
0001 ( 52.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING Calculate 668,753.80
0001 . WHITE OR YELLOW PAVEMENT & CURB MARKING Price 3,047.40
0001 ’ e CONE Bid Based Price vs 4113.00
0001 . CONSTRUCTION SIGNS Quantity 24,044 80

0001 ( 552.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES Analysis

27,873.60
0001 . FLAGGER Reference 51,384.00
0001 ( 552.4 PORTABLE CHANGEABLE MESSAGE SIGN Cosl Based 14,514.82

0001 L TEMPORARY SOIL EROSION AND WATER POLLUTIO Maintain Item Price

44440444

0001 559. MOBILIZATION Task



" MaineDOT AASHTOWare ESTIMATION

Once the Bid Based Price Vs. Quantity and Reference window opens, if a
Check Mark is shown in the box left of the Bid Based line. The Maintain
ltem Price Task needs to be clicked to open the Maintain Item Price Task box
to add data to the Bid Based Task Detail section.

IMaintain ltem Price

Task « .




—  MaIREDOTAASHTOWare

Once the box is open scroll down, in the box

type in 01, in the type in and

WI|| need o be checked. Once done cI|cI< on INn upper right. A
window will open confirming the To return to the
scroll up the page, on the upper right click on

L | o] =
Actions Help

Add Cost Estimate Iterm Bid Based Task There are unsaved changes. 3

~» Add Cost Estimate Itemn Bid Based Task

Q ity
e m u
eeeeeeeeeeeeeeeeeeeeeeeeeee

v Bid Based Task Detail
Task* Task Group

01 « Q. Begin typing to search or press Enter
Task Description * Active

.

Task Bid History Profile Rolled Up Quantity

Alternate ltem Alternate Quantity

Q. Begin typing to search or press Enter




N ‘-_"

Confirm the see if there is a unit price for the item. Re-click on *

" button to open the analysis window. A Bid Base Price
should be shown. The should now be checked if not, click on the and
then click on the “ " that will underline, then click on *

" to calculate the price.

Worksheet

Total Cost Estimate Items

1,816,299.50

0 added | 0 marked for deletion | 0 changed

# CatlD» & ltem ¥ o Descr & Quantity « # Unit Price + Ext Amt # Supp Descr: # Active «
0001 202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 4 10000 é 314,798 00 Yes

0001 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) T 2,270.000 185.13000 = 420,245.10 Yes
0001 409.15 BITUMINOQUS TACK COAT - APPLIED 2,900.000 11.55000 = 33,495.00 Yes

0001 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.44000 = 78,379.20 Yes

0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIEL Method Price Active x 124,600.00 Yes

0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARIN( Calculate 714,821.80 Yes
0001 60 62775 WHITE OR YELLOW PAVEMENT & CURB MARKING Price 4,029.00 Yes
0001 70 652.34 CONE Bid Based 1.44000 Price vs 4134.60 Yes
0001 80 652.35 CONSTRUCTION SIGNS Quantity 24,575.20 Yes
0001 90 65236 MAINTENANCE OF TRAFFIC CONTROL DEVICES Analysis 30,647.40 Yes
0001 100 652.38 FLAGGER Reference 51,804.00 Yes
0001 110 652.41 PORTABLE CHANGEABLE MESSAGE SIGN Cost Based 14,770.20 Yes

0001 120 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTIO Maintain ltem Price Yes

Ca e

0001 130 659.10 MOBILIZATION Task “

New Select Items...

Showing 14 o * .
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To further analyze the unit price, re-click on the
price and then hover over the “
and click.

button just right of the unit

Worksheet

Total Cost Estimate ltems

1,816,299.50

0 added | 0 marked for deletion | 0 changed

# CatlDw # Item * Descr # Quantity - # Unit Price » Ext Amt # Supp Descr: & Active +

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

New

110

120

130

202.2023

403.21M1

409.15

410.153

42422

462.301

627.75

652.34

652.35

652.36

652.38

652.41

656.75

659.10

Select ltems...

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
9.5 MM POLYMER MODIFIED HMA (SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED

ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED

POLYMER MODIFIED ULTRATHIN BONDED WEARING CO..

WHITE OR YELLOW PAVEMENT & CURB MARKING
CONE

CONSTRUCTION SIGNS

MAINTENANCE OF TRAFFIC CONTROL DEVICES
FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CO...

MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000

28,000.000

76,780.000
1,020.000

180.000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

410000 =
185.13000 =

11.55000 ==

e

4.45000 ==

9.31000 ==

7,385.10000

314,798.00
420,245.10
33,495.00
78,379.20
124,600.00
714,821.80
4,029.00
4,134.60
2457520
30,647.40
51,804.00

14,770.20

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

4444 aad

Yes

Showing 14 o *




needs to be clicked Wil
be shown at the top of the page. The unit price will appear in the
column. To further analyze the unit price, re-click on the button just right
of the unit price and then hover over the *“
" and click.

Worksheet

Total Cost Estimate Items

1,816,299.50

0 added | O marked for deletion = 0 changed

# CatlD » # ltem * o Descr Unit # Quantity - # Unit Price » Ext Amt # Supp Descr- # Active ~ =
0001 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM SY 76,780.000 410000 = 314,798.00 Yes

0001 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) T 2,270.000 185.13000 == 420,245.10 Yes
0001 409.15 BITUMINOUS TACK COAT - APPLIED G 2,900.000 11.55000 == 33,495.00 Yes
0001 410.153 EMULSIFIED ASPHALT SEALGCOAT WITH GRIT, APPLIED SY 54,430.000 1.44000 == 78,379.20 Yes
0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIEL Method Price Active ® 124,600.00 Yes
0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING Calculate 714,821.80 Yes
0001 60 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING Price 4,029.00 Yes
0001 70 65234 CONE Bid Based 1.44000 price vs 413460 Yes
0001 80 652.35 CONSTRUCTION SIGNS Q“a“““’” Yes
0001 90 652.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES Analysis 30,647.40 Yes
0001 100 652.38 FLAGGER Reference 51,804.00 Yes
0001 110 652.41 PORTABLE CHANGEABLE MESSAGE SIGN Cost Based 14,770.20 Yes

0001 120 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTIO Yes

Maintain Item Price

444 aad

0001 130 659.10 MOBILIZATION Task Yes

New Select Items...

Showing 14 o 4+ v




MaineDOT AASHTOWare ESTIMATION

Analyzing a Unit Price



MaineDOT AASHTOWare

The model will open showing
the item regression curve. Added information to better understand the
functions of the Is available at “Using the Scatter Plot to Analyze
Bid Items Prices” by clicking open the INn the top bar on the right.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT,... 3 Year - 3 Year History Statewide
3.6
34
2 Calculated Unit Price
3.0
28

Bid History Profile

26

Data Point NOT included in model

Modeled Point (Unit Price) based on unit quantity

Regression Line

© o

Data Point INCLUDED in model

20,000 40,000 60,000 80,000 100,000 120,000 140,000 160,000 180,C

At
Lo



functions include

. Added information to better understand the functions of the
are available at “Using the Scatter Plat to Analyze Bid Ifems Prices™

by clicking open the

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT,...

3.6

3.4

3.2

3.0

28

26

24

22

20

1.8

1.6

14

1.2

1.0

The ~ctions menu provides access to the cload command and

aineDOT AASHTOWare

button,

4

In the top bar on the right.

3 Year - 3 Year History Statewide

either the ~verage or Regression commands, as appropriate.

Selecting the "=lcad command removes all the repriced changes
made to settings and displays the analysis in its initial state. Selecting

Average or Regression changes the calculation and scatter plot

displayed.

(@]

o¢ The Zoom, Identity, and Include/Exclude buttons change the effect
¢ of clicking the scatter plot. One of these buttons is always selected

A (greyed out button). You can click a different button to change
from one mode to another.

O

O
O

20,000

& o

40,000

60,000

80,000

100,000

Nelale

- 0 0

120,000

140,000

160,000

wbiybiy

apIH/MOUS

A=t

’E'



SINEDOT AASHTOWare

Click on the * " on the right and reduce the quantity range to 2870 and
58,499 by sliding the range bar. Then click on the “$" in the middle of the top
bar to recalculate the price.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 3 Year - 3 Year History Statewide

Quantity Range
Fd

2870 to
2870

> Worktype

amm

=
[
=
a
=
=

Data points not included in original
calculation, eliminated by Estimation
program formular.

apIH/MOUS

100,000 120,000 140,000 160,000 180,000




AGIREDOT AASHTOWare

The unit price recalculated it is now . Data points above the 59,886
quantity were removed.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 3 Year - 3 Year History Statewide
167 % Quantity Range
s
2870 to
3.44
370

324 > Work type

JuBHUBIH

Data points not included in original
calculation, eliminated by Estimation
program formular.

apIH/Mmous

100,000 120,000 140,000 160,000 180,000




e ST P ——
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GmeDOT AASHTOWore

CI|CI< on ’rhe “1" button to open the data point information window. Click on
" and then re-price “$" 1o see if elimination of this data point has an
Impact on the unit price

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 2 3 Year - 3 Year History Statewide Apply W 9
36 o Quantity Range

&
2870 to 568499
3.4
2870 173150

3.2+ > Work type

Hover over this point to and click to
309 open the data point information window.

WBIYBIH

281 3/4/2026

* No Value *
* No Value *

By clicking on “proposal and vendor”
Cumberland the project and bidder information will

264

Spring

be shown.

24 * No Value *
* No Value *

ap|HMmoLs

Preservation

224 proposal and vendor exclude By clicking on “exclude” this point will
\ be removed from being included in the

297 unit price calculation after re-clicking on
the u$”.

1.84

1.6

1.4+

1.2

100,000 120,000 140,000 160,000 180,000
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SREDOT AASHTOWare

The proposal and vendor information window will open for this data point.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 3 Year - 3 Year History Statewide

267 . Quantity Range
d

2870 to

2870

The project WIN, Description, County, > Workiype
Contractor, bid rank, and the total bid for
the project.

BBz

029668.00
PORTLAND, US ROUTE 302 ULTRA-
THIN BONDED WEARING COURSE

CUMBERLAND

003318
Eurovia Atlantic Coast Lic Aka

apIH/MoUS

Northeast Paving

pricing info.

Clicking on “pricing info” this point will
return to the data point information
window.

100,000 120,000 140,000 150,000 180,000




MGIREDOT AASHTOWare ESTIMATION ~

CI|CI< on the “I" button to open the data point information window. Click on
“exclude” WI|| eliminate this this data from the unit price calculation.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 4 3 Year - 3 Year History Statewide

363

3.4

324 > Work type

3.0+

WBIYBIH

ap|HMmoLs

By clicking on “ ” this point will
be removed from being included in the
unit price calculation.

160,000



S — LN
e

| By clicking on the “©" include/exclude button will eliminate or include data
points. Once all data points have been established click the re-price “$"” to see if
there has been an impact on the unit price

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 3 Year - 3 Year History Statewide

3.6

3.4
Click on reprice “$”.

324

3.0+

ubuyBIH

apH/Moys

By clicking on “exclude” this point will
be removed from being included in the
unit price calculation after re-clicking on
the “$”.

120,000



T AASHTOWare

" returned is now . Adding fime range to the
may have an impact on the unit price.

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED $1.60 Sh 3 Year - 3 Year History Statewide Apply W e
3

263 Quantity Range ES

2870

> Work type

JuBluBIH

By clicking on the Bid History Profile

Reducing the data points has flat lined the Bid History Profile can be changed

the regression curve into an average to a different profile with an increased
price. number of years which may yield more

data points and a change in the unit
price.

apIH/MoUs

100,000 120,000 140,000 160,000 180,000




TOWare

Click on the profile. Click on *
" button.

Select Bid History Profile

Q C aor s Enter &

Cost Estimate
Bid History Profile Description User Defined Name

1 Year 1 Year History Statewide No
2 Year 2 Year History Statewide Mo
3 Year 3 Year History Statewide No «——| Current default Bid History Profile.
3 Year Eastern 3 Year History Eastern Region No
3 Year Midcoast 3 Year History Midcoast Region No
3 Year Northemn 3 Year History Morthermn Region No
3 Year Regional 3 Year By Region No

3 Year Southem 3 Year History Southern Region No

3 Year Westemn 3 Year History Western Region No
v 5Year 5 Year History Statewide No Click on this Bid History Profile.

Load next 6

Reload analysis with Profile 1Y




S T =

A ————"

Iv\ouneDOT AASHTOWore

The of was calculated. This price is the same as the original

price. With no new data points and a check of
the exis’ring data points it would appear this item had not been established or
used prlor to 36 months from this analysis do’re

100,000 120, 140,000




AcineDOTAASHTOWare

Now refilter the quantity range eliminating the high quantities and click on *
" o establish this unit price

establishing the unit price . Click on the *“
for this item in the

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED ‘ $1.37 5 Year - 5 Year History Statewide

367
3.4
32
3.0
2.8
26

2.4

100,000 120,000 140,000 160,000 180,000

Click on Apply.

R

N



DOTAASHTOWare

IS now shown for

v Item Pricing Worksheet

1,812,489.40

0 added | 0 marked for deletion 0 changed

# CatlD«

Line

& ltem ¥ 5

Descr

# Quantity +

# Unit Price

# Supp Descr & Active « —

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

New

10
20
30
40

20

60
70
80
90
100
110
120
130

202.2023
403.2111
409.15
410.153
42422
462.301
627.75
652.34
652.35
652.36
652.38
652.41
656.75

659.10

Select Iltems...

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
9.5 MM POLYMER MODIFIED HMA (SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
POLYMER MODIFIED ULTRATHIN BONDED WEARING CO...
WHITE OR YELLOW PAVEMENT & CURB MARKING

CONE

CONSTRUCTION SIGNS

MAINTENANCE OF TRAFFIC CONTROL DEVICES
FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CO...

MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000

28,000.000

76,780.000
1,020.000

180.000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

410000 =
18513000 =

11.55000 =

> 1 37000 =

4.45000 =
931000 =
3.05000 =
2297000 =

18.07000 =

7,385.10000 =

314,798.00
420,24510
33,4985.00
74,569.10
124,600.00
714,821.80
4,029.00
4,134.60
24,575.20
30,647.40
51,804.00

14,770.20

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes

4d 4404 aad

Yes

Showing 14 of 14




The “ "is @
- " unit prices are not calculated as part of the

" that was run at the start of the pricing
process. The “ " is typically a percent of all items except
for “ " The percent is set by the Project Manager or Program.

v |tem P Worksheet -

1,812,489.40

0 added | 0 marked for deletion | 0 changed

# CatlD & Item * o Descr # Quantity « # Unit Price - Ext Amt # Supp Descr- & Active —

0001 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 4.10000 = 314,798.00 Yes
0001 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) T 2,270.000 185.13000 = 420,245.10 Yes
0001 409.15 BITUMINOQUS TACK COAT - APPLIED 2,900.000 11.55000 = 33,495.00 Yes
0001 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.37000 = 74,569.10 Yes
0001 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000 4.45000 = 124,600.00 Yes
0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO .. 76,780.000 931000 = 714,821.80 Yes
0001 60 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 3.95000 = 4,029.00 Yes
0001 70 652.34 CONE 180.000 22 97000 = 4,134.60 Yes
0001 80 65235 CONSTRUCTION SIGNS 1,360.000 18 07000 = 2457520 Yes
0001 90 65236 MAINTENANCE OF TRAFFIC CONTROL DEVICES 30.000 1,021 58000 = 30,647.40 Yes
0001 100 652.38 FLAGGER 1,200.000 43.17000 = 51,804.00 Yes
0001 110 652.41 PORTABLE CHANGEABLE MESSAGE SIGN 2.000 7,385.10000 = 14,770.20 Yes

0001 120 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CO__. 1.000 Yes

4444

0001 130 659.10 MOBILIZATION 1.000 Yes

New Select ltems...
Showing 14 of 14
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AASHTOWare

The current preferred method to develop a price for a lump sump items is by
adding an unit price. Nofte: prices can be added to
at any tfime.

1,812,489.40

0 added | 0 marked for deletion | 0 changed

# CatlDw & ltem * o Descr # Quantity # Unit Price » Ext Amt # Supp Descr- # Active ~ =

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001 110
0001 120
0001 130

202.2023
403.2111
409.15
410.153
42422
462.301
627.75
652.34
652.35
652.36
652.38
652.41
656.75
659.10

New Select Items...

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
9.5 MM POLYMER MODIFIED HMA (SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED

ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED

POLYMER MODIFIED ULTRATHIN BONDED WEARING CO..

WHITE OR YELLOW PAVEMENT & CURB MARKING
CONE

CONSTRUCTION SIGNS

MAINTENANCE OF TRAFFIC CONTROL DEVICES
FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CO...

MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000

28,000.000

76,780.000
1,020.000

180.000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

4.10000 =
185.13000 =
11.55000 =
137000 =
4.45000 =
931000 =
3.95000 =
22.97000 =
18.07000 ==
1,021 58000 ==
4317000 =

7,385.10000 =

314,798.00
420,245.10
33,495.00
74,569.10
124,600.00
714,821.80
4,029.00
4,134.60
24,575.20
30,647.40
51,804.00

14,770.20

z—

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes

v
v
v
v
h 4
v
v
v
v
v
h 4
v
v

Yes

Showing 14 of 14
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- MaineDOT AASHTOWare

To develop a price for
"Is to multiply the “ " by the predetermined
percent and enter this Ad Hoc unit price in the “ " fleld.

v |tem Pri Worksheet

1,812,489.40 Note the Total of cost of all items above Iltem 656.75.

0O added 0 marked for deletion

0 changed

# CatlD w Line & ltem * o Descr Unit # Quantity - & Unit Price » Ext Amt # Supp Descr- & Active ~ —
0001 10 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM SY 76,780.000 410000 = 314,798.00 Yes

0001 20 403 2111 9.5 MM POLYMER MODIFIED HMA (SHIM) T 2,270.000 185.13000 = 420,24510 Yes v
0001 30 40915 BITUMINOUS TACK COAT - APPLIED G 2,900.000 11.55000 == 33,495.00 Yes v
0001 40 410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED sSY 54,430.000 1.37000 = 74,569.10 Yes v
0001 50 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED LB 28,000.000 445000 = 124,600.00 Yes v
0001 140 462 301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO_..  8Y 76,780.000 9.31000 = 714,821.80 Yes v
0001 60 62775 WHITE OR YELLOW PAVEMENT & CURB MARKING SF 1,020.000 3.95000 = 4,029.00 Yes v
0001 70 652 34 CONE EA 180.000 2297000 == 4,134 60 Yes v
0001 80 652.35 CONSTRUCTION SIGNS SF 1,360.000 18.07000 == 2457520 Yes v
0001 90 652.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES CcD 30.000 1,021.58000 == 30,647 .40 Yes hd
0001 100 652.38 FLAGGER HR 1,200.000 4317000 = 51,804.00 Yes v
0001 110 652 41 PORTABLE CHANGEABLE MESSAGE SIGN EA 2.000 7,385.10000 == 14,770.20 Yes hd
0001 120 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CO___ LS 1.000 _ Yes v
0001 130 659.10 MOBILIZATION LS 1.000 = Yes v

New Select ltems...

Showing 14 of 14
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GineDOT AASHTOWare

To document the for , Switch page to
by clicking on the page in upper right.

v
Actions  Help  Log off

Qverview  Cost Estimate{ Cost Estimate Items

Item Pricing Worksheet

v ltem Pricing Worksheet

Q| [Type search criteria or press Enter  [& | Cat & Item ID Sort | Showing 14 of 14

Total Cost Estimate Items

1,812,489.40

0 added | 0 marked for delefion | 0 changed

# CatlDw i # ltem ¥ v Descr # Quantity = # Unit Price » # Supp Descrv # Active =
0001 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 314.798.00

.
-
=
=
=
]

0001 403211 9.5 MM POLYMER MODIFIED HMA (SHIM}) 2,270.000 185.13000 42024510

0001 408.15 BITUMINOUS TACK COAT - ARFLIED 2,900.000 11.55000 33,485.00
0001 410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.37000 74.589.10
0001 42422 ASPHALT RUBEER CRACK SEALER TYPE 2, APPLIED 28,000,000 4.45000 124,600.00
0001 462,301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,760.000 5.31000 71482150
0001 60 627.75 WHITE OR YELLOW PAVEMENT & CURE MARKING 1,020.000 3.95000 4,029.00
0001 70 65234 CONE . 180.000 22.97000 413460
0001 80 65235 CONSTRUCTION SIGNS 1,360.000 18.07000 24 575.20
0001 90 65236 MAINTEMANCE OF TRAFFIC CONTROL DEVICES 30.000 1.021.58000 30,647 .40
0001 100 652.38 FLAGGER 1,200.000 43.17000 51.804.00
0001 10 632.41 PORTABLE CHANGEABLE MESSAGE SIGH . 2.000 7.385.10000 14.770.20

0001 120 636.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

4 4 4 4 4 4 4 4 4 44 44

0001 130 639.10 MOBILIZATION 1.000

New Select ltems...

Showing 14 of 14




neDOT AASHTOWare !

The page will open. This page is a more detailed page for
each item and can be used for revising, adding, and delating items. Scroll
down to ltem 656.75 Temporary Soil Erosion & Water Pollution and click on *>"
to open the item.

I
3 I O 700

Actions  Help

Overview  Contingency Assignment  Funding: Assign fo ltems ~ Fund Package Overview  Life Cycle Costs ~ Typical Sections  Item Pricing Worksheet

110

v 2.000

Line
120

2 Quantity

1.000
130
V 1.000

Annualization

652.41 PORTABLE CHANGEABLE MESSAGE SIGN

EA 7,385.10000

Item

656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL
Unit Price
LS

639.10 MOBILIZATION
LS

20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM)
>

2,270.000 T 185.13000
652.41 PORTABLE CHANGEABLE MESSAGE SIGN
EA 7,385.10000
Item
656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

Unit Price
L

659.10 MOBILIZATION

LS

Detail
14,770.20

Type
Detail
Ext Amt

Detail

42024510

Detail

14,770.20

Type
Detail

Ext Amt Active
Yes




AASHTOWare

Scroll down 1o section. Open the drop down. Click on
.In the field type an explanation of how the ad
hoc price was calculated and the calculated unit price. Scroll up to the
section.

Line Item Type

0 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL Detail
juantity Unit Price Ext Amt Active

1.000 S Yes

ltem* ¥ Unit of Measure

Q 5675 LS

Remark ¥

6% of above items = §108,749 _

—_gClick
Ad Hoc - Ad Hoc Explanation -

Calculation: (Cost of all items above = $1,812,489)X(Predetermined percent = 0.06) = (Item Cost $108,749)

A
L



AA SHTOWoré \‘

INRISE section type in the calculated unit price in the field.
Then to the top of the page and click on

Unit of Measure

LS
Supplemental Description ¥

Price Source Active v

Quantity v Ext Amt

Iy T 10874900

Bt
o'



s . . -
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TAASHTOWare

Confirm the Is complete the. The total cost estimate has increased by
the lump sum amount of 656.75. Note the new total cost ($1,921,283.40).

Save Complete- v 9 0

Actions  Help  Log off
ency Assignment  Funding: Assign fo ltems  Fund Package W Life Cycle Costs

Cost Estimate Summary
v Cost Estimate: 28898.00_PS&E_D1_D2C - UTBWC

Total Cost Estimate Items

The total of cost of all items has increased by adding
Item 656.75.

male [tems Cat & ltem ID Sort = | Showing 14 of 14
Variables
Adhac Pricing
10 202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM Detail

76.780.000 3Y 410000 314,798.00

Scroll Down

Annualization 20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) Detail

’ 2,270.000 T 185.13000 420,245.10




RESHTOWare ESTIMATION

LN

Once scrolled down to Item 650.10 Mobilization and click on “>" to open the
item. Scroll down to the Remarks section.

120

> 1.000

Line

130
Quantity

1.000

v Remarks

Type *

Required

Scroll Down

656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CON Detail

LS

Item

659.10 MOBILIZATION
Unit
LS

107,374.00000 107,374.00

Type
Detail
Ext Amt

Scroll Down

Remark *

Required



AASHTOWare ESTIMATION

Open the Type drop down. Click on Ad Hoc — Ad Hoc Explanation. In the
Remark field type an explanation of how the ad hoc unit price was
calculated. When done to the beginning of the item.

Note: To round
up the project
total cost so
that the total

v Remarks

Remark *

15% of all items above, plus an added amount to round up the total project cost to the closest $1

cost will be an
even amount

add to the

amount of
Calculation: (Cost of all items above = $1,921,238.40)X(Predetermined percent = 0.15) + even Mobilization.
$100 dollar of total project cost = (Item Cost $288,261.60) &

L



RASHTOWare ESTIMATION

Scroll back up the page and find the Price Summary fields. Type in the
calculated unit price in the Price field for the item. Then to the top of
the page and click on Save.,

v Cost Estimate: 26895.00_ PS&E D1_D2C - UTBWC

e

2 unsaved changes.

Supplemental Description ¥

Price Source Active ¥

Quantity ¥ Price ¥ Ext Amt

Scroll




IMGIREDOT AASHTOWare

Confirm the Is complete the. The total cost estimate has increased by
the lump sum amount of 650.10. Click on the to
reopen.

. - |
30 70 [ - | |
Actions  Help  Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricipg Worksheet

Cost Estimate Summary

v Cost Estimate: 28898.00_ PS&E_D1_D2C - UTBWC

General st Estimate Items

Cost Summary 2.209,500.00 The total of cost of all items has increased by adding
Item 659.10 and is at an even $100 amount.

Categories

Cost Estimate [tems Q. Type search criteria or press Enter | Cat & ltem ID Sort *  Showing 140 12

Variables

- 0 added | 0 marked for deletion | 0 changed
Adhoc Pricing Y
Non-Construction Costs 10 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM Detail

Markups ? 76,760.000 Y 314,798.00

Annualization 20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) Detail

g 2.270.000 T 185.13000 420,245.10

30 409.15 BITUMINOUS TACK COAT - APPLIED Detail

’ 2,900.000 G 11.55000 33,495.00




HTOWare

Confirm the Item Pricing Worksheet has all the revisions. Once the
are complete create a manual

) TR .
Actions

Overview  CostEstimate  Cost Estimate Items

Help  Log off

Iltem Pricing Worksheet

wv ltem Pricing Worksheet v

Q| [Type search critenia or press Enter

Total Cost Estimate Items

2,209,500.00

& CatlDw

-4 Cat&Item ID Sort ~ | Showing 14 of 14

Total project cost rounded up to a dollar.

# liem ¥ v

Descr

# Quantity «

# Unit Price +

0 marked for deletion | 0 changed

# Active »

0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001
0001

0001

New

50
70
80
90
100
10
120

130

Select Items...

2022023
403.2111
409.15
410153
42422
462.301
B27.75
652 34
652.35
65236
65238
652.41
65675

639.10

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

9.5 MM POLYMER MODIFIED HMA {SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
POLYMER MODIFIED ULTRATHIN EONDED WEARING COURSE
WHITE OR YELLOW PAVEMENT & CURE MARKING

CONE

CONSTRUCTION SIGNS

MAINTENANCE OF TRAFFIC CONTROL DEVICES

FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL
MOBILIZATION

76,780.000
2,270.000
2,900.000

54,430.000

28,000.000

76,780.000
1,020.000

180.000
1,360.000
30.000
1,200.000
2.000
1.000

1.000

Lump Sum Unit Prices have been added.

4.10000
185.13000
11.55000
1.37000
4.45000
9.31000
3.95000
22.97000
18.07000
1.021.58000
4317000
7.355.10000
108,749.00000

258.261.60000

314,796.00
420,245.10
33,495.00
74,569.10
124,600.00
T14,821.80
4,029.00
4.134.60
24,575.20
30.647.40
51.804.00
14.770.20
108.749.00

2588.261.60

-

4 44 4 444444 ad

Showing 14 of 14
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MaineDOT AASHTOWare ESTIMATION

Creating Snapshofts



To create a manudl

Overview  Cost Estimate Cost Estimate ltems

ltem Pricing Worksheet

ASHTOWare

return to the

to access

Click on Cost Estimate Items to access Snapshofts.

Click on

Actions  Help  Log off

w Item Pnicing Worksheet h 4

4 Cat & Item ID Sort = | Showing 14 of 14

Q.| [Type search criteria or press Enter

Total Cost Estimate Items

2,209,500.00

& CatlDw

# Item * »

Descr

# Quantity «

# Unit Price =

0 added | 0 marked for delefion | 0 changed

# Supp Descr« # Active v

0001
0001
ooo1
0001
0001
0001
0001 60
0001 70
ooo1 80
0001 an
0001 100
0001 10
0001 120

0001 130

New Select Items...

202.2023

403.2111

40915

410.153

42432

462.301

627.75

652.34

65235

652.36

652.38

652.41

656.75

659.10

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000

9.5 MM POLYMER MODIFIED HMA (SHIM) 0.000

BITUMINOUS TACK COAT - APPLIED 2,800.000

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED SY 54,430.000

ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000

POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,780.000

WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000

CONE

CONSTRUCTION SIGNS

180.000

1,360.000

MAINTENANCE OF TRAFFIC CONTROL DEVICES 30.000

FLAGGER

1,200.000

PORTAELE CHAMGEABLE MESSAGE SIGN A 2.000

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

MOBILIZATION

1.000

4.10000

185.13000

11.55000

1.37000

4.45000

9.31000

3.95000

22.97000

18.07000

1.021.55000

43.17000

7.385.10000

108.749.00000

288.261.60000

314,793.00

420,245.10

33.495.00

74.569.10

124,600.00

714.821.80

4,029.00

4.134.60

24 57520

30.647.40

51.804.00

14,770.20

108.749.00

288.261.60

v

44 44 4444 4000

Showing 14 of 14
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click on the

dropdown. Click on

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  ltem Pricing Worksheet

Cost Estimate Summary
v Cost Estimate: 28898.00_PS&E_D1_D2C - UTBWC

General Total Cost Estimate ltems Actions

Cost Summary 2,181,500.00 Select Item Bid History Profile...
Tasks
Build Project Items
Cost Estimate Items o ) )
Type search criteria or press Enter & Cat & ltem ID Sort + | Showing 14 of 14 Calculate Bid Based Prices for all ltems
Variables Combine Like Cost Estimate Items

Categories

Adhoc Pricing New W Combine Like Cost Estimate ltems and Calculat... ged
) Create Profile From Estimate
Non-Construction Costs 10 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM C
reate Snapshot

Markups 76,780.000 sy 4.13000 Export Cost Estimates

izati Import Snapshot...
Annualization 20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) P P

Item Bid History Criteria

2,270.000 T 195.79000 Select Cost Estimate ltems to Calculate Bid Bas. ..

30 409.15 BITUMINOUS TACK COAT - APPLIED Transition Cost Estimate to Detail ltems

Validate Prequal Worktypes
2,900.000 11.44000 )
Views
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MaineDOT AASHTOWare

Add a Description to the and then click on :

Actions Help Log off

Cost Estimate

Add Cost Estimate Snapshot There are unsaved changes.
v Add Cost Estimate Snapshot

Cost Estimate Name

28898.00_PS&E_D1_D2C

Description * Snapshot Type

28898 PS&E Draft 1 Cost Estimate - 2026-03-10 « Manual

Snapshot Reason

-

Remark *

No Remarks are needed.




MaineDOT AASHTOWare

* The being saved will be confirmed. To be sure the “Snapshot” was
saved and there is a record click on

A 4

Actions Help Log off

Fund Package Overview Funding: Assign to ltems  Contingency Assignment  Typical Sections  Cost Estimate

Estimate Snapshot Summ Ceost Estimate 28898.00_PS&E_D1_D2C - 28898 PS&E Draft 1 Cost Estimate - 2026-... x
Successfully Saved

General Entity Cost Estimate Name
Entity Training DCC_?7-26 28898.00 PS&E D1 D2C

Cost Estimate Snapshot Snapshot Type

Categories 001 Manual
Cost Summary
Description * Snapshot Reason
Cost Estimate Items
28898 PS&E Draft 1 Cost Estimate - 2026-03-10 -
Variables
Adhoc Pricing Created By Created Date

. 03/10/2026 4:15:58 PM
Non-Construction Costs SOMLDAP\Doug.Coombs

Markups

o v Remarks
Annualization

Type * Remark *
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MaineDOT AASHTOWare

 Clickon* :

v
Previous + My Pages ~
Actions Help Log off

On this page: Reference Data  Estimation  Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation 9 v Reference Data 0

Bid History Profiles Budget Class Mapping
Concepts Code Tables

Contingency Assignment Profiles Cost Index Sets

Cost Estimates Cost Sheets
Iltem Bid History Counties

Life Cycle Maintenance Schedule Profiles Crews

Planning Groups Custom Entities

Review Reference Profile Recommendations Districts

Roadway Cost Sets Equipment

Snapshots Estimation Reference Data
Typical Section Profiles Formulas

) Funds
v Preconstruction

Issues ;
Projects
Item Bulk Editor [=1
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- MaineDOT AASHTOWare
Enter the first three digits of the

The Snc : Oioo]%e will open. . .
Lot iNn the search field. The of the Cost Estimate that was manually saved will
e show.

v Snapshot Overview

£ -0

Q 288

Entity

028898.00

028898.00_DCC

028898.00_jeh

026898.00_jrm

028898.00_jrm

028898.00_cck

028898.00_XSS0101

028898.00_JMB

028898.00_BJB

026696.00_TAF

028898.00_SLZ

Training_DCC_77-26

Advanced  Showing 12 of 12

Cost Estimate

28898.00_PS&E_D1

28898.00_PS&E_D1_DCC

28698.00_PS&E_D1_jeh

026898.00_PS&E_d1

028898.00_PS&E_d1

28898.00_PS&E _E1

028898.00_PS&E_01

28898.00_PS&E_01

028898 00_PS&E_BJB

28698.00_PS&E_TAF

028898.00 PS&E SLZ

28898.00_PS&E_D1_D2C

Associated Type

No Filter

Sequence

001

001

001

001

002

001

001

001

001

Snapshot Type

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Manual

Created

SOMLDAP\Doug.Coombs

SOMLDAP\Doug.Coombs

james._e_ havu@maine.gov

john.mcdonough@maine.gov

matthew sullivan@maine.gov

chester.c.kolota@maine.gov

xingwu.s luo@maine. gov

julie_brask@maine.gov

benjamin.j bartlett@maine_gov

tom farwell@maine.gov

simone.zimmerman@maine.gov

SOMLDAP\Doug.Coombs

Created Dt

07/07/2025 12:46:39 PM

12/31/2025 1:40:29 PM

01/27/2026 2:39:35 PM

01/27/2026 2:39:39 PM

01/27/2026 2:40:40 PM

01/27/2026 2:43:50 PM

03/04/2026 3:30:45 PM

03/04/2026 3:30:53 PM

03/04/2026 3:31:45 PM

03/04/2026 3:32:52 PM

03/04/2026 3:33:08 PM

03/10/2026 4:15:58 PM

0 marked for deletion

0 changed

v

Each time a new

is taken it will be assigned a new
(001, 002, 003 etc.).
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Creating Reports
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Once navigated to the

On this page: Reference Data Estimation Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation 9

Bid History Profiles

Concepts

Contingency Assignmegnt Profiles

Cost Estimates«

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations

Roadway Cost Sets

Snapshots

Typical Section Profiles

v Preconstruction

Projects

‘MaineDOT AASHTOWare

page. Click on :

Actions Help Log off

w Reference Data 9

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Crews

Custom Entities
Districts

Equipment

Estimation Reference Data
Formulas

Funds

Issues

Item Bulk Editor



 NIGREDOT AASHTOWare

The page opens. Type in in the search
and click on the line to develop a report, the line will highlight in blue and
then click on the blue button on the right.

R

Profiles Only
Q 28898.00 PS&E D1 & Advanced  Showing 50f5 0

' 0 marked for deletion 0 changed

028898.00_PS&E_d1 028898.00_jrm Concept AGENCY - AGENCY EE No Yes

28898.00_PS&E_D1 028898.00 Concept AGENCY - AGENCY EE No Yes

Cost Estimate Name Associated To Associated T... Estimate Type Profile Active

28898.00_PS&E_D1_D2C Training_DCC_?77-26 Concept AGENCY - AGENCY EE No Yes

288098.00_PS&E_D1_DCC 028898.00_DCC Concept AGENCY - AGENCY EE No Yes

28898.00_PS&E_D1_jeh 028898.00_jeh Concept AGENCY - AGENCY EE No Yes

"
-
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MaineDOT AASHTOWare

A dropdown will open, scroll to the section of the dropdown. Click on
or any other desired report.

v Cost Estimate Overview

Profiles Only
Q, 28898.00_PS&E_D1 & Advanced  Showing 5 of 5 O

0 marked for deletion | 0 changed
028896.00_P3&E_d1 028898.00_jrm Concept AGENCY -AGENCY ESTIMATE No Yes hd

28698.00_PS&E_D1 028898.00 Concept AGENCY - AGENCY ESTIMATE No Yes hd

Cost Estimate Name Associated To Associated Type Estimate Type Profile Active -
28898 00_PS&E_D1_D2C Training_DCC_?7-26 Concept AGENCY - AGENCY ESTIMATE No Actions ®

28898.00_PS&E_D1_DCC 028898.00_DCC Concept AGENCY - AGENCY ESTIMATE Mo Delete
Exclude from Search Results

28898.00_PS&E_D1_jen 028898.00_jeh Concept AGENCY - AGENCY ESTIMATE No Open

Tasks

Calculate Bid Based Prices for all Items

Create Profile from Estimate

Export Cost Estimates

Transition Cost Estimate to Detail ltems

Views

Attachments (0)

Concept

Item Pricing Worksheet

Links

Tracked Issues

Reports

Cost Estimate Budget Class Report

Cost Estimate Contingency Report

Cost Estimate Formula Information Report

Cost Estimate Report

Cost Estimate Report XLS

Cost Estimate Scope Tracking Report

Cost Estimate Summary Report
Design Build Estimate Report
Prequalification Work Type Report




I\/\GlheDOT AASHTOWare

The * " window will open showmg the repor’r to be generated,
and " then click on

|
v
wpages - 2

Actions Help Log off
Generate Report

v Generate Report - Cost Estimate Report

e R

Settings  Output Options  ~

Output Type Report Layout Source

® Generate as PDF« O Base
O Download PDF @ Custom «
O Generate as HTML O Test

Generate Available Data Output

Ue——

DO Not Click On




ST OT AASHTOWare

pdf will be generated and can be save and or printed.

Category: 0001 MAIN ITEMS

Line Unit
No. Item Item Description Price Amount

2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 4.10000 314,798.00
4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) T 185.13000 420,245.10
409.15 BITUMINOUS TACK COAT - APPLIED 11.55000 33,405.00
410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 1.37000 74,560.10
42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 4.45000 124,600.00

462.301 Zgb\ggén MODIFIED ULTRATHIN BONDED WEARING 931000 714,821.80

627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING SF 3.95000 4,020.00
65234 CONE EA 2297000 4,134 60
Maine Department of Transportalion 65235 CONSTRUCTION SIGNS SF 18.07000 24,575.20
3 65236 MAINTENANCE OF TRAFFIC CONTROL DEVICES co 1,021.58000 30,647.40
Cost Estimate Report
65238 FLAGGER HR 43.17000 51,804.00

OOO0000ooooo|gg

Estimate: ZB898. 007PS & E7 D1 7D2 C 65241 PORTABLE CHANGEABLE MESSAGE SIGN EA 7.385.10000 14,770.20
& TEMPORARY SOIL EROSION AND WATER POLLUTION
Description: UTBWC 656.75 CONTROL Ls 108,749.00000 108,749.00
Estimated Cost: $2 209.500.00 650.10 MOBILIZATION . s 288.261.60000 288,261.60
stima ost: $2,209,500.
0% Category 0001 Total: $2,209,500.00

Contingency:
Estimated Total: $2,209,500.00
Spec Book: 90 Category 0001 Total: $2,209,500.00

Unit System: English Cost Estimate Total: $2,209,500.00
Date Printed: 04/01/2026 Contingency 0%: $0.00

Cost Estimate Total With Contingency: $2,209,500.00
Approved By:

Project Manager




MaineDOT AASHTOWare

To create a Excel Spreadsheet report, scroll to the section of the dropdown.
Click on

+ Cost Estimate Overview

Profiles Only
Q, 28898.00_PS&E_D1 -4 Advanced  Showing 5 of 5 M

028898.00_PS&E_d1 028898.00_jrm Concept AGENCY - AGENCY ESTIMATE No Yes

28898.00_PS&E D1 028898.00 Concept AGENCY - AGENCY ESTIMATE No Yes

Cost Estimate Name Associated To Associated Type Estimate Type Profile Active

28898.00_PS&E_D1_D2C Training_DCC_??-26 Concept AGENCY - AGENCY ESTIMATE No Actions

28898 00_PS&E_D1_DCC 028898 00_DCC Concept AGENCY - AGENCY ESTIMATE No Delete
Exclude from Search Results

28898.00_PS&E_D1_jeh 028898.00_jeh Concept AGENCY - AGENCY ESTIMATE No Open
Tasks
Calculate Bid Based Prices for all ltems
Create Profile from Estimate
Export Cost Estimates
Transition Cost Estimate to Detail ltems
Views
Attachments (0)
Concept
Item Pricing Worksheet
Links
Tracked Issues
Reports
Cost Estimate Budget Class Report
Cost Estimate Contingency Report
Cost Estimate Formula Information Report
Cost Estimaie Report

Cost Estimate Report XLS >

Cost Estimate Scope Tracking Report

Cost Estimate Summary Report
Design Build Estimate Report
Prequalification Work Type Report
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~ NIGIREDOT AASHTOWare

The * " window will open showmg the repor’r to be generated,
and " then click on

e e I

Generate Report

Dutput Optior

enerate Available Data Output
0 ¢————

DO Noft Click On




Fle  Home |Insert Draw Pagelsyout Formulas Data ] W Automate  Help  BLUEBE

Arial

mat Painter

Clipboard

() Date Printed:
Approved By:

3 Categ 0001 - MAIN ITENS

Line No. e Unit Price Amount

1000

Cost Estimate Total:

c

Cost Estimate Total With Contingency:

Ad Hoc

Number

Styles

i Comments
P B Ceeror
ttings
I Baich POF

ity = Adddns Bluebeam

Notes:

1.

This report is data only, that can
be used for Cadd drawings or
other formats that will convert
Xls format to the required in
puUf.

To make this a functional
spreadsheet, formulas will need
to be added.



MaineDOT AASHTOWare ESTIMATION

Assigning Confingency to a Cost Estimate



g~

To assign a

On this page: Reference Data Estimation Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation

Bid History Profiles

Concepts

Contingency Assignment Profiles

Cost Estimates

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations
Roadway Cost Sets

Snapshots

Typical Section Profiles

v Preconstruction

Projects

T MaineDOT AASHTOWare

, havigate to the

page select

Actions Help Log off

v Reference Data o

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Crews

Custom Entities
Districts

Equipment

Estimation Reference Data
Formulas

Funds

Issues

ltem Bulk Editor
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TNIGineDOT AASHTOWare

The page opens. Type in the first three digits of the
in the search and click on the to add contingency to
and open the page.

Actions

Cost Estimate Overview
v Cost Estimate Overview

Profiles Only

& Advanced  Showing 2 of 2 0

0 marked for deletion 0 changed

28898.00_PS&E_D1 028898.00 Concept AGENCY - AGENCY ES No Yes v

Cost Estimate Name Associated To Associated T... Estimate Type Profile Active v

28898.00_PS&E_D1_DCC 028898.00_DCC Concept AGENCY - AGENCY ES No Yes

A=t
-



GNeDOT AASHTOWare ESTIMATION

On the Cost Estimate Summary page scroll down to Estimate Information. Confirm that

the Estimate Phase has been added to the Cost Estimate.

Annualization

v Estimate Information

Cost Estimate Name ¥ Design Build

28898.00 PS&E_D1_DCC 0

Cost Estimate Descr Profile

Ultra-thin bonding wearing course with drainage and safety No
improvements and other incidental work.
Budget Class
Estimate Phase
2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... =
Lanemiles
Estimated By

Q Doug.Coombs

Coombs Doug Estimate Type

AGENCY - AGENCY ESTIMATE =
Cost Estimate Total

2,207,203.00 Vendor Access

. rch or press Enter
Previous Snapshot Total

2,207,203.00 Snapshot Tracking Percentage




Scroll up the

Overview  Contingency Assignment  Funding: Assign to ltems

Cost Estimate Summary

page and click

v

Actions

Fund Package Overview Life Cycle Costs  Typical Sections  Item Pricing Worksheet

v Cost Estimate: 28898.00_PS&E_D1_DCC - Ultra-thin bonding wearing course with drainage and s...

General

Cost Summary
Categories

Cost Estimate Items
Variables

Adhoc Pricing
Non-Construction Costs
Markups

Annualization

v Parent Attributes
Associated Type
Concept

Entity

028898.00_DCC

Entity Description

WOOLWICH US Route 1 UTBWC

Spec Book
90

v Estimate Information

Cost Estimate Name *

28898.00 PS&E D1 DCC

Unit System

English

Improvement Type

Work Type

Design Build

2]

Help

O

Log off




“MaineDOT AASHTOWare

The page will open. Click on the
blue button right of the button. drop down will open, click on

Actions Help Log d

Cost Estimate

Cost Estimate Contingency Assignment Overview

v Cost Estimate: 28898.00_PS&E_D1_DCC - Ultra-thin bonding wearing course with drainage and saf...

Q Type search criteria or press Enter &  Advanced

Add '« 0 marked for deletion | 0 chang

Actions X

No rows
Select Contingency Assignment Profile...

A=t
-



— IEREDOT AASHTOWare

The window will open. Highlight and click on

the button (green check mark). And click on the Add to Cost Estimate
Button in lower right of the window

Select Contingency Assignment Profile

Q Type search criteria or press Enter 4 Advanced

Showing 3 of 3

Select: Al None 1 selected

Profile Name Profile Description

Test Profile Cost Estimate

Cost Estimate Cost Estimate Contingen

ltems Item Contingency Assignment

» Add To Cost Estimate

At
AR



AaineDOT AASHTOWare ESTIMATION

The Cost Estimate Confingency Assignment Summary window will open. Highlight and
click on the Cost Estimate Profile Name.

Cost Estimate

Actions Help Log off

Cost Estimate Contingency Ass Associated CAP to CostEstimate Successfully.

v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

Q Type search criteria or press Enter & Advanced  Showing 1 of 1

Add W 0 marked for deletion | O changed

Profile Name Profile Description w

Cost Estimate Cost Estimate Contingency




,—“

AaINeDOT AASHTOWare ESTIMATION

The Cost Estimate Contingency Assignment Summary window will open. Highlight and
click on the Phase Ranges. In the Phase box add the percent of contingency in the
Factor box and click Save. Return to the Cost Estimate to execute a report including
contingency.

[
(s s © O
Actions Help Log off
Overview  Cost Estimate-

ost Estimate Contingency Assignment Summary

v Cost Estimate: 28898.00 PS&E D1_DCC - Ultra-thin bonding wearing course with drainage and saf...

General

Phase Ranges Q. Type search criteria or press Enter & Advanced Showing2 of 2

Risk Factors A 3 ] )

0 added | 0 marked for deletion | 0 changed
New

ltems

Phase* = Recommendation Expl. Reqd. Factor* v

2 - PRELIMINARY - PRELIMINARY... ~ 0.00-25.00 Yes 0‘00«
- Explanation ¥

1- PLANNING - PLANNING ESTIM... + 0.00-50.00




MaineDOT AASHTOWare ESTIMATION

Creating a copy of an existing Cost Estimate for o
different design level within an existing Concept



aineDOT AASHTOWare

Creating a new from an existing
generic . Open the page. Click on

[ vone -] provows - J wy pages -]
Onthis page: Reference Data  Est

PROJECT MAINEDOT ESTIMATION

wv Estimation 0 v Reference Data 0

Lettings
Item Family

Item

Item Map

Items

or
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Open the Concept Overview window. Type the “Concept ID” (of existing project) into
the search bar. The Concept ID list will open. Click on the required Concept.

Actions Help Log off

Concept Overview

v Concept Overview v 9

Q 288 &  Advanced  Showing 19 of 19

0 marked for deletion 0 changed
028898.00 @ WOOLWICH US ROUTE 1 UTBWC

028898.00_BCB @ WOOLWICH US ROUTE 1 UTBWC

028898.00_BJB Click here @ Woolwich US Route 1 UTBWC

028898.00_BJN @ Woolwich US Route 1 UTBWC

Concept ID Concept Description Improvement Type

028898.00”_DCC @ WOOLWICH US Route 1 UTBWC

028898.00_DES @ Woolwich US Route 1 UTB
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— IBIREDOT AASHTOWare

The page will open. Click on “ " on left to open
the available within the .

I

v

N T O 2
Actions Help Log off

Overview  Cost Estimate Snapshots

Concept Summary
v Concept: 028898.00_DCC - WOOLWICH US Route 1 UTBWC
General Concept ID* Construction Year

Locations 028898.00 DCC 2027

Cost Egiimates Concept Description * Letting Date

WOOLWICH US Route 1 UTBWC 03/10/2027

; Highway Type
Click here. Spec Book

90

Unit s . Improvement Type
nit System

b d

English

Season
Scope Definition

Copy ProjEx Scope



B -

SReDOT AASHTOWare

list will open. Click on the just right of the
. A window will open, click on

button above the list of

|
v
I T © o

Actions Help Log off
Overview  Cost Estimate Snapshots

Concept Summary

v Concept: 028898.00_DCC - WOOLWICH US Route 1 UTBWC

General

Locations Q. Type search criteria or press Enter &  Advanced Showing 1 of 1

Cost Estimates /_ Click here.
Add

CostE Actions % Estimate Type

v
Select Cost Estimgtes...
28898. AGENCY - AGENCY ESTIMATE
Views

ltem Pricing Worksheet Click here.

0 marked for deletion 0 changed




MEReDOT AASHTO

The new .
be copied. Click anywhere on th
shown on the left side of the
type in the

of the window.

e

. ine. In the new
. Click on the *

‘\

elfs

naming window will open. Type in the search bar the to

check mark will be
ate naming field
" box Iin the lower right

line a

Select Cost Estimate

New Cost Estimate Name *

28898.00_PS&E_D2 DCC «— | Type New Cost Estimate Name

Show Profiles Only

Q 28898.00 PS&E_D1_DCC &  Advanced

Showing 1 of 1 M

Cost Estimate Name Concept ID Project Proposal

28898.00 PS&E_D1 _DC 028898.00_DCC Concept

Click here to get
Green check mark

Associated Type

1 selected
Estimate Type Profile

AGENCY -AGENCY | No

Click here. \A
Add to Concept...
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When the Is complete the page will reopen showing the
list for the Click on the new to

open the :
|
I T O EH L
Actions Help Log off

Overview  Cost Estimate Snapshots

Concept Summary Save Complete

v Concept: 028898.00_DCC - WOOLWICH US Route 1 UTBWC

General

Q. Type search criteria or press Enter &  Advanced  Showing 2 of 2

Locations

Cost Estimates . o ot . )
Add W marked for deletion change

Cost Estimate Name Estimate Type

28898.00_PS&E_D1_DCC AGENCY - AGENCY ESTIMATE

28898.00_PS&E_D2 DCC AGENCY - AGENCY ESTIMATE

Click here.
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The page will open showing the new . Ifany
revisions are need to be made to the the revisions can be
done now and saved. Once saved click on the

I
v
30 0 O 919

Actions Help Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview Life Cycle Costs  Typical Sections  ltem Pricing Worksheet

Click here.

Cost Estimate Summary

v Cost Estimate: 28898.00 PS&E D2 DCC - Ultra-thin bonding wearing course with drainage and sa...

General v Parent Attributes

Cost Summary Associated Type Unit System

Categories Concept English

Cost Estimate Iltems Entity

Improvement Type
Variables 028898.00_ DCC

Adhoc Pricin
g Entity Description Work Type

Non-Construction Costs WOOLWICH US Route 1 UTBWC

Markups

Spec Book
Annualization

90

v Estimate Information

Cost Estimate Name * Design Build

28898.00_PS&E_D2_DCC O
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The ltem Pricing Worksheet page will open showing the new Cost Estimate. If any
revisions are need to be made such as adding or deleting items or revisions to
quantities, it can be done now and saved. Unit Prices can also be recalculated.

v ltem Pricing Worksheet

PRO-TIP: To delete all the unit prices, open
Q Type search criteria or press Enter < Cat & Item ID Sort +  Showing 23 of 23 the unit price for the first item and delete the
amount. Click on the arrow in the
Total Cost Estimate Items field, the widow will
2,207,203.00 open. Click on box that shows and
click the

O added O marked for deletion 0 changed

# CatlD « & Item ¥ o Descr # Quantity # Unit Price » Ext Amt # Supp Descr ¢ Active « =
0001 202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 412000 E 316,333 60 Yes

0001 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2,270.000 165.58000 = 375,866.60 Yes
0001 4090.15 BITUMINOUS TACK COAT - APPLIED 2.,900.000 11.43000 = 33,147.00 Yes
0001 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.49000 = 81,100.70 Yes
0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000 439000 = 122,920.00 Yes
0001 424.38 CRACK REPAIR - HOT POUR MASTIC 2,000.000 6.63000 = 13,260.00 Yes
0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING CO... 76,750.000 8.76000 = 672,592.80 Yes
0001 613.319 EROSION CONTROL BLANKET 200.000 6.16000 = 1,232.00 Yes
0001 618.14 SEEDING METHOD NUMBER 2 15.000 7840000 = 1,176.00 Yes
0001 618.12 MULCH 15.000 90.67000 = 1,360.05 Yes
0001 627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.21000 = 16,401.00 Yes
0001 627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 3.76000 = 3,835.20 Yes

0001 627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE. . 202,700.000 013000 = 26,351.00 Yes

444 d

0001 631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 180.11000 = 4502.75 Yes

0001 631.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 127.24000 = 6,362.00 Yes

>
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Copying an existing Concept to create a
new Concept and Cost Estimarte
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Creating a new and from an existing

or generic . Open the page. Click
on

[ vone -] provows - J wy pages -]
Onthis page: Reference Data  Est

PROJECT MAINEDOT ESTIMATION

wv Estimation 0 v Reference Data 0

ent Profiles

Lettings
Item Family

Item

Item Map

Items
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Open the window. Type in the " search (the project WIN)
for this example type in “ " to open the generic . The list will
open. For this example click on * line (line turns blue)

" button on the right of the roOw.

- v 0 O

Concept Overview

v Concept Overview

Advanced Showing S of 5

@, Copy ProjEx Project Title
@, Copy ProjEx Project Title
@, Copy ProjEx Project Title
@, Copy ProjEx Project Title

Concept Description Improvement Type

@, Copy ProjEx Project Title

A=t
-



-
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dropdown will open. Click on fhe *

____________ [
[ rome - ] prevoss -] 7. 9 9
Actions  Help  Log off

Concept Overview

& | Advanced Showing5of5
0 marked for deletion | 0 changed
Bridge_Generic @, Copy ProjEx Project Title
Highway_Generic @, Copy ProjEx Project Title
M&O_Generic @, Copy ProjEx Project Title

Multimodal_Generic @, Copy ProjEx Project Title

Concept ID Concept Description Improvement Type

Regional_Generic @, Copy ProjEx Project Title Actions

Copy
> < cop: corcer rapee

Delete

Exclude from Search Results
Open

Tasks

Export Concept Cost Estimates
Transition to Existing Project
Transition to New Project
Update Concept Spec Book
Views

Attachments (0)

Cost Estimate Snapshots
Links

Tracked Issues
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The window will open. Click on the type of generic C
> template based on the scope of the project. A check mark will appear
on the right of the ( template. Add the ID and
name. Click on to save.

Copy Concept Snapshot

New Concept* New Cost Estimate*

026898.00 - 028898.00_DCC 28698.00_PS&E_D1 - 28898.00 _PS&E DCC

Q. Type search criteria or press Enter & | Advanced  Showing 6 of 6

Cost Estimate Snapshot Sequence Description Snapshot Type
CIPR 001 Generic CIPR Cost Estimate Manual
CPR 001 Generic CPR Cost Estimate Manual
LCP 001 Generic LCP Cost Estimate Manual
Mill & Fill 001 Generic Mill & Fill Cost Estimate Manual

Qverlay 001 Generic Overlay Cost Estimate Manual

Copy Concgpt Snapshot
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window will open showing that the new
. All specific information for the new project will
now need to be added in the fields shown.

ﬁ W M Y O
ges ~
Actions  Help  Log off
Overview  Cost Estimate Snapshots
Concept Snapshot Successfully copied. -

Concept Summary

w Concept: 028898.00 - Copy ProjEx Project Title

Construction Year

General Concept ID¥*

Locations 028898.00 2024 2026
Cost Estimates Concept Description * Letting Date
Copy ProjEx Project Title - WOOLWICH US ROUTE 1 UTBWC @ | 03132024 - 02/18/2026
Highway Type
Spec Book
90

Unit System*

English -
Season
Scope Definition
Copy ProjEx Scope . .
Ultra-Thin Bonded Wearing Course
Terrain
Budget Class =
7 Urban/Rural
Grouping Code 5
7 Work Type
Primary County ID >
Q| Begin typing to search or press Enter - SAGADAHOC Vendor Access
Primary District ID Q. Begin typing to search or press Enter
Q| Begin typing to search or press Enter — 2 Copied Project Name

Improvement Type

-




MaInEDOTRRSATOWare

Add all required project information as shown in ProjEx for the new project.
Once the information is added click “ "

tome ]| prevous | -
-
i Actions  Help  Log off

Overview — Cost Estimate Snapshots

Concept Summary There are unsaved changes.
w Concept: 028898 00 - Copy ProjEx Project Title

General Concept ID* Construction Year

Cost Estimates Concept Description * Letting Date

WOOLWICH US ROUTE 1 UTBWC - 02/18/2026 -

Highway Type
Spec Book

90
Improvement Type
Unit System *
English

Season
Scope Definition

Ultra-Thin Bonded Wearing Course
Terrain

Budget Class

Urban/Rural

Grouping Code

Work Type
Primary County ID

Q co23
SAGADAHOC

Vendor Access
Q  Begin typing
Primary District ID

Q 2
MIDCOAST REGION

Copied Project Name

. Transition To Project
Status Indicator
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" will be confirmed. Then open the " window.

[ ome -] prevous - ] wypases -] . 919
Actions  Help  Log off

Overview  Cost Estimate Snapshots

Concept Summary Save Complete
w Concept: 028898.00 - WOOLWICH US ROUTE 1 UTBWC

General Concept ID* Construction Year
Locations 028898.00 2026

Cost Eglimates Concept Description * Letting Date

WOOLWICH US ROUTE 1 UTBWC 02/18/2026
Highway Type
Spec Book
90
Improvement Type
Unit System*
English

Season
Scope Definition

Ultra-Thin Bonded Wearing Course
Terrain

Budget Class

Urban/Rural

Grouping Code

Waork Type
Primary County ID

Q Cco23
SAGADAHOC

Vendor Access
typing to sea
Primary District ID

Q 2
MIDCOAST REGION

Copied Project Name

. Transition To Project
Status Indicator

CONCEPTUAL - CONCEPTUAL
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- MEIREDOT AASHTOWare
The " window will list the name of the copied *

". Click on the “ " to open the estimate and add or
revised required information.

[ vome_~ ] Prevous - J mypages -] | 2 |
5 Actions  Help  Log off

Overview  Cost Estimate Snapshots

Concept Summary Save Complete %

w Concept: 028896.00 - WOOLWICH US ROUTE 1 UTBWC

General

Vhe search criteri p—— - - i .
Locations Q, Type search criteria or press Enter Advanced  Showing 1 of 1

Cost Estimates
Add W

Cost Estimate Name Estimate Type v

28896.00_PS&E_D1 AGENCY - AGENCY ESTIMATE



The “"General” window will open for the “Cost Estimate™ add or revised required

information. Click on “Save” once changes are made.

Cost Estimate Summary

v Cost Estimate: 28898.00_PS&E_D1 - Ultra-thin bonding wearing course with drainage and safety improvements and other incidental work_

Fund P

There are unsaved changes.

w Parent Attributes
Associated Type
Concept
Entity

028898.00

Entity Description

WOOLWICH US ROUTE 1 UTBWC

Spec Book

g0

+ Estimate Information
Cost Estimate Name ¥

E_DA

Cost Estimate Descr

Ultra-thin bond: nd other incident:

Estimate Phase

2 - PRELIMINARY - PRELIMINARY D

Unit System

English

Improvement Type

Work Type

Design Build
O
Profile

No

Budget Class

Lanemiles

Estimate Type

AGENCY - AGENCY ESTIMATE =
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will be confirmed. Click on

e

Qverview

Cost Estimate Summary

Funding: Assign to Items ~ Fund Package Overview  Life Cycle Costs  Typical Sections  Item Priging Worksheet

Save Complete

~ Cost Estimate: 28898.00_PS&E_D1 - Ultra-thin bonded wearing course and other incidental work.

General

Cost Summary
Categories

Cost Estimate ltems
Variables

Adhoc Pricing
Non-Construction Costs
Markups

Annualization

w Parent Attributes

Associated Type Unit System

Concept English

Entity Improvement Type

028898.00

Entity Description

WOOLWICH US ROUTE 1 UTBWC

Spec Book
20

w~ Estimate Information

Cost Estimate Name * Design Build

28896.00_PS&E_D1 O

Cost Estimate Descr Profile
Ultra-thin bonded wearing course and other incidental work. No
Budget Class
Estimate Phase

2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... -

Lanemiles
Estimated By

Q, Doug.Coombs
Coombs Doug Estimate Type

AGENCY - AGENCY ESTIMATE ~

2

Actions

Help

Log off
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will open. Be sure item sort is set to *
" and Estimate Items list is as listed below. All generic items for the type of
project being estimated will be listed. Items can now be revised, added or
deleted based on quantity list and quantities added to develop unit prices.

- v
rome -] provous ~ ]y pages S
Actions Help Log off

Overview Cost Estimate Cost Estimate Items Be sure item sort is set to “Cat & 1D Sort”

Iltem Pricing Worksheet

v ltem Pricing Worksheet

Q  [Type search criteria or press Enter =4 Cat & Item ID Sort *  Showing 50 of 54
Be sure item columns are show as below.

Total Cost Estimate Items

0.00

0 added | 0 marked for deletion | 0 changed

# CatlD - i & Item * & Descr i & Quantity - # Unit Price - Ext Amt # Supp Descr & Active ~

4

0001 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM Yes
0001 202.20241 REMOVING PAVEMENT SURFACE - 4 FOOT DRUM (HOUR.... Yes
0001 202.203 PAVEMENT BUTT JOINTS Yes
0001 204.42 REHABILITATE EXISTING SHOULDERS S Yes
0001 304.103 AGGREGATE SUBBASE - GRAVEL (TRUCK MEASURE) Yes
0001 403.209 HOT MIX ASPHALT 9.5 MM (SIDEWALKS, DRIVES, INCIDE Yes

0001 403.211 HOT MIX ASPHALT (SHIMMING) Yes

LK DR B B B B

0001 403.213 HOT MIX ASPHALT 12.5 MM BASE Yes
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MaineDOT ESTIMATION User Guide

The user guide will be updated and revised with the
installation of new versions of Esfimafion and based on
user-based comments and is available at this link:

Construction Support Documents | Maine Department of Transportation  (Note: Scroll down
the page to the AWP Estimation Training Guide section)

i85


https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.maine.gov%2Fdot%2Fdoing-business%2Fbid-opportunities%2Finformation-about-bidding%2Fsupport&data=05%7C02%7Cdouglas.coombs%40tylin.com%7Ce5adb649d4ee4bd9a17b08de5ea0ee26%7Cffa1e51c7cbc49398cb093c3775db5f1%7C0%7C0%7C639052242513438779%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=0h98B53EzyC15AJ%2Fkd%2FMoNi1c10Yt6UcDQ1TSiG5wCo%3D&reserved=0

S e N

MaineDOT AASHTOWare ESTIMATION
MaineDQOT ESTIMATION User Guide

PDF Format for Word Search.

Help (& douglas.coombs@tylin.com — ]l )4
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Type “Appendix”, into the search bar and click “Search”,
click on Bureau & Program Estimation Workflow Diagrams.

DOOBRSORDAT EHOBE L & 0 & &0 HvCve Dl x ATE
& 2 | HME—TWI A8 | T| | — T L] O gl vl BB IT I F

CREIMANG NGB WA /S /Y3 ~00RCIIEE
@ v | Name: MaineDOT_Estimation_User_Guide_12-01-2025 Pages: 151

E search [[& [l MaineDOT_Estimation_User_Guide_12-01-2025 X v B
‘ 4 — = '
= | |Appendnf _} — w
8 [Current Document ~|
5 [C:\Users\douglas.coombs\OneDrive - Global Infrastructure\Documents | [ ... | |
| =2 | .
© > options | MaineDOT AASHTOWare ESTIMATION
0] ~ Results
o O O #~ Q'
10 5 'MaineDOT_Estimation_User_Guide_12-01-2025.pdf’
| [ ] (p-145) Appendix 1 The link below is to the recorded sessions
1 A 1 25 . o ® .
G0 ammsrgnesmmeatnonse. | MAiN@DOT ESTIMATION User Guide
O [ ] (p.147) Appendix 2 — Maintenance & Operations MaineDOT
[ ] (p.148) ~; clix 2 — Bridge Program MaineDOT AASHTOWare EST...
m [ ] (p.149) ~; clix 2 — Highway Program MaineDOT AASHTOWareE... N
[] (p-150) Ap lix 2 — Regional Program - Paving MaineDOT =
~ [ ] (p-181) Appendix 2 — Regional Program — Large l
kg3
= O H BER O LR - E © X v A~
~ 7 Results found in 1 document(s)

B
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Type “Appendix”, into the search bar and click “Search”,
click on Bureau & Program Estimation Workflow Diagrams.
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To see the Workflow Diagram for a specific Bureau or

Program scroll down fto that page.
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@ ~ | Name: MaineDOT _Estimation_User_Guide_12-01-2025 Pages: 151 D
E search [® [ MaineDOT_Estimation_User_Guide_12:01-2025 X
/=] ‘AppEnd\x >(| Search |
MaineDOT — AASTHOWare Project Estimation — Proposed Maintenance and Operations (M&0) Workflow Diagram
@ Current Document v 11/06/2025
s G ] ()
(@, > Options
~ Resulls
d . . The Final/Bid PS&E
oo B 0O #~Q — . e s
oo 1 Mai Designer/Contracts TCL 2 "
= Maune(Dﬁl,;sllmauon,:liel:... Contract TCL and Region su Estim.
O\ P-H& zaum Engineer gather all Permits _ ¢ . ’ Project. Final/Bid
0 (p'w7] - and Special Provisions for | Engineer | - PS&E Conseat
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) () - limited to: ) l
(p.149) 2-.. . r
o 2 -Utilities Proposa
ip'lmj 2- - -Environmental [ ;
p-151) : -TAME ME&O Contracts 1

-Funding with Coding ) Final/BID PS&E
-Construction Authorization Region Engineer « 1

PSE&E pack

Region Engineer/Region
Manager approves PS&E
Package for Project
ME&O Contracts and Contracts assume:
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To see the Workflow Diagram for a specific Bureau or
Program scroll down fto that page.
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Appendix 2 — Bridge Program

MaineDOT — AASTHOWare Project Estimation — Bridge Program Workflow Diagram - 11/19/2025
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Questions & Commentse

If you have questions or comments after this fraining contact
Doug Coombs at: douglas.coombs@tylin.com

Cell Phone: 207-557-8431
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