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Type “Appendix”, into the search bar and click “Search”,
click on Bureau & Program Estimation Workflow Diagrams.
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To see the Workflow Diagram for a specific Bureau or

Program scroll down fto that page.
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To use AASHTOWare ESTIMATION, the links below will need to used. Open and
login on to the ESTIMATION page to begin. Use the link to ProjEx for needed

data. For added information for unit pricing the MaineDOT Dashboard can be
used at the link below.

e MaineDOT ESTIMATION link: https://medot-pr-
prod.infotechinc.com/#/Dashboard

* MaineDOT ProjEx link: https://mainedot-projex.state.me.us/Projex/

* MaineDOT Dashboard/Construction Contracts/ltem Bid History/Wtd Avg Unit
Prices by ltem: https://dot-id0ur]1 éilrzp-
la.analyfics.ocp.oraclecloud.com/ui/analytics/saw.dllgDashboard&PortalPath=

%2Fshared%2F04.%20Work%20Proaram%20Management%2F portal%2FConstruct
10N%20Contracts&page=Witd%20Ava%20Unit%20Prices%20byv%20ltem

{T i‘?
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Component Home Page Overview & Navigation



« When Estimation link is clicked the Project MaineDOT Estimation page will
open and look like below:

~ Home ~ I previous ~ | mMypPages ~

On this page: Reference Data Estimation Preconstruction

If the page does not look like above, click I the down arrow next to “HOME" in the
top left to make sure the role is selected as is: “MDOTESTIMATION" with green check
mark on the proper role.

Switch Role

MDOTESTIMATION

|'j-="-' 'I? "
L



viewed pages that can be accessed.

& — G | O https//ig

Home ~

On this page:

PROJECI

Bid History Pr
Concepts

Contingency /
Cost Estimate

Iltem Bid Histc

Life Cycle Ma

Previous

Execute Process
Select Process «
Qutbox Overview
Outbox Overview

My Settings
Doug.Coombs - Doug Coombs

Generate Report
Generate Report

Process History Overview
Process History Qverview
Issue Overviev

Tracked Issue Overview

Import
Import

Planning Grot My

Review Refer
Roadway Cos

Snapshots

Concept Ov
Concept Overview

Concept Summary
Concept: 012345.67_Test - ProjEx Project Title

View Previous Activity
Typica\ Section Fiumes

dot-pr-prod-ext.infotechinc.com/#/Dashboard

Navigation in Esiimation by clicking on "Previous” button will open the page
last viewed. Clicking on the Previous Action Arrow will open a list of last



Clicking on “My Pages Action Arrow” will open an action item called
"Remember this Page” this will add the current open page to the “My Pages’
list shown below the “Remember this Page” action item. To delete a page
from the list, click on the “My Pages” button then choose the page 1o be
deleted open the “Action Arrow” on right and click on “Delefe”. Then click
on “Save” to finish the “Delete™ action.

- - o Co ] _?* —
Home ~ Previous ~« My Pages ~

My Page Overview
My Pages Y o9

On this page:  Reference Dati v My Page Overview

PROJECT MAINEDQ' 'tem Pricing Worksheet

Item Pricing Worksheet Dashboard Estimation 10/29/2023 4:08:58 PM

v E tl ti Dashboard Page Title Component Title Created Dt
LR Estimation " ici el
=t ! Item Pricing Worksheet Item Pricing Worksheet Actions

Bid History Profiles Cost Estimate Summary Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-2i Detots <

Views
Con(}epts Cost Estimate Summary Cost Estimate: 28898.00_PS&E_D1 - Ultra-thin bonded wearing Attachments (0)

Links
Contingency Assignment Profiles Tracked Issues
Cost Estimates
ltem Bid History

Life Cycle Maintenance Schedule Profiles

Planning Groups




pm e e

Clicking on the * " at the far right will open a general item

list for the components ( , :
and ) shown on the page.

Clicking on * " will open a web-based global help
for all components. Click on the * " at a specific component will open

help just for that component.

. __ |
Actions Help Log off

mmmPp- Actions ®

Open Process History

PROJECT MAINEDOT ESTIMATION Tracked Issues
v Estimation 9 Cases

Import Fil
Bid History Profiles Budget Class PO e

On this page: Reference Data  Estimation  Preconstruction

Generate Report
Concepts Code Tables

Execute Process
Contingency Assignment Profiles Cost Index Set

Global Attachments
Cost Estimates Cost Sheets

Global Links
Item Bid History Counties

My Settings
Life Cycle Maintenance Schedule Profiles Crews

My Outbox

Planning Groups Custom Entities

Review Reference Profile Recommendations Districts

Roadway Cost Sets Equipment
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Creating a Concepft
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need 1o be created in a

MaineDOT AASHTOWare

to enter data. Think of this

new software as a different version of the Estimator software that MaineDOT
has us for years, it's the same information, it just looks different.

* In the component in move to

e [ o] s [ o] | eoms |+

On this page:  Reference Data  Estimation  Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation 9

Bid History Profiles

Contingency Assignment Profiles

Cost Estimates

Item Bid History

Actions Help  Log off

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Cr

el .
Wy
" Y
-



e Clickon* " on the right side of the ine, a
drop down with appear on the right, click on component:

PROJECT MAINEDOT ESTIMATION

v Estimation v Reference Data

Budget Class Mapping

Bid History Profiles
Concepts -v Code Tables

Contingency Assignment Profiles Actions Cost Index Sets

Cost Estimates Adc Cost Sheets

Item Bid History Open Counties

Life Cycle Maintenance Schedule Profiles

Bt
T



The page on the right will open where the minimum

information required for the Concept can be entered

in the following fields to move forward:

Concept ID

* Use WIN using the leading “0" and decimal point
(012345.67)

Concept Descripfion
Use the ProjEx Project Title
Scope Definition
Use the ProjEx scope and location.
Spec Book
Use 90
Unit System
Use English
Primary County ID

Use the county longest distance the project is located.

Primary District ID

Use the Region delivering the project.
Status Indicator

Use PROGRAMMED-PROGRAMMED
Construction Year

Use year the project construction is to begin based on
ProjEx schedule.

Lefting Date

Use Advertise date based on ProjEx schedule.

Concept ID*

<—

Concept Description*

Spec Book*
Unit System*

Scope Definition

Budget Class

Grouping Code

Primary District ID

Status Indicator

v Remarks

Type*

Remark*

Construction Year
<<=

Letting Date

Highway Type

Improvement Type

Season

Terrain

Urban/Rural

Work Type

Vendor Access

Q Beg

Project 1D
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T AASHTOWare ESTIMATION

The following fields do need to be cocep
entered.
Cuncem DESCHDNOH* Letting Date

« Budget Class sy <
« Grouping Code . Mgy Tpe
« Highway Type Y
« Improvement Type Unt st
« Season ' Sezsn

Scope Denton
« Terrain
« Urban/Rural — .
« Work Type - bR
* Remarks e i

Type Primary County 1D
Remark Q Begn

Improvement Type

Terrain

Work Type

Vendor Access

Primary District ID Q. Begin typing to search or press Entel

Q, Begin typing to search or press Enter

Fill in the relevant information to the
project then click “Save” in the :
upper right.

Project 1D

v Remarks

Type* Remark*
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" MaineDOT AASHTOWare

A message confirming the save was successful will be shown.

Overview  Cost Estimate Snapshots

Concept Summary save Complete

w Concept: 01234567 - ProjEx Project Title

General Concept ID# Construction Year

Locations 01234567 2026

Cost Estimates Concept Description * Letting Date

ProjEx Project Title 05/06/2026
Highway Type
Spec Book

90
Improvement Type
Unit System*

English

Season
Scope Definition

Trial Example - Estimation Dev Group
Terrain

Budget Class

Urban/Rural

Grouping Code

Work Type
Primary County 1D

Q co23
SAGADAHOC

Vendor Access
Q. Begin typing to search or press Enter
Primary District ID

Q 2z
MIDCOAST REGION

Copied Project Name

Transition To Project
Status Indicator




MaineDOT AASHTOWare ESTIMATION

Creating a Cost Estimate in a Concepl



GineDOT AASHTOWare

At " needs to be developed for this * ",
Click on “ " and then click on the * " pbutton for a new
estimate. Click the Open Actions Menu ( ) button next to the Add

button to copy an existing estimate.

o

Home v | Previous v | MyPages ~ . o
Actions  Help  Log off

Overview  Cost Estimate Snapshots

Concept Summary

v Concept: 012345.67 - ProjEx Project Title v®

General

Locations Q Type search criteria or press Enter & Advanced  Showing 1 of
l=

Cost Estimates : .
- A d- 0 marked for deletion | 0 changed

i



The Added will open.
e The" must be entered and be limited to twenty (20) characters.

« Suggested naming convection is WIN_(no leading zero) and Type of Estimate ALT, HVAC, PDR, 60 Percent Plans
(6(%%, PIC, PS&E and version. (12345.<67_PS&E_D3EJ

In the “ " enter added information: Draft or Final, Milestone and date of estimate
(year/month/day).

* Inthe " " enter: 2 — PRELIMINARY — PRELIMINARY DESIGN ESTIMATE from drop down.

e In* " type in email and name should appear in drop down below and be clicked on to enter in field.
e In* " enter: Agency (inhouse), Consultant or Municipal from drop down.

+ Clickon*“ " in upper right.

9 [}
m Previous | > My Pages || =
Actions Help Log off

Overview  Contingency Assignment Funding: Assign o ltems Fund Package Overview Life Cycle Costs ~ Typical Sections Item Pricing Worksheet
Cost Estimate Summary
~ Cost Estimate: 12345.67 PS&E D3 - PS&E Drait #3 - 2025-5-28

General ~ Parent Attributes

Cost Summary Associated Type Unit System

Concept English

Entity Improvement Type

012345 67
Entity Description Work Type
ProjEX Project Title

Spec Book

Annualization )
90

~ Estimate Information
Cost Estimate Name * Design Build

Cost Estimate Descr Profile

PS&E Draft #3 - 2025-5-28 - No

Budget Class
Estimate Phase

2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... -
Lanemiles

Estimated By

.

Estimate Type

-

CONS - CONSULTANT ESTIMATE -




MaineDOT AASHTOWare

After the Is saved, return to the Concept Summary page. This
page will show the was successful. Then click on the
that you just created to return to the

v
Actions  Help  Logoff

Overview  Cost Estimate Snapshots

Concept Summary

v Concept: 012345.67_PS&E - ProjEx Project Title v0

General

Locations Q. Type search criteria or press Enter & Advanced Showing 1 of 1

Cost Estimates - A .
S Add w 0 marked for deletion | 0 changed

Cost Estimate Name Estimate Type v

1234567 PSSE_D3 - CONS - CONSULTANT ESTIMATE

el .
Wy
" e
-



MaineDOT AASHTOWare

First set the for the by selecting the * " tab
and then click “New":

Cost Estimate Summary

v Cost Estimate: 12345.67_PS&E_D3 - PS&E D3_2025-5-28

General
Q  Type search criteria or press Enter & Advanced

0 added | 0 marked
« New « -

Cost Summary

timate Items

Variables

Adhoc Pricing

Non-Col ction Costs

Annualization




~ MaineDOT AASHTOWare

The only two fields you should need to fill in are &
. For most projects you will enter * "and " ". The
only time this would be different is when you have multiple payment options.

Click to apply the category to your project.

w Cost Estimate: 12345.67_PS&E D3 - PS&E D3 2025-5-28

General

ype search criteria or press Enter &7 Advance
Cost Summary Q Ty arch criteria or press Enter Advanced

1added 0 marked for deletion | 0 changed
New
Category

Category Descr
Variables ~0001

Category Total xX
Initial Group
Adhoc Pricing

Category * Category Descr*
Non-Construction Costs 0001 » Initial Group
Markups

Category Alternate Set
Annualization

Grouping Code

-

Category Alternate Member

Low Cost Flag

"
-

TR
F .
iy !
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MaineDOT AASHTOWare

The save will be confirmed as

To begin entering items info the estimate click on the "
tab on the left or the " atf the top of the screen. The
“ " will be a field type entry method with added falbs.

v ? 9
Actions Help Log off

Home ~ Q@ Previous ~ | MyPages ~

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet «

Cost Estimate Summary Save Complete
v Cost Estimate: 12345.67_PS&E_D3 - PS&E D3_2025-5-28

General Total Cost Estimate Items
Cost Summary 0.00
Categories

Cost Estimate [tems « Q. Type search criteria or press Enter & || System Default ~

Variables
=2 0 added | 0 marked for deletion | 0 changed
o New W
Adhoc Pricing

Non-Construction Costs No rows found matching criteria.

Markups

Annualization




MaineDOT AASHTOWare

For the purposes of this training document, We will begin with the
method and then move to method. Click on
the button o create a new cost estimate item row.

Previous -~
Actions Help  Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet
Cost Estimate Summary Save Complete
v Cost Estimate: 12345.67 PS&E D3 - PS&E D3 2025-5-28

General Total Cost Estimate Items

Cost Summary 0.00

criteria or press Enter & System Default ~

Variables ~ ~ _ ~
0 added | 0 marked fi tion | O changed

Adnoc Pricing

Non-Construction Costs
Markups

Annualization




MaineDOT AASHTOWare

In the field type the first three digits of the item number you wish 1o add.
A drop-down window will appear with all catalog items, pick the specific item
needed.

v Cost Estimate: 1234567 PS&E - Draft PS&

There are unsaved changes.

Categories
Cost Estimate ltems Q. Type search criteria or press Enter & System Default ~
Variables

N v 1 added | 0 marked for deletion | 0 chang
Adhoc Pricing =
Non-Construction Costs Line ltem Type
Markups - 202.203 PAVEMENT BUTT JOINTS

Quantity Unit Price Ext Amt Active
Annualization
true
ltem * Unit of Measure

Q204 <

Supplemental Description



MaineDOT AASHTOWare

The chosen is 203.2023 REMOVING PAVEMENT SURFACE — MEDIUM CUT
DRUM. If need a Supplemental Description can be added for the item (such
as Cofferdams Up or Down Stream).

w Cost Estimate: 12345.67_PS&E_D3 - PS&E D3_2025-5-28

Total Cost Estimate Items

0.00

Ype searcn Crieria or press cnter = System Default -
Q| Typ h criteria or press Enter & System Default

1 added | 0 marked for deletion | O changed

Item e b 4
202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

Unit Price
Annualization

PAVEMENT SURFACE - MEDIUM «

Supplemental Description

<=
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MaineDOT AASHTOWare

Fill in the field based on your Engineer’s estimate. Set
to “ ", Click

~ Cost Estimate: 12345.67_PS&E_D3 - PS&E D3_2025-5-28
e

Price Source

Price Summary
Quantity

76,780.000

Contribute to Total Construction Cost
Exclude from Reference Price Calculation
[}

Nonbid

O

Design Build

Bid as Lump Sum

No

Cost Estimate Category ID

< 0001

Initial Group

Active

Ext Amt
Details | =

Preliminary Engineering

(]

Budget Class

Prequalification Work Type

Transition Date

mm/ddiyyyy

Parent Parametric Item

Q Begin typing to search or press Enter

Item Alternate Set

Item Alternate Member




- e

R ASHTOW are

Is shown as complete. Additional items can be added by clicking on the

button. additional items can be added from the

. Now click on

Save Complete

-

signment  Funding: Assign to Iltems  Fund Pac v Life Cycle Costs jons  Item Pricin

Cost Estimate Summary

Total Cost Estimate Items

0.00

st Estimate o )
t Estimate | System Default ¥ Showing 1af 1

Variables

Adhoc Pricing

Non-C
202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
v
Quantity Unit Price
76,780.000 SY

Markups

Annualization

VEMENT SURFACE - MEDIUM

Unit of Measure

SY

Type
Detail
Ext Amt

Active
Yes

v
Actions Help Log off



MaineDOT AASHTOWare

looks like “Estimator”. Items can be added to the
by clicking on the button.

' 0 O
v
Actions  Help  Logoff

Overview  CostEstimate  Cost Estimate ltems

ltem Pricing Worksheet

v ltem Pricing Worksheet

Q. Type search criteria or press Enter 2| System Default ~ | Showing 1 of 1

Total Cost Estimate Items

0.00

0 added | 0 marked for deletion | 0 changed

# CatlD Line # Item * Descr # Quantity # Unit Price # Supp Descr # Active
01 10 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780,000 Yes

Showing 1 of 1




MaineDOT AASHTOWare

Begin by double clicking on the and setting it *
=

Actions Help Log off

Overview Cost Estimate Cost Estimate ltems

Iltem Pricing Worksheet

v Item Pricing Worksheet

Q  Type search criteria or press Enter ¥ System Default *  Showing 1 of 1

Total Cost Estimate Items

0.00

1 added | 0 marked for deletion | 0 changed
01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
# CatID i & ltem * Descr

76,780.000 Yes v

# Quantity # Unit Price # Supp Descr & Active X

Yes

Select ltems...

Showing 1 of 1
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" MaineDOT AASHTOWare

Double clicking on the and beginning by typing first three digits of the
item. Dropdown menu will show all available items, pick item that is needed.

w |tem Pricing Worksheet

Q,  Type search criteria or press Enter =4

Total Cost Estimate Items

0.00

01 202 2023
# CatID # Item *

01 Q m

Select Items...

403.2104101

403.21043

403.211

403.21101

403.2111
4

Showing 50 of 80

There are unsaved changes.

System Default +  Showing 1 of 1

1 added | 0 marked for deletion | 0 changed

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM $ 76,780.000 = Yes hd

0B
IHIN LIF I SURFACE

# Quantity # Unit Price Ext Amt # Supp Descr & Active

TREATMENT -

INCENTIVE/DISINCENTI Showing 1 of 1
9.5 HMA - POLYMER

MODIFIED THIN LIFT

SURFACE TREATMENT

WARM MIX ASPHALT
9.5 MM - THIN LIFT
SURFACE TREATMENT

HOT MIX ASPHALT
(SHIMMING)

INCENTIVE/DISINCENTN
HMA SHIM

9.5 MM POLYMER

MODIFIED HMA (SHIM)
4



MaineDOT AASHTOWare

Double click on the and type in the amount from the engineer’s
estimate.
There are unsaved changes. et et oo
Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet

v Item Pricing Worksheet

Q  Type search criteria or press Enter 4 System Default +  Showing 1 of 1

Total Cost Estimate ltems

1 added | 0 marked for deletion | 0 changed

01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 = Yes h 4
# CatlID & Item * Descr # Quantity # Unit Price Ext Amt & Supp Descr & Active x

01 403.211 HOT MIX ASPHALT (SHIMMING) 2,270.000 = Yes

Select ltems...

Showing 1 of 1




e MW

MaineDOT AASHTOWare

If needed add a supplemental description by double clicking on the “
" a window will open to supplemental description. Type in the
supplemental description and click in lower left.

Supp Descr




MaineDOT AASHTOWare

When all fields are complete click on

Overview Cost Estimate Cost Estimate Iltems

Item Pricing Worksheet

v ltem Pricing Worksheet

Q, Type search criteria or press Enter -4 System Default +  Showing 1 of 1

Total Cost Estimate Items

01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

# CatID & Item * Descr

on the right to save the item.

v e O

Actions Help Log off

1 added | 0 marked for deletion | 0 changed

76,780 000 = Yes h 4
# Quantity # Unit Price Ext Amt # Supp Descr & Active ¥

01 403.211 HOT MIX ASPHALT (SHIMMING)

Select ltems...

2,270.000 =] Yes

Showing 1 of 1




"MaineDOT AASHTOWare

The save will be confirmed, and a number is generated additional items

can be added by clicking on or click on tab for a drop
down of items which several items can be added to

- & O

Actions Help Log off

Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet Save Complete

v |[tem Pricing Worksheet

Q

Type search criteria or press Enter =4 Temporary *  Showing 2 of 2

Total Cost Estimate Items

0.00

) added 0 marked for deletion | 0 changed

# CatID Line & Item * Descr i a # Unit Pric 2 scr & Acti —
01 10 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM S 76,780.000 25
Yes

01

20 403.211 HOT MIX ASPHALT (SHIMMING) 2,270.000

New Select Items... «

Showing 2 of 2



‘\
MaineDOT AASHTOWare

Clicking on tab will show a search window. Type first three digits
of the item number to add to the in the search bar.

Select Items

Q | Type search criteria or press Enter t
Select: Al None

Enter search criteria above to see results or | Show first 10
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A drop-down window of all items beginning with the typed three digits will be

shown . Scroll fo the item needed.

Select Items

Q 409 - -g ore

Select: All | None

Item Descr

409.15 BITUMINOUS TACK COAT - APPLIED
409.16 BITUMINOUS TACK COAT

409.17 BITUMINOUS TACK COAT DISTRIBUTOR

621.409 EVERGREENS (2.50 FOOT - 3 FOOT) GROUP C

627.409 6 INCH REFLECTORIZED PLASTIC YELLOW BROK

627.4091 REFLECTORIZED WHITE OR YELLOW PREFORME

O selected

Unit

G - GALLON

G - GALLON

HR - HOUR

EA - EACH

LF - LINEAR FOOT

SF - SQUARE FOOT
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MaineDOT AASHTOWare

Click on the required item. A

Select ltems

Q 409
Select: All

Item
409.15
409.16
409.17
621.409
627.409

627.4091

=4

Advanced

Showing 6 «

Descr
BITUMINOUS TACK COAT - APPLIED
BITUMINOUS TACK COAT

BITUMINOUS TACK COAT DISTRIBUTOR

EVERGREENS (2.50 FOOT - 3 FOOT) GROUP C

6 INCH REFLECTORIZED PLASTIC YELLOW BROK

REFLECTORIZED WHITE OR YELLOW PREFORME

check will appear.

G - GALLON

HR - HOUR

EA - EACH

LF - LINEAR FOOT

SF - SQUARE FOOT

1 selected

Add to Cost Estimate Item
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Scroll back to the top of the

including the
on the

Select Items
Q 659.10

Select: Al None
Item
659.10
659.101
659.1011
659.1015
659.102
659.1020
659.103

659.1030

/"REQ 1N321

windows and keep adding items
check mark until all items have been added. Then click

tab in the lower left of the window.

Descr

MOBILIZATION

MOBILIZATION - AUGUSTA USE ONLY

PRE-MOBILIZATION FOR ENTIRE PROJECT

MOBILIZATION

TRAFFIC CONTROL (RAILROAD)

MOBILIZATION

MAINTENANCE AND PROTECTION OF RAILROAD

MOBILIZATION

RAMRI IZATIONI

21 selected

- LUMP SUM

- LUMP SUM

- LUMP SUM

- LUMP SUM

- LUMP SUM

- LUMP SUM

- LUMP SUM

- LUMP SUM

1L 1LIRAD <1 IRA

- Add to Cost Estimate Item




g

Once the tab is clicked the screen will be returned to

Review the items to be sure all are items are included,
and item numbers are correct. Once check is complete and any additions or
revisions are made click on INn upper right again.

Overview Cost Estimate Cost Estimate ltems

Iltem Pricing Worksheet

~w Item Pricing Worksheet

Q.  Type search criteria or press Enter & Temparary w | Showing 2 of 2

Total Cost Estimate Items

19 added 0 marked for deletion = O cf

202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM S 76,780.000

403 211 HOT MIX ASPHALT (SHIMMING) 2,270.000
& Quantity & Unit Price Ext Amt & Supp Descr
BITUMINOUS TACK COAT - APPLIED
EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
CRACK REPAIR - HOT POUR MASTIC
ULTRATHIN BONDED WEARING COURSE

EROSION CONTROL BLANKET

U R

SEENIRC METLIAN AILIMRED 2
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Add , and to each item. Double check all items
for , elgle If correct click lTem
needed to be added.

w Item Pricing Worksheet

There are unsaved changes.

HOT MIX ASPHALT (SHI 2,270.000

409.15 BITUMINOUS TACK COAT - APPLIED G 2,900.000

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000

ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000

CRACK REPAIR - HOT POUR MASTIC 3 2,000.000

ULTRATHIN BONDED WEARING COURSE 76,780.000

ER ON CONTROL BLANKET 200.000

90 SEEDING METHOD NUMBER 2 15.000
100 619 1ULCH 15.000
627 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000

627 7¢ WHITE OR YEL V PAVEMENT & CURB MARKING S 1,020.000

627 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, .. 202,700.000

63 2 TRU - LARGE (INCLUD OPERATORY) 00

FIELD OFFICE TYPE B 1.000

ONE 1 00

CONSTRUCTION SIGNS 1,360.000

MAINTENANCE OF TRAFFIC NTROL DE 30.000

PORTABLE CHANGEABLE MESSAGE SIGN 2.000

TEMPORARY IL EROSION AND TER POLLUT \ 5 1.000

L

10 MOBILIZATION > 1.000

& Item * Descr i # Quantity i upp Descr & Active

631.12 ALL PUR ) Yes
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Sorting of I[tems in a Cost Estimate

i MaineDOT
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Once Is complete and all items are complete, item 631.12 is af the
pbottom of the list because of line item.

w ltem Pricing Worksheet

ave Complete
01 30 409.15 : _— R —

01 40 410.153 EMULSIFIED ASPHALT SEAI AT WITH GRIT, APPLIED SY 54, 000
01 50 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28,000.000
01 42 CRACK REPAIR - HOT POUR MASTIC 3 2,000

01 462 .30 ULTRATHIN BONDED WEARING COURSE g 76,780.000
01 319 EROSION CONTROL BLANKET £ 200.000
01 9 &.14 SEEDING METHOD NUMBER 2 15.000
01 12 MUL 15.000
01 733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000
01 20 27. WHITE OR YELLC PAVEMENT & CURB MARKING

01 E . TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, ... 202,700.000
01 A7 TRUCK - LARGE (INCLUDING OPERA ) 50.000
01 39.19 FIELD OFFICE TYPE B 1.000
01 NE 30.000
01 170 235 CONSTRUCTION SIGNS 1.360.000
01 180 MAINTENANCE OF TRAFFIC CONTROL DEV

01 190 PORTABLE CHANGEABLE MESSAGE SIGN

01 200 6.7¢ TEMPORARY SOIL EROSION AND WATER POLLUTION 1.000

01 210 10 MOBILIZATION > 1.000

444444444444444444(40

L

01 220 631.12 JRPOSE EXCAVATOR (INCLUDING OPERATOR) 25 000

Select ltems...
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Scroll to the top of the list and highlight
appear; the list can be resorted by ascending or descending by this column.
(this will need to done each fime you reopen the

Item Pricing Worksheet

v |tem Pricing Worksheet

Q  Type search criteria or press Enter

Total Cost Estimate ltems

B

Temporary ¥  Showing 22 of 22

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
HOT MIX ASPHALT (SHIMMING)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
CRACK REPAIR - HOT POUR MASTIC

ULTRATHIN BONDED WEARING COURSE

EROSION CONTROL BLANKET

SHTOWore

on the top bar. A

# Quantity

76,780.000
2,270.000
2,900.000

54,430.000

28,000.000
2,000.000

76,780.000

200000

arrow will

0 marked for deletion

# Supp Descr

4 4 A

(LR
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So that resort does not have to done. Go to setfting column sort criteria for the
. Click on box right of search. A drop down will open click on

Iterm Pricing Worksheet

e Itemn Pricing Worksheet

Cuantity 3 # Uinit Price Ext Aama

The editing window will open. Click on by box and set to
add “ as a " or another name. Click on

Item Pricing Worksheet

in the box below set to

~ ltem Pricing Worksheet

QL Type sear

Editing

Filters

Sort

Bt
T



MaineDOT AASHTOWare ESTIMATION

'tem Pricing In a Cost Estimate

i MaineDOT



MaineDOT AASHTOWare

To begin the item pricing click on the

ltem Pricing Worksheet

w |tem Pricing Worksheet

Q  Type search criteria or press Enter

Total Cost Estimate ltems

0.00

# CatlD
2022023

403.211
409.15
410.153
42422
42438
462.30

613.319

button on the far right of the

bar on right side and open the

Temporary ¥ Show

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
HOT MIX ASPHALT (SHIMMING)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
CRACK REPAIR - HOT POUR MASTIC

ULTRATHIN BONDED WEARING COURSE

EROSION CONTROL BLANKET

# Quantity
76,780.000

2,270.000

2.900.000

28,000.000
2,000.000

76,780.000

# Unit

drop down.

Save

Actions

There are no actions available.

Tasks

Calculate Bid Based Prices for all ltems

Combine Like Cost Estimate ltems

Combine Like Cost Estimate ltems And Calculat...

Export Cost Estimates

R a

Select Cost Estimate Items to Calculate Bid Bas...

Views

Attachments (0)

Issues

Links

Attachments and Links
TEDOCS

Reports

2

changed

ive

v

4 € € € € ¢4
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Then click on the

ltem Pricing Worksheet

w |tem Pricing Worksheet

Q  Type search criteria or press Enter

Total Cost Estimate ltems

0.00

# CatlD
2022023

40
409.15
410.153

424 22

Temporary ¥  Showi

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
HOT MIX ASPHALT (SHIMMING)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
CRACK REPAIR - HOT POUR MASTIC

ULTRATHIN BONDED WEARING COURSE

EROSION CONTROL BLANKET

for all Items under :

# Quantity
76,780.000

2,270.000

2.900.000

28,000.000
2,000.000
76,780.000

200.000

# Unit

Actions

There are no actions available.

Tasks

Calculate Bid Based Prices for all ltems

Combine Like Cost Estimate ltems

Combine Like Cost Estimate ltems And Calculat...

Export Cost Estimates

Select Cost Estimate Items to Calculate Bid Bas...

Views

Attachments (0)

Issues

Links

Attachments and Links
TEDOCS

Reports

changed

ive

v

4 € € € € ¢4
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process will start showing this screen.
Lome < ] Prewous |y Pages ~ | actors | e | opon

Overnview Cost Estimate Cost Estimate ltems
Item Pricing Worksheet Calculate Bid-Based Prices Process started at 05/29/2025 09:18:08.

~ ltem Pricing Worksheet

search criteria or press En L4 System Default ~ | Showing 22 of 22

Total Cost Estimate Items

0.00

0 ad 0 marked for delefion | 0 changed

# CatID # ltem * Descr # Quantity # Unit Price # Supp Descr # Active
01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.750.000

o1 403211 HOT MIX ASPHALT (SHIMMING) 2270000
409.15 EBITUMINOUS TACK COAT - APPLIED 2,900.000
410 153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT. APPLIED 54 430 000
42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28.000.000
42438 CRACK REPAIR - HOT POUR MASTIC 2,000.000
462 30 ULTRATHIN BONDED WEARING COURSE 76.780 000
813.319 EROSION CONTROL BLANKET 200.000
618 14 SEEDING METHOD NUMBER 2 15.000
819.12 MULCH 15.000
627 733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78.100 000
B27.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1.020.000
62778 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202,700 000
831172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000
63919 FIELD OFFICETYPE B 1.000
B852.34 CONE 180.000
652 35 CONSTRUCTION SIGNS 1.360 000
B852.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES ) 30.000
652 41 PORTABLE CHANGEABLE MESSAGE SIGH 2000
B56.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

659 10 MOBILIZATION 1.000

LA 0 0

LR R R B R O A A A A A A AR A A AR R AR |

631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000




MaineDOT AASHTOWare

The process can be monitored by
button and then clicking on

Overview Cost Estimate Cost Estimate Items

Actions  Help  Log off
Actions x

pen Process History
Item Pricing Worksheet Tracked Issues

+ Item Pricing Worksheet Cases

Import File

Generate Report
Q  Type search criteria or press Enter & System Default ~ | Showing 22 of 22 P

Execute Process
Total Cost Estimate Items Global Attachments

235,958.99 Global Links

My Settings

for deletion | 0 changed

My Outbox
# CatlD # ltem * Descr # Quantity # Unit Price Ext Amt # Supp Descr # Active

01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000

Yes
o1 403.211 HOT MEX ASPHALT (SHIMMING) 2.270.000
01 409.15 BITUMINOUS TACK COAT - APPLIED 2.900.000 11.10841 3221439
o1 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000
01 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 25.000.000 417000 116,760.00
o1 42438 CRACK REPAIR - HOT POUR MASTIC 2.000.000 6.70107 13,402.14
01 462.30 ULTRATHIM BONDED WEARING COURSE 76.780.000
o1 613.319 EROSION CONTROL ELANKET 200.000 6.93086 1,386.17
01 615.14 SEEDING METHOD NUMBER 2 15.000 93.10043 1,396.51

01 619.12 MULCH 15.000 89.50077 1.342.51

4 44 44 4440444

01 B627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 019114

1492503
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Once the process has finished, the button will available. Click on
button. Once saved click on the button to return to the

Status

No Filter

Process User ID Success

@ CalculateBidBasedPrices SOMLDAP\Doug.Coombs Yes
Reviewed Start Time Finish Time OQutput Files

(]} 05/29/2025 9:18:08 AM 06/28/2025 9:20:33 AM Erro

@ CalculateBidBasedPrices SOMLDAP\Doug.Coombs

O 05/23/2025 10:38:29 AM 05/23/2025 10:38:44 AM

@ CalculateBidBasedPrices SOMLDAPR\

[} 05/ 44 ' 05/21/

@ CalculateBidBasedPrices SOMLDAP\Doug.Coombs

05/21/2025 4:14: 05/21/2025 4:15:16 PM
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The for all Items will be displayed in the column.
If no price shown, the item may not have enough data points based on preset

criteria and will need further analyzation. All items will not produce a unit
price (will need to add percent of total items above by changing Data).

ltem Pricing Worksheet

~ ltem Pricing Worksheet

em Default -

Quantity o Unit Price
PAVEMENT SURFACE - MEDIUM CUT DRUM

SHALT (SHIMMING)

PPLIED

COURSE
ER
SEEDING METHOD NUMBER 2
MULCH
4" WHITE OR YELLOW PAINTED PAVEMENT MARKII

HITE OR YELLOW P MENT & CURE MARKING
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW - 12459
™ < - LARGE (INGLUDIN PER, R) 3 1 1472
FIELD OFFICE TYPE B k 15.490.23812
COME

ONSTRUCTION SIGNS
MAINTENAR »F TRAFFI
PORTABLE CHANGEABLE ME
TEMFPOR,
MOEILIZATION

ALL PURPC

T K T K R O o e o o I O I B B B B I A O

230 FLAGGER 1.200.000

ct ltems.__




MaineDOT AASHTOWare ESTIMATION

Analyzing Unit Prices



To analyze unit prices, click on the blue action button just right of the unit price
that will open the Bid Based Price Vs. Quantity and Reference window.
Analyzing of unit prices is required for all missing unit prices and major items
typically total item cost greater than 10% of Total Cost Estimate [tfems or set by
Project Manager and Program requirements

Item Pricing Worksheet

a [Ty € S System Default -~ | =

Total Cost Estimate Items

1.001.123 07

# CatID o Item * Descr # Quantity # Unit Price # Supp Descr

(|

01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 4.09520
4032 SPHALT (SHIMMING
409. BITUMINOUS TACK COAT - APPLIED 11.10841
4101
a24 ASPHALT RUBBER CRACK SEALER TYPE 2. APPLIED 4.17000
K REPAIR - HOT P TIC
ULTRATHIN BONDED WEARING COURSE
EROSION CONTROL BLANK
SEEDING METHOD NUMEBER 2
MULCH
4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE
AHITE OR YELLOW P, MENT & CURB MARKING
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW

CK - LARGE (INGLUD OPERATOR
FIELD OFFICE TYPE B 15,490 23512
33503
STRUCTION SIGNS . 15.45319
OF TRAFFIC GONTR:
PORTABLE CHANGEABLE MESSAGE SIGN
MPORARY WATER POLLUTION GONTR
MOBILIZATION

ALL PURPOSE E>

1000000

L R B I B A A B A B A B B AR A B A A AR

230 L FLAGGER

Select ltems

ng 23 of 23

-~




Be sure Is shown left of the highlight.

408.15 EITUMINOUS TACK COAT - APPLIED ] 2,900.000 1110841

410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.4
Method
42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED ) 28,000.000 417000

LCK REPAIR - HOT POUR C ) 2,000.000 6.70107

L

ULTRATHIN BONDED WEARING COURSE sY 76,780.000

:

Bid Based

ERC ROL BLANKET o
Quantity

SEEDING METHOD NUMBER 2

Analysis

MULCH

Reference
4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE
Based

Maintain ltem Price

Task
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~MaineDOT AASHTOWare

If IS shown, open the box will need to
be opened to add data.

Method Active

Calculate
Price

Eid Based Price vs
Quantity
Analysis

Reference

Cost Based

faintain ltem Price

Tazk «




MameDOT AAS HTOWare

Once the box is open scroll down, in the DOX

type in 01, in the type in and
WI|| need to be checked. Once done c||cl< on in upper right. A
window will open confirming the Return to the

-~
ty Pages ~ -
Actions. Help
Add Cost Estimate Iterm Bid Based Task There are unsaved changes. >

~ Add Cost Estimate ltern Bid Based Task

e (8] f Me
e ta rice

v Bid Based Task Detail
Task* Task Group

01 « Q. Begin typing to search or press Enter
Task Description * Active

.

Task Bid History Profile Rolled Up Quantity

Alternate ltem Alternate Quantity

Q. Begin typing to search or press Enter




MaineDOT AASHTOWare

s Pusige—_
S D =

Open the ow and click on

the check box.

Overview Cost Estimate Cost Estimate Items

Item Pricing Worksheet

~ Item Pricing Worksheet

Q pe search criteria or press Enter - Cat & Item ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

1,001,123.07

O added | Om for deletion | 0 changed

# Cat ID # Item * Descr " Unit Price Ext Amt # Supp Descr
01 2022023 REMOWVING PAVEMENT SURFACE - MEDIUM CUT DRUM T6.750.000 4.09520

Method ®
01 403211 HOT MIX ASPHALT (SHIMMING) 2.270.000 148.51898
Galculate
01 409.15 BITUMINOUS TACK COAT - APPLIED [} 2.900.000 11.10841 o
rice
01 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000
Bid Based Price vs
01 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 23,000.000 Guantity
01 424.38 CRAGK REPAIR - HOT POUR MASTIC 2.000.000 .
Analysis

01 462.30 ULTRATHIN BONDED WEARING COURSE 76.780.000
Reference
01 613.319 EROSION CONTROL BLANKET 200.000 6.93086
Cost Based
01 618.14 SEEDING METHOD NUMBER 2 15.000 93.10043
01 619,12 MULGH 15.000 89.50077 Maintain ltem Price

01 627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.19114 Task
01 827.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 3.63094 3.703.58
o1 62775 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202.700.000 0.12459 25,254 39
01 631.12 ALL PURPOSE EXGAVATOR (INGLUDING OPERATOR) 25.000 18272565 4,568.14
01 631.172 TRUCK - LARGE (INCLUDING OFERATOR) 000 12481472 6,240.74
01 639.19 FIELD OFFICE TYPE B 000 15,490.23812 15,490.24
o1 652 34 CONE 000 21.33503 3,840.31
01 652.35 GONSTRUGTION SIGNS 000 15.45319 21.016.34
01 652.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES 30.000 837.30559 25,119.17
01 652 38 FLAGGER 1,200.000 38.92983 4791556
o1 652 41 PORTABLE CHANGEABLE MESSAGE SIGN 2.000 7.485.66424 14,977.33

01 656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000

0 IO 0 A0S0 OO0 OO OO0 OO0 A0

01 659.10 MOBILIZATION 1.000




MaineDOT AASHTOWare

INn upper right.

Click on

Item Pricing Worksheet

w ltem Pricing Worksheet

Q

Total Cost Estimate Items

1,001,112

# CatiD
0

There are unsaved changes.

Descr
REMOVIN

/EMENT SURF.

- MEDIUM CUT DRUM

# Quantity

TE.T80.000

# Unit Price

409520 =

019114

Ext Amt

M

4444 vy vy v v v v v




S S S P

Confirm the Click on

Total Cost Estimate items

1,001,123.07

# CatiD
o1

MaineDOT AASHTOWare

to calculate price.

Save Complete

Cat & Item ID Sort

# ltem * Descr # Unit Price Ext Amt

2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 409520

Method
HOT MIX ASPHALT ¢ 2.270 000

BITUMINOUS TACK COAT - APPLIED 2,900.000
MULSIFIED ASPHALT SE AT WITH GRIT, APPLIEL
ASPHALT RUBBER CRACK SEALER TYPE 2 APPUED
CK REF 10T PO
ULTRATHIN BONDED WEARING COURSE

Reference
CONTROL BLAN

00NN

SEEDING METHOD NUMBER 2

Cost Based

MULCH

4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE

0.19114
WHITE

MR

TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW

0.12459

)

2525439
L PURPOSE EX )R (INCLUDING
TRUCK - LARGE (INCLUDING OPERATOR)

D OFFICE TYPE B

o m




has been calculated for 410.153

Item Pricing Worksheet

~ tem P ng Worksheet

Q  Type search criteria or press Enter &% Cat & Item ID Sort = | Shawing 23 of 23

Total Cost Estimate Items

1,137,438.54

0 added 0 marked for deletion 0 changed

# CatID # Item * Descr + Quantity # Unit Price # Supp Descr & Active
01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 5 .000 4.09520 314,429 48

-

01 403 2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 70 000 144 63439 325,320 07

01 409.15 EBITUMINOUS TACK COAT - APPLIED G .000 1110341 32.214.39
01 410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED .000 1.45356 80.750.17
01 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2. APPLIED ooo 417000 116,760 00
01 42438 CRACK REPAIR - HOT POUR MASTIC .000 0107 13.402.14
01 462 30 ULTRATHIN BONDED WEARING COURSE ooo

01 B813.319 EROSION CONTROL ELANKET 200.000 93036 1.386.17
01 B813.14 SEEDING METHOD NUMEER 2 .000 10043 1.396.51
o1 619 12 MULCH oo0o 50077 1.342 51
01 B827.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 7&.100.000 19114 14.928.03
01 62 WHITE OR YELLOW PAVEMENT & CURB MARKING 1.020.000 63094 3,703 56
01 827 78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202 700 000 12459 25,254 39
01 B831.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 . T2565 4.568.14
01 631172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 81472 6.240 74
01 B839.19 FIELD OFFICE TYPE B .000 23312 15.,490.24
01 652 34 COMNE ooo 33503 3.540 31
01 652 35 COMNSTRUCTION SIGHNS oo0o 45319 21,016 34
01 B852.38 MAINTENANCE OF TRAFFIC CONTROL DEVICES .000 30559 2511917
01 652 38 FLAGGER oo0o 92963 47 915 56
01 B852.41 PORTABLE CHANGEAELE MESSAGE SIGN .000 7.438.66424 14.977.33

01 656 75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL oo0o 64 383 31000 64 383 31

D0 000000000000

LR R R I O A A A A AR AR R AR A AR AR AE AR UK RE AR |

01 659 10 MOBILIZATION 1.000




The second item that did not calculate a IS Ifem It was noted
that it was not the typical [tem number (typically 462.301). Special Provision
403 was checked.

Item Pricing Worksheet

~ tem P ng Worksheet

Q  Type search criteria or press Enter &% Cat & Item ID Sort = | Shawing 23 of 23

Total Cost Estimate Items

1,137,438.54

0 added 0 marked for deletion 0 changed

# CatID # Item * Descr # Unit Price # Supp Descr & Active
01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 5 .000 4.09520 314,429 48

-

01 403 2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 270.000 144 63439 325,320 07

01 409.15 EBITUMINOUS TACK COAT - APPLIED G .000 1110341 32.214.39

01 410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED .000 45356 75017

01 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2. APPLIED ooo 17000 760 00

01 42438 CRACK REPAIR - HOT POUR MASTIC .000 40214

o1 ‘452 30 ULTRATHIN BONDED WEARING COURSE 000

01 B813.319 EROSION CONTROL ELANKET 200.000 93036 1.386.17

01 B813.14 SEEDING METHOD NUMEER 2 .000 10043 1.396.51
o1 619 12 MULCH oo0o 50077 1.342 51
01 B827.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 7&.100.000 19114 14.928.03
01 62775 WHITE OR YELLOW PAVEMENT & CURB MARKING 1.020.000 63094 3,703 56
01 827 78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202 700 000 12459 25,254 39
01 B831.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 565 4.568.14
01 631172 TRUCK - LARGE (INCLUDING OPERATOR) ooo 81472 6.240 74
01 B839.19 FIELD OFFICE TYPE B .000 23312 15.,490.24
01 652 34 COMNE ooo 33503 3.540 31
01 652 35 COMNSTRUCTION SIGHNS oo0o 45319 21,016 34
01 B852.38 MAINTENANCE OF TRAFFIC CONTROL DEVICES .000 30559 2511917
01 652 38 FLAGGER 2 oo0o 92963 47 915 56
01 B852.41 PORTABLE CHANGEAELE MESSAGE SIGN .000 7.438.66424 14.977.33

01 656 75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL oo0o 64 383 31000 64 383 31

D0 000000000000

LR R R I O A A A A AR AR R AR A AR AR AE AR UK RE AR |

01 659 10 MOBILIZATION ooo




Desc. Of
Course

TOWare

Woolwich
28898.00
US Route 1

Ultra-Thin Bonded Wearing Course
April 3, 2025

rad s Comp. Notes

Design.  Number ick Layers

Overlay w/ Shi
As Indicated




Revise the number to . Click on

v
I S R
Actions  Help  Log off

Overview Cost Estimate Cost Estimate Items

Item Pricing Worksheet There are unsaved changes.

w ltem Pricing Worksheet

Q. Type search criteria or press Enter ¥ Cat & ltem ID Sort * | Showing 23 of 23

Total Cost Estimate Items

1.137,438.54

0 added | 0 marked for delefion | 1 changed

2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,730.000 4.09520 314,420 48

4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 14463439 32832007
40915 EITUMINOUS TACK COAT - APPLIED 2.900.000 1110841 32.214.39
410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.48356 80.750.17

424 22 ASPHALT RUEBER CRACK SEALER TYPE 2, APFLIED 28,000.000 417000 116,760.00

424 38 CRACK REPAIR - HOT POUR MASTIC 2.000.000 6.70107 13,402.14

# Item * Descr # Quantity # Unit Price # Supp Descr

462 301 POLYMER MODIFIED ULTRATHIN BEONDED WEARING COURSE 76,780.000

613.319 EROSION CONTROL ELAMKET 200.000 6.93086 1.386.17
6518.14 SEEDING METHOD NUMBER 2 15.000 93.10043 1,396.51
619.12 MULCH 15.000 9.50077 1,342.51
B627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.19114 14,928.03
WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 3.63094 3,703.56

TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202,700.000 0.12459 25,254.39




TAASHTOWare

Confirm the Open the and click on

—
o e
Actions Help Log off

Overview  Cost Estimate  Cost Estimate [tems

Item Pricing Worksheet ‘save Complete %
w Itemn Pricing Worksheet b 4

Q| Type search criteria or press Enter 4 Cat & Iltem ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

1,137,438.54

0 added | 0 marked for deletion | 0 changed

# CatlD # ltem * Descr # Quantity # Unit Price # Supp Descr # Active
202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.750.000 4.09520 314,429 46 Yes

-

403.211 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144.63439 328,320.07 Yes

409.15 EITUMINOUS TACK COAT - APPLIED 2.,900.000 11.10841 32,214.39 Yes

Method Price Active

. Calculate
Price

Bid Based Price vs

410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT. APPLIED 54.430.000 1.48356
42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 25.000.000 4.17000

424.38 CRACK REPAIR - HOT POUR MASTIC 2,000.000 6.70107

462 301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,780 000 -

613.319 EROSION CONTROL BLANKET 200.000 6.93086 ;
Quantity

618.14 SEEDING METHOD NUMBER 2 15.000 93.10043 . N
Analysis
619.12 MULCH 15.000 89.50077
Reference

B627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78.100.000 0.19114

— Cost Based
62775 WHITE OR YELLOW PAVEMENT & CURB MARKING 1.020.000 363004 =

627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202,700,000 012450 = | Maintain llem Price

631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 182.72565 Task
631.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124.81472 6,240.74

FIELD OFFICETYPE B 1.000 15,490.23812

CONE 21.33503




T

T AASHTOWare

Confirm the This major item (462.301)
should be further analyzed.

Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet Item Price Calculation Completed

~ ltem Pricing Worksheet

Q| [Type search criteria or press Enter | &% Cat & Item ID Sort ~  Showing 23 of 23

Total Cost Estimate Items

1,848,042 .98

0 added | 0 marked for deletion | O changed

& CatlD # ltem * Descr # Quantity # Unit Price # Supp Descr # Active
01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.780.000 4.09520 314,429.46

o 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144.63439 328,320.07

01 409.15 BITUMINOUS TACK COAT - APPLIED =] 2.900.000 11.10841 32,214.39
o1 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.48356 80,750.17
01 42422 ASPHALT RUBEBER CRACK SEALER TYPE 2, APPLIED 28.000.000 4. 17000 116,760.00
o1 42438 CRACK REPAIR - HOT POUR MASTIC 2.000.000 6.70107 13,402.14
o1 482 301 POLYMER MODIFIED ULTRATHIN BOMDED WEARING COURSE 76.780.000 73120 670,331 54
o1 613 319 EROSION COMNTROL BLANKET 200000 93086 1,386 17
o1 615 14 SEEDING METHOD NUMBER 2 15.000 10043 1,396 51

o1 61912 MULCH 15.000 50077 1,342 51

o1 B27.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE T&.100.000 19114 14.928.03

o B27.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 J63094 3.703.56
o1 B27.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LIME, WHITE OR YELLOW 202,700.000 0.12459 25.254.39
o1 831.12 ALL PURPOSE EXCAVATOR (INCLUDING CPERATCR) 25.000 182.72565 4,563 14
o1 B831.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124.81472 6,240.74
o1 639.19 FIELD OFFICE TYPE B 000 15.490.23812 15.490.24
01 B52.34 COME 000 21.33503 3,540.31
o1 B52.35 COMSTRUCTION SIGHNS 000 15.45319 21,016.34
01 B52.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES 000 837.30559 25,119.17

o1 652 38 FLAGGER 2 ooon 3992963 4791558

LI A I B R B B O B B AR B B B B R R AR

o1 652 41 PORTABLE GHANGEAELE MESSAGE SIGH 2.000 T 488 66424 14977 33




iREDOT AASHTOWare

. Click on

v
N 2 O
Actions Help Log off

Overview Cost Estimate Cost Estimate Items

Iltem Pricing Worksheet Item Price Calculation Completed

Q, Type search criteria or press Enter & Cat & Item ID Sort ~  Showing 23 of 23

Total Cost Estimate Items

1,848,042 98

0 added | 0 marked for deletion | 0 changed

# CatlD # ltem * Descr # Quantity # Unit Price # Supp Descr & Active
01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.780.000 4.09520 314,420 45 Yes

b4

o1 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144.63439 328,320.07

01 409.15 BITUMINOUS TACK COAT - APPLIED 2.900.000 11.10841 32,214.39 Yes

o1 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.48356 -
Method Price Active

01 42422 ASPHALT RUEBER CRACK SEALER TYPE 2, APPLIED 28.000.000 417000
Calculate

o1 42438 CRACK REPAIR: - HOT POUR MASTIC 2.000.000 6.70107 i
rice

o1 462.301 POLYMER MODIFIED ULTRATHIN BEONDED WEARING COURSE T6,780.000 8.73120
Bid Based 873120 Price vs

-

Analysis

01 613.319 EROSION CONTROL BLANKET 200.000 6.93036
01 613.14 SEEDING METHOD NUMBER 2 15.000 93.10043
o1 619.12 MULCH 15.000 89.50077
Reference

o1 B627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.19114

_ B Cost Based
o1 2 G2T.73 WHITE OR YELLOW PAVEMENT & CUREB MARKING 1.020.000 3.63094

01 627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202.700.000 0.12459 Maintain ltem Price

o1 63112 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 152 72565 Task
o1 631.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124.81472 6,240.74

o1 FIELD OFFICE TYFE B L 15,490.23812

01 : CONE I 21.33503
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MaineDOT AASHTOWare

The model will open showing
the regression curve, data points, calculated unit price and bid history profile
used to modeled price. Added information to better understand the functions
of the are available at “Using the Scatter Plat fo Analyze Bid Ifems
Prices” by clicking open the In the top bar on the right.

1/24451/InteractiveAnalysis

Calculated Unit Price
ltem

Bid History Profile
Data Point NOT included in model

B uBiH

Modeled Point (Unit Price)

o

ap|H/MoUs

o

Regression Curve

At
U

00,000 50 ),000



aiNneDOT AASHTOWare ESTIMATION

Scatter Plot functions include Actions button, Zoom, ldentify, and
nclude/Exclude. Added information to better understand the functions of the
Scatter Plot are available at “Using the Scaffer Plat to Analyze Bid Items Prices”
by clicking open the Help (7)in the tfop bar on the right.

licrosoft Edge

ULTRATHIN BONDED W.__ 873 Year - 3 Year History Statewide

The menu provides access to the command and
either the or commands, as appropriate.
Selecting the command removes all the repriced changes
made to settings and displays the analysis in its initial state. Selecting

or changes the calculation and scatter plot
displayed.

(@]

1uB1uBIH

apIH/moYs

The , and buttons change the effect
of clicking the scatter plot. One of these buttons is always selected
(greyed out button). You can click a different button to change
from one mode to another.



‘\

MaineDOT AASHTOWare

also includes the Analysis Panels called: , Nelgle
. Added information to better understand the functions of the
are available at “Using the Scatter Plat to Analyze Bid Ifems Prices™
by clicking open the In the top bar on the right.

Change settings for the “caiicr Plot graph or the calculation by using
"1 the analysis panels on the right side of the analysis window. To
.4 expand an analysis panel, click the name of the panel you want to
.| view, either Filter, Highlight, or Show/Hide.

JuB(uBIH

Bp|H/MOLS

o

Regression Curve

At
U



Open and change the
filter change the

B https://medot-pr-prod-extinfotechinc.com/Plot/24451/InteractiveAnalysis

452.301 LYMER MODIFIED ULTRATHIN BONDED W...

12.0

11.5

teprice Option

,—‘w

- MaineDOT AASHTOWare

and . Once there is a
opftion is now available.

3 Year - 3 Year History Statewide
Quantity Range

00 | 1o

wbuBIH

Possible Filter Changes

2]
g
=
F
=
-

Regression Curve

Bt
o'



"MaineDOT AASHTO

Open and change the

,—~w
\el(s

elgle . Once the filter

change is made the option is now available.

Iil https://medot-pr-prod-extinfotechinc.com/P nteractiveAnalysis
462.301 POLYMER MODIFIED ULTRATHIN BONDED W...
12.0
11.5

Rteprice Option

Filter Changes

50,000 100,000 000 250,0 300,000 350,000 400,000 450,000 5

Quantity Range
&
59500  to 120000

WBuBIH

)
3
£
F
=)
]



aineEDOT AASHTOWare

Click the option. Data points were eliminated based on new
filters. A new was calculated based on price because of
the lack of data points (straight line at modeled data point). Change Quantity
Range upper limit to filter o 150,000 SY to add data points and to determine if
a regression curve can be calculated.

462 301 POLYMER MODIFIED ULTRATHIN BONDED W

12.0

Modeled New nil Price
Point

wBuBIH

Data Point NOT included in model

apIH/MoUS

Average



aiNneDOT AASHTOWare

Change Quantity Range upper limit to filter to 150,000 SY and click the
opftion.

Quantity Range
#
59500 to 150000

teprice Option

All | None

& Safety Improvemer

Filter Changes

WBHUBIH

o
g
£
3
=
w

Bt
o'



,—*w
T'AASHTOWare

Change Quantity Range upper limit to filter to 150,000 SY and click the
option. Enough data points are now included for regression.

O

3 Year - 3 Year History Statewide
Quantity Range
&
59500  to 150000

100%

New [ nil Price

JuBIuBIH

@
2
£
=
=
B

Regression Curve

A
L



T AASHTOWare

To take a closer look at data points near the curve open and click on
. All dark circles are used data points that are shown.

a =

462.301 POLYMER MODIFIED ULTRATHIN BONDED W. .. $8.8 3 Year - 3 Year History Statewide Apply W e
120 0% Quantity Range
0% e
- 59500 to 150000
11.5

Work Type

WBNUBIH

8pIH/mous

Highlight

Bt
o'



MaNeDOT AAS

To take a closer look at data points near the curve open

‘\
TOWare

and click on

. All dark circles are used data points.

‘medot-pr-prod-ext.infotechinc.com/Plot/24451/InteractiveAnzlysis

LYMER MODIFIED ULTRATHIN BONDI N

ear - 3 Year History Statewide

If Count shows “0” and "1ice and

Variability have no values this
indicates that the row’s attribute does ,

Work Type

B Preservation

nOf OCCUI' in the gai'hel'ed dqtq Sei'. A [[J Operational & Safety Improvements
Count of zero in all rows for the °

o selected variable indicates that the
variable is not included in the price

- calculation.

)0 350,000 400,000 450,000 5000 550,0 500 (

ubBuBIH

(]
z
£
X
o
@

Highlight

Data Point NOT included in model,
because Work Type is Operational &
Safety Improvements and outside of
Quantity Range

A=t
-
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MaineDOT AASHTOWare

To see more detail on the data point near the curve click on (greyed
out). Click on the data point. Bid information for the data point is shown. By
clicking on more information is show.

$8.81

Identify

WwBuBIH

High and low
Unit Price “D" is the Date of Letting.

Data Points “H” is Highway Type.
“I” is Improvement Type.
“M” is Market Area.
“S” is Season.
“T” is Terrain.
“U” is Urban/Rural.

ap|H/MoYS

proposal and vendor

At
Lo



- MaineDOT AASHTOWare

Once Is open it shows the project WIN, Description,
County, Contractor, Bid Rank and Total Bid. By clicking on you
return to first window that will allow you to exclude the high and low unit price
data points. Always click on after excluding poinfs.

E] Price v

High and low

WBIUBIH

Unit Price
Data Points

@
H
g
T
=
g

pricing info



excluding points.

Quantity Analysis - Regression - Work - Microsoft Edge
ot-pr-prod-ext.infotechinc.com/P
1 POLYMER IFIED ULTRATHIN BONDED

20

Reprice

aineDOT AAS

Click on (that will change to

exclude

TOWare

). Always click on

WBIuBIH

@
S
£
-
=
-

after



s - Regression - Work - Microsoft E = O

techinc.com,

3 Year - 3 Year History S ide Apply W= 9

~ | -

wariability

Oo perational & Safety Improvements

0

BIuBIH

There has been a small Uni! Frice
change ($8.81 vs $8.78).

8pIH/MoYs

50,0 _ 250,000 300,000 3 50, ,000 650,000 o
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dineDOT AASHTOWare

has been set, and high and low have been
eliminated. Click on to apply the calculated to the

. Then refurn to the
Apply

| 462301 POLYMER MODIFIED ULTRATHIN BONDED W

12.0
1.5

There has been a small Unit Frice
change ($8.78 vs $8.59).

WBIuBIH

@
2
2
=
=
e

Bt
o'
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- e e~

- "MadineDOT AASHTOWare

has been revised. Click on and reopen
scatter plof.

Item Pricing Worksheet

w Item Pricing Worksheet

Q| IType search criteria or press Enter | < Cat & Item ID Sort ~ ; f2

Unit Price has been revised ($8.59).

Total Cost Estimate Items

1.836.288 28

0 added | 0 marked for deletion 0 changed

# CatID # ltem * Descr # Unit Price # Supp Descr # Active

202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,730 000 4.09520 314,429 46

403 2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144 63439 328,320 07
40915 BITUMINOUS TACK COAT - APPLIED G 2.900.000 1110841 3221439
410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT. APPLIED 54430000 1.48356 80, 75017
424 22 ASPHALT RUBEBER CRACK SEALER TYPE 2. APPLIED 28.000.000 417000 116,760 00
424 38 CRACK REPAIR - HOT POUR MASTIC 2.000.000 670107 13,402 14
462 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76. 730 000 58677 292 20
EROSION CONTROL BLANKET 200.000 93086 1,386 17
SEEDING METHOD NUMEER 2 15.000 10043 1,396 51
MULCH 15.000 50077 1,342 51
4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78.100.000 19114 14,928 03
WHITE OR YELLOW PAVEMERNT & CURB MARKING 1.020.000 63094 3,703 56
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202.700.000 12459 25,254 39
ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25000 72565 4,568 14
TRUCK - LARGE (INCLUDING OPERATOR) [ili]1} 81472 6,240 74
FIELD OFFICE TYPE B [ili]1} 23812 15,490 24
COME [ili]1} 33503 3,840 31
170 CONSTRUCTION SIGNS [ili]1} 1545319 21,016 34
180 MAINTENANCE OF TRAFFIC CONTROL DEVICES [ili]1} 837 30559 2511917
230 FLAGGER 2 [ili]1} 3992963 47 915 56
180 PORTABLE CHANGEABLE MESSAGE SIGN 2.000 7.488 66424 14 977 33

200 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 103,940 85000 103,940 85

0 0 A

I T A B B O O O I I B B IO I B B I B |

210 MOBILIZATION 1.000

Select ltems...
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aineDOT AASHTOWare

The should be clicked to show a list of to
determine if the a more refined market area would impact the unit price.

e e

T oyt
e e G S T

462301 POLYMER MODIFIED ULTRATHIN BONDED W...

12.0

11.5

Bid History Profile

JBIUBIH

@
S
£
FS
=y
L
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‘MaineDOT AASHTOWare

Click the and a green check mark should appear. Click on

Price ws Quantity Analysis - Reg ion - Work - Microsoft Edge

& h Hy ‘medot-pr-prod-

4

Cost Estimate
Bid History Profile Description User Defined Name

3 Year Reginal 1 Year

2 Year

3 Year

3 Year Eastermn
3 Year Midcoast
3 Year Northern
3 Year Regional
3 Year Southern

3 Year Western

1 Year History Statewide

2 Year History Statewide

3 Year History Statewide

3 Year History Eastern Region
3 Year History Midcoast Region
3 Year History Northern Region
3 Year By Region

3 Year History Southem Region
3 Year History Westem Region

5 Year History Statewide

Reload analysis with Profile

Click on Reload Analysis

2.
L
-




VaineDOT AASHTOWare

and has changed. needs to be
retuned to upper limit of 150,000 SY and click on

" E] Price vs

- Regression - Werk - Microsoft Edge

ext.infotechinc.com/!

24451 /InteractiveAnalysis A
MER MODIFIED ULTRATHIN BONDED W. $9.55 3 Year Regional - 3 Year By Region 9 . .
100% Quantity Range X > Refl ".er Q U a nhty RG n g e

Re P rice 59500 | to

Unit Price has changed

wbnubiH

apIH/MoOYsS
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has changed. filter click off all but Regions 1 and
2 then click on

|

siz - Regression - Work - Microsoft Edge

I E] Price vs Quantity Analy
nedot-pr-prod-ext.infotechinc.com/P
1 POLYMER MODIFIED ULTRATHIN BONDED W... $8.8 3 Year Regional - 3 Year By Region

12.0 100% Quantity Range

Reprice 59500 | to | 150000
1.5 hid
@ 64
et Area &

Unit Price has changed All| Nene Refilter Quantity Range

0 Mo Market Area Defined For

WBNBIH

Change Market Areas

@
H
=
=
o
®




T a2 o

gt
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has changed. high and low

01 POLYMER M IFIED ULTRATHIN BONDED W. .. 3 Year Regional - 3

12.0

Reprice

Unit Price has changed

exclude

ar By Region

then click on

150000

All | None

uB1UBIH

L]
=
=
=
=3
o




: Regre: n— Work - Microsoft Edge
pr-prod-ext.infotechinc.com/
1 POLYMER MODIFIED ULTRATHIN BONDED W._. : 3 Year Regional - 3 Apply W 9
12.0

150000
114

Unit Price has changed

All | None

L
[=
=
=}
=
=

excluded

ap|H/Moys

Highlight
excluded




MaineDOT AAS

Is open and click on Region 1 and 2

VMODIFIED ULTRATHIN BONDED W.__. $8.97 3 Year Regional - 3 Year By

If Count shows “0” and "rice and
Variability have no values this
indicates that the row’s attribute does
not occur in the gathered data set. A
Coun' of zero in all rows for the
selected variable indicates that the

variable is not included in the price
calculation.

50,000 100,000 000 400,000 450,000

TOWare

IS :

vl
Price wariability

Region 1 Bidding Area

0
[ Region 4 Bidding Area

v}
[ Region 5 Bidding Area

v}
Region 2 Bidding Area

v}
[ Region 3 Bidding Area

v}
[ No Market Area Defined

0

Highlight

Apply W 9

BIUBIH

P[HMoYS

At
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Review all data used points. In this case the most of these points are from
Region 1. Given the project is in Woolwich (very close 1o Region 1) the new
Unit Price should be to the Click on

JBIUBIH

@
H
H
=
o
o

150,000 400,000 450,000 500,000 550,000 600,000 650,000



has been revised.

Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet

~ Item Pricing Worksheet

Q IT_\-'pe search criteria or press Enter - Cat & ltem ID Sort * | Showing 23 of 23 U nii Price hGS been reVised ($8o97)-

Total Cost Estimate ltems

1,867,399.19

0 added | 0 marked for deletion | 0 changed

# CatiD # Item * Descr # Quantity # Unit Price # Supp Descr # Active

01 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780.000 4.09520 314,429.46

o1 4032111 2.5 MM POLYMER MODIFIED HMA (SHIM) 2,270.000 144.63439 328,320.07
o1 40915 BITUMINOUS TACK COAT - APPLIED G 2,900.000 11.10841 32.214.39
o1 410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.43356 80,750.17
o1 424 22 ASPHALT RUEBER CRACK SEALER TYPE 2, APPLIED 23,000.000 417000 116,760.00
o1 424 38 CRACK REPAIR - HOT POUR MASTIC 2.000.000 6.70107 13,402 14
o1 462 301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE ¥6.780.000 3.96903 685,642 12
o1 613.319 EROSION CONTROL ELANKET 200.000 6.93086 1,386.17
01 818.14 SEEDING METHOD NUMBER 2 15.000 10043 1,396.51
o1 819.12 MULCH 15.000 50077 1,342.51
o1 827.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 19114 14.928.03
o1 827.75 WHITE OR YELLOW PAVEMENT & CURE MARKING 1,020.000 63094 3,703.56
o1 627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOWY 202.700.000 12459 25.254.39
o1 83112 ALL PURPOSE EXCAVATOR (INCLUDING CPERATOR) 25000 72585 4583 14
o1 831172 TRUCK - LARGE (INCLUDING OPERATOR) o0 81472 6,240 74
o1 63919 FIELD OFFICE TYPE B o0 23812 15,490 24
01 B52.34 COME 000 33503 3,840.31
o1 1 B852.35 COMSTRUCTION SIGHNS 000 15.45319 21,016.34
01 B852.36 MAINTEMANCE OF TRAFFIC CONTROL DEVICES 000 &37.30559 2511917
o1 B852.38 FLAGGER 200.000 39.92963 47.915.56
o1 85241 PORTABLE CHANGEAEBLE MESSAGE SIGN 2.000 T.488.66424 14.977.33

o1 B656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105.701.84000 105.701.84

A O

LK I K A B K B B I I IR IO I I O O I B R B |

01 85910 MOBILIZATION 1.000
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“MaineDOT AASHTOWare

The for e
calculated as part of the *
at the start of the pricing process.

percent of all items.

overview Cost Estimate Cost Estimate Items

Item Pricing Worksheet

~ Item Pri g Worksheet

Q| [Type search criteria or press Enter | <¥ Cat & Item ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

1.867.399.19

# CatlD # ltem * Descr

are not
" that was run
is typically @

v
Actions Help Log off

0 added | 0 marked for deletion | 0 changed

# Supp Descr # Active

o1 202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
o1 403211 9.5 MM POLYMER MODIFIED HMA (SHIM)
o1 409 15 BITUMINOUS TACK COAT - APPLIED
o1 410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
o1 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2 APPLIED
o1 42433 CRACK REPAIR - HOT POUR MASTIC
o1 462 301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE
o1 513.319 EROSION CONTROL BLANKET
o1 618.14 SEEDING METHOD NUMBER 2
o1 61912 MULCH

o1 B27.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE
o1 627 75 WHITE OR YELLOW PAVEMENT & CURB MARKING

o1 B27.78
o1 63112 ALL PURPOSE EXCAVATOR (INCLUDING OPERATCR)
o1 631.172 TRUCK - LARGE (INCLUDING OPERATOR)
o1 63919 FIELD OFFICE TYPE B

o1 652 34 CONE

o1 7 B852.35 CONSTRUCTION SIGNS

o1 652 36 MAINTENANCE OF TRAFFIC CONTROL DEVICES
o1 pes B652.38 FLAGGER

o1 652 41 PORTABLE CHANGEABLE MESSAGE SIGN
o1 B856.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

o1 659 10 MOBILIZATION

TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW

76.780.000 408520

2.270.000 144.63439

2.900.000 1110841

54.430.000 1.48356

28.000.000 417000

2.000.000 6.70107

76.780.000 8963903

200.000 6.93036

15.000 93.10043

15.000 89 50077

78,100.000 0.19114

1.020.000 363094

202,700.000 0.12459

25.000 1582 72565

.000 124.81472

15,490 23812

2133503

15.45319

837 30559

39.92963

7 4835 66424

105,701.84000

314 429 46
32832007
3221439
80,750.17
116,760 00
13,402.14
688,642 12
1.386.17
1.396.51
1,342 51
14,928.03
370356
2525439
4563 14
6.240.74
15,490 24
3,540 31
21,016.34
2511917
4791558
14 977 33

105.701.84

LIC I RIE IR I B A I A A I A I I B IO R A




MaineDOT AASHTOWare

To develop a for , open the
window ( box).

Owvernview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet

w ltem Pricing Worksheet

Q| [Type search criteria or press Enter | ¥ Cat & Item ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

1,867,399.19

0 added | 0 marked for deletion | 0 changed

# CatID # ltem * Descr # Quantity # Unit Price # Supp Descr # Active
01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.750.000 4.09520 314,429.46

o1 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144 63439 328,320 07

01 409.15 BITUMINOUS TACK COAT - APPLIED 2.900.000 1110841 32,214.39
o1 410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT. APPLIED 54 430 000 1.48356 80,750 17
01 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28.000.000 417000 118,760.00
01 424 38 CRACK REPAIR - HOT POUR MASTIC 2.000.000 670107 13,402 14
01 482.301 POLYMER MODIFIED ULTRATHIN EONDED WEARING COURSE 76.780.000 896903 688.842.12
01 613.319 EROSION CONTROL BLANKET 200.000 6.93086 1,386.17
01 618 14 SEEDING METHOD NUMBER 2 15.000 93 10043 1,396 51
01 619.12 MULCH 15.000 89.50077 1.342.51
01 627 733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78.100.000 019114 14,928 03
01 B827.75 WHITE OR YELLOW PAVEMERNT & CURE MARKING 1,020.000 3.63094 3,703.58
01 62778 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202 700.000 012459 25,254 39
01 631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 18272565 4.568.14
01 631172 TRUCK - LARGE (INCLUDING OPERATOR) 000 124 81472 6.240 74
01 639.19 FIELD OFFICETYPE B .000 15,490.23812 15,490.24
01 652.34 CONE 000 21.33503 384031
01 652 35 CONSTRUCTION SIGNS 000 1545319 21,016 34
01 652.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES 000 &37.30559 2511917
01 652 38 FLAGGER 000 3992963 47 915 56

01 652.41 PORTABLE CHANGEAELE MESSAGE SIGN 2.000 7.485.66424 14.977.33

R0 0 AL

01 65675 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105,701 84000 105,701 84

4044040044040 400404004009041

01 659.10 MOBILLZATION 1.000




MaineDOT AASHTOWare

window that includes
of pricing will open. Click on and open.

Item Pricing Worksheet

w Item Pricing Worksheet

Q. Type search criteria or press Enter =4 Cat & Item ID Sort = | Showing 23 of 23

Total Cost Estimate Items

1.867.399.19

0 added 0 marked for deletion 0 changed

# CatlD # Item * Descr # Supp Descr # Active
202.2023 REMOVING PAVEMEMNT SURFACE - MEDIUM CUT DRUM 76,780.000 4.09520 314,429 48

403 2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2270000 144 63439 328,320 07

409 15 BITUMINOUS TACK COAT - APPLIED G 2.900.000 11.10841 3221439
410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.48356 80,750.17
42422 ASPHALT RUBBEER CRACK SEALER TYPE 2, APPLIED 28,000.000 417000 116,760.00
42433 CRACK REPAIR - HOT POUR MASTIC 2.000.000 6870107 13,402.14
462 301 POLYMER MODIFIED ULTRATHIN EONDED WEARING COURSE 76730 000 896903 638 642 12
613 319 EROSION CONTROL BLANKET 200 000 693086 1,386 17
618.14 SEEDING METHOD MUMBER 2 15.000 93.10043 1.396.51
619.12 MULCH 15.000 89.50077 1.342.51
B27.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.19114 14,923.03
627 75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1.020 000 363094 3,703 56
627 78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202 700 000 0.12459 2525439
831.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOCR) 25.000 182.72565 4.565.14
831.172 TRUCK - LARGE (INCLUDING OPERATOR) 000 124.51472 5.240.74
839.19 FIELD OFFICE TYPE B 000 15,490.23812 15,490.24
652 34 CONE ooo 2133503 3.8540 31

170 652 35 CONSTRUCTION SIGNS [iLili} 1545319 21,016 34

L I B A B R B B B B B B B AR R AR

180 652.36 MAINTENAMCE ©F TRAFFIC CONTROL DEVICES 000 &3T7.30559 2511917

Method Price Active

230 B852.38 FLAGGER 200000 39.92963

190 B52.41 PORTABLE CHANGEABLE MESSAGE SIGN 2.000 T.435.66424
Bid Based (]

Cost Based

200 656 75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105.701.34000

D0 100000 000000 OO0 OO0 DO

210 659 10 MOBILIZATION 1.000

Select ltems. ..

Maintain ltem Price Task

S — &




~ MaiREDOT AASHTOWare

The window opens. Click on that will open a new :
Type in the box “ ". Inthe " " box

type in or percent required by project PM or Program requirements.
Click on box. Click to save the

ost Estimate: 12345 67_PS&E_D3 - PS&E D3_2025-5
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MomeDOT AASHTOWare

PO

The window will open confirming the save. The calculated
price for the is listed. Return to the

Cost Estimate ltems  Item Pricing Worksheet-

Reference Price Task Summary

w Cost Estimate: 12345.67_PS&E_D3 - PS&E D3_2025-5-29

s Item Information

Line
210

Item Quantity
659.10 MOBILIZATION 1.000

Supplemental Description Unit of Measure

LS - LUMP SUM

Price

264:254_60003—




HTOWare \‘

——
P —— T

The lump sum does include the

price for because this unit price is also a percent
(* " does include other % prices). By add items
202.2023 through 656.75 the total amount is $1,867,399.19. 15% of that total is

, this amount should be the unit price for the . The

reference % will need to revised to include . By add
items 202.2023 through 652.41 the totalis $1,761,697.35. By dividing

by $1,761,697.35 the reference % percent should be

Return fo the window

and re\'/ise the Mobilization Item at the " box

1- .
Item Pricing Workshee

i VVar eet

2022023

ged
-~
-~
-
-~
-
-~
-~
-
-
-~
-

Bt
T



AaineDOT AASHTOWare

Return to the window.
Click on to reopen the

3.840.31

21,016.34

25 119.17
Method Price
T 485.66424

Bid Based

Reference <N 264254 60000

Cost Based

105.701 84000

264.254.60000

—
L —
L=
—
—
L=
—
_—
-
—
—
-
—
i
-
=
i
-
_—
| —
_—

Maintain ltem Price Task

L]
AT T T .d-.'

A
T



S MEIREDOT AASHTOWare

Return to the window and revise the Mobilization Item
box to . Then click on

~ Cost Estimate: 12345 67_PS&E_D3 - PS&E D3_2025-5 (s e

Item Quantity
659.10 MOBILIZATION 1.000

Supplemental Description Unit of Measure

LS - LUMP SUM

Price

264,254 60000

Q. | Type search criteria or press Enter 4 Advanced Showing 1 of 1
New W 0 added | 0 marked for deletion | 1 changed

Price Task Description i Type Task Unit Price
Ref001 Standard Percent Percent on top 264,254 60000

Price Task Use Historical Price
Ref001 (]}

Reference Price Amount

Description * FPercent of

Standard Percent

Item ID Percent on top

Spec Book Active

Task Group

Q  Begin typing to search or press Enter




ST e >

~ MEReBOT AASHTOWare

The window will open confirming the save. The
revised calculated price for the s listed and correct. Return to the

I
X 2N X oo < 2EE
Actions  Help  Log off
Cost Estimate Items  Item Pricing Worksheet -

Reference Price Task Summary
v Cost Estimate: 12345 67_PS&E_D3 - PS&E D3_2025-5-29

v Item Information

Line

210

Item Quantity

699.10 MOBILIZATION 1.000

Supplemental Description Unit of Measure

LS - LUMP SUM

Price

2801 09_88000_




A
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— MaineDOT AASHTOWare

The revised calculated price for s listed and correct. The Total
Cost Estimate ltems has also been revised.

w Item Pricing Worksheet

Q| [Type search criteria c Cat & Item ID Sort | Showing 23 of 23

Total Cost Estimate Items

2.147,509.07

0 ad 0 marked for deletion | 0 changed

# CatlD # ltem * Descr # Quantity # Unit Price # Supp Descr # Active
o1 2022023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.780.000 409520

-

314429 46
] 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2,270.000 144.63439 32832007
] 409.15 BITUMINOUS TACK COAT - APPLIED 2,900.000 11.10841 32.214.39
o 410,153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54.430.000 1.48356 80,750.17
(3] 424 22 ASPHALT RUBBER CRACK SEALER TYPE 2. APPLIED 28.000.000 417000 11676000
01 424 38 CRACK REPAIR - HOT POUR MASTIC 2.000.000 670107 13,402 14
] 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,780.000 8.96903 686,642.12
o 813.319 EROSION CONTROL ELANKET 200.000 6.93086 1.386.17
(3] 61314 SEEDING METHOD NUMBER 2 15.000 9310043 1,396 51
o1 61912 MULCH 15.000 89 50077 1342 51
] 827.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 0.19114 14,928.03
o 2 B27.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 3.63094 3.703.56
o B27.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LIMNE, WHITE OR YELLOW 202,700.000 0.12459 25,254.39
(i3] 63112 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 182 72565 4568 14
01 631172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124 81472 624074
o 639.19 FIELD OFFICE TYPE B 1.000 15,490.23812 15.490.24
] 852.34 CONE 120.000 21.33503 384031
(3] T 652 35 CONSTRUCTION SIGNS 360.000 1545319 2101634
01 MAINTEMANCE OF TRAFFIC CONTROL DEVICES 30.000 837 30559 2511917
] FLAGGER 200.000 39.92963 47.915.56
] PORTABLE CHAMGEAELE MESSAGE SIGH 2.000 7.488.66424 14.977.33

o TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105,701.84000 105,701.84

L R R B R B R B B B R B B A R O B A R AR |

01 210 MOBILIZATION 1.000 280,109 88000 280,109.88
Select ltems...

Showing 23 of 23



or any item is by
prices can be added to

An alternate method to develop a price for
adding an unit price. Note:
at any tfime.

w Item Pricing Worksheet

R

Q. Type search criteria o Cat & Item ID Sort Showing 23 0 23

Total Cost Estimate Items

1,867,399.19

0 added | 0 marked for delefion | 0 changed

# ltem * Descr # Quantity # Unit Price # Supp Descr # Active

-

New

190
200

210

Select ltems...

2022023
4032111
409.15
410.153
42422
42438
462 301
613.319
618.14
619.12

627.733

62778
63112
631.172
639.19
652.34
652.35
652 36

652 38

REMOVING PAVEMENT SURFAGE - MEDIUM CUT DRUM

9.5 MM POLYMER MODIFIED HMA (SHIM)

BITUMINOUS TACK COAT - APPLIED

EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED
ASPHALT RUEBER CRACK SEALER TYPE 2, APPLIED
CRACK REPAIR - HOT POUR MASTIC

POLYMER MODIFIED ULTRATHIN BOMDED WEARING GOURSE
EROSION CONTROL BLAMKET

SEEDING METHOD NUMBER 2

MULCH

4" \WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE

WHITE OR YELLOW PAVEMENT & CURE MARKING

TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW

ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)

TRUCK - LARGE (INCLUDING OPERATOR})

FIELD OFFICE TYPE B

CONE

CONSTRUCTION SIGNS

MAINTENAMGE OF TRAFFIC CONTROL DEVIGES

FLAGGER

PORTABLE CHANGEABLE MESSAGE SIGN

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

MOEBILIZATION

76,780.000
2.270.000
2,900.000

54.430.000

23,000.000
2,000.000

76,780.000

200.000
15.000
15.000

78,100.000

1,020.000

202,700.000
25.000
50.000
1.000
180.000
1,360.000
30.000
1,200.000
2.000

1.000

1.000

409520
14463439
11.10841
1.48356
4.17000
6.70107
8.96903
6.93086
93.10043
89.50077
0.19114
3.63094
0.12459
18272565
124.81472
15,490.23812
21.33503
15.45319
837.30559
3992963
7.468.66424

105,701.84000

314429 45
328,320 07
32,214.39
80,750.17
116,760.00
13.402.14
688,642 12
138617
1,396.51
134251
14.928.03
3,703.56
2525439
4568 14
6,240.74
15,490.24
3.840.31
21.016.34
25,119.17
4791556
14,977.33

105,701.84

f

LA I A I A R A A R A A AR B B BE R |

Showing 23 of 23




T

To develop a price for

15% (or by PM determine

field.

+ ltem Pricing Worksheet

# Item *

aineDOT AASHTOWare

multiply the

%) and enter this

EMENT SURFACE - MEDIUM GUT DRUM
IFIED HMA (SHIM)
BITUMINOUS TACK COAT - APPLIED
EMULSIFIEI HALT ITH GRIT, APPLIED
ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED
REPAIR - HOT POUR
MER MODIFIED ULTRATHIN BONDED WEAI
ER
SEEDING METHOD NUMBER 2
MULCH
HITE OR YELLOW PAINTED PAVEMENT MARKING LINE

WHITE OR YEL MENT B M) <}
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE
ALL PU E { LUDIN ERATC
TR LARGE (INCLUDING OPERATOR)
FIELD OFFICE TYPE B

NE

NSTRUCTIO

MAINTEMANCE OF TRAFFIC CONTROL DEVI!

MOBILIZATION

ITE OR YELLOW

# Unit Price

4.17000

5.96903

15

760.00

13,402.14

3.840.31

210

in the

LR B U A A I A B R IR A R B K K I DK B B B B |
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iNneDOT AASHTOWare

To document the

Estimate

ltem Pricing Worksheet

w ltem Pricing Worksheet

# CatlD
01
o
01
01
01
01
o1
01
o1
01
o1
01
o1
01
o1
01
o1
01
o1
01
01

01

Save Complete

Cat & tem ID Sort ~

Descr

REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM
MM POLYMER K IFIED HI HIM)
UMINOUS T/ ‘COAT - APPLIED

EMULSIFIED ASPHALT

ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED

SEEDING METHOD NUMBER 2
MULCH
4" WHITE OR YELLOW PAINTED PAVEMENT MARKIN
WHITE OR YELLOV MENT URE KING
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW
INCLUDIN
GE (INCLUDING OPERATO

FIELD OFFICE TY

58 66424

1

URRURLRR NN URR RN URR R R0 O O OO OO O

21,01

2511917

, switch back to

# Supp Descl

LI IR I K I AR I K I K I K I K IR K B K B B |
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click on “>" to open the item.
S T

aineDOT AASHTOWare

The will open. Scroll down o Item 659.10 Mobilization and

Actions Help Log off

Overview Contingency Assignment Funding: Assign to ltems Fund Package Overview Life Cycle Costs Typical Sections Item Pricing Worksheet

Cost Estimate Summary
w Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28
General Total Cost Estimate Items

Cost Summary 2,147,509.07

Categories
Cost Estimate Items o

earch criteria or press Enter & System Default - s
Variables
Adhoc Pricing New W
Non-Construction Costs 10
Markups 76,780.000 SY 4.09520
Annualization 20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM)

2,270.000 T 144.63439

30 409.15 BITUMINOUS TACK COAT - APPLIED

2,900.000 11.10841

202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

0 added | O marked for deletion

Detail
314,429.46
Detail

328,320.07

Detail

32,214.39

0 changed

652.41 PORTABLE CHANGEABLE MESSAGE SIGN
EA 7,488.66424

656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CO?

& 1.000 LS 105,701.84000

Line Item
210 659.10 MOBILIZATION

1.000 LS 280,109.88000

Detail

14,977.33

Detail

105,701.84

Type

Detail
Ext Amt Active
280,109.88 Yes




aiNneDOT AASHTOWare

Scroll down to Open the drop down. Click on

.In the field type an explanation of how the ad hoc
price was calculated and the calculated unit price. Then click on

v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

~ @
Bid as Lump Sum

Item Alternate Set «
Yes

Cost Estimate Category ID =

Item Alternate Member »
Q 0001

Initial Group

v Remarks

Type *

-

Ad Hoc - Ad Hoc Explanation

v Cost Estimate: 12345.67_PS&E ]

v Remarks

Type * Remark *

Ad Hoc - Ad Hoc Explanation - 15% of ltems above. $280,100.88 -

I -

Bt
o'
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Once save is complete the will open. To open the
click on at the top right of the

|

v

Home ~ [ Previous ~ | MyPages [Riadditdiiidd - X 9 O
Actions Help Log off

Overview  Contingency Assignment Funding: Assign to Items Fund Package Overview Life Cycle Costs  Typical Sections Item Pricing Worksheet -

Cost Estimate Summary
v Cost Estimate: 12345.67 PS&E D3 - PS&E Draft #3 - 2025-5-28

General Total Cost Estimate Items
Cost Summary 2,147,509.07
Categories

Cost Estimate Items -

Q  Type search criteria or press Enter System Default =  Showing 23 of 23

Variables
0 added | 0 marked for deletion | 0 changed
Adhoc Pricing New W

Non-Construction Costs 10 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM  Detail
Markups > 76,780.000 SY 4.09520 314,429.46
Annualization 20 403.2111 9.5 MM POLYMER MODIFIED HMA (SHIM) Detail

2 2,270.000 T 144.63439 328,320.07
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T S S

Scroll down to Item 659.10 Mobilization and click on the to open the
field. Type in the calculated unit price. Then click on

Item Pricing Worksheet
There are unsaved changes.

ing Worksheet

search criteria or pres e =4 Cat & Iltem ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

0 marked for deletion 1 changed

L

202 2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76,780 000 4.09520 314 429 46

4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2 270000 144 63439 32832007
40915 BITUMINOUS TACK COAT - APPLIED 2.900.000 1110841 32214 39
410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54 430 000 1.45356 80,750 17
42422 ASPHALT RUEBEBER CRACK SEALER TYPE 2, APPLIED 28,000.000 4.17000 116,760.00
42438 CRACK REPAIR - HOT POUR MASTIC 2,000.000 6.70107 13,402.14
482.301 POLYMER MODIFIED ULTRATHIN EONDED WEARING COURSE 76.780.000 8.96903 688,842.12
B813.319 EROCSION CONTROL ELANKET 200.000 93086 1,386.17
B618.14 SEEDING METHOD MUMEER 2 15.000 10043 1,396.51
619.12 MULCH 15.000 50077 1.342.51
B27.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 19114 14,928.03
B27.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020.000 63094 3,703.56
B27.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOWY 202,700.000 12459 25.254.39
831.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATCOR) 25.000 72565 4,568.14
631172 TRUCK - LARGE (INCLUDING OPERATOR) 50 000 81472 6,240 74
63919 FIELD OFFICE TYPE B 000 15,490 24
652 34 CONE [ili]1} 21 3,840 31
652 35 CONSTRUCTION SIGHNS [ili]1} 15 21,016 34
652 38 MAINTENANCE OF TRAFFIC CONTROL DEVICES o000 837 30559 2511917
652 38 FLAGGER 2 o000 3992963 47 915 56

652 41 PORTABLE CHANGEAELE MESSAGE SIGN 2 000 7.458 66424 14 977 33

L0 R

200 656 75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105.701.34000 105,701 84

Line # ltem * Descr # Unit Price # Supp Descr

C A4 4000040040000

210 659 10 MOBILIZATION 280,109 83000 = 280,109 88

Select ltems...




Confirm the and the have increased.
Other major items should be reviewed one last time and added analyzation
conducted if required. Once all analyzation is complete create a O

the Cost Estimate.
[ Home - [ Previous - J myPages - | actons | 11w | Lot

Overview Cost Estimate Cost Estimate ltems

Item Pricing Worksheet Save Complete

~ ltem Pricing Worksheet

Q| [Type search criteria or press Enter =4 Cat & Item ID Sort ~ | Showing 23 of 23

Total Cost Estimate Items

2,147,509.07

0 added | 0 marked for deletion | 0 changed

# CatID # Item * Descr # Unit Price # Supp Descr & Active

01 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM 76.780.000 4.09520 314,429.48

01 4032111 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144.63439 328.320.0
409.15 BITUMINOUS TACK COAT - APPLIED =} 2,900.000 11.10841 32.214.39
410153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APFPLIED 54.430.000 1.48356 80.750.17
424 22 ASPHALT RUBBER CRACK SEALER TYPE 2. APPLIED 28.000.000 417000 116,760.00
42438 CRACK REPAIR - HOT POUR MASTIC 2.000.000 670107 13,402.14
462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76.780.000 96903 685.642.12
613.319 ERCSION CONTROL BLANKET 200.000 93086 1.386.17
81814 SEEDING METHOD NUMBER 2 15.000 10043 1.,396.51
81912 MULCH 15.000 50077 1,342.51
627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78.100.000 19114 14.928.03
627.75 WHITE OR YELLOW PAVEMENT & CUREB MARKING 1,020.000 63094 3.703.56
B827.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW 202,700.000 0.12459 25,254 39
831.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25 000 182 72565 4.568.14
631.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124.81472 6.240.74
§39.19 FIELD OFFICE TYPE B 1.000 15,490, 15,490.24
652.34 CONE 180.000 21.33503 3.840.31
85235 CONSTRUCTICON SIGHNS 1.380.000 1545319 21,016.34
652.36 MAINTEMANCE OF TRAFFIC CONTROL DEVICES 30.000 &37.30559 25.119.17
652.38 FLAGGER 1.200.000 39.92963 47.915.56
852 41 PORTABLE CHANGEABLE MESSAGE SIGM 2.000 7.486.66424 14.977.33

B56.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105.701.84000 105.701.84

LI I K A O A T A A A O I O IO I B O A |

85910 MOBILIZATION 1.000 280.109.835000 280,109.85

00000000 OO0 OO0
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Creating Snapshofts
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A of the estimate should be created.

: v
Previous ~
Actions

t Estimate t Estimate |

ltem Pricing Worksheet

+ Item Pricing Worksheet

Q) Iy orp ’ Cat & Item ID Sort

Total Cost Estimate Items

# CcatlD # Item * Descr # Qu & Unit Price # Supp Descr

01 0 2 REMOV! EMENT SURFACE - MEDIUM CUT DRUM

01 20 9.5 MN MER M( M) 1444

01 409.15 BITUMINOUS TACK COAT - APPLIED 2.900.000 11.10841
01 40) 4101 EMULSIFIED ASPHALT SEA ITH GRIT, APPLIED 54 1.

01 0 2 ASPHALT RUEBER CRACK SEALER TYPE 2, APPLIED ] .000.000 417000
01 60 2 > EPAIR - HOT POUR

01 70 6 POLYMER MODIFIED ULTRATHIN BONDED WEARII

01 E NT LANKET

01 4 SEEDING METHOD NUMBER 2 N 15.000

01 & MULCH

01 1 4" ITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000

01 6 WHITE OR YELL PAVEMENT RB MARKING

01 & TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW

4 4 4 4 44 44 44 404414

01 2 ALL PURPI \ INCLUDING




MaineDOT AASHTOWare

Click on the button (upper right) to open dropdown. Click on

. of the estimate should be created.

-
oo - °©
Actions Help Log

Owverview Contingency Assignment Funding: Assign to ltems Fund Package Owverview Life Cycle Costs Typical Sections Item Pricing Worksheet

Cost Estimate Summary

 Cost Estimate: 12345 .67 PS&E D3 - PS&E D3 2025529

General

Cost Summary
Categories

Cost Estimate ltems
WVariables

Adhoc Pricing
Non-Construction Costs
Markups

Annualization

Total Cost Estimate Items

2,147 .,509.07

Q, Type search criteria or press Enter -

New -

Line Item

System Default ~ | Showing 23 of 23

10 202.2023 REMOWVING PAVEMENT SURFACE - MEDIUM CUT DRUM

~ Quantity
¥6,780.000
Item *

Q 2022023

REMOVING PAVEMENT SURFACE - MEDIUM
CUT DRUM

Supplemental Description

Price Source

Regression

Price Summary

Quantity

76,780.000 X

Contribute to Total Construction Cost

~

Unit Price

SY 4.09520

o

Type

Detail
Ext Amt
314,429 46

Unit of Measure

=Y

Active

Ext Amt

Detail: =
409520 T stals 314,429 46

Preliminary Engineering

Actions

Select Item Bid History Profile. .

Tasks

Build Project ltems

Calculate Bid Based Prices for all ltems
Combine Like Cost Estimate Items

Combine Like Cost Estimate Items and Calculat. ..

Create Profile From Estimate
Create Snapshot

Export Cost Estimates
Import Snapshot.__

Item Bid History Criteria

Select Cost Estimate Items to Calculate Bid Bas...

Transition Cost Estimate to Detail Items
Validate Prequal Worktypes

Views

Attachments (0)

Default Bid History Profiles

Issues

Iterm Pricing Worksheet

Links

Parent Concept

Snapshots

Attachments and Links

TEDOCS

Reports

Cost Estimate Budget Class Report
Cost Estimate Contingency Report
Cost Estimate Formula Information Report

nged




MaineDOT AASHTOWare

to the and then click on Save.

e

Actions  Help  Log off
Cost Estimate

Add Cost Estimate Snapshot

There are unsaved changes.

v Add Cost Estimate Snapshot

Cost Estimate Name

1234567_PS&E_D3
Description #

Snapshot Type
12345.67 PS&E Draft 3 Cost Estimate« Manual

Snapshot Reason

-

v Remarks

Type *

Remark *




MaineDOT AASHTOWare

* The being saved will be confirmed. To be sure the

saved and there is a record click on
Actions  Help  Log off

Fund Package Overview  Funding: Assign to ltems  Contingency Assignment  Typical Sections  Cost Estimate

Estimate Snapshot Summary Cost Estimate 12345.67_PS&E_D3 - 12345.67 PS&E Draft 3 Cost Estimate Successfully Saved

>ost Estimate Snapshot: 12345 67_PS&E_D3 - 001 - 12345.67 PS&E Dratft 3 Cost Estimate

General Entity Cost Estimate Name

Entity 01234567-DCC 12345.67_PS&E_D3

Cost Estimate Snapshot Snapshot Type
Categories 001 Manual

Cost Summa
i Description ¥ Snapshot Reason

Cost Estimate llems 12345 67 PS&E Draft 3 Cost Estimate -
Variables

Created Date
Adhac Pricing Created By

06/04/2025 11:29:34 AM
Non-Construction Costs SOMLDAP\Doug.Coombs

Markups
g v Remarks

Annualization
Type * Remark #




MaineDOT AASHTOWare

* Click on :

Previous + My Pages ~

On this page: Reference Data  Estimation  Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation 9 v Reference Data 0

Bid History Profiles

Concepts

Contingency Assignment Profiles

Cost Estimates

Iltem Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations

Roadway Cost Sets

Snapshots

Typical Section Profiles

v Preconstruction

Projects

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Crews

Custom Entities
Districts

Equipment

Estimation Reference Data
Formulas

Funds

Issues

Item Bulk Editor

b 4

Actions




The

Snapshot Overview

v Snapshot Overview

Q

Entity

012345.67

012345.67
012345.67
012345.69
012345.89
012345.67

012345.67-DCC

& Advanced

Cost Estimate

12345.67_PS&E

12345.67_PS&E

12345.67_PS&E

012345.69 PS&E

012345.89_PS&E

12345.67_PS&E_D2

12345.67_PS&E_D3

Show

Sequence

001

002

003

001

001

001

001

Associated Type

No Filter

Snapshot Type

Manual

Manual

Manual

Manual

Manual

Automatic

Manual

Created

douglas.coombs

douglas.coombs

Mathieu.Cutler

John.McDonough

Jeremy.Grover

SOMLDAP\Doug.Coombs

SOMLDAP\Doug.Coombs

Actions Help

Log off

S~ ©

0 marked for deletion

Created Dt

03/10/2024 5:57:32 PM

03/10/2024 6:13:03 PM

04/08/2024 1:34:27 PM

04/16/2024 11:52:49 AM

04/23/2024 10:13:35 AM

05/14/2025 10:23:21 AM

06/04/2025 11:29:34 AM

0 changed

w
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Creating Reports
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"MaineDOT AASHTOWare

To produce a report of an estimate summary, navigate to the page select

On this page: Reference Data Estimation Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation

Bid History Profiles

Concepts

Contingency Assignment Profiles

Cost Estimates

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations
Roadway Cost Sets

Snapshots

Typical Section Profiles

v Preconstruction

Projects

Actions Help Log off

v Reference Data 0

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Crews

Custom Entities
Districts

Equipment

Estimation Reference Data
Formulas

Funds

Issues

ltem Bulk Editor



e e P s

The

button on the right.

~ MaineDOT AASHTOWare

page opens. Type in the first three digits of the
In the search and click on the

Cost Estimate Overview

w Cost Estimate Overview v 9

Q 123

012345.69 _PS&E

012345.89 PS&E

12345.67_PS&E

12345.67_PS&E_D1

12345.67_PS&E_D2

Cost Estimate Name

12345.67_PS&E_D3

1234567 PS&E_Test

-4

Advanced sho

012345.69

012345.89

012345.67

012345.67

012345.67

Associated To

012345.67-DCC

012345.67

Profiles Only

Concept

Concept

Concept

Concept

Concept

Associated T...

Concept

Concept

CONS - CONSULTANT

CONS - CONSULTANT

Estimate Type

CONS - CONSULTANT

CONS - CONSULTANT

and then click on the blue

Actions Help Log off

0 marked for deletion 0 changed
Yes
Yes
Yes
Yes

Yes

Active

Yes

Yes




A dropdown will open, to develop a pdf report of the scroll down and
click on

+w Cost Estimate Overview

012345 69_PS&E 01234569 Concept

01234589 PS&E 01234589 Concept

1234567 _DCC _7-10 CONS - CONSULTANT ESTIMATE

12345 67_PS&E 01234567 _Test Concept Yes
1234567_PS&E_D1 01234567 _Test Concept CONS - CONSULTANT ESTIMATE Yes

1234567 _PS&E_D2 012345.67_Test Concept CONS - CONSULTANT ESTIMATE Yes

Cost Estimate Name Associated To Associated Type Estimate Type Profile Active
12345.67_PS&E_D3 012345.67 Concept CONS - CONSULTANT ESTIMATE Actions

1234567 _PS&E_Test 012345.67_Test Concept CONS - CONSULTANT ESTIMATE Delete
Exclude from Search Resulis

12345.67_PS&E_Test 2 01234567 _Test Concept CONS - CONSULTANT ESTIMATE Open
Tasks

12345 77_PS&E_D1 01234577_PS&E Concept AGENCY - AGENCY ESTIMATE . .
- - - Calculate Bid Based Prices for all ltems

12345678 C012345.67 Concept AGENCY - AGENCY ESTIMATE Create Profile from Estimate
Export Cost Estimates

Transition Cost Estimate to Detail ltems
Views

Attachments (0)

Concept

Item Pricing Worksheet

Links

Tracked Issues

Reports

Cost Estimate Budget Class Report

Cost Estimate Contingency Report

Cost Estimate Formula Information Report
Cost Estimate Report

Cost Estimate Report XLS

Cost Estimate Scope Tracking Report
Cost Estimate Summary Report

Design Build Estimate Report

BPraaualificatinn \inrk Tuna Ranart
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The * " window will open showmg the repor’r to be generated,
and " then click on

|
v
wpages - 2

Actions Help Log off
Generate Report

v Generate Report - Cost Estimate Report

o BT

Settings  Output Options  ~

Output Type

Report Layout Source
® Generate as PDF« O Base
O Download PDF ® Custom «

O Generate as HTML O Test

Generate Available Data Output

DO Noft Click On

Ue——




AASHTOWare

e will be generated and can be save and or printed.

Cost Estimate Total: $2,147,500.07
Category: 0001 Initial Group i $0.00

Line Ad Cost Estimate Total With Contingency:
Item Description
MEDIUM CUT DRUM
i)
1110841
148356

Maine Department of Transportation
Cost Estimate Report

Estimate: 1234567 PSZE_D3

Description: PS&E Draf #3 - 2025-5.-28 SEEDING METHOD NUMBER 2

Estimated Cost: $2,147,509.07
Contingency: 0%

Estimated Total: $2,147,509.07

MULCH
4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 010114
WHITE OR YELLOW PAVEMENT & GURB MARKING 1020000 263094

TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, 202700000 012450
Spec Book: 90 WHITE OR YELLS
Unit System: English AL PURPOSE EXGAVATOR (INCLUDING OPERATOR)
CK - LARGE (INCLUDING OPERATOR)
Date Printed: 11/17/2025
FIELD OFFICETYPE 8

Approved By: TONSIGNS
MAINTENANCE OF TRAFFIC
Project Manager

39.02063
iGN 66424
MPORARY SOIL EROSION AND WATER POLLLITION 10!

0,100, 80,100.68

OO0OO0O00OoO00oooooOoo ooooooo

Category 0001 Total: $2,147,509.07




viaineDOT AASHTOWare ESTIMATION

To have the report generated in spreadsheet (.xIs) format at the dropdown, scroll down
and click on Cost Estimate Report XLS.

Cost Estimate Overview

01234569 Concept
01234589 PS&E 01234589 Concept
1234567 _DCC _7-10 CONS - CONSULTANT ESTIMATE
12345 67_PS&E 01234567 _Test Concept
1234567_PS&E_D1 01234567 _Test Concept CONS - CONSULTANT ESTIMATE

12345.67_PS&E_D2 012345.67_Test Concept CONS - CONSULTANT ESTIMATE

Cost Estimate Name Associated To Associated Type Estimate Type Profile Active
12345.67_PS&E_D3 01234567 Concept CONS - CONSULTANT ESTIMATE Actions
Delete
Exclude from Search Resulis
12345.67_PS&E_Test 2 01234567 _Test Concept CONS - CONSULTANT ESTIMATE OCpen

Tasks

12345.67_PS&E_Test 012345.67_Test Concept CONS - CONSULTANT ESTIMATE

12345 77_PS&E_D1 01234577_PS&E Concept AGENCY - AGENCY ESTIMATE o .
- - - Calculate Bid Based Prices for all ltems

12345678 C012345.67 Concept AGENCY - AGENCY ESTIMATE Create Profile from Estimate
Export Cost Estimates
Transition Cost Estimate to Detail ltems
Views
Attachments (0)
Concept
Item Pricing Worksheet
Links
Tracked Issues
Reports
Cost Estimate Budget Class Report
Cost Estimate Contingency Report
Cost Estimate Formula Information Report
Cost Estimate Report
Cost Estimate Report XLS
Cost Estimate Scope Tracking Report
Cost Estimate Summary Report
Design Build Estimate Report

BPraaualificatinn \inrk Tuna Ranart
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~ TNIGREDOT AASHTOWare

The * " window will open showmg the repor’r to be generated,
and " then click on

e e I

Generate Report
w Generate Report - Cost Estimate Report XLS
Dutput Optior

enerate Available Data Output
0 ¢————

DO Noft Click On




~ontinge
Estimated

Date Print
Approved By:

Quantity

Ad Hoc

Notes:

1.

This report is data only, that can
be used for Cadd drawings or
other formats that will convert
Xls format to the required in
puUf.

To make this a functional
spreadsheet, formulas will need
to added.
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Assigning Confingency to a Cost Estimate



s

e
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To assign a

On this page: Reference Data Estimation Preconstruction

PROJECT MAINEDOT ESTIMATION

v Estimation

Bid History Profiles

Concepts

Contingency Assignment Profiles

Cost Estimates

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations
Roadway Cost Sets

Snapshots

Typical Section Profiles

v Preconstruction

Projects

MaineDOT AASHTOWare

, havigate to the

page select

Actions Help Log off

v Reference Data o

Budget Class Mapping
Code Tables

Cost Index Sets

Cost Sheets

Counties

Crews

Custom Entities
Districts

Equipment

Estimation Reference Data
Formulas

Funds

Issues

ltem Bulk Editor



TN

QineDOT AASHTOWare ESTIMATION

The Cost Estimate Overview page opens. Type in the first three digits of the Cost
Estimate in the search and click on the Cost Estimate and open the Cost Estimate
Summary page.

-
Actions Help Log off
Cost Estimate Overview

Profiles Only

Q 123 -4 Advanced  Showing 9 of 9

(]

0 marked for deletion 0
012345.69 PS&E 012345.69 Concept Yes
012345.89 PS&E 012345.89 Concept Yes
12345.67_PS&E 012345.67 Concept Yes
12345.67_PS&E_D1 012345.67 Concept CONS - CONSULTANT Yes

12345.67_PS&E_D2 012345.67 Concept CONS - CONSULTANT Yes

Cost Estimate Name Associated To Associated T... Estimate Type Active

12345.67_PS&E_D3 012345.67-DCC Concept CONS - CONSULTANT Yes

12345.67_PS&E_Test 012345.67 Concept CONS - CONSULTANT Yes




eI
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On the Cost Estimate Summary page scroll down to Estimate Information. Confirm that

the Estimate Phase has been added to the Cost Estimate.

Annualization

v Estimate Information
Cost Estimate Name *

12345.67_PS&E_D3

Cost Estimate Descr

PS&E Draft #3 - 2025-5-28

Estimate Phase

» 2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM...

Estimated By

Q Doug.Coombs

Coombs Doug

Cost Estimate Total

2,147,509.07

Previous Snapshot Total

2,147,509.07

Design Build
]
Profile

No

Budget Class

Lanemiles

Estimate Type

CONS - CONSULTANT ESTIMATE ~

Vendor Access

Q, Begin typing to search or press Enter

Snapshot Tracking Percentage

GNeDOT AASHTOWare ESTIMATION




Scroll up the

= “MaineDOT AASHTOWare

page and click

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview

Cost Estimate Summary

v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

General

Cost Summary
Categories

Cost Estimate Items
Variables

Adhoc Pricing
Non-Construction Costs
Markups

Annualization

v Parent Attributes

Associated Type

Concept

Entity
012345.67

Entity Description

ProjEx Project Title

Spec Book
90

v Estimate Information

Cost Estimate Name *

12345.67_PS&E_D3

v

Actions

Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Unit System
English

Improvement Type

Work Type

Design Build

e O

Help Log off



“MaineDOT AASHTOWare

The page will open. Click on the
blue button right of the button. drop down will open, click on

Actions Help Log off

Cost Estimate

Cost Estimate Contingency Assignment Overview

v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

Q Type search criteria or press Enter & Advanced

Add « 0 marked for deletion | 0 changed

Actions %

No rows
Select Contingency Assignment Profile...

A=t
-



" MaineDOT AASHTOWare

The window will open. Highlight and click on

the button (green check mark). And click on the Add to Cost Estimate
Button in lower right of the window

Select Contingency Assignment Profile

Q Type search criteria or press Enter 4 Advanced

Showing 3 of 3

Select: Al None 1 selected

Profile Name Profile Description

Test Profile Cost Estimate

Cost Estimate Cost Estimate Contingen

ltems Item Contingency Assignment

» Add To Cost Estimate

At
AR



aineDOT AASHTOWare ESTIMATION

The Cost Estimate Confingency Assignment Summary window will open. Highlight and
click on the Cost Estimate Profile Name.

Cost Estimate

Actions Help Log off

Cost Estimate Contingency Ass Associated CAP to CostEstimate Successfully.

v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

Q Type search criteria or press Enter & Advanced  Showing 1 of 1

Add W 0 marked for deletion | O changed

Profile Name Profile Description w

Cost Estimate Cost Estimate Contingency




TGineDOT AASHTO

The

click on the . In the box
box and click Return to the
contingency.

‘\
Ware

window will open. Highlight and
add the percent of contingency in the
to execute a report including

Overview  Cost Estimate

Cost Estimate Contingency Ass There are unsaved changes.
v Cost Estimate: 12345.67_PS&E_D3 - PS&E Draft #3 - 2025-5-28

General

Q, Type search criteria or press Enter 2¥  Advanced  Showing 2 of 2

Phase Ranges

Risk Factors

New
ltems

Phase* = Recommendation

2 - PRELIMINARY - PRELIMINARY... ~ 0.00-25.00 Yes

Explanation ¥

1 - PLANNING - PLANNING ESTIM... = 0.00-50.00

Expl. Reqd.

0 O

Help Log off

v

Actions

0 marked for deletion | 1 changed

Factor* »

10.00 <
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Copying a Cost Estimate to a Concept



YOTAASHTOWare

Copying a o a :

Open a that a Cost Estimate needs to be copied to. Click on Co:
8|1c||§ on the next to the button. An drop down will open.
ick on

|
=
T © o
Actions  Help  Log off

Overview  Cost Estimate Snapshots
Concept Summary
v Concept: 012345 67 - ProjEx Project Title

General

Locations Q  Type search criteria or press Enter Advanced  Showing 5 of 5

x

Actions
12345
Select Cost Estimates..

123451 Views CONS - CONSULTANT ESTIMATE

Item Pricing Worksheet
12345.67_PS&E_D2 CONS - CONSULTANT ESTIMATE

Cost Estimate Name Estimate Type
12345.67_PS&E_Test CONS - CONSULTANT ESTIMATE

Underdrain CONS - CONSULTANT ESTIMATE




— B

——

et e e - oy SR

S

MaineDOT AASHTOWare

Type in the first three digits of
that needs to be copied. Click on and look for
. Type in for this . Click on

Select Cost Estimate

New Cost Estimate Name ¥
poac.1est | <

& pdvanced ng & of § 0

Show Profiles Only

Cost Estimate Name Concept ID Project Proposal Associated Type Estimate Type Profile
012345.69_PS&E 012345.69 Concept No
012345.89_PS&E 45.89 Concept No
12345.67_PS&E 01234567 Concept No
12345.67_PS&E D1 45.67 Concept CONS - CONSULTANT ESTIMATE  No
12345.67_PS&E_D2 012345.67 Concept CONS - CONSULTANT ESTIMATE  No
12345.67_PS&E_D3 45.67-DCC Concept CONS - CONSULTANT ESTIMATE  No

12345 67_PS&E_Test - Concept CONS - CONSULTANT ESTIMATE

123456.78 C012345.67 Concept AGENCY - AGENCY ESTIMATE

- Add fo Concept...




e

HTOWare

Confirm and was added. Click on the
new in the that you are working on.

v
e
Actions Help Log off

Overview  Cost Estimate Snapshots
Concept Summary Save Complete
w Concept: 012345 .67 - ProjEx Project Title

General

/ f . -
Locations Q, Type search criteria or press Enter Advanced  Showing 6 of

Cost Estimates 0 marked for deletion | 0 changed
Add w

12345.67_PS&E
1234567_PS&E D1 CONS - CONSULTANT ESTIMATE

12345.67_PS&E_D2 CONS - CONSULTANT ESTIMATE

Cost Estimate Name Estimate Type

12345.67_PS&E_Test - CONS - CONSULTANT ESTIMATE

12345.67_PS&E_Test 2 CONS - CONSULTANT ESTIMATE

Underdrain CONS - CONSULTANT ESTIMATE




“AASHTOWare

will open. The should be revised as
needed and any other criteria that needs to be revised should be done now. Once
all revisions are made, click on The is of the copy
estimate copied. Once saved, cI|cI< on the

] r
Home ~ Previous + My Pages
Actions  Help  Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 12345.67_PS&E_Test 2 - PS&E D3_2025-5-29

General ~ Parent Attributes

Cost Summary Associated Type Unit System

Categories Concept English

Cost Estimate Items Entity Improvement Type
Variables 01234567

Adnoc Pricing Entity Description

Non-Construction Costs ProjEx Project Title

Markups
Spec Book

Annualization
90

s Estimate Information

Cost Estimate Name ¥ Design Build

12345.67_PS&E_Test 2 O

Cost Estimate Descr Profile

PS&E D3_2025-5-29 - Mo

Budget Class
Estimate Phase

2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... =
Lanemiles
Estimated By
Q, Doug.Coombs
Coombs Doug Estimate Type

CONS - CONSULTANT ESTIMATE -
Cost Estimate Total

2,427 618 95 Vendor Access

Q. Begin typing to search or press Enter




Once the Is open. Add and revise Items as needed.
Once dall revisions are made, click on

Iltem Pricing Worksheet

w ltem Pricing Worksheet

Q| [Type search criteria or press Enter | & Cat & Iltem ID Sort = Showing 23 0f 23

Total Cost Estimate Items

2,147 .509.07

0 added | 0 marked for deletion | 0 changed

& CatiD # ltem ¥ Descr # Quantity # Unit Price # Supp Descr & Active
202 2023 REMOVING PAVEMENT SURFAGE - MEDIUM CUT DRUM 76.780.000 409520

-

314429 46
403211 9.5 MM POLYMER MODIFIED HMA (SHIM) 2.270.000 144 63439 328 32007
40815 BITUMINOUS TACK COAT - APPLIED 2,900.000 11.10841 32214 39
410.153 EMULSIFIED ASPHALT SEALCOAT WITH GRIT, APPLIED 54,430.000 1.48356 80.750.17
42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED 28§,000.000 4.17000 116,760.00
42438 CRACK REPAIR - HOT POUR MASTIC 2,000.000 6.70107 13,402.14
462301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE 76,780.000 8.96903 668,642.12
613.319 EROSIOM CONTROL ELANKET 200.000 93086 1,386.17
61314 SEEDING METHOD NUMBER 2 15.000 93.10043 1,396 51
61912 MULGCH 15.000 8950077 134251
627733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE 78,100.000 019114 14,928 03
627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING 1,020,000 3.63094 3.703.56
627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOWY 202,700.000 0.12438 25,254.39
63112 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR) 25.000 182.72565 4,568.14
631.172 TRUCK - LARGE (INCLUDING OPERATOR) 50.000 124.61472 6,240.74
FIELD OFFICE TYPE B 1.000 15.490.23812 15,490 24
GONE 180.000 21.33503 384031
GONSTRUCTION SIGHNS 360.000 15.45319 21,0186 34
MAINTENANCE OF TRAFFIC CONTROL DEVICES 30.000 837.30559 25,19.17
FLAGGER 200.000 38.92963 47.915.56
PORTABLE CHANGEABLE MESSAGE SIGN 2.000 7.488.66424 14,977.33

656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 1.000 105,701.84000 105,701.84

L I I I I B B B O O B B B B IR B K B B B B |

210 659.10 MOBILIZATION 1.000 280,109.66000

New | Selectltems... -

260,109.88

Showing 23 of 23
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Generic Concept Copying
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Creating a new “ "and “

generic “

reduces the risk of over-writing an existing estimate. On the

on .

Onthis page: Reference Data  Estimation  Preconstructio

PROJECT MAINEDOT ESTIMATION

v Estimation 0 v Reference Data 0

dule Profiles

e Recommendations

Typical Section Profiles

v Preconstruction 0

Lettings

"from a

'. Note: using this method of copying

Budget Mapping
Code Tables

Cost Index Sets
Cost Sheets

Counties

Crews

Equipment
Estimation Reference Data
Formulas
Funds
3
Item Bulk Editor
Item Conversions
Item Family
Item Group
Item Mappings

Items

click



‘\

~ " MaineDOT AASHTOWare

The will open. Type " " Info the search. list
will open. Click on the button on the right of the




~MaineDOT AASHTOWOre

dropdown will open. Click on the

T o

Concept Overview

Actions Help Log off

& Advanced  Showing 1 of 1

0 marked for deletion | 0 changed

Concept ID Concept Description Improvement Type
Regional_Generic @, Copy ProjEx Project Title Actions

Copy
-Copy Concept Snapshot..

Delete

Exclude from Search Resulis

Open

Tasks

Export Concept Cost Estimates

Transition to Existing Project

Transition to New Project

Update Concept Spec Book

Views

Attachments (0)

Cost Estimate Snapshots

Links

Tracked Issues




MaihﬂéﬂbwaT'AAS HTOWare

The window will open. Click on the type of %eneric ,
> template based on the scope of the project. A check mark will appear
on the right of the ¢ template. Add the ID and
name. Click on " to :

Copy Concept Snapshot

New Concept* New Cost Estimate *

01234577 PS&E - 1234577 PS&E_D1 -

Description
Generic CIPR Cost Estimate
Generic CPR Cost Estimate
Generic LCP Cost Estimate

Mill & Fill Generic Mill & Fill Cost Estimate

Overlay
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TOWare

The window will open showing that the C wWas
. All required new project information will need to be added in the

fields show below. Once the information is added click

window.

TR

Overview ost Estimate Snapshots
Concept Summary Concept Snapshot Successfully copied.
~ Concept: 012345 77 PS&E - Copy ProjEx Project Title

General Concept ID*
01234577 _PS&E

Cost Estimates Concept Description ¥

Copy ProjEx Project Title -

Spec Book
20

Unit System *

English -
Scope Definition

Budget Class

Grouping Code

Primary County ID

Primary Distr

Q. Begin typing to search or press

Status Indicator

CONCEPTUAL - CONCEPTUAL ~

. Then open the

- @ O

Actions Help Log off

Construction Year

2024

Letting Date
03/13/2024 -

Highway Type

Improvement Type
Season
Terrain
Urban/Rural
Work Type
Vendor Access
Q. Begin typing to search or press Enter

Copied Project Name

Transition To Project o
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MAIREDOT AASHTOWare

S

The
Click on the
required information.

window will list the name of the copied
to open the estimate and add or revised

, v e 0O
TR

Actions Help  Log off
Overview  Cost Estimate Snapshots
Concept Summary

v Concept: 012345.77_PS&E - Copy ProjEx Project Title

v @
General

y iter 4 .
Locations Q. Type search criteria or press Enter Advanced  Showing 1 of 1

Cost Estimates

Add w

0 marked for deletion | 0 changed
Cost Estimate Name Estimate Type v
12345.77_PS&E_D1

AGENCY - AGENCY ESTIMATE




-~ MamneDOT AASHTOWare
The window will open for the add or revised required
information. Click on to open the item list.

0 T O

gnment  Fundin gn to Items / i t Item Prigjng

Cost Estimate Summary

w Cost Estimate: 12345 77_PS&E_D1 - Ultra-thin bonding wearing course with drainage and safety improvements a  other incidental worlc - 9

al + Parent Attributes

Cost Summary Associated Type Unit System

ot English

Entity Improvement Type
012345.77_PS&E

Entity Description Work Type
Copy ProjEx Project Title

Markups
Spec Book

Annualization _
90

w+ Estimate Information

Cost Estimate Name * Design Build

77 E_D1 O

Cost Estimate Descr Profile
Ultra-thin bonding wearing course with drain: and safety improvements and other incidental work. No
Budget Class
Estimate Phase

2 - PRELIMINARY - PRELIMINARY DESIGN ESTIM... -
Lanemiles
Estimated By
Q  Doug.Coombs
ymbs Doug Estimate Type

AGENCY - AGENCY ESTIMATE -



iNeDOT AASHTOWare

Is open. Add and revise as needed. Add
and any needed to all items. Once all revisions are made, click on . Once
IS complete, begin caiculation and analyzation of all

Iltem Pricing Workshee

w ltem Pricing Worksheet

Q| [Type search criteria or press Enter |2 | Cat & ltem ID Sort = | Showing 50 of 54

Total Cost Estimate ltems

0.00

0 adqfd 0 marked for deletion | 0 changed

# CatlD & ltem ¥ Descr i # Quantity # Unit Price Ext Amt # Supp Descr # Active
0001 202.2023 REMOVING PAVEMENT SURFACE - MEDIUM CUT DRUM

-

0001 202 20241 REMOVING PAVEMENT SURFAGE - 4 FOOT DRUM (HOURLY)
0001 202.203 PAVEMENT BUTT JOINTS

0001 204 42 REHAEILITATE EXISTING SHOULDERS

0001 304.103 AGGREGATE SUBBASE - GRAVEL (TRUCK MEASURE})

0001 403.209 HOT MIX ASPHALT 8.5 MM (SIDEWALKS, DRIVES, INCIDENTALS)
0001 403 211 HOT MEX ASPHALT (SHIMMING )

0001 403.213 HOT MIX ASPHALT 12.5 MM BASE

0001 409 15 BITUMINOUS TACK GOAT - APPLIED

0001 410.151 EMULSIFIED ASPHALT SEALCOAT, APPLIED

0001 411.10 UNTREATED AGGREGATE SURFACE COURSE (TRUCK MEASURE)
0001 42422 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED

0001 42433 CRACK REPAIR - HOT POUR MASTIC

0001 424 381 ASPHALTIC REGREATIONAL CROSSINGS, 2 INCH DEPTH

0001 462.301 POLYMER MODIFIED ULTRATHIN BONDED WEARING COURSE
0001 6 604.13 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE

0001 60509 6 INCGH UNDERDRAIN TYPE B

0001 608.1303 31"'W-BM GR, MID-WAY SPLICE-15' RAD AND LESS

0001 606 1304 31" W-BM GR, MID-WAY SPLICE-OVER 15' RAD

0001 606.1305 31" W-BM GR, MID-WAY SPLICE FLARED TERMIMAL

0001 608.175 GUARDRAIL BEAM

0001 2 606 265 TERMINAL END - SINGLE RAIL - GALVANIZED STEEL

0001 606.353 REFLECTORIZED FLEXIBLE GUARDRAIL MARKER

0001 606 356 UNDERDRAIN DELINEATOR POST

0001 606.362 GUARDRAIL ADJUSTED

L JC I I I B AR IRAE IR B IR AT N B I A IO B K B R B B R B |

0001 606.367 REPLACE UNUSABLE EXISTING GUARDRAIL POSTS
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MaineDOT AASHTOWare ESTIMATION
Appendix 1

The link below is to the recorded sessions from the live InfoTech class that was
held to train MaineDOT staff on the use of this new software and may be used
as a reference if necessary:

» Training Video link (optional):

https://www.maine.gov/tools/whatsnew/index.php?topic=projects-
overflow&id=11965265&v=full



https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.maine.gov%2Ftools%2Fwhatsnew%2Findex.php%3Ftopic%3Dprojects-overflow%26id%3D11965265%26v%3Dfull&data=05%7C02%7CDouglas.Coombs%40maine.gov%7C07a483cb184c45c0931808dc41fb99af%7C413fa8ab207d4b629bcdea1a8f2f864e%7C0%7C0%7C638457796070967788%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=6rS9rGxuPX8Z%2FnYVw9m9fOYqb4Qz3unHH7dTIgrhe%2FE%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.maine.gov%2Ftools%2Fwhatsnew%2Findex.php%3Ftopic%3Dprojects-overflow%26id%3D11965265%26v%3Dfull&data=05%7C02%7CDouglas.Coombs%40maine.gov%7C07a483cb184c45c0931808dc41fb99af%7C413fa8ab207d4b629bcdea1a8f2f864e%7C0%7C0%7C638457796070967788%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=6rS9rGxuPX8Z%2FnYVw9m9fOYqb4Qz3unHH7dTIgrhe%2FE%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.maine.gov%2Ftools%2Fwhatsnew%2Findex.php%3Ftopic%3Dprojects-overflow%26id%3D11965265%26v%3Dfull&data=05%7C02%7CDouglas.Coombs%40maine.gov%7C07a483cb184c45c0931808dc41fb99af%7C413fa8ab207d4b629bcdea1a8f2f864e%7C0%7C0%7C638457796070967788%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=6rS9rGxuPX8Z%2FnYVw9m9fOYqb4Qz3unHH7dTIgrhe%2FE%3D&reserved=0
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Appendix 2

Bureau & Program Esfimation Workflow Diagrams



MaineDOT AASHTOWare

Appendix 2 — Maintfenance & Operations

MaineDOT — AASTHOWare Project Estimation — Proposed Maintenance and Operations (M&0) Workflow Diagram

Contract TCL and Region
Engineer gather all Permits
and Special Provisions for
PS&E including but not
limited to:

-Utilities

-Environmental

-TAME

-Funding with Coding
-Construction Authorization

11/06/2025

Designer/Contracts TCL
submits Estimation Cost

Estimates to Region

Engineer

Region Engineer completes
PS&E package with final
Cost Estimate.

Region Engineer/Region
Manager approves PS&E
Package for Project.

MEO Contracts develops a
cept and Cost
e from the “Copy

Concept Snapshot” Actions

Menu in £stimation of the
Final approved PS&E

Estimate. (012345.00_Bid)

Preconstruction
MEOQ Contracts transitions
Final/BID PS&E Cost
Estimate

Project
The Final/Bid PS&E
Cost Estimate is
removed from PSE&E

pt and moved to

Project. Final/Bid
PS&E Ct it
becomes read only.

Letting

ME&O Contracts and Contracts assumes control of the Cost

Estimate




MaineDOT AASHTOWare

Appendix 2 — Bridge Program

— AASTHOWare Project Estimation — Bridge Program Workflow

Initial Development of Project Estimate
Project Designer (inhouse or consultant) develops
an Item Quantity Estimate (IQE) for Pre-PDR
Alternates/Options and all major project milestones
(Pre-PDR Alternatives, PDR, PIC, 60% Plans, and
PS&E). The IQE format is typically an excel
spreadsheet that has been peer checked.

BBDT submits Estimation
C stimates to Project
Manager.

BBDT submits Estimation
C stimates to Project
Manager

Project Manager
reviews and
approves IQE(s).

Book Development
Team (BBDT).

BBDT submits Estimation
Cost Estimate to Project
Manager.

Project Manager
completes PS&E package
with final C Est s,

Project Manager submits
PS&E package to Contracts
Engineer.

Contracts Engineer
approves PS&E Package
for Project.

IQE(S) are submitted
to the Program’s Bid

BBDT develops an
Estimation Concep

BBDT submits Estimation
Estim s for all Options
to Project Manager.

BBDT develops a NE
Concept and Estimate
from the "Copy Concept

Snapshot” Actions Menu in

Estimation of the Final

approved PSE&E Cost

Estimate. (012345.00_Bid)

Preconstruction
BBDT transitions Final/BID

BBDT and Contracts assumes ¢

BBDT submits Estimation

for all
Alternatives to Project
Manager.

Project

The Final/Bid PS&E

Estimate is
emoved from PS&E
C and moved to
Project. Final/Bid
PS& t
becomes read only.




e e P s

MaineDOT AASHTOWare
Appendix 2 — Highway Program

Initial Development of Project Estimate Project
Project Designer (inhouse or consultant) develops Manager
an Item Quantity Estimate (IQE) for Pre-PDR reviews and
Alternates/Options and all major project milestones approves
(Pre-PDR Alternatives, PDR, PIC, and PS&E). The IQE IQE(s).
format is typically an excel spreadsheet that has
been peer checked.

Designer submits Designer submits
Estimation Cost Estimates
to Project Manager.

Estimation Cost Estimate
to Project Manager.

Project Manager
completes PS&E package
with final Cos

Project Manager submits
Designer submits PS&E package to Contracts
Estimation Cost Estimates Engineer.

to Project Manager
Contracts Engineer
approves PSEE Package
for Project.

Designer develops an

Estimation
for the project.

Designer submits Estimation
Cost Est es for all Options
to Project Manager.

Bid Book Development Team
(BBDT) develops a NEW
tand C Estimate
from the “Copy Concept
Snapshot” Actions Menu in
Estimation of the Final
approved PS&E C
Estimate. (012345.00_Bid)

Preconstruction
BBDT transitions Final/BID
PSE&E Cost Estimate

Designer submits
Estimation Cost Estimates
for all Alternatives to
Project Manager.

Project
The Final/Bid PSEE
C Estimate is
removed from PSE&E

t and moved to

BBDT and Contracts assumes control of the Cost o R
with Highway Program Management review.




MaineDOT AASHTOWare
Appendix 2 — Regional Program - Paving

MaineDOT — AASTHOW are Project Estimation — Proposed Regional Program Paving Workflow Diagram — 11/24/2025

Initial Development of Project Estimate Project i - n Concept
Project Designer (inhouse or consultant) develops Manager e for the project from the
an Item Quantity Estimate (IQE) for PS&E. The IQE reviews and whas
format is typically an excel spreadsheet that has approves IQE. page accessed from the on the General Ta
been peer checked. Actions Menu.

Designer submits
Estimation Est
to Project Manage

Project Manager The Final/Bid PS&E
completes PSEE : Bid Book Development Team stimate is

with review and initi |BBDT) dewve

approval of final L ept and Cost Estimate Concept and moved to
Estim X from the "Copy Concept Project. Final/Bid

Snmapshot™ Actions Menu in PS&E | pit

Project Manager Submits
PEREE Package to Program
Management for review of Proposal
PSEE package and final

approval of fimal Cost

E . Program

Management then submits 5 imate Letting
PSEE package to Contracts

Engineer.

Contracts Engineer
approves PSEE Package
for Project. C

BEDT and Contracts assum
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MaineDOT AASHTOWare
Appendix 2 — Regional Program — Large Culvert & RAMP

MaineDOT — AASTHOWare Project Estimation — Proposed Regional Program LC & RAMP Workflow Diagram — 11/24/2025

Initial Development of Project Estimate

Project

Project Designer (inhouse or consultant) develops Manager Designer develops an
an Item Quantity Estimate (IQE) for Pre-PDR reviews and Estimation Concept
Alternates/Options and all major project milestones approves

or combined HVAC & PDR, and PSE&E). The IQE IQE(s).

format is typically an excel spreadsheet that has
been peer checked.

PIC [Triggers ROW)
Estimate only if
needed.

Project Manager

PS&E IQE completes PSEE package

Project Manager Submits
Designer submits PSEE Package to Program
Estimation Management for review of
Es Project PSEE package and final
Manager approval of final Cost

Estir . Program

Management then submits

PSEE package to Contracts

Engineer.

s S

Contracts Engineer
approves PSLE Package
fior Project.

Designer su
Estimation

for all Alternatin,
Project Manager.

Bid Book Development Team
(BBDT) develops a NEW
s ” d s

BBDT transitior
PS&E Cost Es

Praject
Final/Bid PS&E

st Est
remowved from PSEE
{ and moved to

ject. Final/Bid
PSEE ( cept
becomes read onhy.

Proposal
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