
WIN 025335.00 - Sanford, Riverside
Avenue & William Oscar Emery Drive

Riverside Avenue Riverside Avenue
William Oscar Emery Drive
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Section 1 : 

Scope : Full depth reconstruction of roadway with 5' sidewalk
(west side) and 10' multi-use path (east side).

Features : 
Gateway Park, Mid-Town Mall, & the Sanford Christian
Academy

Sideroads :
Washington Street, St. Ignatius Street, & Winter Street.

Events : 
Gateway Park

Section 2:

Scope : Full depth reconstruction of roadway up to line (see below), change to mill and overlay with roadway
widening. Work will include a 10' multi-use path (east side) and sections of 5' sidewalk (west side).

Features :
Residential & commercial housing, Maple Street boat launch, & walk around pond.

Sideroads :
Acorn Street, Maple Street, Pleasant Street, Lincoln Street, & Summer Street.

Events:
3rd of July Block Party (north of Lincoln), & water ski shows on Thursdays & Practice

Section 3:

Scope :
Full depth reconstruction and realignment of
intersection with a 10' multi-use path (east
side) and sidewalk connections to the side
roads (west side).

Features :
Large culvert replacement, walk around pond,
Gowen Park access, & Hannaford access.

Sideroads :
Front Street, & Gowen Park Drive.

Events :
3rd of July Block Party, Memorial Day Parade,
Water Ski Shows on Thursday & Practice.

Section 4:

Scope : 
Mill and overlay. Work will include a 10' multi-use
path (east side) and a 6' sidewalk (west side).

Features : 
Walk around pond, Mousam Way Trail, the
Sanford Armory, School Route, & the Sanford
Dog Park

Sideroads :
River Street

Events :
3rd of July Block Party, & the Memorial Day
Parade.

Traffic Control:
1) Construction phasing - complete work in a section before moving on.
2) Pedestrian safety is high priority, complete work on one side then flip to the other to maintain safe pedestrian routes. 
3) Consider emergency vehicle routes.
4) Consider school routes, complete work on section 4 (at least at the River Street intersection) prior to the start of school.
5) One 11 ' lane of alternating traffic should suffice, maintain access to businesses and public amenities. 
6) The City of Sanford may consider allowing block by block closures, with local traffic only.
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