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MaineDOT 2020 Construction Advertisement Plan

Last revised: 1/6/2020
This is MaineDOT's bid advertisement plan for capital projects to be advertised during the 2020 calendar year. 

MaineDOT intends to publish this plan annually in January. It appears below sorted by Work Type and Planned 
Advertise Date. Once posted online, this document will provide a static snapshot of MaineDOT's original plan, 
except as noted below. 

In years in which major funding components of MaineDOT's capital program are being debated, partial plans or mid-
year alterations may be required. Such years could include odd numbered years during which state budgets and 
bonding levels are typically decided, and years in which federal transportation authorization bills are pending. 

This Plan is to be distinguished from the Current Construction Advertisement Schedule, which is a separate dynamic
document updated online each Monday. The current schedule will reflect changes caused by such factors as cash 
flow, bid prices, local and public input, and design and permitting. 

Bridge Construction

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

02/05/2020 CAMDEN, GREAT BROOK BR #2326 022610.00 $883,000

02/05/2020 Description: Great Brook Bridge (#2326) over 
Great Brook.  Located 0.05 of a mile south of 
Dyer Drive.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

02/05/2020 CAMDEN, SPRING BROOK BR #2794 022608.00 $3,669,000

02/05/2020 Description: Spring Brook Bridge (#2794) over 
Spring Brook.  Located 0.94 of a mile southwest 
of the Lincolnville town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 DIXFIELD, DURRELLS MILL BR#0658 022234.00 $1,011,000

03/25/2020 Description: Durrells Mill Bridge (#0658) over 
Norton Road. Located 0.04 of a mile northwest 
of Main Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

https://www.maine.gov/mdot/projects/advertise/schedule/
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

04/01/2020 FRENCHVILLE, GAGNON BR #2303 023565.00 $2,515,000

04/01/2020 Description: Gagnon Brook Bridge (#2303) over
Gagnon Brook. Located 0.47 of a mile south of 
Pelletier Avenue.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

04/01/2020 FRENCHVILLE, GAGNON BROOK  RR 021776.00 $800,000

04/01/2020 Description: Gagnon Brook Rail Bridge (#7831)
over Gagnon Brook. Located on the Madawaska
Branch rail line.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

04/08/2020 BELFAST, GOOSE RIVER BR #2319 021874.00 $2,331,000

04/08/2020 Description: Goose River Bridge (#2319) over 
Goose River.  Located 0.15 of a mile east of 
Mitchell Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/08/2020 BELFAST, SHELDON BR (#5557) 021666.00 $861,000

04/08/2020 Description: Sheldon Bridge (#5557) over 
Warren Brook. Located 0.89 of a mile east of 
Shepard Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/08/2020 PORTLAND, 295 VERANDA BR #5933 021745.00 $17,875,000

04/08/2020 Description: Veranda Street Bridge (#5933) 
over Veranda Street.  Located 0.15 of a mile 
south of Route 1.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

04/29/2020 AMHERST, HALF MILE BROOK BR #6246 021870.00 $1,786,000

04/29/2020 Description: Half Mile Brook Bridge (#6246) 
over Half Mile Pond.  Located 0.05 of a mile east
of Haynes Brook Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

05/06/2020 BREWER, WILSON STREET/I-395 BRIDGE 
#1564

018915.20 $13,450,000

05/06/2020 Description: Wilson Street/I-395 Bridge (#1564)
over Interstate 395. Located 0.35 of a mile west 
of Dirigo Drive.  FHWA INFRA Grant recipient.  

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

August   CHERRYFIELD SCHOODIC BR#3649 022230.00 $2,106,000

08/26/2020 Description: Schoodic Bridge (#3649) over 
Schoodic Brook. Located 0.32 of a mile south of 
the Deblois town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

September MATTAWAMKEAG, MATTAWAMKEAG BR 
#2522

023234.00 $9,579,000

09/02/2020 Description: Mattawamkeag Bridge (#2522) 
over the Mattawamkeag River. Located 0.05 of a
mile north of Boyd Street.  FHWA TIGER Grant 
recipient.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

September BRUNSWICK, FRANK WOOD BR #2016 022603.00 $19,903,000

09/30/2020 Description: Frank J. Wood Bridge (#2016) 
over Androscoggin River. Located at the 
Brunswick - Topsham town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

October  YARMOUTH, BAYVIEW STREET BR #5835 022380.00 $2,273,000

10/07/2020 Description: Bayview Street/ I-295 Bridge 
(#5835) over Interstate 295. Located 0.09 of a 
mile east of Spring Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

November HODGDON, MADUSKEAK BR #2492 023625.00 $1,440,000

11/18/2020 Description: Maduskeag Bridge (#2492) over 
Maduskeag Stream. Located 0.93 of a mile north
of the Hodgdon Mills Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

November MADAWASKA, INT  BR #2399 021736.00 $84,600,000

11/25/2020 Description: International Bridge (#2399) over 
St. John River.  Located 0.27 of a mile north of 
Route 1 on the United States-Canada border.  
FHWA INFRA Grant recipient.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

December GRAFTON TWP, CAMBRIDGE BR#3524 022316.00 $745,000

12/02/2020 Description: Cambridge Bridge (#3524) over 
the Swift Cambridge River. Located 0.12 of a 
mile north of the north intersection of the 
Cambridge River Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

December HAMPDEN, TWIN BRIDGE #5315 018959.00 $2,374,000

12/09/2020 Description: Twin Bridge (#5315) over the West
Branch Souadabscook Stream. Located 0.04 of 
a mile north of Meadow Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

December FARMINGTON HAMLIN BR#3286 022236.00 $2,255,000

12/16/2020 Description: Hamlin Bridge (#3286) over Wilson
Stream. Located 0.16 of a mile south of Wilton 
Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Bridges Other

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

01/22/2020 BRIDGE JOINTS I-95 NB, MEDWAY – 
HERSEYTOWN TWP.

023617.30 $105,000

01/22/2020 Description: Various bridge joint improvements 
on Interstate 95 northbound from Medway to 
Herseytown Twp. 

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

02/05/2020 PORTLAND-SOUTH PORTLAND 
INTERSTATE 295 SB BRIDGE JOINTS

023615.01 $5,645,000

02/05/2020 Description: Portland-South Portland Interstate 
295 southbound bridge joints.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

02/12/2020 BRIDGE JOINTS I-95 NB ARGYLE-HOWLAND 023617.10 $15,000

02/12/2020 Description: Various bridge joint improvements 
on Interstate 95 northbound from Argyle to 
Howland.  

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

02/12/2020 BRIDGE JOINTS I-95 NB, HOWLAND – 
MATTAMISCONTIS TWP

023617.20 $143,000

02/12/2020 Description: Various bridge joint improvements 
on Interstate 95 northbound from Howland to 
Mattamiscontis Twp. 

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

03/18/2020 BRIDGE JOINTS I-95 SB, MEDWAY – OLD 
TOWN

023617.40 $143,000

03/18/2020 Description: Various bridge joint improvements 
on Interstate 95 southbound from Medway to 
Orono.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 CRYSTAL STATION ROAD/I95 BR#6171 022298.00 $646,000

03/25/2020 Description: Crystal Station Road Bridge 
(#6171) over Interstate 95.  Located 0.24 of a 
mile north of the Sherman town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 ISLAND FALLS, RANDALL BR #2703 022320.00 $162,000

03/25/2020 Description: Randall Bridge (#2703) over the 
West Branch of the Mattawamkeag River.  
Located 0.17 of a mile northwest of Church 
Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 LONG POND TWP PARLIN SREAM #2 
BR#6025

022330.00 $250,000

03/25/2020 Description: Parlin Stream No. 2 Bridge 
(#6025) over Parlin Pond Stream. Located 3.14 
miles west of the Sandwich Academy Grant 
Twp. town line.   

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

03/25/2020 MONSON, BARROWS FALLS BR #3413 023523.00 $100,000

03/25/2020 Description: Barrow Falls Bridge (#3413) over 
Piscataquis River. Located 0.05 of a mile south 
of Pine Lane.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 SMYRNA I95 NB/ ROUTE 2 BR#1391 022352.00 $592,000

03/25/2020 Description: I-95 NB/ Route 2 Bridge (#1391) 
over Route 2. Located 0.30 of a mile from Exit 
291 on Interstate 95 northbound.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

03/25/2020 SMYRNA, I95 SB / RTE 2 BR#6089 022354.00 $592,000

03/25/2020 Description: I-95 SB/ Route 2 Bridge (#6089) 
over Route 2. Located 0.08 of a mile east of the 
Smyrna Center Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/01/2020 ARROWSIC - WOOLWICH, BR #2026 023507.00 $1,035,000

04/01/2020 Description: Max L. Wilder Memorial Bridge 
(#2026) over Sasonoa River. Located 0.21 of a 
mile south of Route 1.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/01/2020 ROCKLAND, RAIL BRIDGES #7655 AND 
#7667

022920.00 $1,800,000

04/01/2020 Description: Rockland Rail Bridge #53.04 
(#7655) over Nichols River and Rockland Rail 
Bridge #79.17 (#7667) over Georges River.  
Located on the Rockland Branch rail line.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

04/08/2020 BATH PAUL DAVIS MEM BR#3837 022280.00 $616,000

04/08/2020 Description: Paul Davis Memorial Bridge 
(#3837) over Route 1. Located 0.10 of a mile 
north of Union Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/08/2020 MECHANIC FALLS, RED BRIDGE (#5009) 023156.00 $148,000

04/08/2020 Description: Red Bridge (#5009) over Little 
Androscoggin River.  Located 0.09 of a mile 
north of Pine Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/08/2020 PORTLAND, BR# 5616 CNRR 023545.00 $1,144,000

04/08/2020 Description: CNRR Crossing Bridge (#5616) 
under Interstate 295. Located 1.45 miles south 
of the Falmouth town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/08/2020 PORTLAND, INTERSTATE 295 SB BRIDGE 
JOINTS

023615.03 $479,000

04/08/2020 Description: Portland Interstate 295 
southbound bridge joints.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/15/2020 SANFORD, WASHINGTON STREET BRIDGE 
(#1359)

023222.00 $81,000

04/15/2020 Description: Washington Street Bridge (#1359) 
over Mousam River. Located 0.48 of a mile 
northeast of Brown Corner Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

04/22/2020 NEW SHARON, SANDY RIVER BRIDGE 
(#5724)

023174.00 $550,000

04/22/2020 Description: Sandy River Bridge (#5724) over 
Sandy River. Located 0.06 of a mile south of 
Water Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

04/29/2020 AUGUSTA - WATERVILLE BR 6400 023571.00 $1,002,000

04/29/2020 Description: Augusta Memorial Bridge (#5196) 
over the Kennebec River on Route 201.  
Augusta Cushnoc Crossing Bridge (#6400) over 
the Kennebec River on Route 3. Waterville 
Donald V. Carter Bridge (#1141) over the 
Kennebec River on Route 137.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

05/06/2020 WATERVILLE, NORTH ST BR #5235 023635.00 $286,000

05/06/2020 Description: North Street Overpass Bridge 
(#5235) over Maine Central Railroad. Located 
0.02 of a mile north of West Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

05/13/2020 LWR CUPSUPTIC TWP BR #3542 023547.00 $416,000

05/13/2020 Description: Cupsuptic Bridge (#3542) over 
Cupsuptic River. Located 0.59 of a mile 
northeast of the Adamstown Twp. town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

June     DEER ISLE-SEDGWICK, DEER ISLE 
SEDGWICK BR #3257

023152.00 $3,539,000

06/24/2020 Description: Deer Isle-Sedgwick Bridge (#3257)
over Eggemoggin Reach.  Located 0.45 of a mile
south of Silvermine Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

August   CHERRYFIELD, COVERED BR #2192 022294.00 $536,000

08/26/2020 Description: Covered Bridge (#2192) over the 
Narraguagus River. Located 0.03 of a mile west 
of Main Street.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

September MILO, PLEASANT RIVER BR #3244 022627.00 $8,698,000

09/02/2020 Description: Pleasant River Bridge (#3244) 
over the Pleasant River.  Located 0.09 of a mile 
west of Pleasant River Road.  FHWA TIGER 
Grant recipient.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

September T3 INDIAN PURCHASE BR #3666 023236.00 $7,670,000

09/02/2020 Description: Detective Benjamin Campbell  
(#3666) over the West Branch Penobscot River.
Located 0.10 of a mile north of North Twin Dam 
Road.  FHWA TIGER Grant recipient.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

September JONESBORO, DRISCO BR #3956 023557.00 $404,000

09/09/2020 Description: Drisco Bridge (#3956) over 
Chandler River. Located 0.13 of a mile northeast
of Geel Lane.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

October  PORTLAND, WASHINGTON AVE SB BR#0820 023661.00 $936,000

10/07/2020 Description: Washington Avenue SB Bridge 
(#0820) over Interstate 295. Located 0.15 of a 
mile south of Interstate 295 southbound Exit 8.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

November BANGOR, VETERANS REM BR #1558 022278.00 $2,750,000

11/18/2020 Description: Veterans Remembrance Bridge 
(#1558) over the Penobscot River. Located at 
the Bangor-Brewer town line.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

December BETHEL, SUNDAY RIVER BR #2822 023651.00 $391,000

12/02/2020 Description: Sunday River Bridge (#2822) over 
Sunday River. Located 0.18 of a mile north of 
Martin Lane.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -

December MAINE NORTHERN RAILWAY - 4 BRIDGES 023488.00 $5,470,000

12/02/2020 Description: Includes four (4) bridges (#7785, 
#7787, #7788, #7792) along the Maine Northern 
Railway.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

December NEWRY, BEAR RIVER BR #2055 023525.00 $402,000

12/02/2020 Description: Bear River Bridge (#2055) over 
Bear River. Located 0.07 of a mile south of Bear 
River Road.

Program Manager: Wayne Frankhauser

Administered by:  

Phone: 624-3490
Comments: -
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Highway Construction

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

02/05/2020 CAMDEN, ROUTE 1 018283.00 $7,739,000

02/05/2020 Description: Beginning 0.56 of a mile north of 
Sagamore Farm Road and extending north 1.54 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

June     KINGFIELD, ROUTE 27 018245.01 $10,226,000

06/24/2020 Description: Beginning at the south intersection
of High Street and extending north 2.33 miles.  
FHWA BUILD Grant recipient.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

July     FRYEBURG, ROUTE 302 017280.01 $7,400,000

07/15/2020 Description: Beginning 0.09 of a mile east of 
Elm Street and extending east 1.24 miles to 0.01
of a mile east of the Recreational Complex 
Road.  FHWA BUILD Grant recipient.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

August   WOODSTOCK, ROUTE 26 018767.01 $10,523,000

08/19/2020 Description: Beginning 0.06 of a mile east of 
Rumford Avenue and extending west 2.51 miles.
FHWA BUILD Grant recipient.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

September WATERVILLE, DOWNTOWN 
REVITALIZATION BUILD GRANT

024371.00 $9,214,000

09/30/2020 Description: Downtown Waterville revitalization 
project.  FHWA BUILD Grant recipient. 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

December EAST MACHIAS, ROUTE 1 019198.00 $6,117,000

12/16/2020 Description: Beginning at Pope Memorial 
Bridge (#2682) over the East Machias River and 
extending north 1.80 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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Highway Light Capital Paving

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

03/04/2020 ANSON AREA 2020 LCP 024539.00 $1,838,000

03/04/2020 Description: Anson Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 BRUNSWICK AREA 2020 LCP 024061.00 $1,166,000

03/04/2020 Description: Brunswick Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 FARMINGTON AREA 2020 LCP 024045.00 $952,000

03/04/2020 Description: Rumford, Farmington, Livermore 
Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 GORHAM AREA 2020 LCP 024055.00 $1,305,000

03/04/2020 Description: Gorham Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 GREENVILLE AREA 2020 LCP 024537.00 $370,000

03/04/2020 Description: Greenville Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

03/04/2020 HOULTON AREA 2020 LCP 024073.00 $2,206,000

03/04/2020 Description: Houlton Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 LIMERICK AREA 2020 LCP 024053.00 $1,183,000

03/04/2020 Description: Limerick Area 2020 LCP 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 MADISON AREA 2020 LCP 024541.00 $1,015,000

03/04/2020 Description: Madison Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 MEDWAY AREA 2020 LCP 024069.00 $1,240,000

03/04/2020 Description: Medway Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 MONMOUTH AREA 2020 LCP 024051.00 $2,250,000

03/04/2020 Description: Monmouth Area 2020 LCP 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 NEWBURGH AREA 2020 LCP 024049.00 $1,216,000

03/04/2020 Description: Newburgh Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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Location/Title Project 
Identification 

No.

Total Project Estimate

03/04/2020 ORONO AREA 2020 LCP 024065.00 $1,761,000

03/04/2020 Description: Orono Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 PRESQUE ISLE AREA 2020 LCP 024071.00 $1,517,000

03/04/2020 Description: Presque Isle Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 SOUTHWEST HARBOR AREA 2020 LCP 024057.00 $3,572,000

03/04/2020 Description: Southwest Harbor Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 SWANVILLE AREA 2020 LCP 024047.00 $939,000

03/04/2020 Description: Swanville Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 WARREN AREA 2020 LCP 024043.00 $2,602,000

03/04/2020 Description: Warren Area 2020 LCP

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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Highway Preservation Paving

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

01/22/2020 KATAHDIN SCENIC OVERLOOK 024789.00 $215,000

01/22/2020 Description: Overlook located off of I-95 
Northbound.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/22/2020 MEDWAY - HERSEYTOWN, INTERSTATE 95 
NORTHBOUND

023679.00 $6,631,000

01/22/2020 Description: Beginning 1.31 miles north of the 
T2 R9 NWP town line and extending north 12.93
miles to the Hersheytown TWP town line.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/22/2020 MEDWAY,  VISITOR INFORMATION CENTER, 
INTERSTATE 95 NB

024787.00 $300,000

01/22/2020 Description: Visitor information center located 
off of I-95 Northbound.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/29/2020 BIDDEFORD - ALFRED, ROUTE 111 023511.00 $3,870,000

01/29/2020 Description: Beginning 0.14 of a mile west of 
Mariner Way and extending west 0.65 of a mile. 
Beginning 0.04 of a mile east of Drews Mills 
Road and extending west 9.25 miles to 0.06 of a 
mile east of Route 202.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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01/29/2020 JACKMAN, ROUTE 201 024467.00 $1,736,000

01/29/2020 Description: Beginning 2.34 miles north of 
Parlin Pond Twp. and extending northwest 4.69 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/29/2020 MARS HILL, ROUTE 1 024145.00 $548,000

01/29/2020 Description: Beginning at Route 1A and 
extending northwest 1.57 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/29/2020 MOOSE R-SANDY BAY TWP, RTE 201 023685.00 $8,815,000

01/29/2020 Description: Beginning 0.24 of a mile south of 
the Moose River town line and extending north 
14.30 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/05/2020 2020 SEALING-REGION 5 018995.53 $138,000

02/05/2020 Description: Crack Seal, Chip Seal.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/05/2020 MADAWASKA, ROUTE 161 023677.00 $3,277,000

02/05/2020 Description: Beginning 2.04 miles northwest of 
the Stockholm town line and extending 
northwest 7.32 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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02/12/2020 ARGYLE - HOWLAND, INTERSTATE 95 
NORTHBOUND

022402.00 $9,075,000

02/12/2020 Description: Beginning 0.05 of a mile north of 
the Alton town line and extending north 15.54 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/12/2020 HOWLAND- MATTAMISCONTIS TWP, 
INTERSTATE 95 NB

020245.00 $7,544,000

02/12/2020 Description: Beginning 0.30 of a mile north of 
Interstate 295 on-ramp and extending north 
10.96 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/12/2020 MANCHESTER, ROUTE 202 020408.00 $874,000

02/12/2020 Description: Beginning 0.15 of a mile east of 
the Winthrop and Manchester Town line and 
extending east 1.07 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/19/2020 LISBON- LEWISTON, ROUTE 196 024479.00 $2,496,000

02/19/2020 Description: Beginning 0.17 of a mile west of 
Route 9 and extending northwest 7.05 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/19/2020 MADRID TWP- SANDY RIVER PLT, ROUTE 4 024465.00 $1,207,000

02/19/2020 Description: Beginning 0.05 of a mile east of 
Township E town line and extending northwest 
3.58 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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02/19/2020 T28 MD/T22 MD BPP, ROUTE 9 024463.00 $748,000

02/19/2020 Description: Beginning 0.52 of a mile east of 
Back Road and extending southeast 2.50 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/19/2020 TOPSHAM- LISBON, ROUTE 196 024477.00 $1,472,000

02/19/2020 Description: Beginning 0.18 of a mile southeast
of Birch Ridge Avenue and extending northwest 
5.48 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/26/2020 CARIBOU, ROUTE 1 024459.00 $896,000

02/26/2020 Description: Beginning at Route 161B and 
extending north 2.13 miles. Project also includes
1.03 miles on the southbound lane and two 
ramps off Route 1.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/26/2020 DEXTER - SANGERVILLE, ROUTE 23 023553.00 $2,656,000

02/26/2020 Description: Beginning 0.46 of a mile north of 
Crockett Road and extending north 4.74 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/26/2020 FAIRFIELD- NORRIDGEWOCK, ROUTE 139 024469.00 $1,494,000

02/26/2020 Description: Beginning 2.06 miles north of 
Route 104 and extending northwest 5.74 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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02/26/2020 MONTICELLO-BLAINE, ROUTE 1 024455.00 $2,167,000

02/26/2020 Description: Beginning 0.18 of a mile south of 
the Bridgewater town line and extending north 
8.85 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 CARROLL PLT-KOSSUTH TWP, ROUTE 6 024533.00 $1,313,000

03/04/2020 Description: Beginning at the Carrol Plt. town 
line and extending east 6.55 miles

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 DEXTER- DOVER- FOXCROFT, ROUTE 7 024529.00 $1,565,000

03/04/2020 Description: Beginning 0.52 of a mile north of 
Route 23 and extending north 5.96 miles. 
Beginning 0.55 of a mile north of Kinney Corner 
Road and extending north 1.61 miles. 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 FRYEBURG-LOVELL, ROUTE 5 024513.00 $1,930,000

03/04/2020 Description: Beginning at Bog Pond Road and 
extending north 2.57 miles. Beginning 0.22 of a 
mile north of Summit Drive and extending north 
2.53 miles. Beginning at Eastman Hill Road and 
extending north 4.53 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/04/2020 KENNEBUNK, ROUTE 35 024509.00 $205,000

03/04/2020 Description: Beginning at Route 1 and 
extending north 0.50 of a mile, including the 
roundabout. 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 KOSSUTH TWP- TOPSFIELD, ROUTE 6 024535.00 $190,000

03/04/2020 Description: Beginning 0.41 of a mile west of 
the Topsfield town line and extending east 0.95 
of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 LIMERICK, ROUTE 11 024511.00 $192,000

03/04/2020 Description: Beginning at Route 5 and 
extending east 0.96 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 LONG POND TWP-TAUNTON & RAYNHAM  
ACEDEMY, ROUTE 6

024527.00 $2,112,000

03/04/2020 Description: Beginning 4.00 miles east of the 
Jackman town line and extending east 10.54 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 OWLS HEAD-SOUTH THOMASTON, ROUTE 
73

024523.00 $467,000

03/04/2020 Description: Beginning 0.05 of a mile south of 
the Rockland town line and extending south 2.36
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/04/2020 ST. GEORGE-THOMASTON, ROUTE 131 024525.00 $1,978,000

03/04/2020 Description: Beginning at Port Clyde Road and 
extending northeast 9.84 miles. Including 0.03 of
a mile on High Street from Route 131 north to 
Route 1.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/04/2020 STETSON- LEVANT, ROUTE 222 024531.00 $1,213,000

03/04/2020 Description: Beginning 0.13 of a mile east of 
Cross Road and extending east 6.05 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/11/2020 BIDDEFORD, PRECOURT STREET 023977.00 $269,000

03/11/2020 Description: Beginning at Route 1 and 
extending southeast 0.32 of a mile to Landry 
Street. PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/11/2020 BLUE HILL, ROUTE 15 024127.00 $1,761,000

03/11/2020 Description: Beginning at Main Street and 
extending north 4.38 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/11/2020 CHINA-WINSLOW, ROUTE 137 023543.00 $3,003,000

03/11/2020 Description: Beginning at Route 202 and 
extending west 6.14 miles to Route 137B. Then 
extending north 1.04 miles to Route 201.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -



Page 26 of 50

Planned 
Advertise Date

Location/Title Project 
Identification 

No.

Total Project Estimate

03/11/2020 SACO, MAPLE STREET 023985.00 $185,000

03/11/2020 Description: Beginning at Lincoln Street and 
extending northeast 0.37 of a mile to Bradley 
Street. PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/11/2020 STANDISH- PARSONSFIELD, ROUTE 25 024483.00 $3,544,000

03/11/2020 Description: Beginning 0.07 of a mile west of 
Route 35 and extending west 2.05 miles. 
Beginning 0.03 of a mile west of the Standish 
town line and extending west 9.12 miles. 
Beginning at Sokokis Trail and extending west 
4.06 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 BELFAST- SEARSPORT, ROUTE 1 024453.00 $2,372,000

03/18/2020 Description: Beginning 0.02 of a mile south of 
the Northport town line and extending north 3.76 
miles, including the four ramps. Then beginning 
0.13 of a mile west of Route 141 and extending 
east 4.57 miles, including Veterans Memorial 
Bridge (#5750).

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 DENNYSVILLE-PERRY, ROUTE 1 024481.00 $2,630,000

03/18/2020 Description: Beginning 0.11 of a mile north of 
Shipyard Road and extending north 7.71 miles

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/18/2020 PERRY- ROBBINSTON, ROUTE 1 024457.00 $2,129,000

03/18/2020 Description: Beginning 0.16 of a mile north of 
Shore Road and extending north 8.31 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 PORTLAND, RIVERSIDE STREET 023711.00 $682,000

03/18/2020 Description: Beginning 0.11 of a mile north of 
Warren Avenue and extending north 0.97 of a 
mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 PORTLAND, WASHINGTON AVE 022452.00 $656,000

03/18/2020 Description: Beginning at Reagan Lane and 
extending northwest 0.75 of a mile to Riverside 
Street. PACTS  Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 PORTLAND-WESTBROOK, ROUTE 302 023721.00 $856,000

03/18/2020 Description: Beginning 0.02 of a mile west of 
Riverside Street and extending north 1.20 miles 
to 0.03 of a mile west of Chase Hill Drive.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 SCARBOROUGH, PAYNE ROAD 023983.00 $328,000

03/18/2020 Description: Beginning at Mussey Road and 
extending north 0.33 of a mile to Gorham Road. 
PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/18/2020 SOUTH PORTLAND, BROADWAY 023757.00 $399,000

03/18/2020 Description: Beginning 0.04 of a mile east of 
the Scarborough town line and extending east 
0.85 of a mile. Broadway West: Beginning 0.09 
of a mile west of Sokokis Street and extending 
west 0.22 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 SOUTH PORTLAND, ROUTE 1 024157.00 $364,000

03/18/2020 Description: Beginning 0.18 of a mile north of 
Skillings Street and extending north 0.59 of a 
mile. Route 1S: Beginning 0.04 of a mile north of
Billy Vachon Drive and extending north 0.34 of a 
mile, including the Veterans Bridge.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 SOUTH PORTLAND, WATERMAN DRIVE 023981.00 $425,000

03/18/2020 Description: Beginning at Ocean Street and 
extending south 0.49 of a mile to Broadway. 
PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 T2R9 NWP- OLD TOWN, INTERSTATE 95 SB 023681.00 $12,310,000

03/18/2020 Description: Beginning 0.03 of a mile north of 
the T2 R9 NWP town line and extending south 
47.43 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/25/2020 2020 SEALING-REGION 1 018995.13 $138,000

03/25/2020 Description: Crack Seal, Chip Seal.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 2020 SEALING-REGION 2 018995.23 $75,000

03/25/2020 Description: Crack Seal, Chip Seal.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 CAPE ELIZABETH,SCOTT DYER RD 022416.00 $286,000

03/25/2020 Description: Beginning at Spurwink Avenue and
extending east 0.89 of a mile to Ocean House 
Road. PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 FARMINGDALE, ROUTE 201 024471.00 $389,000

03/25/2020 Description: Beginning 0.03 of a mile north of 
the Gardiner town line and extending north 1.55 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 FARMINGTON, ROUTE 4 024461.00 $549,000

03/25/2020 Description: Beginning at Anson Street and 
extending northwest 2.18 miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/25/2020 WAYNE, ROUTE 133 023789.00 $1,169,000

03/25/2020 Description: Beginning at Old Winthrop Road 
and extending north 3.18 miles to Livermore 
Falls town line. 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 WEST GARDINER- GARDINER, ROUTE 9 024473.00 $994,000

03/25/2020 Description: Beginning 0.07 of a mile east of 
Service Plaza Drive and extending east 3.16 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 WINTHROP, ROUTE 202 023933.10 $556,000

03/25/2020 Description: Beginning 0.03 of a mile south of 
Annabessacook Road and extending north 1.44 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/01/2020 2020 SEALING-REGION 4 018995.43 $138,000

04/01/2020 Description: Crack Seal, Chip Seal. 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/01/2020 BANGOR, MAIN STREET 023519.00 $832,000

04/01/2020 Description: Beginning at the Hampden town 
line and extending north 0.66 of a mile to Dutton 
Street. BACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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04/08/2020 2020 SEALING-REGION 3 018995.33 $119,000

04/08/2020 Description: Crack Seal, Chip Seal,

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/11/2020 N YARMOUTH - DURHAM, ROUTE 9 023695.10 $2,329,000

03/11/2020 Description: Beginning at the intersection of 
Parsonage Road and extending north 11.89 
miles to Route 136.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/11/2020 WATERVILLE, TRAFTON ROAD 023246.00 $4,766,000

03/11/2020 Description: Beginning at Eight Rod Road and 
extending east 0.95 of a mile to Route 104.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/01/2020 ST. AGATHA-CROSS LAKE RT 162 022496.10 $2,675,000

04/01/2020 Description: Beginning 2.47 miles northwest of 
the T17 R4 WELS town line and extending 
southeast 10.50 miles to Route 161.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

October  LEWISTON, RIVER RD 011599.30 $1,234,000

10/28/2020 Description: Beginning at Mount Hope Avenue 
and extending south 0.65 of a mile to Razel 
Way. ATRC sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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November LEWISTON, STETSON ROAD 022490.00 $918,000

11/25/2020 Description: Beginning at Main Street and 
extending southeast 0.66 of a mile to College 
Street. ATRC Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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01/22/2020 MEDWAY/ SHERMAN, INTERSTATE 95 024221.00 $154,000

01/22/2020 Description: Large Animal/Vehicle crash 
mitigation measures. Beginning at the T2 R9 
NWP town line and extending north 28.59 miles 
to the Crystal town line.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/29/2020 ST. JOHN - ALLAGASH, ROUTE 161 017236.00 $8,770,000

01/29/2020 Description: Beginning 0.22 of a mile west of 
GC Hartt Road and extending southwest 0.16 of 
a mile. Continuing 0.02 of a mile west of Carney 
Road and extending northeast 0.11 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

01/29/2020 WESTBROOK, ROUTE 25B 018637.00 $2,110,000

01/29/2020 Description: "Rotary" area intersections of 
Harnois Street/Main Street/Cumberland Street; 
Main Street/Warren Avenue; and Main 
Street/Forest Street. PACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

02/05/2020 MADAWASKA LAKE,RT 161 [RAMP] 022897.00 $265,000

02/05/2020 Description: Beginning 2.06 miles north of the 
Stockholm town line and extending north 1.50 
miles.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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02/12/2020 INTERSTATE 295 IMPROVEMENTS 023663.01 $2,112,000

02/12/2020 Description: Implement Transportation System 
Management (TSM) actions to improve safety, 
reliability and level of service along the Interstate
295 Corridor between Falmouth and Topsham, 
with various Emergency Refuge Areas (ERA). 

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/12/2020 PATTEN, ROUTE 11 021810.00 $655,000

02/12/2020 Description: Large culvert (#282919) located 
0.01 of a mile south of Church Street.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/12/2020 PORTLAND, CONGRESS ST 022132.00 $1,270,000

02/12/2020 Description: Beginning at State Street and 
extending northeast 0.62 of a mile to Myrtle 
Street. PACTS Sponsored.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

02/26/2020 SEARSPORT, MT EPHRAIM RD 023751.00 $472,000

02/26/2020 Description: Large culvert (#46842) located 
0.15 of a mile north of Route 1.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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03/11/2020 LEWISTON, VARIOUS INTERSECTION 018656.00 $415,000

03/11/2020 Description: Fiber optic interconnect, vehicle 
detection, signal upgrades, and ADA 
improvements at selected intersections. ATRC 
Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

03/11/2020 VASSALBORO, ROUTE 201 023775.00 $83,000

03/11/2020 Description: Large truck weigh stations.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/18/2020 SANFORD, ROUTE 109-4A 022974.00 $300,000

03/18/2020 Description: Located at the intersection of 
Route 109 and 4A.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

04/08/2020 BREWER, WILSON STREET 023575.00 $190,000

04/08/2020 Description: Located at the intersection of 
Wilson Street and Dirigo Drive. BACTS 
Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

04/08/2020 HERMON, COLDBROOK ROAD 022877.00 $350,000

04/08/2020 Description: Located at the intersection of 
Coldbrook Road, Odlin Road and Emerson Mill 
Road.  BACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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04/15/2020 WATERFORD, RTE 118, LC940780 021838.00 $356,000

04/15/2020 Description: Large culvert (#940780) located 
0.20 of a mile west of Hunts Corner Road.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/22/2020 SANFRD-ALFD, LARGE CULV 910881 021823.00 $1,020,000

04/22/2020 Description: Large culvert (#910881) located on
the Alfred-Sanford town line.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/29/2020 COLUMBIA, LARGE CULV XC-269581 021772.00 $863,000

04/29/2020 Description: Large culvert (#269581) located 
0.35 of a mile southwest of the Columbia Falls 
town line.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

04/29/2020 STOCKTON SPRINGS ROUTE 1 94441 021831.00 $1,683,000

04/29/2020 Description: Large culvert (#94441) located 
0.09 of a mile north of Muskrat Farm Road.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

05/13/2020 HOULTON, SMYRNA STREET SIGNAL 022885.00 $396,000

05/13/2020 Description: Located at the intersection of 
Smyrna Road and North Street.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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05/27/2020 GORHAM, LARGE CULV 47422 018821.00 $1,998,000

05/27/2020 Description: Large culvert (#47422) located 
0.41 of a mile north of State Street.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

June     MACHIASPORT, LARGE CULV 146244 018834.00 $479,000

06/03/2020 Description: Large culvert (#146244) located 
0.42 of a mile north of Base Road.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

June     SOUTH PORTLAND, BROADWAY 022136.00 $381,000

06/03/2020 Description: Located at the intersection of 
Broadway and Evans Street, and the intersection
of Broadway and Lincoln Street. PACTS 
Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

June     YORK, ROUTE 1 020899.00 $838,000

06/03/2020 Description: Located at the intersection of 
Route 1 and New Connector Road. KACTS 
Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

June     CAMDEN, ROUTE 1 [RAMP] 021771.00 $686,000

06/10/2020 Description: Beginning at Union Street and 
extending north 0.25 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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June     WINDHAM, ROUTE 202 023801.00 $401,000

06/17/2020 Description: Installation of traffic signal at the 
intersection of Route 202 and Falmouth Road.  

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

June     2020 STATEWIDE RUMBLE STRIPS 023761.00 $700,000

06/24/2020 Description: New and replacement rumble strip 
program.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

June     HERMON, ROUTE 2 022879.00 $1,126,000

06/24/2020 Description: Located at the intersection of 
Route 2 and Annis Road.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

June     STATEWIDE, RUMBLE STRIPS 024255.00 $330,000

06/24/2020 Description: Rumble strips and other safety 
improvements on curves.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

July     EAGLE LAKE SLY BROOK ROAD 022853.00 $506,000

07/15/2020 Description: Cross culvert (#180749) located 
1.65 miles south of the Wallagrass town line.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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July     AUBURN, MAIN ST 020894.00 $941,000

07/22/2020 Description: Located at the intersections of 
Academy Street and Main Street; Elm Street and
Main Street; Minot Avenue and Elm Street; and 
Minot Avenue and High Street.  ATRC 
Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

August   SOUTH PORTLAND, ROUTE 77 018665.00 $533,000

08/12/2020 Description: Multifaceted approach to corridor 
improvements to address traffic, safety, and 
bicycle/pedestrian needs and deficiencies on/off 
Route 77. PACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

August   CANTON, ROUTE 140 024083.00 $2,323,000

08/19/2020 Description: Beginning 0.45 of a mile east of 
Canton Point Road and extending west 0.25 of a
mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

September EDGECOMB, EDDY ROAD [RAMP] 023585.00 $143,000

09/16/2020 Description: Located 0.16 of a mile north of 
Clifford Road and extending north 0.02 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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September EDGECOMB, EDDY ROAD [RAMP] 023587.00 $166,000

09/16/2020 Description: Located 0.49 of a mile north of 
Clifford Road and extending west 0.05 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

September EDGECOMB, ROUTE 1 021783.00 $2,685,000

09/16/2020 Description: Located at the intersection of 
Route 1 and Route 27.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

October  LEWISTON, RIVER ROAD 022390.00 $1,526,000

10/28/2020 Description: Beginning at Alfred A. Plourde 
Parkway and extending north 0.66 of a mile to 
Razel Way. ATRC Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

November WELLS, FURBISH ROAD (FLAP) 023913.10 $464,000

11/11/2020 Description: Improvements to Furbish Road 
within the Rachel Carson National Wildlife 
Refuge. Federal Lands Access Program.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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November YORK, ROUTE 1A 021651.00 $3,235,000

11/18/2020 Description: Beginning 0.07 of a mile north of 
Lindsay Road and extending south 0.23 of a 
mile. Beginning at Route 1A and extending 
northeast 0.17 of a mile.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

December STATEWIDE, ADVANCED TRAFFIC SIGNAL 
UPGRADES (BUILD GRANT)

024301.00 $23,490,000

12/02/2020 Description: Design and replacement of signals
with Advanced Transportation Controller (ATC) 
capabilities at various intersections located 
around the state to address pedestrian, ADA, 
vehicle operational and mobility deficiencies.  
FHWA BUILD Grant recipient.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

December STOCKTON SPRINGS, ROUTE 1A 024285.00 $896,000

12/09/2020 Description: Large culvert (#94454) located 
0.27 of a mile south of Blueberry Lane.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

December STATEWIDE, ANIMAL WARNING SIGNS 024223.00 $57,000

12/23/2020 Description: Large Animal Warning sign 
updates/additions.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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December REGION 3,4, AND 5, LARGE ANIMAL HIGH 
CRASH FREQUENCY LOCATIONS

024219.00 $12,000

12/30/2020 Description: Mitigate Large Animal-Vehicle 
crashes at select high crash frequency locations.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -
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01/08/2020 TREMONT, SHIP 023018.00 $246,000

01/08/2020 Description: Replace stingers, pilings, decking, 
install bracing and shore up municipal pier. 
Located at the end of Rice Road.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

01/22/2020 BANGOR, SYLVAN TO STILLWATER 022208.00 $550,000

01/22/2020 Description: Beginning at the end of Sylvan 
Road and extending west 0.39 of a mile to 
Stillwater Avenue. 

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

03/11/2020 WATERVILLE, ROUTE 104 024099.10 $118,000

03/11/2020 Description: Beginning at Dunbar Court and 
extending north 0.42 of a mile.

Program Manager: Brad Foley

Administered by:  

Phone: 624-3480
Comments: -

03/25/2020 BELFAST, SHIP 024505.00 $45,000

03/25/2020 Description: Construction of float system, 
located on Main Street.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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03/25/2020 SORRENTO, SHIP 023088.00 $52,000

03/25/2020 Description: Installing seven new floats and 
seven new pilings. Located 0.06 of a mile 
southeast of Main Street.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

05/13/2020 WINTHROP, SIDEWALKS 022222.00 $416,000

05/13/2020 Description: Beginning 0.17 of a mile west of 
the southbound exit of Route 202 and extending 
west 0.10 of a mile to Metcalf Road. Continuing 
at Depot Street and extending west 0.03 of a 
mile to Route 41.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

05/20/2020 WINDHAM, ROUTE 35 SIDEWALK 022166.00 $441,000

05/20/2020 Description: Beginning at Basin Road and 
extending east 0.36 of a mile to Route 302. 
PACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

05/27/2020 BANGOR, HOGAN ROAD SIDEWALK 024313.00 $377,000

05/27/2020 Description: Beginning 0.02 of a mile north of 
Haskell Road and extending south 0.51 of a 
mile. Then beginning 0.01 of a mile east of 
Hogan Road and extending 0.20 of a mile 
southwest on Mt. Hope Avenue.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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June     CASCO BAY ISLAND CAPITAL 
IMPROVEMENTS 

022014.00 $2,383,000

06/03/2020 Description: Chebeague Island, Little Diamond,
Great Diamond, Long Island and Peaks Island 
Ferry Facilities.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

June     BUCKSPORT, SHIP 023086.00 $60,000

06/10/2020 Description: Replacement of the fuel system at 
the Town Marina.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

June     CAMDEN, MULTIPLE SIDEWALK IMPS 023539.00 $614,000

06/10/2020 Description: Pedestrian facility improvements 
along Route 1, Route 52, Chestnut Street, 
Bayview Street, and Mechanic Street.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

June     S. PORTLAND-SCARBOROUGH, EASTERN 
TRAIL

019426.00 $1,186,000

06/17/2020 Description: Beginning at Wainright Field in 
South Portland and extending south 0.80 of a 
mile to Pleasant Hill Road in Scarborough. 

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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June     SCARBOROUGH, EASTERN TRAIL 019426.10 $4,751,000

06/17/2020 Description: Eastern Trail bicycle and 
pedestrian connection. Beginning at Nonesuch 
River and extending 0.60 of a mile to Pleasant 
Hill Road.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

August   BASS HBR, DOLPHIN, WALKWAY,WAV 023476.00 $1,895,000

08/05/2020 Description: Install south side dolphin, walkway,
and wave fence.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

August   FRENCHBORO, NEW DOLPHIN 022202.00 $1,510,000

08/05/2020 Description: Construction of new Frenchboro 
dolphin.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

August   STONINGTON, SHIP 024507.00 $130,000

08/05/2020 Description: Expansion of the west side of the 
Stonington Fish Pier to allow for additional 
parking and a wider area for trucks to turn. Small
extension of the Fish Pier and construction of a 
retaining wall.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

August   SWANS ISL DOLPHINS,WALKWAY,FEN 023480.00 $3,010,000

08/05/2020 Description: Build two dolphins, walkways and 
wave fence.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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August   CAMDEN, WASHINGTON STREET SIDE 019400.00 $442,000

08/12/2020 Description: Beginning at Matthew John 
Avenue and extending north 0.30 of a mile.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

August   CAMDEN-ROCKPORT, SIDEWALK 018880.00 $1,013,000

08/12/2020 Description: Beginning at Quarry Hill Road in 
Camden and extending south 0.36 of a mile.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

August   BATH, SIDEWALKS 021665.00 $855,000

08/19/2020 Description: Beginning at Crawford Drive and 
extending south 0.41 of a mile, plus 0.02 of a 
mile for divided highway. Then beginning at Oak 
Grove Avenue and extending west 0.15 of a mile
to Old Brunswick Road.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

September ROCKLAND, SHIP 023000.00 $500,000

09/23/2020 Description: Located at the intersection of 
Weeks Street and Commercial Street.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -
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November WELLS, HARBOR ROAD (FLAP) 023913.00 $976,000

11/11/2020 Description: Improvements to Harbor Road 
within the Rachel Carson National Wildlife 
Refuge.  Improvements to include sidewalks, 
bicycle lanes, and streetscape improvements.  
Federal Lands Access Program.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

November SOUTHWEST HARBOR, SIDEWALK 022204.00 $1,326,000

11/18/2020 Description: Located on the west side of Main 
Street . Beginning at Apple Lane and extending 
0.20 of a mile.

Program Manager: Jeffrey Tweedie

Administered by:  Administered by Other 
Agency
Phone: 624-3420
Comments: -

November SWAN'S ISLAND FERRY 022194.00 $12,000,000

11/18/2020 Description: New ferry for the Maine State 
Ferry Service serving Swan's Island.  Propulsion 
system yet to be determined.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -

December SOUTH PORTLAND, MULTI USE PATH 022138.00 $737,000

12/02/2020 Description: Multiuse path extension. Beginning
350 feet north of the Broadway intersection, 
including a 200-foot path connection to Cash 
Street.  Signal upgrades on Route 1 at 
Broadway and Rumery Street to facilitate 
pedestrian movements.  PACTS Sponsored.

Program Manager: Jeffrey Tweedie

Administered by:  

Phone: 624-3420
Comments: -
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