


Project : 021726.00(0)

FREEPORT, APPR RD INT BR #5721



Project : 021726.00(0)

FREEPORT, APPR RD INT BR #5721

				2018	2019	2020	2021	2022	2023	2024	
Activity Description	Orig. Dur.	Activity Start	Activity Finish								
CONSTRUCTION BEGIN	0	26May21	26May21								
Construction Administration	545	27May21	28Jun23								
CONSTRUCTION COMPLETE	0	28Jun23	28Jun23								
Physical Work Complete Letter Sent	0_W	28Jun23	28Jun23								
106 Memo	0_W	28Jul23	28Jul23								
Material Certs	0_W	28Jul23	28Jul23								
Buy America Cert	0_W	28Jul23	28Jul23								
DBE Signoff	0_W	28Jul23	28Jul23								
Final Quantities Sent	0_W	23Nov23	23Nov23								
Final Acceptance	0_W	11Aug23	11Aug23								
Final Records Submitted	0_W	09Nov23	09Nov23								
All Bills Paid By Contractor	0_W	23Dec23	23Dec23								
Agreement W/Final Quantities	0_W	23Dec23	23Dec23								
Request for Final Payment Recieved	0_W	23Dec23	23Dec23								
Other Need from Contractor	0_W	23Dec23	23Dec23								
Final Payment Made to Contractor	0_W	13Jan24	13Jan24								
Commision Record/Final	0_W	12Feb24	12Feb24								
Finals Folder Scanned	0_W	13Mar24	13Mar24								
Final Plans Filed and Registered	0_W	26Feb25	26Feb25								
All Titles Settled	0_W	26Feb25	26Feb25								
Final Closed	0_W	05Mar25	05Mar25								