

GENERAL CONTRACTOR BID TABULATION FORM

PROJECT TITLE: <i>Roof Repairs and Replacement at Southern Maine Community College</i>			PROJECT LOCATION: <i>South Portland, ME</i>		
BID OPENING DATE: <i>12 July 2012</i>			AGENCY: <i>MCCS</i>		
TIME: <i>2:00 p.m.</i>			FUNDING: <i>MCCS</i>		
LOCATION: <i>SMCC, South Portland</i>			DESIGNER:		
OPENED BY: <i>Scott Beatty</i>		RECORDED BY: <i>David Schoenherr</i>		REVIEWED BY:	
*RELATED TO: <i>No</i>		<i>No</i>		<i>No</i>	
<small>*As defined by the Federal Agency Implementation of Common Rule for Uniform Administrative Requirements for Grants and Cooperating Agreements with State and Local Governments, Subpart C, Section -.36 (Procurement), paragraph (i), (1) through (13).</small>					

BIDDER:	<i>Above and Beyond, LLC</i>	<i>Gladu Roofing Co.</i>	<i>Hahnel Brothers Co.</i>	<i>Keven W. Smith & Son</i>	
BID BOND:	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	
AMOUNT:	<i>5%</i>	<i>5%</i>	<i>5%</i>	<i>5%</i>	
REC'D ADDENDA	<i>#1</i>	<i>#1</i>	<i>#1</i>	<i>#1</i>	

	<i>\$13,250</i>	<i>\$21,000</i>	<i>\$31,525</i>	<i>\$25,000</i>	
Horticulture Bldg					
Friends of Casco Bay Bldg	<i>\$5,150</i>	<i>\$10,000</i>	<i>\$12,475</i>	<i>\$9,500</i>	
Running total	<i>\$18,400</i>	<i>\$31,000</i>	<i>\$44,000</i>	<i>\$34,500</i>	
159 Pickett	<i>\$6,500</i>	<i>\$11,000</i>	<i>\$13,450</i>	<i>\$8,580</i>	
Running total	<i>\$24,900</i>	<i>\$42,000</i>	<i>\$57,450</i>	<i>\$43,080</i>	
165 Pickett	<i>\$6,300</i>	<i>\$10,000</i>	<i>\$11,160</i>	<i>\$11,550</i>	
Running total	<i>\$31,200</i>	<i>\$52,000</i>	<i>\$68,610</i>	<i>\$54,630</i>	
Surfsite Bldg	<i>\$11,250</i>	<i>\$8,000</i>	<i>\$10,635</i>	<i>\$12,000</i>	
Running total	<i>\$42,450</i>	<i>\$60,000</i>	<i>\$79,245</i>	<i>\$66,630</i>	
Campus Center	<i>\$16,850</i>	<i>\$27,000</i>	<i>\$21,425</i>	<i>\$14,250</i>	
Running total	<i>\$59,300</i>	<i>\$87,000</i>	<i>\$100,670</i>	<i>\$80,880</i>	
Hub Athletic Center	<i>\$26,500</i>	<i>\$45,750</i>	<i>\$42,355</i>	<i>\$23,500</i>	
Running total	<i>\$85,800</i>	<i>\$132,750</i>	<i>\$143,025</i>	<i>\$104,380</i>	
Sea Center	<i>\$5,850</i>	<i>\$9,000</i>	<i>\$6,645</i>	<i>\$9,000</i>	
Running total	<i>\$91,650</i>	<i>\$141,750</i>	<i>\$149,670</i>	<i>\$113,380</i>	
Hauge Annex	<i>\$58,500</i>	<i>\$69,000</i>	<i>\$61,695</i>	<i>\$39,130</i>	
Total Base Bid	<i>\$150,150</i>	<i>\$210,750</i>	<i>\$211,365</i>	<i>\$152,510</i>	
ALTERNATES: 1:	<i>\$8,850</i>	<i>\$9,000</i>	<i>\$20,990</i>	<i>\$6,300</i>	
Total with Alt #1	<i>\$159,000</i>	<i>\$219,750</i>	<i>\$232,355</i>	<i>\$158,810</i>	
Completion Date					
Signed	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	