

# State Health Assessment (SHA)

- All but 19 of 167 indicators have been analyzed. 51 are completed and data has been checked.
- Working toward a data analysis completion date of 6/30, but will be postponing the 6/25 work group call until sometime in July.
- Plans to produce electronic versions of all data, a summary sheet of all indicators, and selected graphs and charts.
- The SHA work group has provided input for the criteria to select data-based priorities. These indicators, along with the summary sheet and background information, will be presented in more detail. All the information will be passed on to those working on the State health Improvement Plan, and the SHA data will be presented as part of the SHIP District forums (Refer to SHIP Timeline).
- In July, the work group will look at the summary table and confirm the priorities.

## **Draft** State Health Improvement Plan (SHIP)Timeline

**June - Aug**

**Core-team meeting monthly**

**Finalize SHIP process: district & state-level (SCC) process**

**Identify data sources for SHIP prioritization process**

**Secure locations for district forums**

**Explore options with Office of Health Equity & Tribal Liaisons for potential process of interfacing with Tribal Health**

**Sept - Oct**

**State Health Assessment (SHA) data available**

**SHIP process decided & finalized**

**Begin assigning roles for district-level processes**

**Create materials for district-level processes**

**Discern district level meetings' outcomes**

**Oct - Dec**

**Proposed-Align meetings: SHA dissemination with SHIP prioritization**

**Convene district forums**

**SHIP Priorities defined**

**Data & meeting outcomes compiled & organized**

**SCC meeting planned & convened**

**Next steps defined**

**Jan - Mar**

**Priorities confirmed**

**SHIP report framework finalized**

**Role & responsibilities of core-team clarified**

**Point-person/writer identified**

**Mar - May**

**Gather feedback from districts**

**Report vetted with SCC**

**Feedback incorporated into final report**

**SHIP dissemination: SCC & District Liaisons roll it out – June 13**