

# **Timetable** **Agreement Processing** **FY07**

<b>Deadlines</b>		<b>Activity</b>
<b>July Agreements</b>	<b>October Agreements</b>	
Feb. 8	May 8	Allocation Plan finalized by program mgt.; service clustering decided; performance measures, Rider A, Rider E, report formats finalized
March 1	June 1	Notification of allocation and agreement packages sent to providers
March 22	June 22	Agreements returned from providers to Agreement Administrators
May 3	August 3	Final sent to providers for signature
May 15	August 15	Final due back from Providers
June 1	Sept. 1	Sent to Purchased Services Manager and Central Office for signature
June 30	September 30	Sent to Purchases