

**DRAFT TIMELINE: LWRC BAY MANAGEMENT STUDY**  
(June 2004)

	2004							
Task	May	June	July	Aug	Sept	Oct	Nov	Dec
Staff meet with interested groups as requested								
Initial meeting with LWRC – work plan approved; steering committee selected								
Staff develop draft pilot project criteria, draft RFP for steering committee review								
Initial meeting with steering committee								
National/international examples of bay management white paper (UMaine intern)								
Coastal fellow starts: identifies and catalogues data layers for coastal Maine								
Second meeting of steering committee – review and approval of criteria, RFP								
Request for Proposals advertised								
Informational meeting for potential pilot project applicants								
Proposals Returned								
Proposals scored - Steering Committee and Staff								
Second meeting with LWRC – pilot projection selection, etc.								

	<b>2005</b>											
<b>Task</b>	Jan	Feb	Mar	April	May	June	July	August	Sept	Oct	Nov	Dec
Year 1 Progress Report to NOAA												
Pilot project #1												
Pilot project #2												
Coastal fellow: GIS applied to projects												
Presentation at Fishermen's Forum												
Year 2 Workplan to NOAA												
Participation in Soundings Institute workshop (Gilbert & Levesque)												
3 <sup>rd</sup> meeting with LWRC (Update on pilot projects, overview of governance)												
Year 1 Report to NOAA												
4 <sup>th</sup> meeting with LWRC – demo marine GIS												
5 <sup>th</sup> meeting with LWRC – Pilot project results												

**DRAFT TIMELINE: LWRC BAY MANAGEMENT STUDY**  
(June 2004)

	<b>2006</b>											
<b>Task</b>	Jan	Feb	Mar	April	May	June	July	August	Sept	Oct	Nov	Dec
Interim report from LWRC to Legislature												
Year 2 Progress Report to NOAA												
Public Evaluation of Projects												
Presentation at Forum												
6 <sup>th</sup> meeting with LWRC – review options												
Year 2 Final Report to NOAA												
Coastal Fellow: feasibility statewide GIS												
7 <sup>th</sup> meeting with LWRC – review final report												
Needs Assessment												
Development of recommendations												
8 <sup>th</sup> meeting with LWRC – final report												

[illegible]