

MSAD # 17
Paris Elementary School
Design & Funding Approval
April 13, 2005

PROPOSED PROJECT SCHEDULE

<u>Activity</u>	<u>Date</u>
Concept Approval by State Board of Education	Jun-04
Referendum Date	Sep-04
Final Design & Funding Approval by State Board of Education	Apr-05
Construction Documents Complete/Final Review	Apr-05
Project out to Bid	May-05
Bid Opening	Jun-05
Final Funding Approval Commissioner	Jun-05
DOE Construction initiation date	Jun-05
Dept. of Education Established Bond Date	Fall 2005
Substantial Completion	Nov-06
Occupancy	Dec-06

SQUARE FOOT ANALYSIS

<u>Space Definition</u>	<u>State/Local</u>	<u>Local Only</u>
New Construction	62,324	2,210
Renovation	0	0