

SAD #22
Hampden Academy
Concept Approval
August 12, 2008

PROPOSED PROJECT SCHEDULE

<u>Activity</u>	<u>Date</u>
Concept Approval by State Board of Education	August 2008
Referendum Date	September 2008
Final Design & Funding Approval by State Board of Education	May 2009
Construction Documents Complete/Final Review	June 2009
Project out to Bid	July 2009
Bid Opening	August 2009
Final Funding Approval by the Commissioner of Education	August 2009
* Dept. of Education Established Bond Date	Spring 2010
Substantial Completion	June 2011
Occupancy	August 2011

**Bond date contingent upon Legislative appropriation*

SQUARE FOOT ANALYSIS

<u>Space Definition</u>		<u>State/Local</u>	<u>Local Only</u>
New Construction	Gross SF	144,000	28,250