

## Legal Working Group Part II

ID	Task Name	Duration	Start	Finish	July	August	September	October	November	December	January	February	March	April	May
1	Develop RFP to hire a health policy lawyer to facilitate process	5 hrs?	Mon 6/28/10	Mon 6/28/10	Jim Leonard, Tom Bradley										
2	post RFP and respond to questions	30 days?	Tue 6/29/10	Mon 8/9/10	Jim Leonard										
3	Form RFP review committee	3 wks	Mon 6/28/10	Fri 7/16/10	Jim Leonard, LWG										
4	Hire consultant	10 days?	Mon 8/2/10	Fri 8/13/10	Jim Leonard, LWG										
5	Research health privacy/security policy	13 days?	Wed 9/1/10	Fri 9/17/10	Health policy lawyer										
6	Summarize previous work done by Legal Working Group	1 day?	Fri 9/24/10	Fri 9/24/10	Health policy lawyer										
7	Contact each of the LWG members schedule 1 hour interviews	6 days?	Fri 8/27/10	Fri 9/3/10	Laurie Halligan										
8	Develop a list of questions to ask LWG members	5 days?	Mon 9/6/10	Fri 9/10/10	Health policy lawyer, Jim Leonard										
9	Schedule LWG meetings to begin in October	7 days?	Fri 8/27/10	Mon 9/6/10	Laurie Halligan										
10	LWG reviews past work and sets goals for group	10.5 days?	Fri 10/1/10	Fri 10/15/10	Health policy lawyer, LWG										
11	LWG decides what changes to behavioral health law	21 days?	Fri 10/15/10	Fri 11/12/10	Health policy lawyer, LWG										
12	LWG decides what if any changes to HIV laws	22 days?	Fri 10/15/10	Mon 11/15/10	Health policy lawyer, LWG										
13	LWG decides what if any changes to recommend to Legislature	13 days?	Mon 11/15/10	Wed 12/1/10	LWG										
14	Legislative recommendations to new Administration for discussion	5 days?	Mon 12/6/10	Fri 12/10/10	Jim Leonard, LWG										
15	Plan developed for legislature	6.5 days?	Wed 12/1/10	Thu 12/9/10	LWG, Jim Leonard										
16	Legislative work	85 days?	Mon 1/3/11	Fri 4/29/11	Jim Leonard, Health policy lawyer										