



Paul R. LePage
GOVERNOR

STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

David Bernhardt
COMMISSIONER

April 8, 2016
Subject: Milling, Overlay, Bridge
Work with Drainage & Safety
Improvements
State WIN: 018986.00, 020359.00 &
022565.00
Location: **Farmington, Wilton,
Carthage & Dixfield**
Amendment No. 1

Dear Sir/Ms:

Make the following change to the Bid Documents:

REMOVE, page 87 thru 88, "SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (Limitations of Operations)(Penalty)", dated 01/08/2016 and **REPLACE** with attached revised "SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (Limitations of Operations)(Penalty)", 2 pages, dated 04/08/2016.

REMOVE, page 89 thru 90, "SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (Limitations of Operations) dated 03/03/2016 and **REPLACE** with attached revised "SPECIAL PROVISION, SECTION 105, GENERAL SCOPE OF WORK, (Limitations of Operations)", 2 pages, dated 04/08/2016.

Consider this change and information prior to submitting your bid on **April 20, 2016**.

Sincerely,

George M. A. Macdougall P.E.
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Limitations of Operations)
(Penalty)

(Limitations of Operations and Supplemental Liquidated Damages)

The Limitations of Operations noted in this section are related to all construction activities occurring as part of the Center Bridge (#2146) portion of this contract.

The contractor is allowed a 26' two lane closure Sunday thru Friday between the hours of 7:00 pm until 6:00 am each day, to perform work related to Center Bridge #2146, which carries US Route 2 and Route 4 over Sandy River. Contractor shall maintain two 13' lanes of two way traffic during the specified closure hours. All work shall be performed to Center Bridge #2705 during the allowed closure time as described in this specification. The following shall also apply:

- a. No closures will be allowed during Holiday Periods in accordance with Standard Specification 107.3.3.
- b. The contractor shall plan and sequence work so as to minimize the number of closures it takes to complete the work.
- c. The contractor shall provide a means for the traveling public to safely operate over unfinished work during non-closure hours. This means shall be approved by the Resident and described in the approved Traffic Control Plan per Standard Specification 652.3.3 section 1.
- d. All Lighting and Maintenance of Traffic Control Devices shall be defined in the approved Traffic Control Plan per Standard Specification 652.3.3 and will be paid for under the appropriate related contract items.

In addition to the above allowed closure time, the Contractor will be allowed a 26' two lane closure from Friday from 7:00 pm thru Monday until 6:00 am, for the sole purpose of placing the membrane and first lift of Hot Mix Asphalt. One closure will be allowed for each half of the Bridge deck, for a total of two closures, as described in this paragraph. The following shall also apply:

- a. No closures will be allowed during Holiday Periods in accordance with Standard Specification 107.3.3. Additionally, no closure shall be allowed the following dates due to weekend festivals and fairs:
 - (Graduation) Starting May 13, 2016 by noon. Work shall not commence again until May 16, 2016

**Farmington
Center Bridge
WIN 018986.00
April 8, 2016**

- (Memorial Day) Starting May 27, 2016 by noon. Work shall not commence again until May 31, 2016
 - (Trek Across Maine) Starting June 17, 2016. Work shall not commence again until June,18, 2016. This work restriction for North/East bound lanes only.
 - (Independence Day) Starting July 1st, work shall not commence again until July 5th 2016.
 - (Mid-Summer Festival) Starting July 23, 2016. Work shall not commence again until July 24, 2016
 - (Blueberry Festival) Starting Aug 5, 2016. Work shall not commence again until Aug 7, 2016
 - (Labor Day) Starting September 2, 2016 by noon. Work shall not commence again until September 6, 2016
 - (Farmington Fair) Starting September 17, 2016, work shall not commence again until September 26, 2016
- b. The contractor shall plan and sequence work so as to minimize the time length of the closure.
- c. All Lighting and Maintenance of Traffic Control Devices shall be defined in the approved Traffic Control Plan per Standard Specification 652.3.3 and will be paid for under the appropriate related contract items.

The Contractor shall be assessed a penalty at the rate of Two Hundred Fifty U.S. Dollars (\$250.00) per every 30 minutes that the bridge is closed beyond the times allowed for the above mentioned bridge closures. The penalty shall be assessed starting 1 minute beyond the allowed time above and added cumulatively every 30 minutes thereafter. The assessment of supplemental liquidated damages will be in addition to liquidated damages specified in section 107 of the Standard Specifications.

Wilton-Farmington
Carthage, Wilton & Dixfield
20359.00
22565.00
April 8, 2016

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Limitations of Operations)
(Penalty)

- 1) Unless otherwise authorized, this contract allows for only one paving operation per day (excluding hand work paving).
- 2) A 24 hour notice is required prior to any changes in the work schedule.
- 3) A 48 hour notice is required prior to paving operations.
- 4) A 48 hour notice is required prior to working any Saturdays.
- 5) The Contractor shall not schedule both day work and night work within the same 24 hour period without prior approval by the Resident and 48 hour notice.
- 6) **WIN 20359.00:** The Contractor shall cease all operations and have all lanes open to traffic and the roadway in safe operating condition as directed on the following dates:
 - (UMF Graduation): May 13, 2016 by noon. Work shall not commence again until May 16, 2016.
 - (Memorial Day): May 27, 2016 by noon. Work shall not commence again until May 31, 2016.
 - (Trek Across Maine): June 16, 2016 at 7 pm. Work shall not commence again until June 18, 2016 at 6 am. No open milled surfaces shall be left open during this time frame. This restriction only applies to North/East bound lanes.
 - (Independence Day): July 1, 2016 by noon. Work shall not commence again until July 5, 2016.
 - (Farmington Summer Fest): July 22, 2016 by noon. Work shall not commence again until July 25, 2016.
 - (Wilton Blueberry Festival): August 5, 2016 by noon. Work shall not commence again until August 8, 2016.
 - (Labor Day): September 2, 2016 by noon. Work shall not commence again until September 6, 2016.
 - (Farmington Fair): September 16, 2016 by noon. Work shall not commence again until September 19, 2016.

- 7) **WIN 20359.00:** During all operations between Stations 594+00 (McCrillis Corner Road Intersection) and 801+59 (Center Bridge) the Contractor shall adhere to the following:
- Lane closures are only allowed between the hours of 7:00P.M. and 6:00A.M. with the following exception:
 - Work on Item 604.18, Adjusting Manhole or Catch Basin to Grade, will be allowed during normal daytime hours with a maximum closure length of 1,000 feet. Only one lane can be closed during this time.
 - For each calendar day that lane closures are not removed by 6:00A.M., the Contractor will be charged Supplemental Liquidated Damages per calendar day at the rate stated in Section 107.7.2 of the Standard Specifications.
 - In 4 and 5 lane sections, the Contractor shall maintain a minimum of one lane in each direction.
 - The Contractor's traffic control plan shall address provisions for night work.