



Janet T. Mills  
GOVERNOR

STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Bruce A. Van Note  
COMMISSIONER

March 15, 2019  
Subject: HMA Overlay with Safety  
Improvements  
State WINs: 023997.00 & 024041.00  
Location: **Easton & Fort Fairfield  
Amendment No. 1**

Dear Sir/Ms.:

Please make the following changes to the Bid Documents:

In the Bid Book:

**REMOVE** page 53, Special Provision - Section 107 - Prosecution and Progress - (Contract Time), 1 page, dated February 27, 2019, and **REPLACE** with the attached, revised Special Provision - Section 107 - Prosecution and Progress - (Contract Time), 1 page, dated March 13, 2019.

Consider these changes and information prior to submitting your bid on **March 27, 2019**.

Sincerely,

A handwritten signature in blue ink that reads "George M. A. Macdougall".

George M. A. Macdougall P.E.  
Contracts & Specifications Engineer

**Special Provision**  
**Section 107**  
**Prosecution and Progress**  
**(Contract Time)**

1. Once operations commence, for every weekday not worked the Department will charge Supplemental Liquidated Damages in accordance with the per diem rates set forth in Section 107.7.2 of the Standard Specifications; excluding days lost to inclement weather, holidays, and approved absences.\
2. MaineDOT Maintenance Crews will be performing shoulder work along WIN 23997.00 Easton-Fort Fairfield Route 1A. This work is expected to be completed on or about July 8, 2019. The successful contractor shall coordinate and plan their work so as to not impact the MaineDOT Maintenance work or traffic until after this date.