

Construction Schedule Bar Harbor MaineDOT



Page 1

Project No.: 19197.00																						START ACTIVITY
Week Ending: 5/11/2018	_																					CPT ACTIVITY
Resident: Dale Mayo	_																					
Superintendent: Scott Blanchard	_				5/18					5/25						6/1					6/8	
WORK DESCRIPTION																						COMMENTS
Activity/Equipment/ Personnel	М	Т	W	Т	F	М	Т	W	Т	F	N	Л	Т	W	Т	F	И	т	W	Т	F	
Drainage System																						
Eagle Lake Road	Х	Х																				
Days Inn - Bayview	Х	Χ	Χ	Χ	Х	Х	Χ	Χ	Χ													
72" RCP West Street	Х	Χ	Χ	Χ	Х	Х	Χ	Χ	Χ	M	N	1	Х	Χ	Χ	Х						
COA - Bayview	Х	Х	Х	Χ	Х	Х	Χ	Χ	Χ	Ε	E	Ξ	Х	Χ	Χ	Х	X	Х	Х	Χ	Χ	
Duck Brook - Days Inn										M	N	1	Χ	Χ	Χ	Χ	X	Х	Χ	Χ	Χ	
										0)										
Water System										R	F	?										
West St Highbrook										-		ı	Χ	Χ	Χ	Х	X	Х	Χ	Χ	Χ	
										Α		4										
Quality Inn Upgrades										L												
Kebo Street	Х	Χ	Χ	Χ	Х																	
										D)										
Paving										Α		4										
Crooked Rd ANP Entrance		Χ	Χ	Χ	Х	X	Χ			Y	1	1										
Eagle Lake Road								Χ	Χ													
										Н	H	1										
Fine Grade Drives										0)										
West St Eagle Lake Road	Х	Χ	Χ	Χ	Х					L	I	_										
Crooked Rd ANP Entrance						X	Χ	Χ	Χ	1		ı										
										D)										
Pave Drives										Α	<i>A</i>	4										
Days Inn, Bayview, Quality Inn	Х	Χ								Υ	1	1										
West St Eagle Lake Road						X	Χ															
Crooked Rd ANP Entrance	-				Ш		Х	Χ	Χ	Щ		-										
Curbing	+									\dashv		\dashv	\dashv				+	\dashv				
Eagle Lake Road	Х	Χ	Χ	Х	Χ																	
Crooked Rd ANP Entrance						Х	Χ	Χ	Χ													
Sidewalks																						
West St Eagle Lake Road						X	Χ	Χ	Χ													
Crooked Rd ANP Entrance													Х	Χ	Χ	Х						



Construction Schedule Bar Harbor MaineDOT



Page 2

Project No.: 19197.00																					START ACTIVITY
Week Ending: 5/11/2018																					CPT ACTIVITY
Resident: Dale Mayo																					
Superintendent: Scott Blanchard		1	1		5/18	}			1	5/25	5		-	1	6/1		-		1	6/8	
WORK DESCRIPTION																					COMMENTS
Activity/Equipment/ Personnel	М	Т	W	Т	F	Ν	1 T	W	Т	F	Ν	1 -	T W	T	F	M	1 T	W	Т	F	
FairPoint Wrecking Old System																					
Highbrook (N) - Highbrook (S)	Х	Χ	Χ	Х	Χ																
										M	N	_									
										Е	E										
										M	N	/									
										0)									
										R	F	?									
										1		I									
										Α	•	4									
										L		-									
										D)									
										Α		1									
										Υ	•	1									
										Н	H	1									
										0)									
										L	ı	_									
										T											
										D)									
								1	1	Α	/			1				1			
									1	Υ	•			1							
												\top									
							\top		1			\top							1		
							\top	1	1			\top		1				1	1		
	1											+	+								
									1			\top		1				1			
							+	+	+			+		+			+	\dagger			
		<u> </u>	<u> </u>	<u> </u>	ш										\bot				1		