

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012640.00	ADDISON, LAMSON BR#2445	BRIDGE REPLACEMENT	Lamson Bridge (2445) over Lamson Stream, located 0.92 of a mile southerly of Route 187.	04/04/07	03/30/07	12/26/06	Catherine Small	84	0.00	ACTIVE
011493.00	ALNA, ROUTE 218	STRUT REPLACEMENT	Culvert replacement: located 0.53 of a mile southerly of Golden Ridge (Reed) Road.				Don Turnbull	82	0.01	ACTIVE
011210.00	ALTON-LAGRANGE, ROUTE 16-CHIP	RECONSTRUCTION	Beginning at the intersection of Route 16 and Howland Road (Rte 6 and 155) in LaGrange and extending southerly 6.46 miles to 1.38 miles southerly of the LaGrange/Alton Town Line.	06/28/06	06/28/06	05/25/06	Julia Spinney	84	6.46	ACTIVE
011210.00	ALTON-LAGRANGE, ROUTE 16-CHIP	RECONSTRUCTION	Beginning at the intersection of Route 16 and Howland Road (Rte 6 and 155) in LaGrange and extending southerly 6.46 miles to 1.38 miles southerly of the LaGrange/Alton Town Line.	06/28/06	06/28/06	05/25/06	Michael Falla	84	6.46	ACTIVE
015642.00	AMHERST, W. BRANCH BR#6247	BRIDGE REPLACEMENT	West Branch Bridge (6247) over W.Branch 1/2Mile Pond Bro, located 3.44 miles easterly of the Clifton town line.		10/16/09	06/01/09	Catherine Small	84	0.00	INACTIVE
012683.00	APPLETON, GRANGE HALL #5702	BRIDGE CULVERT REPLACEMENT	1.78 MI Southerly of the Appleton/Liberty town line, CARRIES RTE 105 OVER THE East Branch of MEDOMAK RIVER. BRIDGE CULVERT REPLACEMENT PROJECT.				Terry Blair Jr	82	0.00	ACTIVE
006462.10	AROOSTOOK COUNTY STUDY	NATURAL RESOURCE INVESTIGAT	Phase II of the Houlton to Fort Kent Transportation Study. Interstate 95 in Houlton and Route 89 in Caribou.				Julia Spinney	1	0.00	ACTIVE
011049.00	ARROWSIC, BACK RIVER BR#3016	BRIDGE REPLACEMENT	Bridge Replacement: Back River Bridge (#3016) over the Back River, located at the Arrowsic-Georgetown town line.		02/02/08	01/15/08	Catherine Small	82	0.00	ACTIVE
011834.00	ASHLAND HAYWARD ST SIDEWALK	SIDEWALK CONSTRUCTION	Beginning at Route 163 and extending northerly 0.26 of a mile to Route 227. Construct new sidewalk on westerly side of Street.				Steven Doody	85	0.26	ACTIVE
012737.00	AUBURN, CENTER STREET AT JOLINE STREET AND STETSON	INTERSECTION IMPROVEMENTS	Intersection Improvement with a signal at the intersection of Center Street, Joline Street, and Stetson Street		03/26/08	03/03/08	Steven Heald	81	0.00	ACTIVE
015600.00	AUBURN, CNR X-ING BRIDGE# 5952	BRIDGE REPLACEMENT	Replace the CNR X-ing Bridge #5952 which carries Routes 4-100-202 over the CNR in Auburn.		10/27/09	10/06/09	Catherine Small	81	0.00	ACTIVE
012740.00	AUBURN, HOTEL ROAD AT YOUNG'S CORNER ROAD	INTERSECTION IMPROVEMENTS	Intersection Improvement Without a Signal at the intersection of Hotel Road and Young's Corner Road		01/15/07		Rick Paraschak	81	0.00	ACTIVE
013059.00	AUBURN, JOLINE DRIVE	RECONSTRUCTION	Highway Reconstruction -- Beginning at Center Stree and extending to Turner Street.		03/26/08	03/03/08	Steven Heald	81	0.18	ACTIVE
011847.00	AUBURN, LONGLEY BR UNDERPASS	NEW CONSTRUCTION	This project will design and construct a pedestrian underpass beneath the James B. Longley Memorial Bridge, to connect Festival Plaza with Great Falls Plaza.		07/01/08	06/01/08	Charles Horstmann	7	0.00	ACTIVE
011598.00	AUBURN, MAIN STREET	RECONSTRUCTION	Highway Reconstruction: beginning at Academy Street and extending northerly 0.34 mile to Court		04/23/08	04/04/08	Steven Heald	81	0.34	ACTIVE
011599.00	AUBURN, MINOT AVENUE	RECONSTRUCTION	Highway Reconstruction: To allow 2 way traffic along the Minot Ave leg of the rotary on Minot Avenue		11/07/08	08/17/07	Steven Heald	81	1.12	ACTIVE
012907.00	AUBURN, ST RTE 11	MILL AND FILL	Highway Resurfacing: Beginning at Manley Road and extending northerly 1.62 miles to High Street.		07/14/08	06/17/08	Rick Paraschak	81	1.62	ACTIVE
015826.00	AUGUSTA, BANGOR STREET	MILL AND FILL	Highway Resurfacing: Beginning 0.39 of a mile north of Gage Street and extending northerly 0.54 of a mile to 0.01 of a mile north of Bangor Street Place.		03/05/08		Terry Blair Jr	82	0.54	ACTIVE
011875.00	AUGUSTA, UNION STREET	RECONSTRUCTION	Capital Improvements: beginning at Lower Capital Street and extending 0.37 miles to State Street.	08/20/06	08/20/06	08/14/06	Ernest Forgione	82	0.37	ACTIVE
011277.10	AUGUSTA, WHITTEN ROAD	FOAMED ASPHALT	LEVEL 2 WITH RECYCLING TREATMENT BEGINS AT THE HALLOWELL TOWN LINE EXTENDS NORHT 0.86 MILE	02/09/05	02/09/05		Don Turnbull	82	0.86	ACTIVE
004270.10	AUGUSTA-MANCHESTER, ROUTE 202	RECONSTRUCTION	Highway Reconstruction: Beginning 0.14 of a mile easterly of the Granite Hill Road and extending easterly 1.83 miles to the Old Winthrop Road.				Jerry Quirion	82	1.83	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
013028.00	BAILEYVILLE, MAIN	RECONSTRUCTION	Beginning at the junction of U.S. Rte 1 and extending northerly 1.08 miles to the junction of the Access Road.		05/16/08	03/30/08	Julia Spinney	84	1.08	ACTIVE
015782.00	BAILEYVILLE, HOULTON ROAD	STATE PPM 075	Highway Resurfacing: Beginning 0.31 of a mile south of Town Road and extending northerly 1.98 miles to 0.10 of a mile north of Access Road.		02/15/08		Julia Spinney	84	1.98	ACTIVE
015643.00	BAILEYVILLE, STONEY BROOK #2811	BRIDGE CULVERT REPLACEMENT	Replace bridge culvert #2811 in Baileyville which carries US 1 over Stoney Brook.		03/01/09		Catherine Small	84	0.00	ACTIVE
013867.00	BANGOR, BRIDGE REPAIR	ACCIDENTS WO	ENGINEERING/REPAIRS TO BRIGE JEFF NAUM/BRIDGE MAINT BRIDGE MAINT				Catherine Small	84	0.00	ACTIVE
012642.00	BANGOR, ESSEX ST BR#5822	BRIDGE REPLACEMENT	Essex Street Bridge (5822) over I-95, located 0.27 of a mile northerly of Milford Street.	08/15/07	07/31/07	07/09/07	Catherine Small	84	0.00	ACTIVE
012643.00	BANGOR, HAMMOND ST # 5794	BRIDGE REPLACEMENT	INTERCHANGE #46, CARRIES ROUTES US 2 AND 100 OVER I-95. BRIDGE REPLACEMENT PROJECT.		08/15/08	02/21/08	Catherine Small	84	0.00	ACTIVE
013069.00	BANGOR, MAIN STREET	3/4" OVERLAY	Highway Resurfacing: Beginning at Union Street and extending 0.23 mile to Hammond Street.	08/15/07	07/18/07		Julia Spinney	84	0.23	ACTIVE
013073.00	BANGOR, STILLWATER AVENUE	MISCELLANEOUS SAFETY IMPROV	Beginning at The Avenue and ending at Hogan Rd, Traffic Signal Coordination.				Steven Doody	84	0.88	ACTIVE
013074.00	BANGOR, STILLWATER AVENUE	RECONSTRUCTION	Highway Improvements -- Beginning at Longview Street and extending northerly 1.42 miles to the Veazie town line.		05/01/08		Julia Spinney	84	1.42	ACTIVE
014384.00	BANGOR-BREWER, VETERANS BR.	BRIDGE SUBSTRUCTURE REHABIL	Bangor-Brewer, I-395, Veterans Remembrance Br., Design-Build Project to repair cracked pier base. Repair work will require post-tensioning techniques new to the in-house staff.	03/09/07	03/02/07		Catherine Small	84	0.00	ACTIVE
006853.00	BAR HARBOR, RTE 3	ENHANCED PROJECT SCOPING	Enhanced Project Scoping for prior programmed sidewalk/retaining wall project along Route 3.				Julia Spinney	84	0.94	ACTIVE
002393.40	BATH-WOOLWICH, RTE 1	BRIDGE REHABILITATION	Bridge Rehabilitation: Structural Steel Repairs and Painting. Rehabilitation to substructure under rail line located on the Carlton Bridge (#3007) over the Kennebec River.	05/04/05	04/17/05	03/30/05	Catherine Small	5	0.00	ACTIVE
015638.00	BEAVER COVE, MUD BRK BRG #5560	BRIDGE REPLACEMENT	Replace the Mud Brook bridge #5560 which carries SA 1 over Mud Brook in the community of Beaver Cove.		06/26/09	06/05/09	Jerry Quirion	83	0.00	INACTIVE
007831.00	BELGRADE, BARTLETT RD.X-ING	RECONSTRUCTION	This project will reconstruct the highway surface and install signals at the Bartlett Road railway/highway crossing (#365134H) located 0.73 mile northerly of Route 135 on the Guilford Rail System.				Catherine Small	82	0.00	ACTIVE
012773.00	BELGRADE, ROUTE 8-CHIP	RECONSTRUCTION	Preliminary Engineering for future highway improvements: Beginning at 0.05 miles northerly of Route 27 in Belgrade and extending northerly 3.02 miles.				Terry Blair Jr	82	3.02	ACTIVE
012928.00	BELMONT TO BELFAST, ST RTE 3	1 1/4" OVERLAY	Highway Resurfacing: Begining .44 miles east of junction of Rte. 3 and Rte. 131 extending easterly 4.95 miles to the Belfast compact urban line.	03/28/07	04/11/07	03/21/07	Norma Gilman	82	4.95	ACTIVE
011112.34	BENEDICTA, POND RD(1438), CIP	STRUT REPLACEMENT	CULV REPLACEMENT STATE POND RD IN BENEDICTA, 1.75 MIL ES EAST OF BENEDICTA RD NODE N O. 01007				Steven Doody	85	0.00	ACTIVE
012852.00	BENTON, ST RTE 11	1 1/4" OVERLAY	Highway Resurfacing: Beginning 0.07 of a mile south of River Road and extending northerly 1.75 miles to Route 100A.			03/28/07	Terry Blair Jr	82	1.75	ACTIVE
009184.00	BETHEL-GILEAD, ROUTE 2	RECONSTRUCTION	Preconstruction Engineering for future highway improvement: Beginning 0.40 of a mile easterly of the New Hampshire state line and extending easterly 11.62 miles to Route 5.				Ernest Forgione	83	11.62	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
009184.30	BETHEL-GILEAD, ROUTE 2	RECONSTRUCTION	Highway Reconstruction from 2.8 KM (1.74 miles) westerly of the Pleasant River Bridge and extending easterly 3.06 KM (1.90 miles) to a point 0.2 KM (0.16 of a mile) easterly of the Pleasant River Bridge.	07/03/07		06/15/07	Ernest Forgione	83	1.90	ACTIVE
012684.00	BIDDEFORD,GOODWINS MILLS #5593	BRIDGE CULVERT REPLACEMENT	Goodwins Mills Road Bridge (5593) over Plaisted Brook, located 0.76 of a mile northerly of the Waldrin Road.	04/04/07	04/13/07	04/06/07	Alan Nadeau	81	0.00	ACTIVE
012779.00	BLUE HILL, ROUTE 15/176-CHIP	RECONSTRUCTION	DEFERRED Beginning at the Sedgwick town line and extending northerly 2.10 miles.				Julia Spinney	84	2.10	ACTIVE
012779.00	BLUE HILL, ROUTE 15/176-CHIP	RECONSTRUCTION	DEFERRED Beginning at the Sedgwick town line and extending northerly 2.10 miles.				Michael Falla	84	2.10	ACTIVE
011050.00	BOOTHBAY HARBOR, SOUTHPORT BR#2789	BRIDGE PAINTING	Bridge Painting: Southport Bridge (#2789) over Townsend Gut/Atlantic Ocean, located at the Southport-Boothbay town line.	03/23/05	03/04/05	02/19/05	Catherine Small	82	0.00	ACTIVE
012630.00	BOOTHBAY, KNICKERBOCKER #2438	BRIDGE REPLACEMENT	Bridge replacement project for #2438 Knickerbocker Bridge in Boothbay.		01/01/09	12/11/08	Jerry Quirion	82	0.00	ACTIVE
012621.00	BOWDOIN, DEAD RIVER BR#0978	BRIDGE REPLACEMENT	Dead River Brook Bridge (0978) over Dead River, located 0.44 of a mile northerly of the Litchfield Cente Road. BRIDGE REPLACEMENT PROJECT		11/10/07	11/21/07	Alan Nadeau	82	0.00	ACTIVE
012704.00	BOWERBANK, BOWERBANK RD, C401K	RECONSTRUCTION	Beginning at RLM 0.51, 2.72 miles westerly of the Bowerbank/Barnard TL (westerly line at RLM 3.23) and extending easterly 0.1 miles to RLM 0.61.				Julia Spinney	84	0.10	ACTIVE
011477.00	BOWERBANK, BOWERBANK ROAD	STRUT REPLACEMENT	Replace box culvert: located 0.08 of a mile easterly of Back Neighborhood Road.				Julia Spinney	84	0.01	ACTIVE
011477.00	BOWERBANK, BOWERBANK ROAD	STRUT REPLACEMENT	Replace box culvert: located 0.08 of a mile easterly of Back Neighborhood Road.				Michael Falla	84	0.01	ACTIVE
008483.20	BREWER, I-395 CONNECTOR	PLANNING STUDIES	Proposed new limited access highway beginning on I-395 in Brewer and extending to Route 9 in the vicinity of the Eddington/Clifton town line.				Julia Spinney	3	0.00	ACTIVE
011835.00	BREWER, PENOBSCOT LANDING TRAIL	NEW CONSTRUCTION	This preliminary engineering project, including right-of-way, will design the Penobscot Landing Trail along the Penobscot River from the I-395 bridge to the Joshua Chamberlain Bridge.			12/01/07	Catherine Small	3	0.00	ACTIVE
009840.41	BREWER, PENOBSCOT RIVER SHORELINE STAB	SLOPE PROTECTION(OLD)	This project continues to design and construction of stabilization improvements to the Penobscot River Shoreline. Bond PIN for 9095 upfront PINs 9840.10 & 9840.20				Catherine Small	84	0.00	ACTIVE
009840.00	BREWER, SHORELINE STABILIZATION BREWER	SLOPE PROTECTION(OLD)	Bond PIN for 9095 upfront PINs 9840.10 & 9840.20 to construct slope stabilization projects along the Penobscot River between the Penobscot River Bridge and the I-395 Bridge.				Catherine Small	84	0.00	INACTIVE
009840.10	BREWER, WATER FRNT REDVELOPMNT	SLOPE STABILIZATION/PROTECTI	This project will design and construct improvements to Penobscot River shoreline, including shoreline stabilization from the I-395 bridge to a point noertherly of the State Street Bridge.	04/25/07	03/28/07	03/23/07	Catherine Small	3	0.00	ACTIVE
013077.00	BREWER, WILSON STREET	RECONSTRUCTION	Highway Reconstruction: Beginning at Greenpoint Road and extending 0.45 of mile to Walmart.				Steven Doody	84	0.45	ACTIVE
015601.00	BRIDGTON, WALKERS SHOP BR#0317	BRIDGE REMOVAL	Walkers Shop Brook Bridge (0317) over Stevens Brook, located 0.14 of a mile northerly of Ballard		10/31/08	10/10/08	Jerry Quirion	81	0.00	INACTIVE
012717.00	BROOKS, ROUTE 139 CIP	RECONSTRUCTION	Beginning at Route 7 extending westerly 0.35 miles to 0.13 miles west of School Street		05/01/08	04/18/08	Terry Blair Jr	82	0.35	ACTIVE
012685.00	BROWNFIELD, NEW BURNT #5859	BRIDGE CULVERT REHABILITATIO	.6 MI S 160, CARRIES RTE 5 AND RTE 113 OVER THE BURNT MEADOW BROOK. BRIDGE CULVERT REHABILITATION PROJECT.	01/03/07	11/22/06	11/01/06	Alan Nadeau	81	0.00	ACTIVE
012686.00	BROWNFIELD, NEW TEN MI.BR#5860	BRIDGE REPLACEMENT	New Ten Mile Brook Bridge (5860) over Ten Mile Brook, located 1.30 miles northerly of the Hiram town line.	01/03/07	11/19/06	11/01/06	Alan Nadeau	81	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
011132.34	BROWNVILLE,BCK BRNVL-CIP(C443K	RECONSTRUCTION	Drainage Improvements: beginning at Windy Hill Roa extending northerly 0.27 of a mile to Spring Street.				Julia Spinney	84	0.27	ACTIVE
011089.00	BRUNSWICK, FRANK J WOOD BR#2016	BRIDGE REHABILITATION	Bridge Rehabilitation: Frank J. Wood Bridge (#2016) over Androscoggin River, located at the Brunswick-Topsham town line.	04/19/06	04/14/06	02/11/06	Catherine Small	81	0.00	ACTIVE
015602.00	BRUNSWICK, RIVER RD BRG #6267	BRIDGE PAINTING	Paint the River Road Bridge (#6267) in Brunswick which carries the River Road over I-95.		10/31/08	10/10/08	Jerry Quirion	81	0.00	INACTIVE
011220.00	BUCKFIELD-TURNER, ROUTE 117	RECONSTRUCTION	Collector corridor: Beginning at Rt. 140 and extending easterly 6.52 miles to Rt. 4	07/19/06	07/19/06	07/01/06	Julia Picard	83	6.52	ACTIVE
009190.00	BUCKSPORT, RTE 15	HIGHWAY IMPROVEMENTS(OLD)	LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS ---- SECOND STREET & EXT. NORTHERLY APPROX. .465KM (0.29 MI) PLUS APPROACHES	07/27/00	07/27/00		Julia Spinney	84	0.29	ACTIVE
009635.01	CALAIS, MOOSEHORN TRAIL	NEW CONSTRUCTION	This project is preliminary engineering to develop an off-road portion of the Downeast Trail from South Street in Calais to the Moosehorn Wildlife Refuge in Baring.				Catherine Small	2	0.00	ACTIVE
008483.32	CALAIS, ROUTE 1, BORDER XING	NEW CONSTRUCTION	Construction of a new Border Crossing: Located between Route 1 and the Canadian border.	11/15/06	11/15/06	10/31/06	Julia Spinney	84	0.00	ACTIVE
008483.36	CALAIS, ROUTE 1, BRIDGE - BORD	NEW CONSTRUCTION	New border crossing bridge between Maine and Canada at Calais.	09/27/06	08/31/06	06/11/06	Julia Spinney	2	0.00	ACTIVE
008483.33	CALAIS, RTE 1 (MITIGATION)	NATURAL RESOURCE MITIGATION	MITIGATION AT WATER DISTRICT AND HARDCRABBLE ROAD SITES	11/15/06	11/08/06	11/03/06	Julia Spinney	84	0.00	ACTIVE
013038.00	CALAIS, SOUTH STREET, C304J	RECONSTRUCTION	Beginning at Manning Street (RLM 1.16) and extending easterly 0.49 miles to the junction of US Route 1 (RLM 1.65).		03/31/09	02/21/09	Julia Spinney	84	0.49	ACTIVE
015618.00	CANAAN SIBLEY POND BRG 2767	BRIDGE REPLACEMENT	REPLACE STRUCTURE #2767 IN THE TOWNS OF CANAAN AND PITTSFIELD WHICH CARRIES US 2 OVER SIBLEY POND.		01/20/11	12/30/10	Jerry Quirion	83	0.00	INACTIVE
011077.00	CANAAN, ROUTE 2	RECONSTRUCTION	Preliminary Engineering for future highway improvements: Beginning at Tropical Fish Road and extending easterly 0.98 of a mile to the Canaan\Pittsfield town line.		02/01/08	01/01/08	Terry Blair Jr	83	0.98	ACTIVE
015639.00	CANTON HOWE BRIDGE#3939	BRIDGE CULVERT REHABILITATIO	Rehab bridge culvert #3939 which carries the Dixfield Road over Ludden Brook in the community of Canton				Jerry Quirion	83	0.00	ACTIVE
011221.00	CARIBOU, HATCH DR. @ RECORD ST.	INTERSECTION IMPROVEMENTS	DEFERRED This project will improve traffic flow by defining the intersection through curbing and channelization at Hatch Drive and Record Street.		10/30/08	04/05/08	Steven Doody	85	0.00	ACTIVE
011222.00	CARIBOU, HERCHEL ST @ RECORD S	INTERSECTION IMPROVEMENTS	DEFERRED This project will improve traffic flow by redefining curb lines to limit certain vehicular movements at the intersection of Herchel Street and Record Street.		10/30/08	04/05/08	Steven Doody	85	0.00	ACTIVE
009054.00	CARIBOU, ROUTE 89	RECONSTRUCTION	Highway Improvement: Beginning at Route 161 and extending easterly 0.44 of a mile to Route 1.		12/19/07	09/28/07	Steven Doody	85	0.44	ACTIVE
011223.00	CARIBOU, SWEDEN ST @ PROSPECT	INTERSECTION IMPROVEMENTS	DEFERRED This project will improve traffic flow by redefining curb lines at the intersection of Sweden Street, Prospect Street, and Hatch Drive.		10/30/08	04/09/08	Steven Doody	85	0.00	ACTIVE
015622.00	CARMEL, MCRR XING BR#2976	BRIDGE REPLACEMENT	Mcrr Crossing Bridge (2976) over Mcrr, located 0.11of a mile easterly of the Hinkley Road.		01/06/10	12/16/09	Calvin Seeley	84	0.00	ACTIVE
012853.00	CARY PLT TO HODGDON, US 1	1 1/4" OVERLAY	Highway Resurfacing: Beginning 0.66 of a mile north of Wilcox Road and extending northerly 7.85 miles to the Hodgdon/Houlton town line.	05/17/06			Steven Doody	85	7.89	ACTIVE
011071.00	CASTLE HILL, ROUTE 163	RECONSTRUCTION	Highway Reconstruction: Beginning at the T11-R4 town line and extending northeasterly 2.81 miles.		10/01/08	09/01/08	Steven Doody	85	2.81	ACTIVE
012781.00	CHESTER ROUTE 116 - CHIP	RECONSTRUCTION	Begin at the Inters of Route 116 (RLM 40.06) and North Chester Road and extend northwesterly 5.70 miles(RLM 45.76), 2.46 miles northwesterly from the Chester/Woodville town line.	08/01/07	08/01/07		Steven Doody	85	5.70	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012622.00	CHESTERVILLE, BERSLEY BRG #5199	BRIDGE CULVERT REPLACEMENT	2.1 MI S'LY JCT RTE 156, CARRIES SA1 (POPE ROAD) OVER LITTLE NORRIDGEWOCK STREAM. BRIDGE CULVERT REPLACEMENT PROJECT.		10/26/07	10/07/07	Jerry Quirion	83	0.00	ACTIVE
012774.10	CHESTERVILLE & FARMNGTN, RT 156	RECONSTRUCTION	On Rt. 156, beginning at Route 41 and extending westerly 2.81 miles to Wilson Stream Bridge at the Farmington/Chesterville T.L.		10/01/09	10/01/09	Terry Blair Jr	83	2.81	ACTIVE
012744.00	CHINA, ROUTE 3 AT ALDER PARK ROAD AND DIRIGO ROAD	REHABILITATION	Sight Distance Improvement at the intersection of Route 3, Alder Park Road and Dirigo Road.			04/02/07	Terry Blair Jr	82	0.00	ACTIVE
015656.00	COOPER, C308J, CIP-PM	PMRAP	Highway Rehabilitation: Beginning at the intersection of Route 191 and extending northerly 7.58 miles to th intersection of Route 9.		03/15/08		Julia Spinney	84	7.58	ACTIVE
012689.00	CORINNA, THOMPSON BR#2849	BRIDGE REPLACEMENT	Thompson Bridge (2849) over Outlet To Mower Pond, located 1.5 miles west of Route 7 on the Town Line Road.		12/19/07	11/30/07	Julia Spinney	84	0.00	ACTIVE
012689.00	CORINNA, THOMPSON BR#2849	BRIDGE REPLACEMENT	Thompson Bridge (2849) over Outlet To Mower Pond, located 1.5 miles west of Route 7 on the Town Line Road.		12/19/07	11/30/07	Michael Falla	84	0.00	ACTIVE
014280.00	CORINTH, ROBYVILLE BRIDGE	BRIDGE SUBSTRUCTURE REHABILITATION	CORINTH; Robyville Br. Stabilize and temporarily support east of of bridge. Remove and replace wing walls and face of existing wing wall stone. Rework the slide slopes. Place reinforced concrete jacket behind existing abutment for future stabilization				Jerry Quirion	84	0.00	ACTIVE
010005.00	CROSS LAKE, ROUTE 161	RECONSTRUCTION	Highway Reconstruction: Beginning 0.57 miles north of the T17 - R4 town line and extending northwesterly 5.23 miles to a point 0.31 of a mile northerly of the Ouellette Road.		11/28/07		Steven Doody	85	5.24	ACTIVE
012645.00	CRYSTAL-FISH STREAM BR#3975	BRIDGE REPLACEMENT	Fish Stream Bridge (3975) carrying Rte 159 over Fish Stream, located 0.6 miles west of Island Falls TL.		02/24/08	02/15/08	Catherine Small	85	0.00	ACTIVE
007871.00	CUMBERLAND, COUSINS ISLAND	RECONSTRUCTION	Preliminary engineering for improvements to the Wharf Road from the Blanchard Lot entrance to the pier, to allow safer pedestrian traffic and bus access.		04/01/08	11/01/07	Steven Heald	6	0.00	ACTIVE
012679.00	CUMBERLAND, DOUGHTY BR#2233	BRIDGE REPLACEMENT	Doughty Bridge (2233) over Piscataqua River, located 0.19 mile northerly of the Range Road.		11/13/07	10/02/07	Alan Nadeau	81	0.00	ACTIVE
012690.00	CUMBERLAND, VALLEY BR#6250	BRIDGE REPLACEMENT	Valley Bridge (6250) over the West Branch of the Piscataquis River, located 1.50 miles northwesterly of Route 9.	01/03/07	01/01/07	12/16/06	Alan Nadeau	81	0.00	ACTIVE
011554.00	CUSHING, PLEASANT POINT ROAD	RECONSTRUCTION	Highway Reconstruction: beginning at Pine Ridge Road and extending northeasterly 0.14 of a mile.			05/01/08	Terry Blair Jr	82	0.14	ACTIVE
012680.00	DAMARISCOTTA NARROWS #3049	BRIDGE REPLACEMENT	LOCATED ON TOWNLINE BETWEEN DAMARISCOTTA AND BREMEN. CARRIES SA 2 OVER PEMAQUID POND OUTLET. BRIDGE REPLACEMENT.		02/07/08	01/17/08	Jerry Quirion	82	0.00	ACTIVE
015613.00	DAMARISCOTTA, SALT BAY BR#5974	BRIDGE REPLACEMENT	Salt Bay Bridge (5974) over Salt Bay, located on the Damariscotta and Nobleboro town line.		10/30/09	10/09/09	Jerry Quirion	82	0.00	INACTIVE
010062.01	DEER ISLE SEDGWICK BRG #3257	BRIDGE PAINTING	Painting the Deer Isle Sedgwick Bridge #3257 which carries Rte 15 over Eggmoggin Reach.		12/13/08	06/10/08	Catherine Small	84	0.00	ACTIVE
010062.00	DEER ISLE-SEDGWICK BRG #3257	BRIDGE REHABILITATION	Bridge Rehabilitation: Deer Isle-Sedgwick Bridge (#3257) over Eggmoggin Reach, located at the Deer Isle-Sedgwick town line.	04/12/06	04/14/06	03/13/06	Catherine Small	84	0.00	ACTIVE
010015.00	DIXFIELD, ROUTE 2/17	RECONSTRUCTION	Highway Reconstruction: Beginning 0.55 miles north of the Canton Point Road and extending easterly 1.85 miles.	10/03/07	10/03/07	06/06/07	Ernest Forgione	83	1.85	ACTIVE
010010.00	DOVER-FOXCROFT, ROUTE 15	RECONSTRUCTION	DEFERRED Highway Improvement: Beginning 0.55 of a mile southerly of the Range Road and extending northwesterly 1.29 miles to 0.13 of a mile southerly of the Bear Hill Road.		10/12/09	04/14/09	Julia Spinney	84	1.29	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
009199.00	DOVER-FOXCROFT, ROUTE 6/15/16	RECONSTRUCTION	Preliminary Engineering for Highway Reconstruction: beginning at Sanford Street and extending easterly 0.72 of a mile to Lincoln Street.		01/31/09	11/30/08	Julia Spinney	84	0.72	ACTIVE
015828.00	DRESDEN, GARDINER ROAD	3/4" OVERLAY	Highway Resurfacing: Beginning 0.34 of a mile south of Blinn Hill Road and extending northerly 0.6 of a mile to 0.17 of a mile north of Route 127.		02/06/08		Terry Blair Jr	82	0.60	ACTIVE
015603.00	DURHAM, RUNAROUND BR#6006	BRIDGE REPLACEMENT	Runaround Bridge (6006) over Runaround Pd Outlet, located 1.16 miles northerly of Pownal town line.		10/29/08	10/08/08	Jerry Quirion	81	0.00	ACTIVE
015988.00	EASTON - RTE 1 A AND RTE 10	INTERSECTION IMPROVEMENTS	Intersection widening to allow 53 foot trailers to turn without encroaching over centerline		05/01/09		Steven Doody	85	0.00	INACTIVE
011478.00	EDDINGTON, ROUTE 46	STRUT REPLACEMENT	Culvert Replacement: located 0.14 of a mile northerly of Hatcase Pond Road.				Julia Spinney	84	0.01	ACTIVE
011478.00	EDDINGTON, ROUTE 46	STRUT REPLACEMENT	Culvert Replacement: located 0.14 of a mile northerly of Hatcase Pond Road.				Michael Falla	84	0.01	ACTIVE
013041.00	EDGEComb, RIVER ROAD	RECONSTRUCTION	Beginning 0.08 mile north of the Edgecomb/Boothbay townline and extending northerly 0.17 mile			11/28/07	Terry Blair Jr	82	0.17	ACTIVE
010007.00	ELLSWORTH, ROUTE 1A	RECONSTRUCTION	Preconstruction Engineering for future improvements: Beginning 0.15 of a mile southerly of the Old Bangor Road and extending southeasterly 3.38 miles to the Union River Bridge.		05/16/09	05/04/09	Julia Spinney	84	3.65	ACTIVE
010007.10	ELLSWORTH, ROUTE 1A	RECONSTRUCTION	Highway Reconstruction: CONST AND CE funding for project beginning 0.15 of a mile southerly of the Old Bangor Road and extending southeasterly 3.38 miles to the Union River Bridge.		05/16/09	05/04/09	Julia Spinney	84	3.65	ACTIVE
011072.00	ELLSWORTH, ROUTE 1A	RECONSTRUCTION	Preliminary Engineering: Beginning at Rabbit Road and extending southeasterly 2.67 miles to 0.15 of a mile northerly of Old Bangor Road.		12/16/09	10/25/09	Julia Spinney	84	2.67	ACTIVE
007687.00	ELLSWORTH, RTE 1 @ RTE 172	INTERSECTION IMPROVEMENTS	Signal Installation: Intersection of Route 1 and Route 172.		04/11/07	04/04/07	Julia Spinney	84	0.00	ACTIVE
015658.00	ELLSWORTH, RTE 180, CIP-PM	PMRAP	Pug Mill Paving Beginning at the intersection of Route 180 and Sunset Park Road and proceeding northerly 3.90 miles to the Ellsworth-Otis Townline.				Julia Spinney	84	3.90	INACTIVE
010063.00	ELLSWORTH, GRAHAM LK DAM BR0463	ENHANCED PROJECT SCOPING	Enhanced Project Scoping for prior programed bridge replacement project: Graham Lake Dam Brook Bridge (#0463) over Graham Lake Outlet: located 0.80 of a mile northwesterly of Route 179.				Catherine Small	84	0.00	ACTIVE
015644.00	ENFIELD, KIMBALL BR#2436	BRIDGE REPLACEMENT	Kimball Bridge (2436) over Cold Stream, located 0.80 of a mile northerly of the Passadumkeag town line.		03/01/09		Catherine Small	84	0.00	INACTIVE
015623.00	ETNA, I-95 NB BRIDGE #5962	BRIDGE REPLACEMENT	Replace I-95 NB over Routes 69 and 143 in the community of Etna.		04/24/09	04/03/09	Catherine Small	84	0.00	ACTIVE
015624.00	ETNA, I-95 SB BRG#1438	BRIDGE REPLACEMENT	Replace bridge #1438 in Etna that carries I-95SB over Route 69 & 143.		05/18/09	04/27/09	Catherine Small	84	0.00	ACTIVE
011558.00	FALMOUTH, JOHNSON RD- RRI	RECONSTRUCTION	Highway Reconstruction: beginning at Route 1 and extending 0.74 of a mile to Route 88.		12/21/07		Rick Paraschak	81	0.74	ACTIVE
012648.00	FALMOUTH, MERRILLS #3563	BRIDGE REPLACEMENT	0.2 MI E OF RTES 26 & 100, CARRIES SA 3 (FALMOUTH ROAD) OVER THE PISCATAGUA RIVER. BRIDGE IMPROVEMENT PROJECT.		01/28/08	11/03/07	Jerry Quirion	81	0.00	ACTIVE
009188.00	FALMOUTH, RT 26/100	RECONSTRUCTION	Highway Reconstruction: Beginning at the Leighton Road and extending northerly 1.07 miles to the Libby Bridge.		01/31/09	01/01/09	Steven Heald	81	1.07	ACTIVE
015640.00	FARMINGTON ABBOT BRIDGE 2004	BRIDGE CULVERT REPLACEMENT	REPLACE BRIDGE CULVERT #2004 IN FARMINGTON WHICH CARRIES ROUTES 4-27-43 OVER ABBOT BROOK.		03/01/09		Calvin Seeley	83	0.00	ACTIVE
012974.00	FORT FAIRFIELD, ROUTE 1A STRUT	STRUT REPLACEMENT	Located on Rte 1A 0.1 miles northerly of the McNamne Rd intersection at MacDonald Brook				Steven Doody	85	0.01	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
010042.00	FORT KENT, INTERNATIONAL BR#2398	BRIDGE REPLACEMENT	Bridge Replacement: International Bridge (#2398) over Saint John River, located at the Canadian Border centering around Historic as well as Homeland Security issues.		03/07/09	02/15/09	Catherine Small	85	0.00	ACTIVE
011052.00	FRANKFORT, BOYD BR#2089	BRIDGE REPLACEMENT	Bridge Replacement: Boyd Bridge (#2089) over Meadow Stream located 0.10 of a mile southwesterly of the Loggin Road	05/09/07	12/19/06	12/02/06	Catherine Small	82	0.00	ACTIVE
012200.37	FREEPORT, LAB	NEW CONSTRUCTION	MAT.TESTING & EXPL.-EQUIPMENT & RENOVATIONS 7/1/03 6/30/05. Project will also deliver the Freeport Laboratory construction. LEAVE OPEN FOR FREEPORT LAB CONSTRUCTION.	06/07/06	09/01/06	08/10/06	Russell Clavette	0	0.00	ACTIVE
013096.00	FREEPORT, ROUTE 1 SIDEWALK	NEW CONSTRUCTION	Construction of a 900' sidewalk from Mallet Drive ot Kendall Street.		05/14/08	05/06/08	Kevin Mclaggan	81	0.21	ACTIVE
014453.00	FREEPORT, SOUTH STREET	3/4" OVERLAY PLUS	Pavement preventative maintenance: Beginning at West Street and extending northerly 0.30 of a mile to Bow Street.		03/14/08		Rick Paraschak	81	0.30	ACTIVE
010002.10	FRENCHVILLE TO FORT KENT RTE1	RECONSTRUCTION	Pave Rehab: Beginning 3.40 (RLM 521.64) miles northerly of the Frenchville/ Fort Kent town line and extending northerly 3.77 miles (RLM 525.41) to 0.32 of a mile northerly of the Industrial Park Road.		03/26/08	07/27/07	Steven Doody	85	3.77	ACTIVE
012650.00	FRYEBURG, CRICK BRK BR#3695	BRIDGE REPLACEMENT	Crick Brook Bridge (3695) over Crick Brook, located 3.00 miles westerly of Route 5.	04/25/07	04/23/07	01/22/07	Alan Nadeau	81	0.00	ACTIVE
015604.00	FRYEBURG, OSGOOD BRG#2635	BRIDGE WEARING SURFACE REPL	Replace wearing surface of bridge #2635 in Fryeburg which carries route 302 over Dead Lake Stream.		10/20/08	09/29/08	Jerry Quirion	81	0.00	INACTIVE
012633.00	GARDINER, NEW MILLS BR#2605	BRIDGE REPLACEMENT	New Mills Bridge (2605) over Cobbossee Stream, located 0.04 mile easterly of Harrison Avenue.		12/02/09	11/11/09	Jerry Quirion	82	0.00	ACTIVE
012624.00	GARDINER, PEARL HARBOR #2304	BRIDGE WEARING SURFACE REPL	BRIDGE IS ON THE GARDINER - RANDOLPH TOWN LINE AND CARRIES RTE 9 AND 27 OVER THE KENNEBEC RIVER AND MAINE CENTRAL RAILROAD. BRIDGE WEARING SURFACE REPLACEMENT PROJECT.	05/09/07	05/09/07	03/30/07	Jerry Quirion	82	0.00	ACTIVE
011352.00	GARDINER, ROUTE 9	1 1/4" OVERLAY	WPMT Preliminary Engineering for Future Reconstruction: Beginning at the West Gardiner town line and extending easterly 0.77 of a mile.				Terry Blair Jr	82	0.72	ACTIVE
015619.00	GILEAD, WILD RIVER BRG#2948	BRIDGE REPLACEMENT	Wild River Bridge (2948) over Wild River, located 0.0' of a mile westerly of Route 113.		01/14/11	12/24/10	Jerry Quirion	83	0.00	ACTIVE
010213.01	GORHAM TO STANDISH, RTE 114 CHP	RECONSTRUCTION	Reconstruction of deficient areas on Rte 114 from Collage Ave in Gorham to the Intersection of rte 35 ir Standish	05/24/06	05/10/06	01/18/06	Rick Paraschak	81	7.31	ACTIVE
010541.00	GORHAM, BRACKETT ROAD	RECONSTRUCTION	Highway Reconstruction: beginning at the New Portland Road and extending southwesterly 1.98 miles to Saco Street.	09/19/07	09/19/07	03/14/07	Steven Heald	81	2.03	ACTIVE
008151.10	GORHAM, BYPASS STUDY	NEW CONSTRUCTION	Preconstruction Engineering for Future Bypass(es) around the Gorham Village.				Steven Heald	6	0.00	ACTIVE
008151.20	GORHAM, GORHAM BYPASS	NEW CONSTRUCTION	In Gorham, Gorham Bypass (New Highway Construction) between Route 114 & Route 25, 3.4 miles - Preliminary Engineering	06/21/07	05/16/07	04/16/07	Rick Paraschak	81	3.40	ACTIVE
008460.00	GORHAM, LIBBY AVE.	HIGHWAY WIDENING AND OVERLA	Highway Improvements: Beginning at Route 25 and extending southerly 0.65 of a mile to New Portland Road.	09/19/07	09/19/07	03/14/07	Steven Heald	81	0.67	ACTIVE
007787.23	GORHAM, MT. DIV. TRAIL SEG 3	NEW CONSTRUCTION	This preliminary design project will continue the development of the Mountain Division Rail-with-trail project from Gambo Road to Route 202. The construction funding for this project is in PIN 13355.00			06/27/07	Catherine Small	6	0.00	ACTIVE
010801.00	GORHAM, ROUTE 25 BRANDY BROOK	STRUT REPLACEMENT	Located 1.82 KM (1.15 MI) westerly of Flaggy Meadow Road over Brandy Brook.		08/01/08		Ernest Martin	81	0.01	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012909.00	GORHAM, US 202	1 1/4" OVERLAY	Intersection Improvement w/o signal. Reconstruction of the roundabout and approach alignment improvements.		04/11/08	02/07/08	Rick Paraschak	81	0.41	ACTIVE
015605.00	GORHAM,DEGUIO MILL #3762	BRIDGE REPLACEMENT	Replace the Deguo Mill Bridge (#3762) in Gorham which carries routes 4 & 202 over the Little River.		08/24/09	08/03/09	Jerry Quirion	81	0.00	ACTIVE
011332.00	GOULDSBORO-STEUBEN, U.S. 1	3/4" OVERLAY	Beginning 0.06 of a mile southerly of the T7 SD town line and extending northerly 1.80 miles to 0.86 miles northerly of the Steuben town line	08/22/07	08/22/07	07/20/07	Julia Spinney	84	1.80	ACTIVE
011332.00	GOULDSBORO-STEUBEN, U.S. 1	3/4" OVERLAY	Beginning 0.06 of a mile southerly of the T7 SD town line and extending northerly 1.80 miles to 0.86 miles northerly of the Steuben town line	08/22/07	08/22/07	07/20/07	Michael Falla	84	1.80	ACTIVE
011024.10	GOULDSBORO-WINTER HARBOR, RTE. 186 SHOULDERS	NEW CONSTRUCTION	Addition of paved shoulders beginning 0.06 of a mile easterly of Rice Road and extending westerly 2.84 miles to Navy Drive.	08/22/07	08/22/07	03/02/07	Julia Spinney	84	2.84	ACTIVE
011024.10	GOULDSBORO-WINTER HARBOR, RTE. 186 SHOULDERS	NEW CONSTRUCTION	Addition of paved shoulders beginning 0.06 of a mile easterly of Rice Road and extending westerly 2.84 miles to Navy Drive.	08/22/07	08/22/07	03/02/07	Michael Falla	84	2.84	ACTIVE
003517.20	GRAY-NEW GLOUCESTER, RT 26	RECONSTRUCTION	PCE-RECONSTR.(EXPANDED TO INCL REMAINING 4338.10 & 4331.10 -- Beginning 0.16 c a mile southerly of the Gray town line and extending northerly 2.58 miles to just beyond Route 122.			12/11/02	Steven Heald	81	2.58	ACTIVE
013032.00	GREENVILLE, DREW RD.	RECONSTRUCTION	Beginning at the intersection of East Rd. and Drew Rd. and extending northerly 0.57 miles.				Robert Bruce	83	0.57	ACTIVE
011075.00	GUILFORD, ROUTE 6/15/16	RECONSTRUCTION	Highway Reconstruction: Beginning at the Abbot towr line and extending southeasterly 0.95 of a mile to Mai Street.	07/25/07	05/24/07	07/11/07	Julia Spinney	84	0.95	ACTIVE
015614.00	HALLOWELL, SECOND ST BR#0565	BRIDGE SUBSTRUCTURE REHABIL	Second Street Bridge (0565) over Maine Central Railroad, located 0.71 of a mile northerly of Wilson Lane.		11/09/09	10/19/09	Jerry Quirion	82	0.00	ACTIVE
011577.00	HAMPDEN, ROUTE 1A	RECONSTRUCTION	Preliminary Engineering: Beginning at Route 9 and extending northeasterly 2.23 miles to a point 0.26 miles northerly of Wheeldon Heights.		09/16/08	08/28/08	Julia Spinney	84	2.23	ACTIVE
011577.00	HAMPDEN, ROUTE 1A	RECONSTRUCTION	Preliminary Engineering: Beginning at Route 9 and extending northeasterly 2.23 miles to a point 0.26 miles northerly of Wheeldon Heights.		09/16/08	08/28/08	Michael Falla	84	2.23	ACTIVE
009726.00	HAMPDEN, RTE 1A	RECONSTRUCTION	INSTALL CURBS, CATCH BASINS, & CLOSED DRAINAGE TO CORRECT DEFICIENCIES - BEG 0.04 KM (.02 MI) NORTHERLY OF JCT OF RDS 70444(KENNEBEC) & 71929 (SUMMER) EXT SOUTHERLY				Julia Spinney	84	0.19	ACTIVE
009726.00	HAMPDEN, RTE 1A	RECONSTRUCTION	INSTALL CURBS, CATCH BASINS, & CLOSED DRAINAGE TO CORRECT DEFICIENCIES - BEG 0.04 KM (.02 MI) NORTHERLY OF JCT OF RDS 70444(KENNEBEC) & 71929 (SUMMER) EXT SOUTHERLY				Robert Miller	84	0.19	ACTIVE
011090.00	HARPSWELL, BAILEY ISLAND BR#2033	BRIDGE DECK REPLACEMENT	Preconstruction Engineering for Future Improvements: Bailey Island Bridge (2033) over Wills Strait, located 0.38 of a mile northerly of Garrison Cove Road.		11/13/07	11/07/07	Jerry Quirion	81	0.00	ACTIVE
015607.00	HIRAM, MILL POND BRIDGE #5923	BRIDGE CULVERT REPLACEMENT	Replace bridge culvert #5923 in the community of Hiram which carries Route 160/SA 2 over Ridlon Brook.		10/30/08	10/09/08	Jerry Quirion	81	0.00	ACTIVE
013047.00	HOPE, ROUTE 235	RECONSTRUCTION	Beginning 0.62 mile north of the junction of Route 106 and extending northerly 0.13 mile		07/21/08	10/01/07	Terry Blair Jr	82	0.13	ACTIVE
012651.00	HOULTON, AIRPORT RD EXIT #1104	BRIDGE WEARING SURFACE REPL	LOCATED AT MILE 304.5, 0.2 MILE SOUTH OF THE BORDER. CARRIES THE AIRPORT ROAD EXIT (BR # 1104) OVER I-95. BRIDGE WEARING SURFACE REPLACEMENT PROJECT.	06/21/06	05/30/06	05/29/06	Catherine Small	85	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
015629.00	HOULTON, HODGDON STRM BR#3458	BRIDGE REPLACEMENT	Hodgdon Stream Bridge (3458) over S. Branch Meduxnekeag River, located 0.03 of amile easterly of the McCluskey Road.		04/17/09	03/27/09	Catherine Small	85	0.00	ACTIVE
012652.00	HOULTON, I-95 NB BRIDGE #1382	BRIDGE WEARING SURFACE REPL	MILE 301.5 CARRIES I-95 NB (BR #1382) OVER US 1. BRIDGE WEARING SURFACE REPLACEMENT PROJECT..	06/21/06	05/29/06	05/28/06	Catherine Small	85	0.00	ACTIVE
012653.00	HOULTON, I-95 SB #6098	BRIDGE WEARING SURFACE REPL	CARRIES I-95 SB (#6098) OVER US ROUTE 1. LOCATED 0.2 MILE SOUTH OF THE BORDER. BRIDGE WEARING SURFACE REPLACEMENT PROJECT.	06/21/06	05/30/06	05/27/06	Catherine Small	85	0.00	ACTIVE
009192.00	HOULTON, ROUTE 2A	RECONSTRUCTION	Highway Reconstruction: Beginning 0.60 of a mile northerly of the McIntyre Road and extending northeasterly 1.38 miles to Kendall Street.	10/24/07	10/10/07	05/25/07	Steven Doody	85	1.38	ACTIVE
015635.00	HOWLAND PISCATAQUIS BRG #3040	BRIDGE WEARING SURFACE REPL	.1 MI NE RTE 6, CARRIES COFFIN ST/RTE 116 OVER THE PISCATAQUIS RIVER. - Preliminary Engineering for Future Replacement:		01/19/11	12/29/10	Calvin Seeley	84	0.00	ACTIVE
016477.40	HUDSON, RTE 43, CIP	RECONSTRUCTION	Starting 0.084 miles westerly of the Whitmore Landing Road and extending westerly 1.12 miles.				Julia Spinney	84	1.12	ACTIVE
011038.00	INDIAN TWP, HUNTLEY BR#2385	BRIDGE REPLACEMENT	Bridge Replacment: Huntley Brook Bridge (#2385) over Huntley Brook, located 3.71 miles southerly of the Indian Township town line.	03/28/06	03/27/06	02/13/06	Catherine Small	84	0.00	ACTIVE
012654.00	ISLAND FALLS, RANDALL BR#2703	BRIDGE REPLACEMENT	Randall Bridge (#2703). Carries Patten Street AKA Old Route 159 over West Branch Mattawamkeag, located 0.33 of a mile east of the JCT of Route 159.		02/11/13	04/16/07	Catherine Small	85	0.00	ACTIVE
012774.00	JAY-WILTON, ROUTE 156	RECONSTRUCTION	Preconstruction Engineering on a Collector Corridor: On Rt. 156, beginning at Rt. 133 and extending westerly 1.86 miles to Route 2.		04/01/09	01/01/09	Terry Blair Jr	83	1.86	ACTIVE
011472.00	JONESBORO, RD C416J	STRUT REPLACEMENT	Culvert replacement: Located on Old Route 1 at RLM 0.064				Julia Spinney	84	0.01	ACTIVE
011472.00	JONESBORO, RD C416J	STRUT REPLACEMENT	Culvert replacement: Located on Old Route 1 at RLM 0.064				Michael Falla	84	0.01	ACTIVE
012890.00	KENDUSKEAG, ST RTE 15	3/4" OVERLAY	Highway Resurfacing: Beginning 0.61 of a mile north of Lancaster Brook Road and extending northerly 2.59 miles to 0.39 of a mile north of Stetson Road.	05/03/06			Julia Spinney	84	2.59	ACTIVE
011218.10	KENNEBUNK-LYMAN, RTE 35	RECONSTRUCTION	Beginning at Alfred Road and extending northerly 2.3 miles to 0.13 of a mile south of Kimball Lane.		02/14/10	04/15/08	Rick Paraschak	81	2.33	ACTIVE
015608.00	KENNEBUNKPORT, LORDS BRG #5899	BRIDGE PAINTING	Paint Lords Bridge No. 1, bridge number #5899, which carries Ocean Avenue over a tributary of the Kennebunk River in the community of Kennebunkport		11/06/08	10/16/08	Jerry Quirion	81	0.00	INACTIVE
006156.00	KINGFIELD-EUSTIS, RTE 16	REST AREA CONSTRUCTION/IMPR	ADD SCENIC TURNOUTS, HWY. SAFETY IMPROVEMENTS & IMPROVE. --- 0.8 MI. N. OF JCT. RTES.16&27 IN KINGFIELD & EX. N. 23.0 MI. SOUTHER COMPACT LINE OF TOWN OF STRATTON				Douglas Briggs	83	0.00	ACTIVE
010152.00	KITTERY, MEMORIAL BR#2546	BRIDGE REHABILITATION	Preconstruction Engineering for Future Improvement: Memorial Bridge (2546) over Piscataqua River, located on the Maine - New Hampshire state line.		10/01/09	10/23/07	Jerry Quirion	81	0.00	ACTIVE
011584.00	KITTERY, U.S. 1	RECONSTRUCTION	Supplementing Construction Funding for future Highway Improvements: Beginning at Love Lane and extending northerly 0.88 mile to the Rotary.		04/12/08	03/05/08	Steven Heald	81	0.88	ACTIVE
011076.00	LAGRANGE, ROUTE 6/155	RECONSTRUCTION	Highway Reconstruction: Beginning at Route 16 and extending easterly 10.27 miles to the Maxfield Road.	11/23/05	11/02/05	10/19/05	Julia Spinney	84	10.29	ACTIVE
010184.01	LEEDS, NO.TURNER EAST BR#3214	BRIDGE REPLACEMENT	Bridge Replacement: North Turner East Bridge (#3214) over Androscoggin River, located 0.12 mile easter of the Turner town line.	08/08/07	07/25/07	06/13/07	Jerry Quirion	82	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012669.00	LEEDS,ROUTE 219	RECONSTRUCTION	Preliminary Engineering for future highway reconstruction: Beginning 0.31 mi east of the Leeds-Turner town line and extending easterly 1.58 miles.				Terry Blair Jr	82	1.60	ACTIVE
008913.00	LEWISTON, @ RUSSEL & COLLEGE	INTERSECTION IMPROVEMENTS	Mainline left turn lane upgrade traffic signal: Located at the intersection of Russell Street and College Street.		03/19/08	05/23/07	Steven Heald	81	0.00	ACTIVE
008813.00	LEWISTON, @ RUSSEL & VARIOUS	INTERSECTION IMPROVEMENTS	Intersection improvement - East Ave, Central Ave., College Ave., Sabattus Street		03/19/08	01/18/08	Steven Heald	81	0.00	ACTIVE
013060.00	LEWISTON, MAIN STREET	RECONSTRUCTION	Beginning at Pettingill Street and extending 0.30 of a mile to Bearce Avenue. Requesting partial funding for 06/07 Work Plan. See Scoping comments for additional information.		03/19/08	03/19/08	Steven Heald	81	0.28	ACTIVE
010252.00	LEWISTON, RUSSELL STREET	1 1/4" OVERLAY	Overlay and traffic calming measures. Beginnig at the Veterans Memorial Bridge Connector and extending easterly to East Avenue		03/19/08	03/19/08	Steven Heald	81	1.02	ACTIVE
013061.00	LEWISTON, RUSSELL STREET	RECONSTRUCTION	Highway reconstruction: Beginning at Central Avenue and extending 0.60 of a mile to Sabattus Street. Requesting new CON funding in 2008-09 to offset 06-07 deferral.		03/19/08	03/19/08	Steven Heald	81	0.67	ACTIVE
013062.00	LEWISTON, SABATTUS STREET	RECONSTRUCTION	Highway rehabilitation: Beginning at the easterly Laurier Ave and Sabattus St intersection, and proceeding in an easterly direction to the intersection of Sabattus St with Old Greene Rd and Randall Road Requesting new funding for CON and CE in 2008-09.		03/20/08	08/21/07	Steven Heald	81	0.49	ACTIVE
012676.00	LINCOLNVILLE,KNIGHTS HLL #3194	BRIDGE REPLACEMENT	Knights Hill Bridge (3194) over Meservy Brook, located 0.17 mile northerly of Route 173. PCE FOR MINOR SPAN REPLACEMENT.		11/25/08	11/04/08	Jerry Quirion	82	0.00	ACTIVE
010017.00	LISBON TO SABATTUS, ROUTE 9	RECONSTRUCTION	DEFERRED Preconstruction Engineering for Future Improvements: Beginning 0.33 of a mile northerly of Route 196 and extending northeasterly 6.75 miles to the Maine Turnpike Overpass.		10/01/10	07/25/06	Alan Nadeau	81	6.75	ACTIVE
013064.00	LISBON, UPLAND ROAD	RECONSTRUCTION	Beginning at Route 9 and extending westerly 0.25 of a mile. Requesting full funding. See Scoping comments for additional information.		03/16/08	11/21/07	Steven Heald	81	0.25	ACTIVE
013065.00	LISBON, UPLAND ROAD	MILL AND FILL	Mill & fill: Beginning at Mill Street and extending westerly 0.35 mile to the Urban Compact Limit. Requesting supplemental CON funding in 2008-09 to offset deferral from 06-07.		08/02/08	02/22/08	Steven Heald	81	0.35	ACTIVE
010018.00	LIVERMORE FALLS TO JAY, ROUTE 4/17	RECONSTRUCTION	Preliminary Engineering for future highway improvements: Beginning at Bridge Street and extending northerly 1.11 miles to Pineau Street.		09/26/08	01/22/08	Ernest Forgione	83	1.11	ACTIVE
012695.00	MACHIAS, SMELT BRK BR#5544	BRIDGE CULVERT REPLACEMENT	Smelt Brook Bridge (5544) over Smelt Brook, located 2.31 miles northerly of the Kennebec Road.	03/28/07	03/30/07	01/15/07	Catherine Small	84	0.00	ACTIVE
007442.00	MACHIAS, U.S. RTE 1	REHABILITATION	RESTORATION/RENOVATION OF THE MACHIAS RAILROAD STATION --- LOCATED APPROX. 0.05 MILE EAST OF THE JCT. OF U.S. ROUTES 1& 1A IN MACHIAS	11/09/05	11/30/05	10/15/05	Julia Spinney	2	0.00	ACTIVE
009196.00	MADISON, ROUTE 201	RECONSTRUCTION	Highway Reconstruction: Beginning 0.10 of a mile northerly of the Skowhegan town line and extending northerly 1.74 miles.	09/06/06	09/06/06	06/12/06	Ernest Forgione	83	1.74	ACTIVE
013034.00	MADISON, WHITE SCHOOL CORNER R	RECONSTRUCTION	Beginning at the intersection of Route 201 and White School Corner Rd. and extending easterly 0.50 miles				Terry Blair Jr	83	0.50	ACTIVE
010019.00	MADRID TO SANDY RIVER PLT, ROUTE 4	RECONSTRUCTION	DEFERRED Highway Reconstruction: Beginning 0.07 of a mile southerly of the Twp E town line and extending northwesterly 3.84 miles to 2.82 miles northerly of the Twp E town line.		10/01/10	08/04/06	Ernest Forgione	83	3.82	ACTIVE
012977.00	MAPLETON, HUGHES ROAD STRUT	STRUT REPLACEMENT	IS 46989 D773I LOCATED AT RLM 0.116 ON THE HUGHES ROAD		05/30/08		Steven Doody	85	0.01	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
011544.00	MARIAVILLE, ROUTE 181	RECONSTRUCTION	Highway Reconstruction: beginning 0.04 miles north of Morrison Farm Road and extending northerly 0.36 of a mile, continuing with overlay and pipe repl an additional 0.14 mi. Another pipe will be replaced 0.71 miles from the start of the project.		05/01/08	04/30/07	Julia Spinney	84	0.52	ACTIVE
011544.00	MARIAVILLE, ROUTE 181	RECONSTRUCTION	Highway Reconstruction: beginning 0.04 miles north of Morrison Farm Road and extending northerly 0.36 of a mile, continuing with overlay and pipe repl an additional 0.14 mi. Another pipe will be replaced 0.71 miles from the start of the project.		05/01/08	04/30/07	Michael Falla	84	0.52	ACTIVE
012670.00	MATTAWAMKEAG, ROUTE 2	RECONSTRUCTION	Preliminary Engineering for future highway improvements: Beginning at (RLM 204.18) 0.11 of a mile southerly of Green Road and extending northeasterly 0.53 of a mile to the Mattawamkeag River Bridge (RLM 204.71).		11/27/08	10/01/08	Steven Doody	85	0.53	ACTIVE
015978.00	MAXFIELD, C302K	STRUT REPLACEMENT	Culvert replacement: located (RLM 9.25) 0.15 miles easterly of the Medford-Maxfield TL (RLM 9.10).		05/01/09		Julia Spinney	84	0.01	INACTIVE
010086.00	MEDWAY, PENOBSCOT BR#3009	BRIDGE REPLACEMENT	Bridge Replacement: Penobscot Bridge (#3009) over the West Branch Penobscot River, located 0.18 of a mile northerly of Powerville Road.	03/07/07	02/28/07	02/01/07	Catherine Small	85	0.00	ACTIVE
010086.10	MEDWAY, ROUTE 116, PENOBSCOT	BRIDGE REPLACEMENT	Medway, Route 116, Penobscot Bridge # 3009, Bridge Replacement	03/07/07	03/07/07		Catherine Small	85	0.00	ACTIVE
015620.00	MEXICO, WEBB RIVER BR#2917	BRIDGE REPLACEMENT	Webb River Bridge (2917) over Webb River, located on the Mexico and Dixfield town line.		03/17/11	02/24/11	Jerry Quirion	83	0.00	ACTIVE
010068.00	MILBRIDGE, GREAT NORTH BR#3280	BRIDGE REPLACEMENT	Bridge Replacement: Great North Bridge (#3280) over Narraguagus River, located 0.30 of mile northeasterly of Route 1.	08/29/07	07/09/07	06/18/07	Catherine Small	84	0.00	ACTIVE
010067.00	MILBRIDGE, GREAT SOUTH BR#1475	BRIDGE REPLACEMENT	Bridge Replacement: Great South Bridge (#1475) over Narraguagus River, located 0.30 of a mile northeasterly of Route 1.	08/29/07	07/11/07	06/20/07	Catherine Small	84	0.00	ACTIVE
010011.00	MILFORD, ROUTE 2	RECONSTRUCTION	Preliminary Engineering for Futue Improvements: Beginning at the Bradley Road and extending northeasterly 0.76 of a mile to 0.29 of a mile northerly of the Ferry Road.		07/16/09	01/01/09	Julia Spinney	84	0.76	ACTIVE
012985.00	MILO, ROUTE 6	STRUT REPLACEMENT	Located 0.3 of a mile west of the Turner-Howe Road.				Julia Spinney	84	0.01	ACTIVE
010012.00	MILO, ROUTE 6/11/16	RECONSTRUCTION	Highway Improvement: Beginning at the northerly junction of Route 11 and extending southerly 0.97 of a mile to 0.16 of a mile southerly of Davis Street.	05/30/07	04/24/07	03/28/07	Jerry Quirion	84	0.97	ACTIVE
012671.01	MONMOUTH, ROUTE 9/126	RECONSTRUCTION	Beginning 0.10 mile easterly of the Wales town line and extending easterly 0.75 mile to 0.50 mile easterly of Country Lane.		02/13/08	02/06/08	Terry Blair Jr	82	0.75	ACTIVE
013048.00	MOUNT VERNON, NORTH ROAD	RECONSTRUCTION	Beginning 2.6 mile south of Route 41 and extending northerly 0.19 mile				Terry Blair Jr	82	0.19	ACTIVE
013049.00	MT. DESERT, PRETTY MARSH ROAD	RECONSTRUCTION	Beginnig 0.13 of a mile easterly of Indian Point Rd at RLM 2.83 and extending easterly 0.80 miles to RLM 3.63				Julia Spinney	84	0.80	ACTIVE
012911.00	NAPLES TO BRIDGTON, US 302	3/4" OVERLAY	Highway Resurfacing: Beginning at Route 35 and extending northerly 7.13 miles to 0.12 of a mile north of Route 117.		01/30/10		Rick Paraschak	81	7.13	INACTIVE
011060.00	NAPLES, NAPLES BAY BR#2047	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvements: Naples Bay Bridge (#2047) over Chutes River, located 0.30 of a mile northerly of Route 25.		06/17/08	01/14/08	Catherine Small	81	0.00	ACTIVE
012681.00	NEW PORTLAND, HARRIS BRK #5336	BRIDGE CULVERT REHABILITATIO	1.7 MI NW TOWNLINE, CARRIES RTE 16 OVER HARRIS BROOK. BRIDGE CULVERT REPLACEMENT PROJECT.		12/18/08	11/27/08	Alan Nadeau	83	0.00	ACTIVE
010191.00	NEW PORTLAND, WIRE BR#3383	BRIDGE REHABILITATION	Bridge Rehabilitation: Wire Bridge (#3383) over Carrabassett River, located 0.70 of a mile northeasterly of Old Route 27.		12/21/07	11/30/07	Jerry Quirion	83	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
015621.00	NEW SHARON, FILLIBROWN #3842	BRIDGE DECK REPLACEMENT	Replace the deck of the Fillibrown Bridge in New Sharon which carries US #2 over the Fillibrown		01/16/09	12/26/08	Jerry Quirion	83	0.00	ACTIVE
015645.00	NEW SWEDEN BEARSLEY BRK #3110	BRIDGE REPLACEMENT	REPLACE THE BEARSLEY BROOK BRIDGE #3110 IN NEW SWEDEN WHICH CARRIES ROUTE 161 OVER THE BEARSLEY BROOK.		01/05/09	12/18/08	Catherine Small	85	0.00	INACTIVE
010212.00	NEWCASTLE-DAMARISCOTTA, RTE 1B	RECONSTRUCTION	Highway Reconstruction: Beginning 0.14 of a mile southwesterly Newcastle town line and extending northeasterly 0.43 of a mile to Route 129.	03/22/06	03/22/06	03/01/06	Terry Blair Jr	82	0.42	ACTIVE
015625.00	NEWPORT MAIN ST BRG #2501	BRIDGE REPLACEMENT	REPLACE THE MAIN STREET BRIDGE #2501 IN NEWPORT WHICH CARRIES ROUTES US 2-100 OVER THE EAST BRANCH OF THE SEBASTICOOK RIVER.		02/26/10	02/05/10	Catherine Small	84	0.00	INACTIVE
006900.20	NORRIDGEWOCK SIDEWALK	NEW CONSTRUCTION	Sidewalk on Route 201A from Covered Bridge up to Route 2 as part of a bridge project. Create Lineage Pin 6900.02.				Jerry Quirion	83	0.00	INACTIVE
006900.01	NORRIDGEWOCK, COVERED BRIDGE (2187)	BRIDGE REPLACEMENT	Replacement of the Covered Bridge (#2187) over Kennebec River, located 0.20 of a mile northerly of Route 2.		01/29/08	01/08/08	Jerry Quirion	83	0.00	ACTIVE
010020.00	NORWAY, ROUTE 117	RECONSTRUCTION	Supplement Preconstruction Engineering: Beginning 0.34 of a mile northerly of Otisfield Gore Road and extending northerly 2.84 miles to 0.15 of a mile southerly of Route 118.		10/15/11	10/30/06	Ernest Forgione	83	2.84	ACTIVE
015630.00	OAKFIELD, VILLAGE BR#2898	BRIDGE REPLACEMENT	Village Bridge (2898) over East Branch Mattawamkeag River, located 0.10 of a mile southerly of the Smyrna Road.		10/20/09	09/29/09	Calvin Seeley	85	0.00	ACTIVE
013050.00	OAKLAND, MIDDLE ROAD	RECONSTRUCTION	Beginning at the junction of Trafton Road and extending northerly 0.99 mile to junction of Route 23		05/06/08	04/18/08	Terry Blair Jr	82	0.99	ACTIVE
012661.00	OLD TOWN, BOOM BIRCH #2084	BRIDGE REPLACEMENT	1 MI E OF JCT RTE 16, CARRIES RTE 116 OVER BIRCH STREAM	12/27/06	06/27/07	02/28/07	Catherine Small	84	0.00	ACTIVE
011043.00	OLD TOWN, IRVING BR#2405	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Irving Bridge (#2405) over Pushaw Stream, located 0.44 of a mile easterly of the Coiley Road.		01/09/09	12/19/08	Calvin Seeley	84	0.00	ACTIVE
012728.00	OLD TOWN, ROUTE 43	RECONSTRUCTION	Begin (rlm 94.34) 253' easterly of the Alton-Old Town TL (RLM 94.29) and extend easterly 1000' (RLM 94.53).				Julia Spinney	84	0.19	ACTIVE
008979.00	OLD TOWN-MILFORD, BR# 2630	BRIDGE REPLACEMENT	Bridge Replacement: Old Town- Milford Bridge (#2630) over the East Channel of the Penobscot River, located at the Old Town-Milford town line.	03/30/05	03/30/05	03/19/05	Jerry Quirion	84	0.00	ACTIVE
013001.00	ORLAND, ROUTE 175	STRUT REPLACEMENT	Culvert Replacement: located 0.60 miles northerly of the Penobscot-Orland town line.				Julia Spinney	84	0.01	ACTIVE
009204.10	ORRINGTON, ROUTE 15	RECONSTRUCTION	DEFERRED Highway Reconstruction: Beginning 0.10 of a mile northerly of Railroad Crossing #365453 and extending northerly 0.95 of a mile to 0.22 of a mile southerly of the Nickerson Road.		05/13/08	12/28/07	Julia Spinney	84	0.95	INACTIVE
015661.00	OTIS, ROUTE 180, CIP-PM	PMRAP	Pug Mill Pavement Beginning 1.98 miles southerly of the Otis-Clifton Townline and extending northerly 1.98 miles to the Otis-Clifton Townline.				Julia Spinney	84	1.98	INACTIVE
012950.00	PALERMO TO SEARSMONT, ST RTE 3	MILL AND FILL	Highway Resurfacing: Beginning 0.06 of a mile easterly of the Arthur Plummer Road and extending easterly 9.48 miles to 0.85 of a mile westerly of the New England Road.	06/13/07	06/13/07	03/21/07	Norma Gilman	82	9.67	ACTIVE
013035.00	PARIS, HIGH ST.	RECONSTRUCTION	Beginning at Sunrise Drive and extending 0.63 miles northerly to Gravel Pit Road.				Terry Blair Jr	83	0.63	ACTIVE
013002.00	PARKMAN, ROUTE 150	STRUT REPLACEMENT	Culvert replacement: located (RLM 31.86) 0.24 miles northerly of Wellington Rd (RLM 31.62).		06/13/09		Julia Spinney	84	0.01	ACTIVE
012707.00	PENOBSCOT, RTE 175 / RTE 177	INTERSECTION IMPROVEMENTS	Intersection Improvements Route 175 and Route 177 (RLM 0)				Julia Spinney	84	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012729.00	PENOBSCOT, RTE 199	RECONSTRUCTION	Beginning (RLM 3.46) 0.10 miles south of the junctor of Rte 175 (RLM 3.56) and extending northerly 0.20 miles to a point 0.10 miles (RLM 3.66) north of the junction of Route 175		05/07/09	04/07/09	Julia Spinney	84	0.20	ACTIVE
012951.00	PERRY TO ROBBINSTON, US 1	3/4" OVERLAY	Highway Resurfacing: Beginning 0.087 of a mile north of Lake Road at the northerly end of PIN 10008.00 and extending northerly 2.56 miles to the southerly end of PIN 10009.00 or 0.67 of a mile north of Ridge Road	11/15/06	03/14/07	02/15/07	Julia Spinney	84	2.56	ACTIVE
010008.00	PERRY, ROUTE 1	RECONSTRUCTION	Highway Reconstruction: Beginning 0.35 of a mile northerly of Route 190 and extending northerly 4.10 miles.	06/28/06	06/21/06	06/15/06	Julia Spinney	84	4.10	ACTIVE
015626.00	PITTSFIELD, NEAL BR#2600	BRIDGE REPLACEMENT	Neal Bridge (2600) over Neal Brook, located 0.23 mile northerly of the Barney Cianchet Road.		01/26/09	12/01/08	Catherine Small	84	0.00	ACTIVE
011212.01	PITTSTON, ROUTE 126	HIGHWAY WIDENING AND OVERLA	Beginning at 0.06 mile easterly of Route 27 and extending easterly 2.55 miles.	08/29/07	08/15/07	07/20/07	Terry Blair Jr	82	2.55	ACTIVE
012790.00	PLYMOUTH -NEWPORT, RTE 7 CHIP	RECONSTRUCTION	Segment 1) Beginning at the intersection with Clark Road in Plymouth aned extending north 2.45 miles to the northbound ramps of I-95. Segment 2) Beginning at the southbound ramps of I-95 and extending north 1.14 miles to Route 2 in Newport.		05/28/10	05/18/10	Julia Spinney	84	3.59	ACTIVE
012790.00	PLYMOUTH -NEWPORT, RTE 7 CHIP	RECONSTRUCTION	Segment 1) Beginning at the intersection with Clark Road in Plymouth aned extending north 2.45 miles to the northbound ramps of I-95. Segment 2) Beginning at the southbound ramps of I-95 and extending north 1.14 miles to Route 2 in Newport.		05/28/10	05/18/10	Michael Falla	84	3.59	ACTIVE
011103.00	POLAND, MIDDLE RANGE BR#2550	BRIDGE REPLACEMENT	Bridge Replacement: Middle Range Bridge (#2550) over Middle Range Lake, located 0.43 of a mile northerly of Westview Road.				Steven Heald	81	0.00	ACTIVE
010014.00	POLAND, ROUTE 26	RECONSTRUCTION	DEFERRED PE & ROW only: Beginning at Route 122 and extending northwesterly 4.27 miles to the Brown Road. Construction of a portion of this project description is funded under 10014.10.		09/09/09	09/02/09	Steven Heald	81	4.27	ACTIVE
010014.10	POLAND, ROUTE 26	RECONSTRUCTION	Highway reconstruction beginning approximately 900¿ (0.17miles) Southeasterly of the RTE 122 intersection extending approximately 2855¿ (0.55 miles) to 0.24 miles Northwesterly of Hinds Road. PE & ROW is funded under PIN 10014.00.		01/15/08	01/15/08	Steven Heald	81	0.55	ACTIVE
011189.00	POLAND, RTE 11 @ RTE 26	INTERSECTION IMPROVEMENTS	Located at the intersection of Route 11 and Route 26 on the Poland - Mechanic Falls town line.		01/15/09		Steven Heald	81	0.00	ACTIVE
006077.00	PORTLAND TO BOSTON, RAIL IMP	PUBLIC TRANSPORTATION(OLD)	REINTRODUCTION OF RAIL PASSENG SERVICE ON PORTLAND TO BOSTON --- CORRIDOR X				Jerry Quirion	81	0.00	INACTIVE
011586.00	PORTLAND, AUBURN STREET	1 1/4" OVERLAY	Beginning at Summit Street and extending northerly 0.66 mile to the Lyseth Moore Road.	09/28/06	09/28/06		Rick Paraschak	81	0.66	ACTIVE
011580.00	PORTLAND, BRIGHTON AVENUE	1 1/4" OVERLAY	Beginning at Dartmouth Street and and extending northerly 0.08 of a mile to 0.02 of a mile northerly of Devonshire Drive.		10/03/07		Rick Paraschak	81	0.08	ACTIVE
011588.00	PORTLAND, BRIGHTON AVENUE	1 1/4" OVERLAY	Beginning at Stevens Avenue and extending northerly 0.20 mile to Fellows Street		08/10/07		Rick Paraschak	81	0.20	ACTIVE
012236.00	PORTLAND, CASCO BAY BR 5900	ACCIDENTS WO	BR 5900 ROGER AYOTTE ACC REPORT PENDING				Catherine Small	6	0.00	ACTIVE
011375.00	PORTLAND, DEERING AVENUE	1 1/4" OVERLAY	Beginning 0.07 of a mile southerly of Forest Avenue and extending southerly 0.63 of a mile to Route 25.		03/15/08	02/25/08	Rick Paraschak	81	0.63	ACTIVE
012870.00	PORTLAND, DEERING AVENUE	3/4" OVERLAY	Highway Resurfacing: Beginning at Park Avenue and extending southerly 0.18 of a mile to Congress Street		03/15/08	02/25/08	Rick Paraschak	81	0.18	ACTIVE
010543.00	PORTLAND, FOREST AVENUE	1 1/4" OVERLAY	Beginning at Warren Avenue and extending northerly 0.29 KM (0.18 MI) to Avalon Street.		08/07/08		Ernest Martin	81	0.18	ACTIVE
010673.00	PORTLAND, FRANKLIN STREET ARTERIAL	1 1/4" OVERLAY	Beginning at Middle Street and extending northwesterly 0.49 of a mile to Fox Street.		01/12/08	12/15/07	Rick Paraschak	81	0.49	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
011312.00	PORTLAND, OCEAN AVE. RTE 9	1 1/4" OVERLAY	Beginning at the intersection of Walton Street and Ocean Avenue and extending easterly 1.03 miles to Morse Street.		04/01/08	03/10/08	Rick Paraschak	81	1.03	ACTIVE
011590.00	PORTLAND, PARK AVENUE	1 1/4" OVERLAY	Beginning at Deering Avenue and extending northerly 0.14 mile to State Street.		07/26/07		Rick Paraschak	81	0.14	ACTIVE
005136.30	PORTLAND, RIVERSIDE ST	RECONSTRUCTION	Intersection improvements with signal at Warren Avenue and extending northerly 0.10 of a mile.		07/09/08	07/02/08	Steven Heald	81	0.00	ACTIVE
010545.00	PORTLAND, ROUTE 25	INTERSECTION IMPROVEMENTS	Roadway improvements on Brighton Avenue between recently completed Rand Road and proposed MTA bridge.				Steven Heald	81	0.05	ACTIVE
012914.00	PORTLAND, ST RTE 100	3/4" OVERLAY	Highway Resurfacing: Beginning at Baxter Boulevard and extending northerly to 0.02 of a mile south of Clinton Street.		03/15/08		Rick Paraschak	81	1.04	ACTIVE
010671.00	PORTLAND, VALLEY STREET	1 1/4" OVERLAY	Beginning 0.29 KM (0.18 MI) northerly of the South Portland City line and extending northerly 1.66 KM (1.03 MI) to Park Avenue.		03/31/08	02/28/08	Ernest Martin	81	1.03	ACTIVE
010158.00	PORTLAND, VERANDA ST. BR#5052	ENHANCED PROJECT SCOPING	Enhanced Project Scoping for prior programed bridge replacement project: Veranda Street Overpass Bridge (#5052) over Canadian Railroad, located 0.30 of a mile northerly of Washington Street.		08/01/08	03/25/08	Jerry Quirion	81	0.00	ACTIVE
010544.00	PORTLAND, WARREN AVENUE	RECONSTRUCTION	Highway Reconstruction: Beginning 0.28 miles east of the Turnpike overpass and extending easterly 0.53 mile to Hicks Street.		03/05/08	09/04/07	Steven Heald	81	0.53	ACTIVE
008725.00	PORTLAND, WEST COMMERCIAL ST.	RECONSTRUCTION	OVERLAY --- BEACH STREET HIGH STREET		07/18/07	07/12/07	Steven Heald	81	0.45	ACTIVE
011431.00	PORTLAND-FALMOUTH, RTE. 26/100	1 1/4" OVERLAY	Highway Resurfacing: beginning at North Gate Shopping Center Drive and extending northerly 1.66 miles to MCRR and Presumscott Bridge.	10/08/06	10/08/06	07/31/06	Rick Paraschak	81	1.72	ACTIVE
015648.00	PRESQUE ISLE RTE 205 PMRAP	STRUCTURAL OVERLAY	PUG MILL Project: BEGIN AT RTE 167/ RTE 205 INTERSECTION (RLM 0.02) EXTENDING NORTHERLY 4.85 MILES TO THE CARIBOU TOWN LINE (RLM 4.87)				Steven Doody	85	4.85	INACTIVE
012662.00	PRINCETON/PASSAMAQUODDY , BRID	BRIDGE REPLACEMENT	Bridge needs to be widened, located on the Indian Twp./Princeton town line. Tribe is willing to involve BIA to help fund a project. ASAP. BIA will need a study. If MDOT will do the engineering study, BIA could provide construction money directly to tribe		12/31/10	11/26/10	Catherine Small	84	0.00	ACTIVE
007965.55	PROSPECT-VERONA, CIP SEG BOX	NEW CONSTRUCTION	Cast-In-Place Post Tensioned Segmental Concrete Box, Cable Stayed Bridge Structure	11/10/04			Julia Spinney	82	0.00	ACTIVE
007965.51	PROSPECT-VERONA, LEDGE EXCAVATION	NEW CONSTRUCTION	Ledge Excavation Contract to allow a minimum radius approach curve for the 35 mph design speed.	06/23/04	03/03/04	02/04/04	Jerry Quirion	82	0.00	ACTIVE
007965.40	PROSPECT-VERONA, REPLACEMENT	NEW CONSTRUCTION	BRIDGE REPLACEMENT WALDO-HANCOCK BRIDGE (#3008) AT THE PROSPECT/VERONA T/L OVER THE PENOBSCOT RIVER				Julia Spinney	82	0.00	ACTIVE
013053.00	RICHMOND, ALEXANDER REED RD	RECONSTRUCTION	beginning 0.53 miles east of junction Route 201 and extending easterly 0.11 mile			04/16/08	Terry Blair Jr	82	0.10	ACTIVE
012674.00	RICHMOND, ME. KENNEBEC BR#2506	BRIDGE REPLACEMENT	WPMT Maine Kennebec Bridge (2506) over Kennebec River, located on the Dresden and Richmond town line. PCE FOR BRIDGE IMPROVEMENTS		01/03/18	12/13/17	Jerry Quirion	82	0.00	ACTIVE
010009.00	ROBBINSTON, ROUTE 1	RECONSTRUCTION	Highway Improvement: Beginning 0.60 of a mile northerly of the Mill Cove Bridge (#6205) and extending northerly 1.44 miles .	11/15/06	11/15/06	11/04/06	Julia Spinney	84	1.44	ACTIVE
015835.00	ROCKLAND, MAVERICK STREET	3/4" OVERLAY	Highway Resurfacing: Beginning 0.01 of a mile south of Birch Street and extending northerly 0.56 of a mile to 0.02 mi south of Old County Road.		01/09/08		Terry Blair Jr	82	0.56	ACTIVE
012227.00	ROCKLAND, RTE 73/S. MAIN ST.	RECONSTRUCTION	HIGHWAY IMPROVEMENTS LEVEL 2 HIGHWAY RESURFACING INT. OF ROUTE 1 (MAIN ST.) EXTENDS SO. 0.49 MI CRESENT STREET				Ernest Forgione	82	0.49	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012775.00	ROXBURY TO BYRON, ROUTE 17	RECONSTRUCTION	Collector corridor; Beginning Route 2 in Mexico; North to Route 4 in Rangeley Segment 1- Beginning 3.61 miles northerly of the Mexico-Roxbury Townline and extending northerly 5.01 miles to the Swift River Bridge.		10/01/09	09/01/09	Terry Blair Jr	83	5.01	ACTIVE
015609.00	S BERWICK GREAT WORKS BRG 5610	BRIDGE REPLACEMENT	REPLACE THE GREAT WORKS RIVER BRIDGE #5610 IN SOUTH BERWICK WHICH CARRIES ROUTE 236 OVER THE GREAT WORKS RIVER.		10/28/09	10/07/09	Jerry Quirion	81	0.00	ACTIVE
015636.00	S PORTLAND, I-295 RAMP #6283	BRIDGE CULVERT REHABILITATIO	Rehabilitate culvert carrying ramp 7 & 5 over Red Brook in South Portland.		06/15/09	02/01/09	Jerry Quirion	81	0.00	ACTIVE
015637.00	S PORTLAND, I-295 RAMP 5 #6284	BRIDGE CULVERT REHABILITATIO	Rehabilitate culvert carrying I-295 ramp 5 over Red Brook in South Portland.		06/15/09	02/01/09	Jerry Quirion	81	0.00	ACTIVE
011955.00	SACO, RTE 1 (ELM ST.)	MILL AND FILL	Beginning 0.06 of a mile northerly of the Biddeford Town Line and extending northerly 0.40 of a mile to the intersection of Main Street. Station 0+00 to 21+02		04/16/08	03/18/08	Rick Paraschak	81	0.40	ACTIVE
008841.00	SACO, RTE 1/ I-195 TO CASCADE	MILL AND FILL PLUS	Highway Resurfacing and Lane Reconfiguration: Beginning at Interstate 195 and extending northerly 2.69 miles to Cascade Road.		02/14/11	01/15/11	Steven Heald	81	2.69	ACTIVE
009855.00	SACO, RTE 9-OCEAN-PK/CMP ELLIS	RECONSTRUCTION	Beginning at Old Orchard Beach town line and extending south to Camp Ellis Ave. Enhancement funding for shoulders provided under PIN 9855.10.	09/12/07	08/29/07	08/13/07	Rick Paraschak	81	2.15	ACTIVE
009855.10	SACO-O.O.B., RTE 9 SHOULDERS	NEW CONSTRUCTION	Construction of paved shoulders on Route 9. beginning at Old Orchard Beach town line and extending south to Camp Ellis Ave. In conjunction with Level 2 overlay project, PIN 9855.00.	09/12/07	09/18/07	09/05/07	Rick Paraschak	81	2.55	ACTIVE
015641.00	SANDY BAY TWP, KELLY BR#2428	BRIDGE REPLACEMENT	Kelly Bridge (2428) over Kelly Brook, located 1.68 miles southerly of the Quebec town line.		04/01/09		Jerry Quirion	83	0.00	ACTIVE
012799.00	SANFORD, ROUTE 109 @ ROUTE 4	INTERSECTION IMPROVEMENTS	Add left-turn lanes on the Route 4 approaches, extend the eastbound merge lane on Route 109, and modify the traffic signals.		06/02/08	01/07/08	Steven Heald	81	0.00	ACTIVE
011507.00	SANFORD, RTE 109, STRUT	STRUT REPLACEMENT	Remove and replace strut (ID 6S0155). Located 0.17 of a mile southerly of Sam Allen Road.				Blair Watson	81	0.01	ACTIVE
012915.00	SCARBOROUGH, HAIGIS PARKWAY	3/4" OVERLAY	Highway Resurfacing: Beginning at Route 1 and extending northerly 1.43 miles to Payne Road.		07/14/08	03/15/08	Rick Paraschak	81	1.44	ACTIVE
012872.00	SCARBOROUGH, US 1	3/4" OVERLAY	Highway Resurfacing: Beginning 0.05 miles north of the Saco/Scarborough town line and extending northerly 2.3 miles to 0.41 of a mile south of Haigis Parkway.		07/14/08	12/27/07	Rick Paraschak	81	2.30	ACTIVE
012637.00	SEARSMONT, MILL BR#2555	BRIDGE REPLACEMENT	Mill Bridge (2555) over Saint George River, located 0.07 of a mile northerly of Route 173.		02/04/11	01/14/11	Catherine Small	82	0.00	ACTIVE
013054.00	SEARSPORT, N SEARSPORT RD	RECONSTRUCTION	beginning 0.12 mile southwest of the junction of Mt. Ephriam Road and extending northeasterly to Mt. Ephriam Road			03/01/08	Terry Blair Jr	82	0.13	ACTIVE
013136.00	SEARSPORT, TRUNDY ROAD	NEW CONSTRUCTION	Intersection improvements at Rte 1 & Trundy Road.		03/21/08	12/17/07	Terry Blair Jr	82	0.00	ACTIVE
015979.00	SEBEC, C408K	STRUT REPLACEMENT	Culvert replacement: located (RLM 11.617) 0.70 miles northerly of the Atkinson-Sebec TL (RLM 12.621)				Julia Spinney	84	0.01	ACTIVE
011486.00	SEBEC, ROUTE 6	STRUT REPLACEMENT	Culvert Replacement: located 0.32 of a mile easterly of Hughes Road.				Julia Spinney	84	0.01	ACTIVE
011486.00	SEBEC, ROUTE 6	STRUT REPLACEMENT	Culvert Replacement: located 0.32 of a mile easterly of Hughes Road.				Michael Falla	84	0.01	ACTIVE
011487.00	SEBEC, ROUTE 6	STRUT REPLACEMENT	Culvert Replacement: located 2.53 miles easterly of the Dover-Foxcroft town line.				Julia Spinney	84	0.01	ACTIVE
011487.00	SEBEC, ROUTE 6	STRUT REPLACEMENT	Culvert Replacement: located 2.53 miles easterly of the Dover-Foxcroft town line.				Michael Falla	84	0.01	ACTIVE
013142.00	SIDNEY, I-95	REST AREA CONSTRUCTION/IMPR	Lengthening the ramp to allow WIM screening on commercial vehicles. Construction of an additional lane for through traffic during the weigh details.		05/14/08	05/06/08	Ernest Forgione	82	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012776.00	SMITHFIELD-NORRIDGEWOCK RTE 8	RECONSTRUCTION	Collector Corridor -- 1)Beginning 1.84 miles north of Route 225 and extending north 4.37 miles. 2)Beginning 0.75 of a mile north of Smithfield and Norridgewock town line and extending north 2.01 miles. 3)Road C411L(Perkins) Beg Rte 8 ext s .54 of a mile.		10/01/09	08/01/09	Terry Blair Jr	83	6.92	ACTIVE
011434.00	SO. PORTLAND, BROADWAY	1 1/4" OVERLAY	Beginning at Lincoln Street and extending northerly 1.38 miles to Route 77.				Rick Paraschak	81	1.38	ACTIVE
011231.00	SO. PORTLAND, I-295 EXITS 3-4	RAMP IMPROVEMENTS	Construction of a southbound auxiliary lane on Interstate-295 between Exits 3 and 4.		12/29/08	12/22/08	Steven Heald	81	0.83	ACTIVE
011062.00	SO. PORTLAND, INTERCHANGE #6199	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: South Portland Interchange Overpass Bridge (#6199), located 0.16 of a mile northerly of Main Street.		01/15/12	12/30/09	Jerry Quirion	81	0.00	ACTIVE
005143.00	SO. PORTLAND, MAINE MALL RD.	BRIDGE REPLACEMENT	Bridge Replacement --- The N.B. (#6200) & S.B.(#1521)Payne Road Bridges over maine Turnpike Approach Located 1.9 mile North of Scarborough T.L. - Includes 2000 Feet+/- of approach work and 3 intersection improvements.	09/07/05	08/17/05	06/15/05	Jerry Quirion	81	0.00	ACTIVE
008822.00	SO. PORTLAND, WESTERN AVE.	RECONSTRUCTION	PCE for highway improvements re-construction Gorham Rd Westerly 1.38km (0.85mi) Maine Mall Rd	08/23/06	08/12/06	08/31/06	Steven Heald	81	0.86	ACTIVE
010548.00	SO. PORTLAND, WESTERN AVENUE	RECONSTRUCTION	WIDENING TO PROVIDE A CENTER LEFT-TURN LANE, BIKE LANES AND SIDEWALK CONSTRUCTION. BEGINNING AT FODEN ROAD AND EXTENDING NORTHWESTERLY 0.67 KM (0.44 MI) TO THE MAINE MALL ROAD.			10/30/05	Steven Heald	81	0.44	ACTIVE
011417.00	SOLON-BINGHAM, ROUTE 201	MILL AND FILL	Highway Resurfacing: beginning 0.05 miles northerly of the intersection of Route 201A and extending northerly 2.50 miles.	05/02/07	05/02/07	03/15/07	Julia Picard	83	2.50	ACTIVE
015610.00	STANDISH-WINDHAM BRG#3857	BRIDGE REPLACEMENT	Replace Whites Bridge # 3857 between the communities of Standish and Windham which carries the Whites Bridge Road over Sebago Lake.		09/18/09	08/28/09	Jerry Quirion	81	0.00	ACTIVE
012732.00	STETSON, C410K	RECONSTRUCTION	Begin at the intersection of Rte 222 (RLM 0.00) and extend northerly 0.98 miles to the intersection of the Blaisdell Road (RLM 0.98).				Julia Spinney	84	0.98	INACTIVE
016350.00	STOCKTON SPRINGS SAFE ROUTES	NEW CONSTRUCTION	Safe Routes to School pedestrian improvements in the vicinity of Stockton Springs Elem School. New and upgraded sidewalks on Main Street from US Route 1 to the Health Center on the Cape Jellison Road. New sidewalks on Church St from Maine St to school.		04/01/08		Terry Blair Jr	82	0.00	ACTIVE
012711.00	STRONG, ROUTE 145	RECONSTRUCTION	Beginning 0.14 miles north of the Intersection of Routes 145 & 149 and extending northerly 0.60 miles to the Starbird Bridge				Terry Blair Jr	83	0.60	ACTIVE
009191.00	SULLIVAN, ROUTE 1	RECONSTRUCTION	Highway Reconstruction: Beginning at Taunton Drive and extending Southeasterly 3.53 miles to the Pumpkinville Road.	02/22/06	02/19/06	01/01/06	Julia Spinney	84	3.53	ACTIVE
009658.00	SURRY, RTE 176	HIGHWAY IMPROVEMENTS(OLD)	RECONSTRUCTION-EXCAVATE,RAISE PROFILE, GRAVEL, DRAINAGE 2.05 KM WEST OF JUNCTION RTE 172/176 .48 KM WESTERLY ON RTE 176			05/01/03	Betina Martin	84	0.29	ACTIVE
009658.00	SURRY, RTE 176	HIGHWAY IMPROVEMENTS(OLD)	RECONSTRUCTION-EXCAVATE,RAISE PROFILE, GRAVEL, DRAINAGE 2.05 KM WEST OF JUNCTION RTE 172/176 .48 KM WESTERLY ON RTE 176			05/01/03	Julia Spinney	84	0.29	ACTIVE
015617.00	SWANVILLE, SWANVILLE BRG #5282	BRIDGE CULVERT REPLACEMENT	Replace bridge culvert #5282 which carries SA 5/Curtis Road over the Goose River in the community of Swanville.		11/20/09	10/30/09	Calvin Seeley	82	0.00	INACTIVE
015646.00	T4 INDIAN PURCHASE BRG# 3780	BRIDGE CULVERT REHABILITATIO	Rehab bridge culvert #3780 which carries Route 11 over Grant Brook in the T4 Indian Purchase.		06/01/09		Catherine Small	85	0.00	INACTIVE
015647.00	T4 INDIAN PURCHASE, BRG #3778	BRIDGE CULVERT REHABILITATIO	Rehab culvert (#3778) that carries Route 11 over Partridge Brook in the T4 Indian Purchase.		06/01/09		Catherine Small	85	0.00	INACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
012902.00	TA R2 WELS TO HOULTON, US 2A	1 1/4" OVERLAY	Highway Resurfacing: Beginning 1.46 miles south of the Linneus/TA R2 WELS town line and extending northerly 11.86 miles to 0.56 of a mile north of McIntyre Road.	05/17/06			Steven Doody	85	11.88	ACTIVE
011055.00	THOMASTON, OYSTER RVR BR#2912	BRIDGE REPLACEMENT	Bridge Replacement: Oyster River Bridge (#2912) over Oyster River, located at the Thomaston-Warren town line.	12/27/06	12/19/06	11/30/06	Catherine Small	82	0.00	ACTIVE
008466.00	THOMASTON, RTE 1	RECONSTRUCTION	Highway Reconstruction: Beginning 0.18 of a mile westerly of the Old County Road and extending easterly 1.89 miles to the Rockland city line.	06/06/07	05/30/07	05/14/07	Julia Spinney	82	1.89	ACTIVE
010535.00	TOPSHAM, MAIN STREET	RECONSTRUCTION	SUPPLEMENTING OF FUNDS FOR TOPSHAM MAIN STREET- PHASE 2. PIN 8467.00				Ernest Forgione	81	0.99	INACTIVE
008670.10	TOWNSHIP D, RTE 17	SCENIC IMPROVEMENTS	Scenic Turnout on Route 17.				Terry Blair Jr	83	1.60	ACTIVE
011335.00	TRENTON TO BAR HARBOR, ROUTE 3	1 1/4" OVERLAY PLUS	Beginning at Drive Inn Lane and extending easterly 2.85 miles.		03/15/09		Julia Spinney	84	2.85	ACTIVE
011335.00	TRENTON TO BAR HARBOR, ROUTE 3	1 1/4" OVERLAY PLUS	Beginning at Drive Inn Lane and extending easterly 2.85 miles.		03/15/09		Michael Falla	84	2.85	ACTIVE
010198.01	TURNER, NO.TURNER WEST BR#1474	BRIDGE REPLACEMENT	Bridge Replacement: North Turner West Bridge (#1474) over Androscoggin River, located on the Turner/Leeds town line.	08/08/07	07/25/07	06/13/07	Jerry Quirion	82	0.00	ACTIVE
012777.00	TURNER, ROUTE 117	RECONSTRUCTION	DEFERRED Collector Corridor: beginning at Route 4 and extending to Upper Street/Cobb Road.		04/01/11	03/01/11	Terry Blair Jr	83	2.39	ACTIVE
012760.00	TURNER, ROUTE 4 AT ROUTE 219	INTERSECTION IMPROVEMENTS	Intersection Improvement Without a Signal at the intersection of Route 4 and Route 219		03/09/08	12/18/07	Terry Blair Jr	83	0.00	ACTIVE
012678.00	TWP 08 R 05 WELS BOODY BROOK	BRIDGE CULVERT REPLACEMENT	2.5 MI S TOWNLINE, CARRIES ROUTE 11 OVER BOODY BROOK. BRIDGE CULVERT REPLACEMENT PROJECT.		06/15/08		Steven Doody	85	0.00	ACTIVE
016477.10	TWP 10, ROUTE 182, CIP	RECONSTRUCTION	Starting 4.60 miles easterly of the TWP 9/TWP 10 townline and extending easterly 0.50 miles				Julia Spinney	84	0.50	ACTIVE
016477.20	TWP 10, ROUTE 182, CIP	RECONSTRUCTION	Beginning 6.30 miles easterly of the TWP 9/TWP 10 townline and extending easterly 0.31 miles.				Julia Spinney	84	0.31	ACTIVE
016477.30	TWP 10, RTE 182, CIP	RECONSTRUCTION	Beginning 4.20 miles easterly of the TWP 9/TWP 10 townline and extending easterly 0.38 miles.				Julia Spinney	84	0.38	ACTIVE
015627.00	TWP02 R08, LINCOLN SPUR #6074	BRIDGE DECK REPLACEMENT	Replace the bridge deck on the Lincoln Spur bridge #6074 which carries FAP 49-1 over I-95 (NB and SB) in the community of TWP 02 R08 NWP.		04/15/09	03/25/09	Catherine Small	84	0.00	ACTIVE
010234.00	UNITY, DOWNTOWN TO COLLEGE	NEW CONSTRUCTION	This project will design and construct 0.81 KM (0.50 MI) of a shared-use path from the Unity College Campus to Downtown Unity.		12/15/07	11/15/07	Catherine Small	5	0.00	ACTIVE
012668.00	VAN BUREN ROUTE 1 PE/RW	RECONSTRUCTION	Beginning 0.70 of a mile northerly of the Martin Road and extending northwesterly 1.26 miles to the Parent Siding Road.				Steven Doody	85	1.26	ACTIVE
013056.00	VASSALBORO, WEBBER POND ROAD	RECONSTRUCTION	Beginning 0.38 mile east of the junction of Route 201and extending easterly 0.27 mile	09/26/07			Terry Blair Jr	82	0.27	ACTIVE
012904.00	VEAZIE TO ORONO, US 2	3/4" OVERLAY	Highway Resurfacing: Beginning at Chase Road and extending easterly 2.56 miles to Old Kelley Avenue.				Julia Spinney	84	2.56	ACTIVE
012904.00	VEAZIE TO ORONO, US 2	3/4" OVERLAY	Highway Resurfacing: Beginning at Chase Road and extending easterly 2.56 miles to Old Kelley Avenue.				Michael Falla	84	2.56	ACTIVE
008479.00	WALDOBORO, JEFFERSON STREET	RECONSTRUCTION	Highway Reconstruction: Beginning at Main Street and extending northerly 0.52 of a mile to Route 1.	09/07/05	09/07/05	08/22/05	Norma Gilman	82	0.52	ACTIVE
011154.34	WALDOBORO, MAIN(D734M)HANDRAIL	SIDEWALK CONSTRUCTION	SIDEWALK FACILITY IMPROVEMENTS LOCATED 1.59 MILES EASTERLY OF ROUTE 1.	01/26/05			Don Turnbull	82	0.01	ACTIVE
012772.00	WALLAGRASS RTE 11 CHIP-PE	RECONSTRUCTION	PE for entire segment; Beg. at the intersection of Sutton Siding Rd RLM 396.72 extending southerly 2.48 miles to a point 2.48 miles southerly RLM 394.24 of the Sutton Siding Rd.		04/25/09		Steven Doody	85	2.48	ACTIVE
012762.00	WARREN, ROUTE 235 AT OLD AUGUSTA ROAD	INTERSECTION IMPROVEMENTS	Intersection Improvement Without a Signal at the intersection of Route 235 and Old Augusta Road				Terry Blair Jr	82	0.00	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
007800.10	WATERVILLE, I-95 OVR COUNTY RD	BRIDGE SUBSTRUCTURE REHABIL	SUBSTRUCTURE REPLACEMENT OF I-95 NB & SB OVER COUNTY RD 0.8 MI SOUTHERLY OF RTE 104 OVER THE COUNTY ROAD & MAINE CENTRAL RAILROAD	01/18/06	12/21/05	10/17/05	Jerry Quirion	82	0.00	ACTIVE
007789.10	WATERVILLE, I95-MESSALONSKEE	BRIDGE SUBSTRUCTURE REHABIL	SUBSTRUCTURE REHAB OF THE NS & SB MESSALONSKEE STREAM BR	01/18/06	12/21/05	10/17/05	Jerry Quirion	82	0.00	ACTIVE
014258.00	WATERVILLE, MAYFLOWER HILL DR.	RECONSTRUCTION	Waterville, Mayflower Hill Drive, beginning at RR overpass and extending westerly 0.3 miles to the intersection of Campus Drive	10/10/07	10/03/07	09/25/07	Terry Blair Jr	82	0.30	ACTIVE
012868.00	WATERVILLE, PLEASANT STREET	MILL AND FILL	Highway Resurfacing: Beginning at Main Street and extending southerly 0.67 of a mile to Western Avenue		03/14/10	03/07/07	Norma Gilman	82	0.67	ACTIVE
015611.00	WELLS, BOURNE AVENUE BRG #3765	BRIDGE REPLACEMENT	PCE-C for replacement of the Bourne Avenue Bridge #3765 in Wells which carries a townway over the Ogunquit River.		10/26/09	10/05/09	Jerry Quirion	81	0.00	ACTIVE
011921.00	WELLS, RTE 1 @ RTE 109	INTERSECTION IMPROVEMENTS	Intersection Improvements - Intersection of Route 1 and Route 109.		10/29/08	10/21/08	Steven Heald	81	0.00	ACTIVE
011845.00	WELLS, SIDEWALK RECONSTRUCTION	SIDEWALK CONSTRUCTION	On RTE 1, Beginning at Harbor Road and extending northerly along 1250 feet to the Congregational Church.		10/29/08	10/21/08	Steven Heald	6	0.00	ACTIVE
013393.00	WEST GARDINER, I-95 - HUFF	REST AREA CONSTRUCTION/IMPR	Construction of a Highway User Facility on Interstate 95 in West Gardiner. This is a partnership between the MaineDOT and the Maine Turnpike Authority.		10/10/07	08/03/07	Ernest Forgione	82	0.00	ACTIVE
010551.00	WESTBROOK, COUNTY ROAD	INTERSECTION IMPROVEMENTS	Intersection Improvements: located at the intersection of Spring Street and County Road.	03/28/07	02/21/07	02/07/07	Steven Heald	81	0.00	ACTIVE
011596.00	WESTBROOK, ROUTE 25	1 1/4" OVERLAY	Beginning at New Gorham Road and extending easterly 0.21 miles to Central Street.	04/04/03	05/01/06		Steven Heald	81	0.22	ACTIVE
013118.00	WESTBROOK, SACO STREET SIDEWALK	NEW CONSTRUCTION	Construction of 2000' sidewalk from Eisenhower Drive to River.		05/10/08		Steven Heald	81	0.28	ACTIVE
007993.00	WESTBROOK, SPRING @ WAYSIDE	INTERSECTION IMPROVEMENTS	Construct NB right turn lane on Spring Street - Intersection of Wayside Drive and Spring Street.	06/23/03		06/01/03	Steven Heald	81	0.00	ACTIVE
008821.00	WESTBROOK, WAYSIDE DR.	RECONSTRUCTION	Highway Improvements - Westbrook Aterial westerly 1.48 KM (0.9 MI) Saco Street		07/18/07	07/12/07	Steven Heald	81	0.92	ACTIVE
010552.00	WESTBROOK, WAYSIDE DRIVE	SIDEWALK CONSTRUCTION	Construction of a new sidewalk, beginning at Stroutwater Street and extending westerly 0.92 KM (0.57 MI) to Saco Street.		05/07/08		Steven Heald	81	0.57	ACTIVE
012796.00	WHITING, ROUTE 191	SLOPE STABILIZATION/PROTECTION	Slope Stabilization, Along Holmes Bay along Cutler Road (Route 191).		08/01/08		Julia Spinney	84	0.11	ACTIVE
012796.00	WHITING, ROUTE 191	SLOPE STABILIZATION/PROTECTION	Slope Stabilization, Along Holmes Bay along Cutler Road (Route 191).		08/01/08		Michael Falla	84	0.11	ACTIVE
015628.00	WILLIMANTIC ARNOLD BRG #2023	BRIDGE SUPERSTRUCTURE REPLACEMENT	Replace the superstructure of the Arnold Bridge in Willimantic which carries the Morton Corner Road over Wilson Stream.		05/04/09	04/13/09	Catherine Small	84	0.00	ACTIVE
013355.00	WINDHAM, MTN DIV TRAIL	NEW CONSTRUCTION	Extension of the Mountain Division Trail from Gambo Rd. to Rt. 202 in Windham.	06/27/07	06/27/07		Catherine Small	81	0.00	ACTIVE
011219.00	WINDHAM, RIVER ROAD-CHIP	RECONSTRUCTION	#1 beginning at the intersection of Route 202/4 & River Road RLM 5.06 extending northerly 5.24 miles to 0.3 miles south of Page Road RLM 10.3 #2: Westbrook line RLM 1.26 extending northerly 3.04 miles to 0.17 miles south of Chute & Depot Road RLM 4.30.				Rick Paraschak	81	8.28	ACTIVE
011232.00	WINDHAM, ROUTE 302 @ WHITE'S BR	INTERSECTION IMPROVEMENTS	This project will realign the intersection of Route 302 and White's Bridge Road in Windham to improve safety and reduce traffic congestion.		04/14/10	04/09/10	Steven Heald	81	0.00	ACTIVE
012873.00	WINDHAM, US 202	1 1/4" OVERLAY	Highway Resurfacing: Beginning at the Gorham/Windham town line and extending northerly 0.53 of a mile to 0.25 of a mile south of River Road.		04/11/08	02/11/08	Rick Paraschak	81	0.53	ACTIVE

Current Project List

10/24/2007

Pin	Town/Highway	Scope	Location Description	Act Adv Date	Sch Adv Date	Sch PS&E Date	Utility Coord.	DIV	Len. (Mi)	Status
011048.00	WINSLOW, MILE BRK BR#3228	BRIDGE SUPERSTRUCTURE REPL	Preliminary Engineering for Future Improvement: Mile Brook Bridge (#3228) over Outlet Brook, located 0.57 of a mile northerly of the Bertchester Road.		02/03/11	01/13/11	Jerry Quirion	82	0.00	ACTIVE
015760.00	WINSLOW, ROUTE 32	3/4" OVERLAY	Highway Resurfacing: Beginning 0.08 of a mile north of Dunbar Road and extending northerly 1.06 miles to Route 137.		03/19/08		Terry Blair Jr	82	1.06	ACTIVE
011024.20	WINTER HARBOR, NEW SIDEWALK	SIDEWALK CONSTRUCTION	New sidewalk construction along Route 186 beginning at Hillcrest Drive and extending northerly 0.53 of a mile to Navy Drive.	08/22/07	08/22/07		Julia Spinney	84	0.53	ACTIVE
011024.20	WINTER HARBOR, NEW SIDEWALK	SIDEWALK CONSTRUCTION	New sidewalk construction along Route 186 beginning at Hillcrest Drive and extending northerly 0.53 of a mile to Navy Drive.	08/22/07	08/22/07		Michael Falla	84	0.53	ACTIVE
011024.00	WINTER HARBOR, ROUTE 186-CHIP	RECONSTRUCTION	Segment 1) Beginning 0.06 of a mile easterly of Rice Road and extending westerly, 2.84 miles to Navy Drive. Segment 2) Beginning 0.08 of a mile southerly of Summer Harbor Road and extending northerly 1.6 miles to 1.01 miles southerly of Young Farm Road.	08/22/07	08/29/07	03/02/07	Julia Spinney	84	4.53	ACTIVE
011024.00	WINTER HARBOR, ROUTE 186-CHIP	RECONSTRUCTION	Segment 1) Beginning 0.06 of a mile easterly of Rice Road and extending westerly, 2.84 miles to Navy Drive. Segment 2) Beginning 0.08 of a mile southerly of Summer Harbor Road and extending northerly 1.6 miles to 1.01 miles southerly of Young Farm Road.	08/22/07	08/29/07	03/02/07	Michael Falla	84	4.53	ACTIVE
011271.00	WINTER HARBOR-GOULDSBORO, NEW	1 1/4" OVERLAY	Beginning at Newman Road and extending southerly 2.41 miles.	08/22/07	08/22/07	07/20/07	Julia Spinney	84	2.41	ACTIVE
011271.00	WINTER HARBOR-GOULDSBORO, NEW	1 1/4" OVERLAY	Beginning at Newman Road and extending southerly 2.41 miles.	08/22/07	08/22/07	07/20/07	Michael Falla	84	2.41	ACTIVE
015842.00	WISCASSET, GARDINER ROAD	3/4" OVERLAY	Highway Resurfacing: Beginning at Route 1 and extending northerly 6.07 miles to 0.86 of a mile north of the Wiscasset-Dresden town line.		02/09/08		Terry Blair Jr	82	6.07	ACTIVE
007991.00	WISCASSET, RTE 1 CORRIDOR STUDY	NATURAL RESOURCE INVESTIGATION	STUDY FOR SOLUTION TO TRAFFIC CONGESTION ALONG U.S. RTE 1 IN THE WISCASSET TOWNLINE				Catherine Small	82	0.00	ACTIVE
012628.00	WOOLWICH, NEQUASSET BRG #5695	BRIDGE DECK REPLACEMENT	2 MI E 127, CARRIES US #1 OVER THE NEQUASSET LAKE OUTLET. BRIDGE IMPROVEMENT PROJECT.		11/09/07	10/19/07	Jerry Quirion	82	0.00	ACTIVE
014950.00	WOOLWICH, ROUTE 1	STRUT REPLACEMENT	Woolwich, Strut Replacement located on Route 1, 300' north of the south intersection of George Wright Road and Route 1		11/07/07		Terry Blair Jr	82	0.00	ACTIVE
014832.00	WOOLWICH-WISCASSET, ROUTE 1	MILL AND FILL PLUS	Woolwich-Wiscasset, Route 1, Mill & Fill Mainline spot shoulder milling and reconstruction GR modifications, Beg. .30 mi south of the Woolwich -Wiscasset townline and extending north 3.93 mi	07/25/07			Terry Blair Jr	82	3.93	ACTIVE
015612.00	YARMOUTH, BAYVIEW ST. #5835	BRIDGE PAINTING	Paint the Bayview Street bridge #5835 in Yarmouth which carries Bayview St. over I-295.		09/16/08	08/26/08	Calvin Seeley	81	0.00	INACTIVE
011086.00	YARMOUTH, EXIT 15 INTERCHANGE	NEW CONSTRUCTION	Interstate 295, Exit 15: Ramp improvements and Park and Ride facility.		03/20/08	12/31/07	Steven Heald	81	0.00	ACTIVE
013121.00	YARMOUTH, ROUTE 1	3/4" OVERLAY	Highway Resurfacing: Beginning at Portland Street and extending 0.74 of a mile to Forest Falls Drive including York Street ramp.		03/28/08	02/15/08	Rick Paraschak	81	0.74	ACTIVE
014523.10	YORK FLD BR# 5176 YORK	BRIDGE REPLACEMENT	PERMANENT REPAIR WORK FOR REPLACEMENT OF PASSACONWAY BRIDGE #5176. ER CONFIRMED (INSP. RPT. #4).	07/26/06			Jerry Quirion	81	0.00	ACTIVE
014531.00	YORK FLD BR# 6122 WELLS/OGUNQU	EMERGENCY RESPONSE	YORK FLOOD. SHERBURNE BRIDGE # 6122. NOT FHWA QUALIFIED. INCLUDE IN FEMA APPLICATION.	08/23/06			Jerry Quirion	81	0.00	ACTIVE
007702.00	YORK, RTE 1 @ RTE 91	INTERSECTION IMPROVEMENTS	Intersection Improvements: located at the intersection of Route 1 and Route 91.	05/10/05	09/30/05	08/20/03	Steven Heald	81	0.00	ACTIVE