

RSU #72
Fryeburg Elementary School
Concept Approval
March 18, 2014

PROPOSED PROJECT SCHEDULE

<u>Activity</u>	<u>Date</u>
Site Approval by State Board of Education	June 12, 2013
Straw Poll	March 4, 2014
Concept Approval by State Board of Education	March 18, 2014
Referendum Date	June 10, 2014
Design Development Complete	December 2014
100% Construction Documents Complete	August 2015
Design & Funding Approval by State Board of Education	September 2015
Project out to Bid	September 2015
Bid Opening	October 2015
Final Funding Approval by the Commissioner of Education	November 2015
*Dept. of Education Established Bond Date	Spring 2016
Substantial Completion	June 2017
Occupancy	July 2017
<i>*Bond date contingent upon Legislative appropriation.</i>	

SQUARE FOOT SUMMARY

<u>Space Definition</u>	<u>State/Local</u>	<u>Local Only</u>	<u>Total</u>
New Construction (sf)	54,600	0	54,600 <i>sf</i>
Renovation (sf)	45,300	0	45,300 <i>sf</i>
Total	99,900	0	99,900 <i>sf</i>