

SWIB Activities and Deadlines

- 3/2/12 – SWIB meeting
- 3/16/12 – SWIB Bill LD 1874 Public Hearing
- 3/20/12 - Work Session LD 1874
- 3/23/12 – Work Session – LD 1874 voted unanimously “OTP” by LCRED Committee
- 3/28/12 – Presentation at MACCE meeting
- 3/29/12 – Vote by MACCE members – Unanimous in favor to support
- 4/5/12 – LD 1874 is enacted
- 4/6/12 – SWIB Meeting - Establish workgroups (State Plan, By-Laws, Performance Measures)
- 4/9/12 – Submit request for extension of current WIA plan
- 4/9/12 - Start Public Comment period for current WIA Plan modification
- 5/10/12 – End Public Comment period for current WIA Plan Modification
- 5/15/12 - Submit current WIA Plan modification to ETA
- 6/18/12 - Performance Measures recommendations due from workgroup
- 7/6/12 - Draft of new WIA State Plan due from workgroup
- ~~7/27/12~~ – ~~SWIB Meeting~~ - RESCHEDULED TO 8/17/12
- 8/10/12 - Draft of Plan sent to SWIB Members for review
- 8/17/12 - SWIB Meeting
- 8/18/12 - Start Public Comment period for new WIA State Plan
- 8/30/12 - LD 1874 becomes public law - MJC becomes the SWIB
- 9/2/12 – End public comment period on new WIA State Plan
- 9/3/12 - Incorporate public comments into new WIA State plan and present to Governor
- 9/15/12 – Submit new WIA State Plan to ETA for approval
- 10/26/12 – SWIB Meeting
- 12/?/12 – Approval of WIA State Plan by ETA

(Dates subject to revision) 7/12/12 go