

## Regional Service Center – Application Timeline

DATE	WHO	ACTION
Sept 29, 2017	DOE	<p>Issue Guidance</p> <p>Issue 2-part application</p> <ul style="list-style-type: none"> <li>• Part 1 – Application</li> <li>• Part 2 – Application and ILA required contents</li> </ul> <p>Funds for facilitators available</p> <p>Funds for legal cost reimbursement available</p>
By Nov 30, 2017	SAUs	<p>Part 1 application due</p> <ul style="list-style-type: none"> <li>• DOE has to "freeze data" on Dec 1, which impacts the ED 279 (financial, staff, student). This allows the DOE to estimate the mill rate and estimate the local share of the cost of education for the statutory Feb 1 deadline.</li> </ul>
By Dec 15	DOE	<p>Respond to Part 1 applications</p> <ul style="list-style-type: none"> <li>• Additional funding for facilitator and legal costs</li> </ul>
Dec – June, 2018	SAUs	Draft Regional Service Center Budget
April 15, 2018	SAUs	Part 2 application due to DOE (ILA)
By June 8, 2018 (statewide election day)	SAUs	<p>Referendum on Regional Service Center Budget</p> <p>Referendum on ILA</p> <ul style="list-style-type: none"> <li>• This allows enough time to adjust EPS before first payment of FY19 (if ILA validation fails)</li> </ul>