



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE
04333-0016

JOHN ELIAS BALDACCI
GOVERNOR

DAVID A. COLE
COMMISSIONER

June 28, 2004
Subject: Boothbay
Project No: 011964.00
PIN: 11964.00
Bid Amendment No. 1

Dear Sir/Ms.:

Please make the following change to your Bid Package:

Delete "Special Provision Section 107 Prosecution and Time (Contract Time)" one page, dated May 4, 2004 and replace with the attached "Special Provision Section 107 Prosecution and Time (Contract Time)" one page, dated June 28, 2004.

Consider this change prior to submitting your bid on June 30, 2004.

Sincerely,

 FOR
Scott Bickford
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER

SPECIAL PROVISION
SECTION 107
PROSECUTION AND TIME
(CONTRACT TIME)

1. The contractor will be allowed to commence work at anytime provided that all required plans and submittals have been received and approved by the MDOT.
2. The completion date for this contract is October 16, 2004.
3. A 48 hour notice is required for any changes in the work schedule.
4. Work will not be allowed on September 3,4, 2004.
5. If the utilities do not complete the required work to allow surface pavement to be placed this year, as determined by the MDOT Project Manager, the contractor may place surface pavement next year with no penalties incurred. At a minimum, the contractor must perform all other work and place base pavement this year.