



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE
04333-0016

JOHN ELIAS BALDACCI
GOVERNOR

DAVID A. COLE
COMMISSIONER

April 13, 2004
Subject: Littleton
Project No. DISC-9851(000)X
PIN 9851.00
Bid Amendment No. 2

Dear Sir/Ms.:

The Department has received the following Requests for Information:

Question: Will a suitable time extension be granted for delays due to time procurement? It is likely that an inventory cannot be taken until some disassembly is performed. This must be preceded by temporary support work. Obtaining dry timber may take several months. The specified completion date may not allow sufficient time.

Answer: The MDOT resident will decide during construction if a time extension is needed. The contractor needs to make every effort to complete the work by November 3, 2004 by working closely with suppliers/fabricators.

Consider this information prior to submitting your bid on April 14, 2004.

Sincerely



FOR
Scott Bickford
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER