

## MaineDOT Updated Construction Advertisement Schedule

The projects listed below are scheduled to be advertised for bids between April 1, 2011 and **December 31, 2011**.

Dates and cost estimates are subject to change as projects become more fully developed.

This report will be updated on the first of each month. Questions about specific projects should be directed to the Program Manager listed below.

[Click here to view the 2011 Construction Advertisement Plan \(CAP\)](#)

### Bridges Other

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/20/2011	<b>PORTLAND, I-295 BR DECK NB</b> <b>Description:</b> Bridge Wearing Surface Replacement: Seventeen (17) bridges located in Portland and South Portland on Interstate 295 Northbound. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017929.00	\$2,630,000 to \$3,080,000
05/04/2011	<b>NEW SHARON, MUDDY BROOK #2594</b> <b>Description:</b> Bridge Removal: Muddy Brook Bridge (#2594) over Muddy Brook, located 0.18 of a mile easterly of the Farmington Falls Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016719.00	\$166,000 to \$193,000
05/04/2011	<b>SKOWHEGAN, BR# 2777</b> <b>Description:</b> Bridge Removal: Smith Pond (Old) Bridge (#2777) over West Branch Wesserunett Stream, located 0.39 of a mile northerly of the Cornville town line. Includes roadway realignment to eliminate the need for the bridge. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016748.00	\$311,000 to \$366,000
05/04/2011	<b>WINTERPORT-FRANKFORT BR #3344</b> <b>Description:</b> Bridge Rehabilitation: Tibbetts Bridge (#3344) over Marsh Stream, located on the Winterport-Frankfort town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016763.00	\$1,480,000 to \$1,690,000
05/25/2011	<b>TOPSHAM, MUDDY RIVER BR #3825</b> <b>Description:</b> Bridge Substructure Rehabilitation: Muddy River Bridge (#3825) over the Muddy River,	016756.00	\$128,000 to \$151,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	located 0.26 of a mile north of the Pleasant Point Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
06/01/2011	<b>LIMINGTON, TANNERY BR #3024</b> <b>Description:</b> Bridge Culvert Replacement: Tannery Bridge (#3024) over Douglas Brook. Located at the Cornish town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017875.00	\$163,000 to \$191,000
07/13/2011	<b>SO. PORTLAND, INTERCHANGE #6199</b> <b>Description:</b> Bridge Removal and Intersection Improvement: South Portland Interchange Overpass Bridge (#6199). Located 0.16 of a mile northerly of Main Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	011062.00	\$1,190,000 to \$1,390,000
07/27/2011	<b>SKOWHEGAN, ROUTE 2</b> <b>Description:</b> Strut Slipline: Located 0.11 of a mile westerly of the Canaan town line at the Lake George Road on Route 2. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017539.00	\$170,000 to \$196,000
Oct - 2011	<b>NORTH HAVEN &amp; VINALHAVEN FNDERS</b> <b>Description:</b> Rehabilitation of the fender systems at the North Haven and Vinalhaven Transfer Bridges. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	018109.00	\$302,000 to \$351,000
Oct - 2011	<b>SMYRNA, DUNN BROOK #5837</b> <b>Description:</b> Bridge Culvert Replacement: Dunn Brook Bridge (#5837) over Dunn Brook. Located 0.29 of a mile southerly of the Ludlow town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017878.00	\$314,000 to \$372,000
Nov - 2011	<b>AUGUSTA, MEMORIAL BR #5196</b> <b>Description:</b> Bridge Painting: Memorial Bridge (#5196) over the Kennebec River and Pan Am	016816.00	\$11,680,000 to \$13,530,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	Railroad. Located 0.02 of a mile northerly of Gage Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
Nov - 2011	<b>BROWNVILLE WHETSTONE BR#3588</b> <b>Description:</b> Bridge Culvert Replacement: Whetstone Bridge (#3588) over Whetstone Brook. Located 0.31 of a mile northerly of Buckley's Corner Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017870.00	\$381,000 to \$443,000
Nov - 2011	<b>ARUNDEL, HUTCHINS BRIDGE #3948</b> <b>Description:</b> Bridge Culvert Replacement: Hutchins Bridge (#3948) over Goffs Mill Brook. Located 1.45 miles northerly of the Portland Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017867.00	\$408,000 to \$471,000
Dec - 2011	<b>CHAIN OF PONDS TWP BR#3271</b> <b>Description:</b> Bridge Culvert Rehabilitation: Hathan Bog Bridge (#3271) over Hathan Bog. Located 0.94 of a mile southerly of the Coburn Gore town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017871.00	\$308,000 to \$348,000

## Bridge Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/13/2011	<b>WESTBROOK, MILL BROOK BRIDGE</b> <b>Description:</b> Bridge Replacement: Mill Brook Bridge (#3467) over Mill Brook. Located 0.03 of a mile southeasterly of Methodist Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017092.04	\$1,290,000 to \$1,470,000
05/04/2011	<b>GRAY, SWEETSER BRIDGE #5781</b> <b>Description:</b> Bridge Deck Replacement: Sweetser Bridge (#5781) over the Royal River. Located 0.44 of a mile easterly of Collier Brook Road.	017913.00	\$549,000 to \$640,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
05/04/2011	<b>WESTBROOK, LITTLE BR#3987</b> <b>Description:</b> Bridge Culvert Replacement: Little Bridge (#3987) over Mill Brook, located 0.43 of a mile north of Carlson Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016761.00	\$931,000 to \$1,070,000
05/11/2011	<b>WILTON, CANAL STREET #0439</b> <b>Description:</b> Bridge Replacement Canal Street Bridge (#0439) over Wilson Stream, located 0.08 of a mile north of the Lake Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017085.00	\$471,000 to \$531,000
06/01/2011	<b>FORT KENT, INTERNATIONAL BR#2398</b> <b>Description:</b> Bridge Replacement: International Bridge (#2398) over the Saint John River. Located at the Canadian Border. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> Added to Schedule	010042.00	\$6,690,000 to \$7,890,000
06/15/2011	<b>MT DESERT, STANLEY BRK BR#5570</b> <b>Description:</b> Bridge Replacement: Stanley Brook Bridge (#5570) over Stanley Brook, located 0.38 of a mile northerly of the Jordan Pond Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016718.00	\$843,000 to \$1,015,000
06/29/2011	<b>BENTON-FAIRFIELD BR # 1456</b> <b>Description:</b> Bridge Deck Replacement: C.A. Clauson Southbound Bridge (#1456) over the Kennebec River, located on the Benton-Fairfield town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016686.00	\$2,850,000 to \$3,310,000
06/29/2011	<b>FAIRFIELD, I-95 MCRR BR #5999</b> <b>Description:</b> Bridge Deck Replacement: I-95 MCRR Bridge (#5999) over MCRR, located 2.24 miles northerly of the Waterville town line.	017814.00	\$1,010,000 to \$1,180,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -		
06/29/2011	<b>FAIRFIELD-BENTON BR #6000</b> <b>Description:</b> Bridge Deck Replacement: C.A. Clauson NB Bridge (#6000) over the Kennebec River, located on the Fairfield-Benton town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016700.00	\$2,610,000 to \$3,070,000
07/06/2011	<b>FT KENT: INTERNATIONAL BR APP</b> <b>Description:</b> Design of the U.S approach to International Bridge #2398 on U.S. 1. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> Added to Schedule	010042.10	\$3,240,000 to \$3,710,000
Oct - 2011	<b>BRIDGEWATER BOOTFOOT BR #5495</b> <b>Description:</b> Bridge Replacement: Bootfoot Bridge (#5495) over North Branch Whitney Stream. Located 1.22 miles northerly of Kinney Road. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017868.00	\$325,000 to \$380,000
Oct - 2011	<b>FALMTH-PORTLAND,MARTINPTBR#2515</b> <b>Description:</b> Bridge Replacement: Martin Point Bridge (#2515) over the Presumpscot River. Located on the Portland-Falmouth town line. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	016731.00	\$27,310,000 to \$32,060,000
Nov - 2011	<b>TURNER, RICKERS BRIDGE #0019</b> <b>Description:</b> Bridge Replacement: Rickers Bridge (#0019) over Martin Stream. Located 0.27 of a mile southerly of Route 117. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	017879.00	\$510,000 to \$596,000
Nov - 2011	<b>WESTBROOK, CUMBERLAND E BR#5490</b> <b>Description:</b> Bridge Replacement: Cumberland Mills East Bridge (#5490) over the Presumpscot River. Located 0.23 of a mile northerly of Main Street. <b>Program Manager:</b> David Sherlock	011064.00	\$2,880,000 to \$3,370,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3490 <b>Comments:</b> -		
Nov - 2011	<b>WESTBROOK, CUMBERLND W BR#1519</b> <b>Description:</b> Bridge Replacement: Cumberland Mills West Bridge (#1519) over the Presumpscot River. Located 0.27 of a mile northerly of Main Street. <b>Program Manager:</b> David Sherlock <b>Phone:</b> 624-3490 <b>Comments:</b> -	011063.00	\$2,720,000 to \$3,130,000

## Highway Construction

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/06/2011	<b>PORTLAND, RIVERSIDE ST</b> <b>Description:</b> Intersection improvements with signal and retaining wall beginning at Warren Avenue and extending northerly 0.10 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	005136.30	\$1,920,000 to \$2,230,000
04/20/2011	<b>LEWISTON, LINCOLN STREET</b> <b>Description:</b> Highway Reconstruction to correct alignment and geometric deficiencies and improve safety, starting 0.16 of one mile southeast of Locust Street and extending 1.05 mile to South Avenue. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016614.00	\$2,320,000 to \$2,750,000
04/27/2011	<b>PLYMOUTH -NEWPORT, RTE 7 CHIP</b> <b>Description:</b> Highway Reconstruction: 1)Beginning at the intersection with Clark Road in Plymouth and extending northerly 2.45 miles to the northbound ramps of I-95; 2)Beginning at the southbound ramps of I-95 and extending northerly 1.14 miles to Route 2 in Newport. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	012790.00	\$3,060,000 to \$3,620,000
05/18/2011	<b>CARIBOU TRAIL HEAD PARK N RIDE</b> <b>Description:</b> Construction of Park andRide for Caribou parks and Rec. P.E. and ROW charged to	006462.80	\$227,000 to \$271,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	6462.30 <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule		
05/25/2011	<b>WELLS, ROUTE 109</b> <b>Description:</b> Highway Reconstruction: Beginning 0.05 of a mile north of the Meetinghouse Road and extending northerly 2.14 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	007998.20	\$7,120,000 to \$8,370,000
06/01/2011	<b>FALMOUTH, I-295 SPUR RAMP</b> <b>Description:</b> Highway Rehabilitation: Beginning at Exit 11, the Falmouth Spur On-ramp, and extending northerly 0.40 of a mile. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015633.00	\$1,320,000 to \$1,540,000
06/01/2011	<b>LEEDS, ROUTE 219</b> <b>Description:</b> Highway Reconstruction: Beginning 0.28 of a mile east of the Turner town line and extending easterly 1.60 miles. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	012669.00	\$3,000,000 to \$3,590,000
06/22/2011	<b>PORTLAND, FOREST AVENUE</b> <b>Description:</b> Highway Reconstruction: Beginning at Riverside Industrial Parkway and extending northerly 0.37 of a mile to Riverside Street. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	013107.00	\$1,690,000 to \$1,900,000
07/20/2011	<b>ORRINGTON, ROUTE 15</b> <b>Description:</b> Highway Improvement: Beginning 0.10 of a mile north of Railroad Crossing #365453 and extending northerly 2.75 miles, to 0.21 of a mile south of Railroad Crossing #365455.  <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	009204.10	\$6,650,000 to \$7,700,000
07/27/2011	<b>LEWISTON, MAIN STREET</b>	013060.00	\$530,000 to

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Description:</b> Highway Rehabilitation: Beginning at Pettingill Street and extending northerly 0.28 of a mile to Bearce Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		\$597,000
Aug - 2011	<b>SACO-BUXTON, RTE 112</b> <b>Description:</b> Highway Reconstruction: Beginning 0.25 of a mile northwesterly of the Rocky Hill Road and extending northerly on Route 112 for 3.38 miles to Route 202. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	009493.10	\$5,570,000 to \$6,590,000
Sep - 2011	<b>BIDDEFORD, ELM STREET</b> <b>Description:</b> Highway Reconstruction: Beginning at Grayson Street and extending northerly on Elm Street/Route 1 for 0.54 of a mile to Beaudoin Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014814.00	\$2,900,000 to \$3,350,000
Oct - 2011	<b>HAMPDEN, ROUTE 1A</b> <b>Description:</b> Highway Reconstruction: Beginning 0.26 of a mile northerly of Wheeldon Heights and extending southerly on Route 1A for 0.59 of a mile to Hillside Drive. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014796.00	\$1,270,000 to \$1,480,000
Oct - 2011	<b>VAN BUREN ROUTE 1 PE/RW</b> <b>Description:</b> Highway Reconstruction: Beginning 0.70 of a mile north of the Martin Road and extending northwesterly 1.26 miles to the Parent Siding Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	012668.00	\$1,980,000 to \$2,260,000

## Highway Preservation Paving



Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/06/2011	<b>DIXMONT - PLYMOUTH, RTE 7</b> <b>Description:</b> Highway Resurfacing: Beginning at the intersection of RTE 9, Dixmont, and extend northerly 6.82 to .01 mile south of the intersection of the Clark Road, Troy Hill Road and Route 7, Plymouth <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017992.00	\$766,000 to \$913,000
04/06/2011	<b>FALMOUTH, ALLEN AVENUE</b> <b>Description:</b> Highway Resurfacing: Beginning at the Portland city line and extending northerly 0.79 of a mile to bridge #5669. Project will include replacement of guardrail ends. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017330.00	\$324,000 to \$387,000
04/06/2011	<b>FALMOUTH, FALMOUTH &amp; ALLEN RDS</b> <b>Description:</b> Highway Resurfacing: 2 Segments: 1) Falmouth Rd. beginning 0.06 of a mile east of Merrill Road and extending westerly 0.31 miles to Allen Ave. 2) Allen Ave. beginning at Falmouth Rd. and extending southerly 0.27 miles to Presumpscot River Bridge. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	016798.00	\$144,000 to \$169,000
04/06/2011	<b>FORT KENT, RTE 1</b> <b>Description:</b> Highway Resurfacing: Beginning at the Rail Road tracks in Fort kent extend Westerly 1.30 miles to .10 miles West of the International border crossing. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017993.00	\$334,000 to \$391,000
04/06/2011	<b>VAN BUREN, RTE 1</b> <b>Description:</b> Highway Resurfacing: Beginning 0.05 mile south of the intersection of Routes 1 and 1A; extending northerly 1.50 miles to the Intersection of Fulton and Main Streets. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	018011.00	\$446,000 to \$525,000
04/13/2011	<b>CHESTERVILLE - WILTON, RTE 156</b> <b>Description:</b> Highway Resurfacing: Beginning at	017991.00	\$1,180,000 to \$1,370,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<p>the Farmington/Chesterville TL at Wilson Stream and extends Westerly 4.09 miles to the intersection of Rte 133.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>		
04/13/2011	<p><b>JAY - FARMINGTON, RTE 133</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at the Beedy Rd and extends Northerly 4.56 miles to the intersection with Rte 2/4.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017998.00	\$688,000 to \$795,000
05/18/2011	<p><b>WESTBROOK, SACO STREET</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at William Clarke Drive and extending southerly 0.59 of a mile to Lucille Street.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017345.00	\$309,000 to \$350,000
06/01/2011	<p><b>PORTLAND, FOREST AVENUE</b></p> <p><b>Description:</b> Highway Resurfacing: Beginning at Park Avenue and extending southeasterly 0.27 of a mile to Congress Street.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017339.00	\$154,000 to \$177,000
06/01/2011	<p><b>PORTLAND, FORE STREET</b></p> <p><b>Description:</b> Pavement Mill and Overlay: Beginning at Franklin Street Arterial and extending 0.55 of a mile to the Eastern Promenade.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017338.00	\$293,000 to \$347,000
06/15/2011	<p><b>HERMON ROUTE 2</b></p> <p><b>Description:</b> PMRAP: Beginning at the Annis Road and extending easterly 4.89 miles to the Bangor town line.</p> <p><b>Program Manager:</b> Bradford Foley</p> <p><b>Phone:</b> 624-3480</p> <p><b>Comments:</b> -</p>	017506.00	\$960,000 to \$1,100,000
Aug - 2011	<p><b>CHINA / WEEKS MILLS ROAD RRI</b></p> <p><b>Description:</b> Highway Rehabilitation: Beginning at</p>	017736.00	\$471,000 to \$549,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	the Tyler Road and extending northerly on Weeks Mills Road for 2.15 miles to Route 32. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -		
Aug - 2011	<b>BANGOR, HAMMOND STREET</b> <b>Description:</b> Mill and Fill Plus: Beginning at Union Street and extending westerly on Hammond Street/Route 2 for 1.29 miles to Hammond Street Bridge #5794, over Interstate 95. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017326.00	\$871,000 to \$1,030,000
Sep - 2011	<b>GRAND LAKE STREAM ROAD</b> <b>Description:</b> Highway Resurfacing: Grand Lake Stream Road beginning at the Canal Stream Bridge (# 3584) and extending easterly 10.20 miles to the Route 1. Includes funding from Passamaquoddy Tribe. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017839.00	\$1,650,000 to \$1,950,000

### Highway Safety and Spot Improvements

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/13/2011	<b>MINOT ROUTE 119</b> <b>Description:</b> Strut Replacement: Located 0.03 of a mile northerly of the Verrill Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017530.00	\$285,000 to \$336,000
04/13/2011	<b>ORONO, BENNOCH ROAD</b> <b>Description:</b> Culvert Replacement: Beginning 0.04 of a mile northerly Old Town town line and extending 0.11 of a mile. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016524.00	\$253,000 to \$303,000
04/20/2011	<b>ELLSWORTH: RTE 1A, WINKUMPAUGH</b> <b>Description:</b> Flashing lights, warning system at the intersection of Route 1A and Winkumpaugh Road.	016320.02	\$20,300 to \$23,700

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -		
04/20/2011	<b>FALMOUTH, ROUTE 88 SIDEWALK</b> <b>Description:</b> Sidewalk construction on the western side of Route 88: Beginning at Underwood Park and extending approximately 0.14 of a mile to the Johnson Road. The project will include a pedestrian crossing at Town Landing Road. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017331.00	\$75,900 to \$87,500
04/20/2011	<b>LEWISTON, LINCOLN &amp; LOCUST ST.</b> <b>Description:</b> Safety Improvements at the intersection of Lincoln and Locust streets, including sight distance work and the addition of turn lanes. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	016609.00	\$146,000 to \$173,000
04/20/2011	<b>SEBEC, ROUTE 6</b> <b>Description:</b> Culvert Replacement: Located 0.32 of a mile easterly of Hughes Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	011486.00	\$163,000 to \$191,000
04/27/2011	<b>SACO: ROUTE 9</b> <b>Description:</b> High visibility pedestrian crossings, traffic calming: Beginning at the intersection of Route 9 and Gooch Street and extending northeasterly 0.73 of a mile to the intersection of Route 9 and Beach and Winter Streets. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	017514.12	\$16,900 to \$19,400
05/04/2011	<b>GOULDSBORO, RTE 186 - PARKING</b> <b>Description:</b> Environmental Improvements: Improvements to the parking area and Interpretive signs. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	013847.00	\$9,400 to \$10,600
05/04/2011	<b>YORK, ROUTE 1 @ I-95 SPUR</b> <b>Description:</b> Intersection Improvement with Signal:	012802.01	\$1,360,000 to \$1,610,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<p>Add left-turn lanes to the northbound and southbound Route 1 approaches to the I-95 spur intersection, realign the right-turn lane from the spur, and modify traffic signals and mast arms.</p> <p><b>Program Manager:</b> Bradford Foley  <b>Phone:</b> 624-3480  <b>Comments:</b> -</p>		
05/11/2011	<p><b>WOOLWICH, RTE 128 CIP</b></p> <p><b>Description:</b> Highway Safety Improvements: Ledge removal at edge of highway shoulder on Route 128: Located 0.29 of a mile easterly of the Old Stage Road.</p> <p><b>Program Manager:</b> Bradford Foley  <b>Phone:</b> 624-3480  <b>Comments:</b> -</p>	017109.00	\$55,600 to \$63,200
05/25/2011	<p><b>GORHAM, INT. OF BRACKETT &amp; LIB</b></p> <p><b>Description:</b> Intersection Improvements: Located at the intersection of Brackett Road, Libby Avenue and Portland Road.</p> <p><b>Program Manager:</b> Stephen Landry  <b>Phone:</b> 624-3620  <b>Comments:</b> -</p>	017243.00	\$1,280,000 to \$1,540,000
06/01/2011	<p><b>GOULDSBORO: SCENIC BYWAYS</b></p> <p><b>Description:</b> Project to build a visitor gateway on the eastern terminus of the Schoodic National Scenic Byway. Improvements include improved parking, granite benches, interpretive panels and weatherproof brochure dispensers.</p> <p><b>Program Manager:</b> Bradford Foley  <b>Phone:</b> 624-3480  <b>Comments:</b> Added to Schedule</p>	017639.00	\$67,700 to \$80,300
06/08/2011	<p><b>AUBURN, MT. AUBURN AVE</b></p> <p><b>Description:</b> Safety improvements: Beginning at Park Avenue and extending westerly for 0.21 mile to Summer Street.</p> <p><b>Program Manager:</b> Norman Baker  <b>Phone:</b> 624-3420  <b>Comments:</b> -</p>	017627.00	\$507,000 to \$600,000
06/08/2011	<p><b>REGION 4 GUARDRAIL IMPROVEMENT</b></p> <p><b>Description:</b> Region 4 upgrades on guardrails, including replacement of old cable guardrail systems.</p> <p><b>Program Manager:</b> Bradford Foley  <b>Phone:</b> 624-3480</p>	017517.01	\$227,000 to \$261,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Comments: -</b>		
06/08/2011	<b>UPGRADE GUARD RAIL</b> <b>Description:</b> High risk rural roads Upgrade guard rail at several rural collector locations. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments: -</b>	017512.04	\$81,500 to \$98,400
06/15/2011	<b>BRUNSWICK -MAINE ST AND RTE 24</b> <b>Description:</b> Intersection Improvements with Signal: Located at the intersection of Maine Street and Route 24. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments: -</b>	017285.00	\$507,000 to \$583,000
06/15/2011	<b>NEW GUARDRAIL FOR ROUTE 182</b> <b>Description:</b> New Guardrail for section of Route 182 <b>Program Manager:</b> Duane Brunell <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	017517.09	\$186,000 to \$212,000
06/22/2011	<b>BRUNSWICK, RTE 1 SIGNAGE</b> <b>Description:</b> Install cantilevered sign on Route #1 SB in advance of SB off ramp to Maine St. in Brunswick <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> Added to Schedule	017293.10	\$125,000 to \$146,000
06/22/2011	<b>SCARBOROUGH: PAYNE ROAD</b> <b>Description:</b> Improvements to traffic signals and associated equipment at the intersections of Payne Road and Holmes road, and Payne Road and Haigis Parkway. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> Added to Schedule	017855.00	\$31,100 to \$36,300
06/29/2011	<b>EASTON - RTE 1 A AND RTE 10</b> <b>Description:</b> Intersection Improvement: Widening to allow 53 foot trailers to turn without encroaching over centerline, located at the intersection of Route 1A and Route 10. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments: -</b>	015988.00	\$147,000 to \$175,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
06/29/2011	<b>SMITHFIELD, ROUTE 8</b> <b>Description:</b> Strut Replacement: Located 1.26 miles northerly of the Village Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	017537.00	\$101,000 to \$120,000
07/13/2011	<b>BANGOR, HOGAN ROAD</b> <b>Description:</b> Safety Improvements: Beginning at State Street and extending northerly on Hogan Road 1.87 miles to Stillwater Avenue. Installation of a new controller at State Street and 3,000 feet of signal interconnect wire from State Street to Mount Hope Avenue. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017320.00	\$23,800 to \$27,100
07/27/2011	<b>GORHAM, ROUTE 22 AND BURNHAM R</b> <b>Description:</b> Safety Improvements: Located at the intersection of Route 22 and the Burnham Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017244.00	\$432,000 to \$509,000
07/27/2011	<b>PARIS, ROUTE 119</b> <b>Description:</b> Strut Replacement: Located 0.69 of a mile northerly of the Halls Pond Road on Route 119. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017536.00	\$305,000 to \$357,000
07/27/2011	<b>WINSLOW, ROUTE 137 STRUT</b> <b>Description:</b> Strut Replacement: Located 0.41 of a mile northerly of the Pond Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017533.00	\$260,000 to \$303,000
Aug - 2011	<b>WATERVILLE, 1ST RANGE, CHASE AV</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Chase Avenue and First Rangeway. This is a Locally Administered Project (LAP). <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	015683.00	\$93,000 to \$108,000
Aug - 2011	<b>PORTLAND, RIVERSIDE STREET</b>	017856.00	\$51,200 to

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Description:</b> Traffic Signal Coordination and Associated Intersection Upgrades: Beginning at Warren Avenue and extending southerly on Riverside Street for approximately 0.66 of a mile to Westbrook Crossing. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -		\$58,300
Aug - 2011	<b>MADISON, ROUTE 201 @ ROUTE 148</b> <b>Description:</b> Intersection Improvements with Signal: Installation of a left turn lane at the intersection of Route 148 and Route 201. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015685.00	\$332,000 to \$369,000
Sep - 2011	<b>AUBURN, MINOT AVE @ HOTEL RD</b> <b>Description:</b> Intersection Improvements with Signal: Construction of opposing left turn lanes. Located at the intersection of Minot Avenue and Hotel Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015668.00	\$525,000 to \$637,000
Sep - 2011	<b>MT DESERT, ROUTE 3</b> <b>Description:</b> Preliminary Engineering for Future Improvements: Project will assess potential solutions, and begin design of a preferred solution, to improve safety because of a failing retaining wall. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	012786.00	\$312,000 to \$363,000
Sep - 2011	<b>WISCASSET, ROUTE 1</b> <b>Description:</b> Drainage Improvements: Beginning at Federal Street and extending northerly 0.10 of a mile to Railroad Avenue. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> Added to Schedule	017928.00	\$186,000 to \$216,000
Oct - 2011	<b>PORTLAND-WESTBROOK, ROUTE 22</b> <b>Description:</b> Traffic Signal Coordination: Beginning at County Road and Spring Street in Westbrook and extending easterly on Route 22 for 1.96 miles to International Parkway and related signal connections for 0.58 of a mile westerly on Skyway Drive from Johnson Road. <b>Program Manager:</b> Stephen Landry	017858.00	\$54,300 to \$63,300



Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3620 <b>Comments:</b> -		
Oct - 2011	<b>SANFORD, HANSON RIDGE RD</b> <b>Description:</b> Intersection Improvements without Signal: Located at the intersection of the Hanson Ridge Road and Oak Street. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	017247.00	\$71,000 to \$80,200
Oct - 2011	<b>PORTLAND, ROUTE 302</b> <b>Description:</b> Traffic Signal Coordination and Associated Intersection Upgrades: Beginning at High Street and extending westerly on Route 302 for 2.46 miles to Morrill's Corner (Forest/Stevens/Allen Streets). <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> -	017857.00	\$606,000 to \$732,000
Oct - 2011	<b>TRENTON, RT 3/230 - INTERSECTI</b> <b>Description:</b> Intersection Improvements: Located at the intersection of Route 3 and Route 230. Realign intersection with Route 230 and a new Narrows Two access road, and the installation of a signal. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	015690.00	\$1,820,000 to \$2,170,000
Nov - 2011	<b>EUSTIS, ST RTE 27</b> <b>Description:</b> New Construction: Construction of a Scenic Overlook on Route 27. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	014197.07	\$138,000 to \$161,000
Nov - 2011	<b>OLD ORCHARD BEACH, SACO@UNION</b> <b>Description:</b> Intersection Improvements with Signal: Located at the intersection of Saco Avenue, Emerson Cummings Boulevard and Union Avenue. <b>Program Manager:</b> Stephen Landry <b>Phone:</b> 624-3620 <b>Comments:</b> Added to Schedule	017334.00	\$351,000 to \$405,000
Nov - 2011	<b>PORTLAND, FOREST@NEWTON</b> <b>Description:</b> Intersection Improvements with Signal: Located at the intersection of Forest Avenue and Newton Street. <b>Program Manager:</b> Stephen Landry	017340.00	\$133,000 to \$157,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3620 <b>Comments:</b> -		
Nov - 2011	<b>HERMON - ROUTE 2 &amp; BILLINGS RD</b> <b>Description:</b> Intersection Improvements with Signal: Located at the intersection of Route 2 and the Billings Road. <b>Program Manager:</b> Bradford Foley <b>Phone:</b> 624-3480 <b>Comments:</b> -	017887.00	\$433,000 to \$499,000

## Multimodal

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
04/06/2011	<b>ORONO-BICYCLE AND PEDESTRIAN</b> <b>Description:</b> Rehabilitate the existing bicycle and pedestrian facility within and abutting the Orono campus of the University of Maine; from the Orono campus, UMO to Orono; approximately 2.0 miles. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017600.00	\$408,000 to \$482,000
04/13/2011	<b>OLD ORCHARD BEACH -SACO</b> <b>Description:</b> Engineering and Construction of the Eastern Trail Bicycle and Pedestrian connection in Saco, Route 1, Thornton Academy to Milliken Mills Road in Old Orchard. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	013340.00	\$2,160,000 to \$2,480,000
04/13/2011	<b>WINSLOW-BIKE/PEDESTRIAN CONNEC</b> <b>Description:</b> Safe Routes to School Bicycle/Pedestrian connection, from Danielson Street through Middle School complex to the superintendent's office abutting elementary school; also connects from Barton Street to elementary school complex; approximately 0.4 of a mile <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017604.00	\$63,500 to \$77,000
05/04/2011	<b>AUBURN, HOTEL RD. # 170883U</b> <b>Description:</b> Signal Improvements(Rail/Highway Xing): This project will upgrade signals and install	011466.00	\$180,000 to \$209,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<p>crossing gates at the Hotel Road Highway/Railway Crossing (#170883U), located 0.08 of a mile northerly of the Martindale Road on the St. Lawrence &amp; Atlantic Railway.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>		
05/04/2011	<p><b>KENNEBUNK, SIDEWALKS</b></p> <p><b>Description:</b> New Construction: Bicycle and pedestrian improvements in the West Kennebunk Village Area.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017476.00	\$99,000 to \$118,000
06/01/2011	<p><b>BATH, BICYCLE-PEDESTRIAN PATH</b></p> <p><b>Description:</b> New Construction: Construction of a bicycle and pedestrian facility on Congress Avenue from Lincoln Street to the business area near Route 1.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017472.00	\$713,000 to \$818,000
06/01/2011	<p><b>LEEDS, PAN AM RAILWAYS IRAP</b></p> <p><b>Description:</b> Rail Operational Improvements: Construction of a new side track and the extension of two existing tracks with a crossover near Quality Egg of New England in Turner. (Former DeCoster Egg Farm)</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	015265.00	\$224,000 to \$252,000
06/01/2011	<p><b>PORTLAND IMT IMPROVEMENTS</b></p> <p><b>Description:</b> Rehabilitation of the pier at the International Marine Terminal. Work includes demolition of the terminal building, pier modifications, building construction, and site work. Funding is by a TIGER Grant administered through MARAD.</p> <p><b>Program Manager:</b> Norman Baker</p> <p><b>Phone:</b> 624-3420</p> <p><b>Comments:</b> -</p>	017820.00	\$4,541,500 to \$5,310,000
06/01/2011	<p><b>SKOWHEGAN-BIKE/PED FACILITY</b></p> <p><b>Description:</b> Bicycle and Pedestrian Facility connecting the pedestrian bridge downtown, to the neighborhoods and recreational areas near the</p>	017605.00	\$208,000 to \$242,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	riverfront and Joyce Street; approximately 3,300 feet. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -		
06/08/2011	<b>AUBURN, BLACK CAT RD RR XING</b> <b>Description:</b> Rail Crossing improvements at Black Cat Road <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017283.10	\$515,000 to \$590,000
06/08/2011	<b>AUBURN, PARK AVENUE- BIKE PED</b> <b>Description:</b> Design, permitting, right of way, and construction of a 1900 foot bicycle and pedestrian connection from Court Street to the Park Avenue School. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	014858.00	\$504,000 to \$573,000
06/22/2011	<b>BANGOR, SW, ODLIN RD</b> <b>Description:</b> New Construction: New sidewalk on Odlin Road to improve pedestrian safety. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017480.00	\$160,000 to \$184,000
06/22/2011	<b>WINTERPORT, ST RTE 69</b> <b>Description:</b> Highway Reconstruction: Highway/Railway crossing# 051234T on the Montreal, Maine & Atlantic Railway System and located 0.50 of a mile west of Route 139. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	008893.00	\$122,000 to \$137,000
06/29/2011	<b>VINALHAVEN, AIRSTRIP REHAB.</b> <b>Description:</b> Vinalhaven - Resurface runway <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017454.01	\$81,600 to \$96,500
Oct - 2011	<b>PORTLAND: CBITD FENDER REPL</b> <b>Description:</b> Replacement of the fender systems for CBITD piers. <b>Program Manager:</b> Norman Baker	017455.10	\$635,000 to \$741,000

Planned Advertise Date	Location/Title	Project Identification No.	Estimated Construction Cost Range
	<b>Phone:</b> 624-3420 <b>Comments:</b> -		
Nov - 2011	<b>MATINICUS, AIRSTRIP REHAB.</b> <b>Description:</b> Resurfacing: General rehabilitation for island airports. <b>Program Manager:</b> Norman Baker <b>Phone:</b> 624-3420 <b>Comments:</b> -	017454.00	\$163,900 to \$189,000