

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010000.07	\$ TRANSFER BRIDGE, DIV 1 & 3	ADMINISTRATIVE ENGINEERING	\$ TRANSFER BRIDGE, DIV 1 & 3					0		ACTIVE
010000.08	\$ TRANSFER BRIDGE, DIV 2 & 5	ADMINISTRATIVE ENGINEERING	\$ TRANSFER BRIDGE, DIV 2 & 5					0		ACTIVE
010000.06	\$ TRANSFER BRIDGE, DIV 4 & 7	ADMINISTRATIVE ENGINEERING	\$ TRANSFER BRIDGE, DIV 4 & 7					0		ACTIVE
010072.00	ABBOT, ABBOT BR#2003	BRIDGE REPLACEMENT	Bridge Replacement: Abbot Bridge (#2003) over Kingsbury Stream, located 1.00 mile southerly of Route 16.		05/05/04		SMALL, CATHERINE	3		ACTIVE
011018.40	ACTON HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Old Route 9 and extending westerly 2.15 miles to the New Hampshire state line._					6	2.15	INACTIV
011006.10	ADDISON -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the East Side Road and extending easterly 5.90 miles to Route 187.					2	5.90	INACTIV
011006.30	ADDISON -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending southerly 5.86 miles.					2	5.89	INACTIV
011006.50	ADDISON-COLUMBIA FALL-HOT MAI	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending northerly 4.85 miles.					2	4.85	INACTIV
011549.00	ALBION, HUSSEY ROAD-RR1	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 9/202 and extending southerly 0.86 of a mile to South Freedom Road.		05/15/05			4	0.86	INACTIV
011278.00	ALBION, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.20 of a mile southerly of the Danforth Road and extending northerly 3.41 miles.		02/25/04		FALLA, MICHAEL	4	3.41	ACTIVE
009201.00	ALBION, ROUTE 9	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS --- Beginning at the intersection of Route 9 and the Benton Road and extending northeasterly 1.22 miles to Wooley's Market.	01/14/04	01/15/04		FORGIONE, ERNEST	4	1.22	ACTIVE
011007.40	ALEXANDER-PRINCETON-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 9 and extending northerly 8.98 miles to Route 1.					2	8.98	INACTIV
011018.61	ALFRED HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Route 111 and extending northerly 0.55 of a mile._					6	0.55	INACTIV
011018.60	ALFRED HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Route 111 and extending northerly 0.28 of a mile to Route 4._					6	0.28	INACTIV
011225.00	ALFRED, ROUTE 202 @ ROUTE 4	INTERSECTION IMP W/ SIGNAL	This project will install new or lengthened turn lanes on all intersection approaches to increase intersection capacity at the intersection of Routes 202 and 4.		06/01/06			6	0.00	ACTIVE
011426.00	ALFRED, ROUTE 4	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.14 of a mile northerly of the Sanford town line and extending northerly 1.98 miles to Route 4A.		04/06/05		MARTIN, ERNEST	6	1.98	ACTIVE
011425.00	ALFRED-WATERBORO, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.80 of a mile northerly of Kennebunk Road and extending northerly 7.39 miles.		11/17/04		MARTIN, ERNEST	6	7.39	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010258.00	ALLAGASH, ROUTE 161	CULV REPLACEMENT STATE	BEGINNING (2.00 MI) WESTERLY OF ST. FRANCIS TOWN LINE AND EXTENDS WESTERLY 0.40 MILES.				MARTIN, ERNEST	1	0.40	ACTIVE
011108.00	ALLAGASH, RTE 161-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 1.49 miles westerly of the Saint Francis town line and extending westerly 0.11 of a mile.					1	0.11	INACTIV
011000.20	ALLAGASH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C301I, beginning road 1513 (Walker Brook) and extending easterly 3.06 miles to bridge 2014; SA1.					1	3.06	INACTIV
011493.00	ALNA, ROUTE 218	CULV REPLACEMENT STATE	Culvert replacement: located 0.53 of a mile southerly of Golden Ridge (Reed) Road.				TURNBULL, DON	5	0.00	INACTIV
010119.56	ALNA, SHEEPSCOT BR#3899	BRIDGE REPLACEMENT	Bridge Replacement: Sheepscot Bridge (#3899) over Sheepscot River, located at the Alna and Newcastle town line.		04/28/05		SMALL, CATHERINE	5	0.00	ACTIVE
010073.00	ALTON, BROWN BR#5419	BRIDGE REPLACEMENT	Brown Bridge (5419) over Brown Brook, located 1.10 miles northerly of the Old Town town line.	12/18/02	12/18/02		SMALL, CATHERINE	3		ACTIVE
005591.00	AMHERST-AURORA, RTE 9	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- 1.78 KM (1.11MI) WESTERLY OF THE AURORA T.L., EASTERLY 0.95 KM (.59 MI) EASTERLY OF THE GREAT POND ROAD	09/12/01	09/19/01		SPINNEY, JULIA	2	3.46	ACTIVE
011068.00	ANDOVER-BLACK BROOK #0641	BRIDGE IMPROVEMENT	Bridge Replacement: Black Brook Bridge (#0641) over Black Brook, located 2.48 miles northerly of Route 120.		03/25/05		QUIRION, JERRY	7	0.00	ACTIVE
011489.00	ANSON, ROUTE 234	CULV REPLACEMENT STATE	Culvert Replacement: located 0.34 of a mile easterly of the New Vineyard town line.					4	0.00	INACTIV
011012.20	ANSON-EMBDEN,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C342L (Embden Pond and Cross Town), beginning Route 16 in Anson and extending northerly 8.17 miles to Routes 8 and 201A in Embden; SA4,2.					4	8.17	INACTIV
011494.00	APPLETON, ROUTE 105/131	CULV REPLACEMENT STATE	Culver Replacement: located 1.45 miles southerly of the northerly junction of Route 131.				TURNBULL, DON	5	0.00	INACTIV
011495.00	APPLETON, RTE 105	CULV REPLACEMENT STATE	Culvert Replacement: located 0.61of a mile northwesterly of the southerly junction of Routes105/131.				TURNBULL, DON	5	0.00	ACTIVE
011495.00		CULV REPLACEMENT STATE	Culvert Replacement: located 0.61of a mile northwesterly of the southerly junction of Routes105/131.				TURNBULL, DON	5	0.00	ACTIVE
011495.00		CULV REPLACEMENT STATE	Culvert Replacement: located 0.61of a mile northwesterly of the southerly junction of Routes105/131.				TURNBULL, DON	5	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011495.00	APPLETON, RTE 105	CULV REPLACEMENT STATE	Culvert Replacement: located 0.61of a mile northwesterly of the southerly junction of Routes105/131.				TURNBULL, DON	5	0.00	ACTIVE
011014.20	APPLETON-CAMDEN HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 105, beginning Route 131 in Appleton and extending southerly 11.34 miles to Route 1 in Camden; SA4,1					5	11.34	INACTIV
010074.56	ARGYLE, ALTON-ARGYLE BR#3424	BRIDGE REPLACEMENT	Bridge Replacement: Alton-Argyle Bridge (#3424) over Birch Stream, located on the Alton - Argyle town line.		02/25/04		SMALL, CATHERINE	3	0.00	ACTIVE
011010.13	ARGYLE-HOWLAND-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning 1.00 mile northerly of Hemlock Street and extending northerly 11.07 miles to Route 6.					3	11.07	INACTIV
011049.00	ARROWSIC, BACK RIVER BR#3016	BRIDGE PAINTING	Bridge Painting: Back River Bridge (#3016) over the Back River, located at the Arrowsic-Georgetown town line.		05/06/04		SMALL, CATHERINE	5	0.00	ACTIVE
011368.00	ARUNDEL, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Kennebunk town line and extending northerly 4.32 miles.		01/21/04		MARTIN, ERNEST	6	4.32	ACTIVE
011504.00	ARUNDEL, RTE 111, STRUT	CULV REPLACEMENT STATE	Remove and replace strut (ID 6S0162): located 0.16 of a mile westerly of Old Limerick Road.					6	0.00	INACTIV
007534.00	ASHLAND, ROUTE 163	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 2.64 miles easterly of Route 11 and extending easterly 2.04 miles.		03/24/04		SPINNEY, JULIA	1	2.04	ACTIVE
011834.00	ASHLAND,HAYWARD ST	SIDEWALK-CONST RUCTION	Beginning at Route 163 and extending northerly 0.26 of a mile to Route 227. Construct new sidewalk on westerly side of Street.		01/19/05		MARTIN, ERNEST	1	0.26	INACTIV
011012.50	ATHENS--MAYFIELD,HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Route 151, beginning Route 150 in Athens and extending northerly 12.57 miles to Route 151 in Mayfield; SA1,3,2.					4	12.57	INACTIV
011013.25	ATHENS-ST ALBANS-HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 150 and extending northerly 19.77 miles to the Corinna town line.					4	19.77	INACTIV
008490.27	AUBURN, @ HOME DEPOT	INTERSECTION IMP W/ SIGNAL	TRAFFIC OPERATIONAL IMPROVE. --- MT. AUBURN AVE, NORTH OF TURNER ST.					7	0.00	ACTIVE
008909.01	AUBURN, ADAMS ST.	R/H X-ING REHAB SIGNAL	X-ING SIGNAL REHAB#365082 --- 0.08 KM (0.05 MI) EAST OF MINOT AVE (RTE 202/4/100) - Guilford					7	0.00	ACTIVE
008909.00	AUBURN, ADAMS ST.	R/H X-ING RECON/REHAB W/ SIGNA	R/H X-ING RECON/REHAB W/SIGNAL #365082T --- 0.08 KM (0.05 MI) EAST OF MINOT AVE (RTE 202/4/100) - Guilford					7	0.00	ACTIVE
010733.00	AUBURN, ALLIED DRIVE #365078D	R/H X-ING REMOVAL	CLOSURE OF THE ALLIED DRIVE RAILROAD CROSSING #365078D, LOCATED AT WASHINGTON STREET. - Guilford					7		INACTIV
005828.10	AUBURN, BONNEY TO MOULTON PARK	BIKE/PED.FACILITY IMP.-OFF ROA	DEVELOPMENT OF PED/BIKE CONNECTOR FROM BONNEY PARK BONNEY PARK MOULTON PARK		04/15/04			7		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
007738.00	AUBURN, CENTER ST.OVERPASS	BRIDGE CONSTRUCTION-N EW	NEW OVERPASS CONSTR. TO REDUCE CONGESTION & IMPROVE SAFETY ---Center Street Overpass Bridge, located 0.05 of a mile northerly of Bowdoin Street.	08/09/00			QUIRION, JERRY	7	0.00	ACTIVE
004635.10	AUBURN, COURT ST.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- GOFF STREET PARK AVENUE					7	0.75	HOLD
010686.00	AUBURN, COURT STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.014 km SOUTH OF GOFF STREET AND EXTENDING NORTHWESTERLY 1.10 KM (0.68 MI) TO RUSSELL AVENUE.	03/12/03	03/12/03		MARTIN, ERNEST	7	0.67	ACTIVE
010690.00	AUBURN, GOFF STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT COURT STREET AND EXTENDING NORTHERLY 0.62 KM (0.38 MI) TO DENNISON STREET.	03/12/03	03/12/03		MARTIN, ERNEST	7	0.32	ACTIVE
008490.79	AUBURN, GRACELAWN RD @ TURNER	INTERSECTION IMP W/O SIGNAL	INTERSECTION IMPROVEMENTS GRACELAWN RD & TURNER ST					7		ACTIVE
008817.00	AUBURN, HOTEL RD.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- POLAND ROAD NORTHERLY 0.29 KM (0.2 MI) MANLEY ROAD	05/22/02	05/22/02		SMITH, SHAWN	7	0.18	ACTIVE
004782.00	AUBURN, HOTEL RD.	BRIDGE REPLACEMENT	PCE FOR FUTURE BRIDGE REPLACE- MENT --- ON HOTEL ROAD LOCATED 1.5 MI. SOUTH OF 11/121 OVER LITTLE ANDROSCOGGIN RIVER.		08/19/09		SMALL, CATHERINE	7	0.00	HOLD
008815.00	AUBURN, HOTEL RD.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- POLAND SPRING ROAD (RTE 122) & EXT. NORTH 1.55 KM (0.96 MI) KITTYHAWK AVENUE	05/22/02	05/22/02		SMITH, SHAWN	7	0.96	ACTIVE
010691.00	AUBURN, HOTEL ROAD	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.40 KM (0.25 MI) SOUTHERLY OF THE LEWISTON JUNCTION ROAD AND EXTENDING NORTHERLY 1.18 KM (0.73 MI) TO THE ANDROSCOGGIN RIVER BRIDGE.	07/03/02	05/22/02		MARTIN, ERNEST	7	0.73	ACTIVE
011847.00	AUBURN, LONGLEY BR UNDERPASS	BIKE/PED.FACILITY IMP.-OFF ROA	Underpass, Beneath the James B. Longley Memorial Bridge, to connect Festival Plaza with Great Falls Plaza.		09/01/04			7		INACTIV
011598.00	AUBURN, MAIN STREET	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Academy Street and extending northerly 0.34 mile to Court Street.		03/22/06			7	0.34	ACTIVE
010688.00	AUBURN, MANLEY ROAD	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.13KM (0.08 MI) SOUTH OF HOTEL RD/MANLEY RD INTERSECTION AND EXTENDING NORTHERLY 0.718 KM (0.45 MI) TO RODMAN RD.	07/03/02	05/22/02		MARTIN, ERNEST	7	0.54	ACTIVE
011599.00	AUBURN, MINOT AVENUE	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Highway Improvements: beginning at Court Street and extending southerly 1.12 mile to Allain Park.		01/11/06			7	1.12	ACTIVE
011380.00	AUBURN, MOUNT AUBURN AVE	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.37 of a mile easterly of Summer Street and extending easterly 0.45 of a mile.	12/31/03	12/31/03		MARTIN, ERNEST	7	0.45	ACTIVE
011381.00	AUBURN, MOUNT AUBURN AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.82 of a mile easterly of Summer Street and extending easterly 0.25 of a mile to Turner Street.	12/31/03	12/31/03		MARTIN, ERNEST	7	0.25	ACTIVE
008490.05	AUBURN, MT.AUBURN AVE	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPR. DEVELOPER PROJECT --- ON MOUNT AUBURN AVE AT SHOP'N SAVE ENTRANCE					7	0.00	ACTIVE
008677.00	AUBURN, NO. RIVER RD.	HIGHWAY IMPROVEMENTS	Highway Improvements including curbs, sidewalks and drainage - Beginning at Center Street and extending northery 0.72 of a mile.		04/13/07		FORGIONE, ERNEST	7	0.72	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010732.00	AUBURN, OAKES ST #365077W	R/H X-ING REMOVAL	CLOSURE OF THE OAKES STREET RAILROAD CROSSING #365077W, LOCATED 0.78 KM ( 0.49 MI) SOUTHERLY OF OLD DANVILLE ROAD. - Guilford					7		INACTIV
011466.00	AUBURN, RD INV 10190 01, 170883U	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement Program -- Gates - Railroad crossing #170883U on Hotel Road located 0.08 of a mile northerly of Martindale Road.		05/01/05			7	0.00	ACTIVE
011198.00	AUBURN, RD INV 10480 01	HIGHWAY IMPROVEMENTS	Highway Reconstruction: located at the intersection of Lost Valley Road and Young's Corner Road.		03/16/05			7	0.00	ACTIVE
	AUBURN, ROUTE 136	LEVEL 2 HIGHWAY RESURFACING	Beginning at Academy Street and extending 0.32 of a mile to Court Street.				SMALL, CATHERINE	7	0.32	ACTIVE
008490.63	AUBURN, RTE 202-COMMUTER LOT	TOPSI TRAFFIC ENG IMPROVMNT	RELOCATE PARK & RIDE ENTRANCE & ADD LEFT TURN LANE --- ON U.S. 202/100/4 AT PARK & RIDE LOT AT MTA TOLL PLAZA					7	0.00	ACTIVE
009598.00	AUBURN, SAFE HNDLNG SIDNG IRAP	INTERMODAL CARGO FACILITY IMPR	Construction of a new 1400 linear foot siding to an expanding warehouse/storage operation at Safe Handling on the Lewiston-Auburn Rail Line in Auburn	09/15/01				7		ACTIVE
010689.00	AUBURN, SPRING STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT COURT STREET AND EXTENDING SOUTHERLY 0.36KM (0.22 MI) TO ELM STREET.	03/12/03	03/12/03		MARTIN, ERNEST	7	0.29	ACTIVE
007664.00	AUBURN, TURNER ST. CONNECTOR	SIDEWALK-CONST RUCTION	CONSTRUCT SIDEWALK & DELINEATE BICYCLE LANES W/SIGN.&STRIPING --- CENTER STREET TURNER STREET	11/03/03	11/03/03		FORGIONE, ERNEST	7	0.00	ACTIVE
006884.00	AUBURN, TURNER ST/CENTER ST	BIKEWAY	CONSTRUCT PEDESTRIAN/BIKE FACILITIES-CMAQ --- CONSTRUCT PED ACCESS TO MAINE MALL AREA FROM ALL DIRECTIONS	11/03/03	11/03/03		FORGIONE, ERNEST	7	0.00	ACTIVE
008490.67	AUBURN, TURNER STREET	TRAFFIC ENGINEERING	South side of Mt Auburn Ave and Turner Street, Wal-mart Super-store entrance					7		ACTIVE
008490.07	AUBURN, UNION, COURT & GOFF	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT --- UNION, COURT & GOFF STREETS					7	0.00	ACTIVE
011437.00	AUBURN, WASHINGTON STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Oakdale northbound Bridge and extending northerly 2.41 miles to Minot Avenue.		02/04/05		MARTIN, ERNEST	7	2.41	ACTIVE
011197.00	AUBURN, WASHINGTON STREET	INTERSECTION IMP W/O SIGNAL	Located at the intersection of Washington Street and East Hardscrabble Road.		12/27/05			7	0.00	ACTIVE
006854.10	AUGUSTA TO GARDINER, RIVER TRL	BIKE/PED.FACILITY IMP.-OFF ROA	KENNEBEC RIVER RAIL TRAIL, PHASE II, CONTINUATION OF A 10.47 KM (6.50 MI) SHARED USE PATH CONNECTING AUGUSTA AND GARDINER.	06/14/03	06/24/03			4		ACTIVE
006854.00	AUGUSTA TO GARDINER, RR BED	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT PEDESTRIAN/BIKE PATH CMAQ --- AUGUSTA GARDINER	02/14/01	03/14/01		SPINNEY, JULIA	4	0.00	ACTIVE
010586.00	AUGUSTA TO HOULTON, I 95	CRACK SEALING	VARIOUS LOCATIONS ON I-95 NORTHBOUND AND SOUTHBOUND LANES	02/19/03	04/11/03		FORGIONE, ERNEST	3	17.12	ACTIVE
008747.00	AUGUSTA TO HOULTON, I-95	REST AREA	P.E. & R.W FOR 6 REST AREA IMPROVEMENTS --- I-95 FROM AUGUSTA TO HOULTON				FORGIONE, ERNEST	8	0.00	ACTIVE
000556.32	AUGUSTA, 1-95 -PAVING,CURB	HIGHWAY IMPROVEMENTS	FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL I-95 & EXTENDS EASTERLY EIGHT ROD ROAD							INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
000556.20	AUGUSTA, 3RD RIVER CROSSING	BRIDGE CONSTRUCTION-N EW	PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH ROW ACQ --- TO BE DETERMINED				LARRABEE JR, JOSEPH	4	3.00	ACTIVE
000556.20		BRIDGE CONSTRUCTION-N EW	PCE-NEW HIGHWAY/BRIDGE CONSTR. DEVELOPED TO PS&E WITH ROW ACQ --- TO BE DETERMINED				QUIRION, JERRY	4	3.00	ACTIVE
000556.22	AUGUSTA, 3RD RIVER CROSSING	BRIDGE CONSTRUCTION-N EW	CONSTRUCT NEW BRIDGE OVER KENNEBEC RIVER 6400 (New Kennebec River Bridge)	12/04/02	12/03/02		QUIRION, JERRY	4		ACTIVE
000556.31	AUGUSTA, 8 ROD RD-PAVING,CURB	HIGHWAY IMPROVEMENTS	FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL EIGHT ROD ROAD & EXTENDS EASTERLY ROUTE 104					4		INACTIV
009834.00	AUGUSTA, BOND BRK RET. WALL	MISCELLANEOUS SPECIAL PROJ	RESTORATION OF GRANITE RETAINING WALL BOND BROOK BRIDGE ON WATER STREET		01/15/05			4		ACTIVE
009827.00	AUGUSTA, CAPITAL STEPS PRESERVATION	SIDEWALK FACILITY IMPROVEMENTS	IMPROVEMENTS OF PEDESTRIAN WALKS, STEPS, LIGHTING & HANDRAILS. THE STEPS ARE ON THE EAST SIDE OF THE CAPITAL BUILDING	06/01/02				4		ACTIVE
009472.00	AUGUSTA, CAPITOL ST.	HIGHWAY IMPROVEMENTS	HIGHWAY IMROVEMENTS --- STATE STREET GAGE STREET	06/20/01	06/20/01		SPINNEY, JULIA	4	0.00	ACTIVE
000556.21	AUGUSTA, EARTHWORK & DRAINAGE	NEW HIGHWAY CONSTRUCTION	CONSTRUCT NEW INTERCHANGE EARTHWORK AT 1/2 REQUIRED QTY. I-95 RTE 104	04/17/02	08/17/02			4		ACTIVE
000556.23	AUGUSTA, EAST EARTHWORK	APPROACH CONSTRUCTION	CONSTRUCT NEW HIGHWAY EARTHWORK AT 1/2 REQUIRED QTY. EAST ABUTMENT OF NEW KENNEBEC RIVER BRIDGE ROUTE 3	09/25/02	09/25/02		LARRABEE JR, JOSEPH	4		ACTIVE
000556.30	AUGUSTA, EIGHT ROD RD OVERPASS	BRIDGE CONSTRUCTION-N EW	New Bridge Construction: Overpass bridge on new connector over the Eight Rod Road.	06/03/03				4		ACTIVE
000556.27	AUGUSTA, FINAL PAVING & GRAVEL	NEW HIGHWAY CONSTRUCTION	FINAL PAVING, CURB, GUARDRAIL, REST OF GRAVEL FOR BOTH THE WEST AND EAST SIDE.		01/21/04			4		INACTIV
010816.00	AUGUSTA, I-95 @ EXIT 31	LIGHTING	UPDATE INTERCHANGE LIGHTING AT EXIT 31 (CIVIC CENTER DRIVE) IN AUGUSTA.	04/02/03	04/16/03			4		ACTIVE
000556.24	AUGUSTA, I-95 BRIDGES	BRIDGE CONSTRUCTION-N EW	CONSTRUCT NEW OVERPASS BRIDGES at I-95 NB & SB AT NEW AUGUSTA INTERCHANGE.  6406 (Northbound Interchange Bridge) 6407 (Southbound Interchange Bridge) 6408 (Eight Rod Road Bridge)	06/04/03	06/04/03			4		ACTIVE
007724.00	AUGUSTA, I-95 NB-REST AREA	REST AREA	REST AREA RENOVATION-STRUCTURE FACILITIES, LIGHTING,SIGNING & --- NORTHBOUND REST AREA - APPROXIMATE LOCATION				FORGIONE, ERNEST	4	0.00	HOLD
011279.00	AUGUSTA, LEIGHTON ROAD	LEVEL 2 HIGHWAY RESURFACING	Beginning at Old Winthrop Road and extending northerly 1.40 miles.		03/03/04		FALLA, MICHAEL	4	1.40	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009015.10	AUGUSTA, MEMORIAL BR #5196	BRIDGE IMPROVEMENT	DECK STRENGTHENING AT VARIOUS LOCATIONS ON STRUCTURE --- 0.32 KM (0.2 MI) WEST OF RTE 9 (CONY CIRCLE) OVER THE KENNEBEC RIVER					4	0.00	ACTIVE
009327.10	AUGUSTA, MEMORIAL BRIDGE #5196	BRIDGE IMPROVEMENT	BRIDGE IMPROVEMENT MEMORIAL BRIDGE OVER KENNEBEC RIVER				QUIRION, JERRY	4	1.59	ACTIVE
006854.20	AUGUSTA, RAIL TRAIL PHASE III	BIKE/PED.FACILITY IMP.-OFF ROA	BIKE/PED.FACILITY IMP. - OFF ROAD X X		03/15/05			4		INACTIV
000556.25	AUGUSTA, ROUTE 104 INT.	NEW HIGHWAY CONSTRUCTION	CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE 3 AND ROUTE 104.	08/20/03	08/19/03			4		ACTIVE
000556.26	AUGUSTA, ROUTE 201 INT.	NEW HIGHWAY CONSTRUCTION	CONSTRUCTION OF THE NEW INTERSECTION AT THE NEW ROUTE 3 AND ROUTE 201.	11/26/03	11/26/03			4		ACTIVE
010530.00	AUGUSTA, ROUTE 9	HIGHWAY IMPROVEMENTS	BEGINNING AT GATEWAY BOULEVARD AND EXTENDING NORTHERLY 0.48 KM (0.30 MI) TO GLENRIDGE DRIVE.		03/21/05		FORGIONE, ERNEST	4	0.27	ACTIVE
007780.00	AUGUSTA, RT 17 (EASTERN AVE)	BIKEWAY	SIDEWALK CONSTRUCTION FOR PEDESTRIAN/BICYCLE FACILITY --- HOSPITAL STREET CONY ROAD				FORGIONE, ERNEST	4	1.17	ACTIVE
008490.17	AUGUSTA, RT 17 @ TOGUS GATE	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNAL --- AT TOGUS NORTH GATE					4	0.00	ACTIVE
008490.85	AUGUSTA, RTE 27@HUMAN SERV.	INTERSECTION IMP W/O SIGNAL	CONSTRUCT BYPASS LANE 0.32 KM (0.2 MI) N/W OF JCT WITH OAKLAND ROAD					4		ACTIVE
010815.00	AUGUSTA, RTE 3 @CHURCH HILL RD	INSTALL TRAFFIC SIGNALS	INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF RTE 3 AND CHURCH HILL ROAD.	05/14/03	05/07/03			4		ACTIVE
011281.00	AUGUSTA, SOUTH BELFAST AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 17 and extending easterly 0.33 of a mile.		12/21/05		FALLA, MICHAEL	4	0.33	ACTIVE
011175.00	AUGUSTA, ST RTE 0017	INTERSECTION IMP W/ SIGNAL	Intersection Improvements: located at the intersection of Cony Road and Eastern Avenue.		09/14/04			4	0.00	ACTIVE
011875.00	AUGUSTA, UNION STREET	HIGHWAY IMPROVEMENTS	Preliminary Engineering for Future Improvements: beginning at Lower Capital Street and extending 0.37 miles to State Street.		06/10/05			4	0.37	ACTIVE
000556.28	AUGUSTA, W.ABUTMNT EARTHWORK	APPROACH CONSTRUCTION	NEW HIGHWAY CONSTRUCTION EARTHWORK AT 1/2 REQUIRED QTY. ROUTE 104 WEST ABUTMENT ON NEW BRIDGE	04/17/02	07/06/02		QUIRION, JERRY	4		ACTIVE
008490.24	AUGUSTA, WESTERN AV/ARMRY ST	INTERSECTION IMP W/ SIGNAL	RELOCATION/MODIFICATION OF ENTRANCES TO PARKING LOT --- @ SHAW'S SUPERMARKET ON WESTERN AVE & ARMORY STREET					4	0.00	ACTIVE
011277.00	AUGUSTA, WHITTEN ROAD	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Hallowell town line and extending northerly 0.86 of a mile.		12/21/05		FALLA, MICHAEL	4	0.86	ACTIVE
010100.00	AUGUSTA,NEW BELGRADE NB BR5793	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: New Belgrade northbound Bridge (#5793) over Routes 8/11 and 27.		04/03/09		QUIRION, JERRY	4	0.00	ACTIVE
010097.00	AUGUSTA,NEW BELGRADE SB BR1465	BRIDGE IMPROVEMENT	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. New Belgrade Road Southbound Bridge (1465) over Route 8/11/27, located 2.89 miles southerly of the Sidney town line.		08/01/08		QUIRION, JERRY	4		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011280.00	AUGUSTA, RD 10201(OLD WINTHROP)	LEVEL 2 HIGHWAY RESURFACING	Beginning road 10178 (Meadow) and extending westerly 0.76 of a mile to 0.18 of a mile easterly of Western Avenue.		03/03/04		FALLA, MICHAEL	4	0.76	ACTIVE
010619.00	AUGUSTA, RTE 3	LEVEL 2 HIGHWAY RESURFACING	1)Beginning 0.73 of a mile easterly of road 433 (Church Hill) and extending easterly 1.0 mile (Right lane). Skip 1.89 miles. 2)Beginning 0.05 of a mile westerly of road 372 (Weeks) and extending easterly 1.0 mile (Left lane).	01/08/03	01/08/03		FALLA, MICHAEL	4	2.00	ACTIVE
011408.00	AUGUSTA-CHINA, NORTH BELFAST	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.27 miles easterly of Church Hill Road and extending easterly 9.20 miles.		12/15/04		FALLA, MICHAEL	4	9.20	ACTIVE
004270.10	AUGUSTA-MANCHESTER, ROUTE 202	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.14 of a mile easterly of the Granite Hill Road and extending easterly 1.83 miles to the Old Winthrop Road.				QUIRION, JERRY	4	1.83	ACTIVE
011412.00	AUGUSTA-WATERTVILLE, I-95 NB	MILL & FILL	Highway Grinding and Resurfacing: I-95 northbound, Augusta to Waterville 16.47 miles.		04/01/05			4	16.47	ACTIVE
007645.00	AVON, RTE 4	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS INCL. BRIDGE WIDENING --- 2.7 KM (1.7 MI) WESTERLY OF THE STRONG T/L & EXT. N/W 3.8 mi	08/21/02	08/31/02		FORGIONE, ERNEST	7	3.80	ACTIVE
011020.32	AVON-PHILLIPS, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C310O (Pleasant street), beginning Route 4 in Avon and extending northerly 0.50 of a mile to Route 149 in Phillips-SA7,6.					7	0.50	INACTIV
012200.55	B URBAN & ARTERIAL PROGRAM	ADMINISTRATIVE ENGINEERING	URBAN & ARTERIAL - PROGRAM ADMIN.; APPRO. 9095 7/1/03 6/30/05					0		ACTIVE
012200.56	B URBAN & ARTERIAL PROGRAM	ADMINISTRATIVE ENGINEERING	URBAN & ARTERIAL - OFFICE HARDWARE/SOFTWARE SUPPLIES 7/1/03 6/30/05					0		ACTIVE
011541.00	BAILEYVILLE, MAIN STREET	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Houlton Road and extending northerly 1.08 miles to Kellyland Road.		02/15/05		MARTIN, BETINA	2	1.08	INACTIV
011264.00	BAILEYVILLE, ROUTE 1	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.11 of a mile southerly of Route 9 and extending northerly 2.40 miles.		02/16/05		MARTIN, BETINA	2	2.40	ACTIVE
011004.30	BAILEYVILLE, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C306J, beginning road 893 (Main Street) extending westerly 0.59 of a mile to Route 1; SA8.					2	0.59	INACTIV
011017.50	BALDWIN-BRIDGTON, HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Route 107, beginning Route 11 in Baldwin and extending northerly 14.45 miles to Route 117 in Bridgton-SA2,1,4.					6	14.45	INACTIV
011109.00	BANCROFT - BANCROFT RD-CIP	GUARDRAIL	Guardrail Replacement: beginning 0.74 of a mile northerly of the Reed Plantation town line and extending northerly 0.08 of a mile.					1	0.08	INACTIV
011111.00	BANCROFT, BANCROFT RD(1458)-CIP	GUARDRAIL	Guardrail Replacement: beginning 0.63 of a mile northerly of the Reed Plantation town line and extending northerly 0.08 of a mile.					1	0.08	INACTIV
011110.00	BANCROFT, BANCROFT RD(1458)-CIP	GUARDRAIL	Guardrail Replacement: beginning 1.22 miles northerly of the Reed Plantation town line and extending northerly 0.03 of a mile.					1	0.03	INACTIV
011001.13	BANCROFT-HAYNESVILLE-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Number Nine Road and extending northerly 5.56 miles to Route 2A.					1	5.56	INACTIV



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010809.20	BANGOR TO HOULTON, I-95	SIGNING	INTERSTATE SIGNING BANGOR HOULTON	08/27/03	09/17/03			0		ACTIVE
010587.00	BANGOR, BROADWAY	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT OAK STREET AND EXTENDING NORTHERLY 1.84 KM (1.14 MI) TO THE INTERSTATE 95 NORTHBOUND ON-RAMP.	04/16/03	05/07/03		FALLA, MICHAEL	3	1.14	ACTIVE
007827.00	BANGOR, BROADWAY	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- JUDSON BOULEVARD & EXT. NORTHERLY 1.4 KM (0.85 MI)	09/05/01	04/01/03			3	0.85	ACTIVE
007832.00	BANGOR, BROADWAY & BURLEIGH	INTERSECTION IMP W/ SIGNAL	INTERSECTION IMPROVEMENTS --- BROADWAY & BURLEIGH ROAD					3	0.00	ACTIVE
008490.59	BANGOR, BROADWAY/RTE 15	TOPSI TRAFFIC ENG IMPROVMNT	LEFT TURN BYPASS LANE --- ON BROADWAY/RTE 15 AT ABUNDANT LIFE CHURCH					3	0.00	ACTIVE
010031.00	BANGOR, CUMBERLAND/HARLOW STRE	INTERSECTION IMP W/ SIGNAL	INTERSECTION IMPROVEMENTS AT CUMBERLAND AND HARLOW STREETS.		10/01/04			3	0.00	ACTIVE
008836.00	BANGOR, DOWNTWN CRCULATN IMP	INTERSECTION IMP W/ SIGNAL	TRAFFIC CIRCULATION STUDY --- DOWNTOWN BANGOR	05/16/03	05/14/03			3	0.78	ACTIVE
008882.00	BANGOR, GRIFFIN RD @ OHIO ST	MODIFY TRAFFIC SIGNALS	UPGRADE TRAFFIC SIGNALS --- INTERSECTION OF GRIFFIN RD. & OHIO STREET					3	0.00	ACTIVE
010592.00	BANGOR, GRIFFIN ROAD	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT UNION STREET AND EXTENDING NORTHEASTERLY 0.64 KM (0.40 MI) TO 0.10 KM (0.06 MI) WESTERLY OF OHIO STREET.	04/16/03	05/07/03		FALLA, MICHAEL	3	0.43	ACTIVE
011571.00	BANGOR, HANCOCK STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at State Street and extending westerly 0.60 miles to Washington Street.		03/01/05			3	0.60	ACTIVE
008828.00	BANGOR, HANCOCK/WASHINGTON	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING 2 SECTIONS --- OAK STREET TO WASHINGTON ON HANCOCK STREET & PENOBSCOT BR. TO HANCOCK ST ON WASHINGTON STREET					3	0.44	ACTIVE
010030.00	BANGOR, HARLOW STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT STATE STREET AND EXTENDING NORTHERLY 0.56 KM (0.35 MI) TO KENDUSKEAG AVENUE.	04/16/03	05/07/03		FALLA, MICHAEL	3	0.70	ACTIVE
010746.00	BANGOR, HASKELL RD @ HOGAN RD	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF HOGAN ROAD AND HASKELL ROAD ( 0.69 KM (0.43 MI) WESTERLY OF MT. HOPE AVENUE). CONSISTING OF INSTALLATION OF TURN LANES AND TRAFFIC SIGNAL MODIFICATION.		11/01/04			3		ACTIVE
008490.69	BANGOR, HOGAN RD @ HASKELL RD	TRAFFIC CONTROL MEASURE	UPGRADE SIGNAL & STRIPING HOGAN ROAD AT HASKELL ROAD					3		ACTIVE
010026.00	BANGOR, HOGAN RD @ MT HOPE	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF HOGAN ROAD AND MOUNT HOPE AVENUE.		11/03/04			3		ACTIVE
010028.00	BANGOR, MAIN ST.-395 TO CEDAR	INTERSECTION IMP W/O SIGNAL	BEGINNING AT I-395 AND EXTENDING NORTHERLY 1.40 KM (0.87 MI) TO CEDAR STREET.		03/24/04			3	0.87	ACTIVE
011572.00	BANGOR, MAIN STREET	INTERSECTION IMP W/ SIGNAL	Signal Improvement : located at Cedar Street and extending northerly 0.11 of a mile to I-395.		12/07/05			3	0.11	ACTIVE
010022.00	BANGOR, MAINE AVENUE	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT VERMONT AVENUE AND EXTENDING SOUTHERLY 1.45 KM (0.90 MI) TO HAMMOND STREET.	04/16/03	05/07/03		FALLA, MICHAEL	3	0.90	ACTIVE
006179.00	BANGOR, MALL AREA	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT. OF BICYCLE/PEDES- TRIAN PATHWAYS --- BANGOR MALL AREA WITH CONNec- TOR ALONG STILLWATER AVE.	04/16/03	04/16/03			3	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008883.00	BANGOR, MT.HOPE @ HOWARD ST.	TRAFFIC CONTROL MEASURE	TRAFFIC CALMING MEASURES --- INTERSECTION OF MOUNT HOPE AVE & HOWARD STREET					3	0.00	ACTIVE
008831.00	BANGOR, OAK STREET	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- STATE STREET SOUTHERLY 0.13 KM (0.08 MI) YORK STREET					3	0.08	ACTIVE
007823.00	BANGOR, RAILROAD ST TO I-395	BIKEWAY	CONSTRUCT WALKWAY ALONG PENOBSCOT RIVERFRONT --- RAILROAD STREET I-395 BRIDGE				SPINNEY, JULIA	3	0.00	HOLD
011170.00	BANGOR, RD INV 10044 19	INTERSECTION IMP W/O SIGNAL	Intersection Approach Improvements: located at the intersection of Cedar Street and Third Street.		03/16/05			3	0.00	ACTIVE
011171.00	BANGOR, RD INV 10097 19	INTERSECTION IMP W/O SIGNAL	Mini Roundabout Construction: located at the intersection of Fern Street and Mount Hope Avenue.		03/16/05			3	0.00	ACTIVE
011172.00	BANGOR, RD INV 10500 19	INTERSECTION IMP W/O SIGNAL	Intersection Reconstruction: Located at the intersection of Husson Avenue and College Circle.		03/16/05			3	0.00	ACTIVE
011173.00	BANGOR, RD INV 12496 19	INTERSECTION IMP W/O SIGNAL	Roundabout Construction: located at the intersection of Texas Avenue and Maine Avenue.		03/16/05			3	0.00	ACTIVE
010777.00	BANGOR, ROUTE 15	CULV REPLACEMENT STATE	LOCATED .3 KM (0.18 MI) SOUTHERLY OF THE BANGOR/GLENBURN TOWN LINE. Slipline and riprap to correct erosions. Add strut on Billings Rd at Clark Rd.				MARTIN, ERNEST	3		ACTIVE
010589.00	BANGOR, ROUTE 15	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.60 KM (0.37 MI) NORTHERLY OF THE PUSHAW ROAD AND EXTENDING NORTHERLY 1.13 KM (0.70 MI) TO THE HUDSON ROAD.	04/16/03	05/07/03		FALLA, MICHAEL	3	0.70	ACTIVE
010588.00	BANGOR, ROUTE 15	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.16 KM (0.10 MI) NORTHERLY OF KENDUSKEAG AVENUE AND EXTENDING NORTHERLY 0.47 KM (0.29 MI) TO THE PUSHAW ROAD.	04/16/03	05/07/03		FALLA, MICHAEL	3	0.29	ACTIVE
010591.00	BANGOR, ROUTE 222	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT THE HERMON TOWN LINE AND EXTENDING SOUTHEASTERLY 6.30 KM (3.91 MI) TO WILLEY STREET.	04/16/03	05/07/03		FALLA, MICHAEL	3	3.91	ACTIVE
008837.00	BANGOR, RT 1A(MAIN) @ SUMMER	INTERSECTION IMP W/O SIGNAL	INTERSECT IMPROVE W/O SIGNAL --- REALIGNMENT OF MAIN, RAILROAD & SUMMER STREETS					3	0.00	ACTIVE
009062.00	BANGOR, RTE 1A	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- RAILROAD STREET & EXTENDING EAST 1.5 KM (0.9 MI) WEST OF THE HOLDEN T/L				GAYNE, DOUGLAS	3	2.39	ACTIVE
007830.00	BANGOR, RTE 2	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- HOGAN ROAD, NORTHERLY VEAZIE TOWN LINE	09/05/01	04/01/03			3	1.22	ACTIVE
008490.29	BANGOR, STATE ST @ E.M.M.C.	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPERATIONAL IMPR. TO ACCOMMODATE NEW PARKING GARAGE --- AT EASTERN MAINE MEDICAL CENTER ON STATE STREET					3	0.00	ACTIVE
008827.00	BANGOR, STATE STREET	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- FRUIT STREET EASTERLY 1.59 KM (1.0 MI) HOGAN ROAD	06/11/02	06/14/02			3	0.99	ACTIVE
011573.00	BANGOR, STATE STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at Exchange Street and extending northerly 0.70 mile to Fruit Street.		03/01/05			3	0.70	ACTIVE
010027.00	BANGOR, STATE STREET, PHASE 2	INTERSECTION IMP W/O SIGNAL	PHASE 2 IMPROVEMENTS IN THE DOWNTOWN AREA.		04/12/04			3		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010025.00	BANGOR, STILLWATER @ ESSEX ST.	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND ESSEX STREET.		03/31/04			3		ACTIVE
009815.05	BANGOR, STILLWATER @ TARGET	INTERSECTION IMP W/ SIGNAL	WIDENING AND SIGNAL WORK ON STILLWATER AVE AT TARGET					3		ACTIVE
009815.06	BANGOR, STILLWATER @ WALMART	INTERSECTION IMP W/O SIGNAL	WIDENING STILLWATER AVE AT WALMART					3		ACTIVE
010024.00	BANGOR, STILLWATR @ PENN PLAZA	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND THE PENN PLAZA ENTRANCE.		03/31/04			3		ACTIVE
010023.00	BANGOR, STILLWATR AVE @ HOWARD	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF STILLWATER AVENUE AND HOWARD STREET.		07/06/05			3		ACTIVE
008490.08	BANGOR, UNION @ 14TH	TOPSI TRAFFIC ENG IMPROVMNT	TRAFF. OPER. IMPROVMNTS INCL. SIGNALS/DEVELOPER PROJECT --- ALONG UNION & FOURTEENTH STREETS					3	0.00	ACTIVE
008490.16	BANGOR, UNION ST. DEV.	MISCELLANEOUS SPECIAL PROJ	TRAFFIC OPERATIONAL IMPROVE- MENT --- UNION STREET DEVELOPMENT					3	0.00	ACTIVE
011574.00	BANGOR, UNION ST/HAMMOND ST	INTERSECTION IMP W/ SIGNAL	Signal Improvements: located at the intersection of Union Street and Hammond Street.		07/06/05			3	0.00	ACTIVE
011575.00	BANGOR, UNION STREET (RTE 222)	LEVEL 2 HIGHWAY RESURFACING	Beginning at Hammond Street extending 0.60 of a mile to I-95.		03/01/05			3	0.93	ACTIVE
010078.00	BANGOR,KENDUSKEAG STR BR5791	BRIDGE DECK REHABILITATION	1)Rte 95,beg .21 of a mile n/of on ramp F0329 at Exit 47, northerly 0.11 of a mile;includes Bridge 5791 over Kenduskeag stream. 2)Rte 95S, beg .32 of a mile n/of off ramp D0329, southerly .11 of a mile; includes Bridge 5791 over Kenduskeag stream.	01/29/03	01/29/03		SMALL, CATHERINE	3	0.22	ACTIVE
007722.00	BANGOR-BREWER, I-395	LIGHTING	LIGHTING --- ODLIN ROAD IN BANGOR, EASTERLY U.S. 1A IN BREWER		01/12/05		SPINNEY, JULIA	3	4.99	ACTIVE
011401.00	BANGOR-BREWER, I-395 EB & WB	MILL & FILL	Highway Grinding and Resurfacing: beginning at the Industrial Spur/I-395 eastbound on ramp and extending easterly 1.18 miles on the EB lane; beginning 0.10 mile easterly of the I-395/ Industrial Spur extending easterly 1.33 miles on the westbound lane.	01/14/04	06/01/04			3	2.51	ACTIVE
011338.00	BANGOR-GLENBURN, ROUTE 15	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.10 of a mile northerly of the Hudson Road and extending northerly 4.38 miles.	12/17/03	12/17/03		FALLA, MICHAEL	3	4.38	ACTIVE
007866.00	BAR HARBOR, AGAMONT PARK	INTERMODAL PASS. FACILITY IMPR	IMPROVEMENTS TO AGAMONT PARK --- BAR HARBOR		08/01/04			2	0.00	ACTIVE
011265.00	BAR HARBOR, MAIN STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at Park Street and extending easterly 1.68 miles.		02/11/04		MARTIN, BETINA	2	1.68	ACTIVE
011168.00	BAR HARBOR, ROUTE 3	INTERSECTION IMP W/O SIGNAL	Intersection Reconstruction: located at the intersection of Route 3 and Bloomfield Road.		03/16/05			2	0.00	ACTIVE
006853.00	BAR HARBOR, RTE 3	BIKE/PED.FACILITY IMP.-OFF ROA	PED/BIKE FACILITY --- COTTAGE STREET PAST COLLEGE OF THE ATLANTIC FERRY TERMINAL		11/09/04			2	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008838.00	BAR HARBOR, RTE 3 @ RTE 102	INTERSECTION IMP W/O SIGNAL	INTERSECT IMPROVE W/O SIGNAL --- INTERSECTION CHANNELIZATION TO ENHANCE THE EFFECTIVENESS OF TRAFFIC SIGNAL INSTALLED TO REDUCE TRAFFIC CONGESTION	03/05/03	03/05/03		SPINNEY, JULIA	2	0.00	ACTIVE
009814.00	BAR HBR, MT DESERT, SOUTHWEST	BIKEWAY	Five bicycle/pedestrian trails: beginning Mt. Desert Island villages to Acadia National Park, includes two historic trails and trail kiosk.		02/11/04		MARTIN, BETINA	2		ACTIVE
010776.00	BARNARD, STAGECOACH RD (SA#1)	CULV REPLACEMENT STATE	LOCATED 0.69 KM (0.43 MI) NORTHERLY OF THE SEBEC TOWN LINE. Replace with precast box culvert. Lengthen 8 ft on each end to eliminate guardrail				MARTIN, ERNEST	3		ACTIVE
010341.01	BASS HARBOR, DEV PARK AND RIDE	PARK AND RIDE FACILITY CONSTRU	BASS HARBOR (TREMONT) DEVELOP PARK & RIDE LOT X X		05/15/04			2		ACTIVE
012169.00	BATH, BOATING INFRA. GRANT	MISCELLANEOUS SPECIAL PROJ	City of Bath, Boating Infrastructure Grant, FFY03 for improvements to the public float facility. Grant Y-1-4.		08/01/04			5		ACTIVE
010121.00	BATH, HIGH ST. RR BR#0996	BRIDGE REPLACEMENT	Bridge Replacement: High Street Bridge (#0996) over the Railroad, located 0.30 of a mile northerly of Congress Avenue.		04/07/04		SMALL, CATHERINE	5		ACTIVE
005689.10	BATH, NORTH ST RRXING #364944W	R/H X-ING REHAB SIGNAL	RR SIGNAL IMPROVEMENTS NORTH RR X-ING #364944W 0.1 MI EAST OF HIGH STREET					5		ACTIVE
005689.00	BATH, NORTH STREET	R/H X-ING REHAB SIGNAL	SURFACE IMPROVEMENTS --- 0.1 MI. EAST OF HIGH STR. MAINE COAST RR X-ING #364944W					5	0.00	ACTIVE
010723.00	BATH, PEARL STREET #364943P	R/H X-ING REMOVAL	CLOSURE OF THE PEARL STREET RAILROAD CROSSING #364943P, LOCATED 0.04 KM (0.03 MI) NORTHERLY OF WILLOW STREET.					5		ACTIVE
010222.00	BATH, RAIL STATION REHAB	RAIL OPERATIONAL IMPROVEMENTS	Rehabilitation of the Historic Bath Rail Station.		11/01/04			5		ACTIVE
010120.00	BATH, SEWALLS FARM BR#0989	BRIDGE REMOVAL	Sewalls Farm Bridge (0989) over the Railroad, located 0.80 of a mile southerly of the Whiskeag Road.	01/16/04	01/14/04		SMALL, CATHERINE	5	0.00	ACTIVE
009750.00	BATH, SHIP	PUBLIC TRANSPORTATION	BATH NEW PIER AND FLOATS		09/01/04			5		ACTIVE
010819.00	BATH, WASHINGTON @ CENTER STS.	MODIFY TRAFFIC SIGNALS	SIGNAL IMPROVEMENTS AT THE INTERSECTIONS OF; WASHINGTON AND CENTER ST; WASHINGTON AND LEEMAN HIGHWAY; ROUTE 1; CENTER ST. AND R.R.; NORTH STREET AND R.R.	03/19/03	03/26/03			5		ACTIVE
010722.00	BATH, YORK STREET #364942H	R/H X-ING SIGNAL INSTALL/REHAB	UPDATING OF PROTECTIVE WARNING SIGNALS AT THE RAILROAD CROSSING #364942H, LOCATED 0.14 KM (0.09 MI) NORTHERLY OF HIGH STREET.					5		ACTIVE
011006.31	BEALS ISLAND-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Beals Island town line and extending easterly 1.75 miles to Bridge Street.					2	1.75	INACTIV
011003.50	BEALS,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C425J, beginning road 1131 and extending southerly 1.22 miles to road 1131; SA1.					2	1.22	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011003.10	BEALS-JONESPORT,HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Road D761J, beginning road 3002 (Great Wass Island) in Beals and extending northerly 0.52 of a mile to Route 187 in Jonesport; SH0761.					2	0.52	INACTIV
007824.00	BELFAST, LOWER BRIDGE	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY OFF ROAD - REHAB BRIDGE --- LOWER BRIDGE OVER THE PASSAGASSAWAKEAG RIVER		12/01/04			5	0.00	ACTIVE
009240.00	BELFAST, MAIN @ HIGH STREET	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTERSECTION OF MAIN AND HIGH STREET	06/12/02	06/19/02			5	0.00	ACTIVE
011496.00	BELFAST, ROUTE 1	CULV REPLACEMENT STATE	Culvert Replacement: located 0.47 of a mile southerly of the Searsport town line.				TURNBULL, DON	5	0.00	INACTIV
008842.00	BELFAST, RT 3 @ SHP.CNTR.ENT	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS SAFETY, GEOMETRIC & ACCESS --- INTERSECTION OF RTE 3 AND THE SHOPPING CENTER ENTRANCE. INCLUDE REMOVAL OF HOUSE @ 11 BELMONT AVE.		05/01/04		FORGIONE, ERNEST	5	0.00	ACTIVE
007922.00	BELFAST, RTE 1 @ RTE 3	LIGHTING	LIGHTING --- INTERSECTION OF U.S. 1 & RTE 3		10/01/04		SPINNEY, JULIA	5	0.00	ACTIVE
008490.40	BELFAST, RTE 3	TOPSI TRAFFIC ENG IMPROVMNT	NEW ENTRANCE NEAR TOWN LINE --- RTE 3 E/O BELFAST/BELMONT TOWN LINE					5	0.00	ACTIVE
011303.00	BELFAST-SWANVILLE, ROUTE 141	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.58 miles north of Mason's Bridge and extending northerly 4.21 miles to Route 141.		04/14/04		TURNBULL, DON	5	4.21	ACTIVE
011178.00	BELFAST-U.S. ROUTE 1	INSTALL TRAFFIC SIGNALS	Install Traffic Signals: located at the intersection of Route 1 and Congress Street.		03/01/05			5	0.00	ACTIVE
010208.00	BELGRADE TO OAKLAND, ROUTE 11	HIGHWAY IMPROVEMENTS	Beginning at Route 8 and extending northerly 4.64 miles to Dunn Street.	07/24/02	07/24/02		FALLA, MICHAEL	4	5.72	ACTIVE
007831.00	BELGRADE, BARTLETT RD.X-ING	R/H X-ING SIGNAL INSTALL/REHAB	R/H X-ING INSTALL SIGNALS --- 1.2 KM (0.73 MI) NORTHERLY OF RTE. 135 BARTLETT ROAD ROAD CROSSING #365134H) - Guilford					4	0.00	ACTIVE
010259.00	BENEDICTA, MAIN STREET	HIGHWAY IMPROVEMENTS	BEGINNING AT THE CASEY ROAD AND EXTENDING NORTHERLY (0.26 MI) TO (0.89 MI) SOUTHERLY OF THE MILL ROAD. INCLUDES DRAINAGE INSTALLATION, CURBS AND PAVED SHOULDERS.	07/16/03	01/22/03		MARTIN, ERNEST	1	0.26	ACTIVE
011112.00	BENEDICTA,POND RD(1438),CIP	CULV REPLACEMENT STATE	Located 1.75 miles easterly of the Benedicta Road.					1	0.00	INACTIV
011001.14	BENEDICTA-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.51 of a mile northerly of the Silver Ridge town line and extending northerly 1.99 miles to the Casey Road.					1	1.99	INACTIV
011550.00	BENTON, RIVER ROAD	SIGHT DISTANCE IMPROVEMENT	Beginning approximately 50 feet northerly of the intersection of River Road and Pleasant Avenue and extending southerly 250 feet.		05/19/04			4		INACTIV
011490.00	BENTON, ROUTE 11	CULV REPLACEMENT STATE	Culvert Replacement: located 0.03 of a mile northerly of the northerly intersection of Route 139.		05/21/04			4	0.00	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011282.00	BENTON, ROUTE 139	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.07 of a mile westerly of the Garland Road and extending westerly 0.18 of a mile to Route 11.		02/25/04		FALLA, MICHAEL	4	0.18	ACTIVE
011018.50	BERWICK HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Bridge Street and extending northerly 0.84 of a mile to the New Hampshire state line._					6	0.84	INACTIV
010142.56	BERWICK, KEAY BROOK BR#1231	BRIDGE CULVERT REPLACEMENT	KEAY BROOK BRIDGE (1231) OVER KEAY BROOK, LOCATED 1.93 KM (1.20 MI) EASTERLY OF THE HUBBARD ROAD.		06/07/04		SMALL, CATHERINE	6		ACTIVE
010143.56	BERWICK, WEBSTER BR#5730	BRIDGE CULVERT REPLACEMENT	WEBSTER BRIDGE (5730) OVER KEAY BROOK, LOCATED 1.93 KM (1.20 MI) SOUTHERLY OF THE LEBANON TOWN LINE.		06/07/04		SMALL, CATHERINE	6		ACTIVE
011018.31	BERWICK-LEBANON HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Rochester Road and extending westerly 5.86 miles to Route 11.					6	5.86	INACTIV
011369.00	BERWICK-NORTH BERWICK, ROUTE 9	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.18 miles southerly of Old Pine Hill Road and extending northerly 6.64 miles to 0.08 miles northerly of Brewer Road.		01/07/04		MARTIN, ERNEST	6	5.57	ACTIVE
012091.00	BETHEL TO OXFORD, RTE 26	GUARDRAIL STATE PROJ	GUARDRAIL INSTALLATION - On Rt. 26, beginning 4.23 Miles north of the Greenwood/Bethel Town Line and extending southerly to a point 2.52 miles south of the Oxford/ Norway Town Line	01/21/04	01/21/04			7		ACTIVE
010516.10	BETHEL, ANDROS.-PED-BIKE/SNOWMOB ILE BR	MISCELLANEOUS SPECIAL PROJ	Design and construction of a pedestrian/bicycle bridge adjacent to the existing Route 2 bridge across the Androscoggin River in Bethel.		06/30/04		SMALL, CATHERINE	7		ACTIVE
010516.11	BETHEL, PED/BIKE BRIDGE	BRIDGE CONSTRUCTION-N EW	Design and construction of a pedestrian/bicycle bridge adjacent to the existing Route 2 bridge across the Androscoggin River in Bethel.		05/15/04			7		ACTIVE
009184.10	BETHEL, ROUTE 2	HIGHWAY IMPROVEMENTS	BEGINNING AT THE FLEMING ROAD AND EXTENDING EASTERLY 6.81 KM (4.17 MI) TO 0.16 KM( 0.1MI) BEYOND THE ROUTE 5 INTERSECTION.	11/19/03	11/19/03		FORGIONE, ERNEST	7	4.17	ACTIVE
011567.00	BETHEL, SUNDAY RIVER ROAD	HIGHWAY REHABILITATION	Beginning at the intersection of Route 2 and extending northerly 1.38 miles to the Newry town line.					7	1.38	ACTIVE
006890.00	BETHEL, U.S. RTE 2	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT PEDESTRIAN/BIKE FACILITY-ENHANCEMENT --- PED/BIKE FACILITY ALONG ROUTE 26 FROM PARKWAY TO RAILROAD STREET	01/08/01			FORGIONE, ERNEST	7	0.00	ACTIVE
011199.00	BETHEL, US 2	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection of Route 2 and Parkway.		03/16/05			7	0.00	ACTIVE
009184.00	BETHEL-GILEAD, ROUTE 2	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvement: beginning 0.40 of a mile easterly of the New Hampshire state line and extending easterly 11.62 miles to Route 5.				FORGIONE, ERNEST	7	11.62	ACTIVE
007492.20	BIDDEFORD, ALFRED RD BR#3908	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- 0.90 KM (0.6 MI) W/O U.S. 1 OVER B&M RAILROAD	03/19/03	03/19/03		QUIRION, JERRY	6	0.00	ACTIVE
008490.50	BIDDEFORD, GATEWAY CENTER	TOPSI TRAFFIC ENG IMPROVMNT	ADD LT & RT TURN LANES INCL. SIGNALS --- ROUTE 111 AT BIDDEFORD GATEWAY CENTER					6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
006744.10	BIDDEFORD, MAIN, WATER & HILL	INSTALL TRAFFIC SIGNALS	INSTALL SIGNAL --- INTERSECTION OF MAIN, WATER & HILL STREETS	06/01/02	06/01/02			6	0.00	ACTIVE
008490.68	BIDDEFORD, OFF-SITE WAL-MART	MISCELLANEOUS SPECIAL PROJ	Improvement required by the city as part of the local permitting process for Wal-mart expansion. MDOT to review					6		ACTIVE
011085.00	BIDDEFORD, ROUTE 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at Grayson Street and extending northeasterly 0.54 of a mile to Beaudoin Avenue.					6	0.54	ACTIVE
008490.92	BIDDEFORD, RTE 1 @ DUNKIN DNTS	INTERSECTION IMP W/ SIGNAL	ADD TURN LANES & INSTALL SIGNAL ON RTE 1 AT DUNKIN DONUTS					6		ACTIVE
007492.10	BIDDEFORD, RTE 111	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 1 and extending westerly 0.56 of a mile to the B&M Railroad crossing.	03/19/03	03/19/03		QUIRION, JERRY	6	0.56	ACTIVE
007616.00	BIDDEFORD, RTE 111 @ W.COLE	MISCELLANEOUS SPECIAL PROJ	ACCESS MANAGEMENT PROJECT ON ROUTE 111 CORRIDOR --- RAILROAD BRIDGE WESTERLY TURNPIKE ENTRANCE		11/30/04		HEALD, STEVEN	6	0.00	ACTIVE
007492.30	BIDDEFORD, RTE 111-FIVE POINTS	INTERSECTION IMP W/ SIGNAL	Located at the Five Points Intersection, the intersection of Route 1 and Route 111.		05/26/04		HEALD, STEVEN	6	0.00	ACTIVE
011526.00	BIDDEFORD-ALFRED-LYMAN-S ANFORD	MODIFY TRAFFIC SIGNALS	Adding additional traffic signal heads at various locations along Route 111 in Biddeford, Lyman, Alfred, and Sanford.		03/30/05			6		ACTIVE
010656.00	BIDDEFORD-SACO, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT North side of Center Street in Biddeford AND EXTENDING NORTHERLY 1.70 KM (1.06 MI) TO MAIN STREET in Saco.	05/14/03	05/21/03		MARTIN, ERNEST	6	1.01	ACTIVE
006744.20	BIDDEFORD-SACO, RT 9 (MAIN ST)	BRIDGE WIDENING	FACTORY ISLAND (SACO)	03/27/02	06/20/02		QUIRION, JERRY	6	0.00	ACTIVE
011012.30	BINGHAM--MAYFIELD,HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Route 16, beginning Route 201 in Bingham and extending easterly 12.34 miles to Kingsbury Plt town line at the county line; SA3,1.					4	12.34	INACTIV
011011.11	BLANCHARD-MONSON-HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Bridge and extending northerly 4.51 miles to Route 6.					3	4.51	INACTIV
010201.00	BLUE HILL TO ORLAND, ROUTE 15	HIGHWAY IMPROVEMENTS	Loc. on Rt. 15. Sec. 1 begins at the northerly junct. of Rte172 and extending northerly 6.437 km(4.0 mi) to 0.55km(0.34 mi) southerly of Chatto Corner. Sec. 2 begins 0.24 km (0.15 mi) northerly of the Penobs. T.L. and extending northerly 1.33 mi.	01/29/03	01/29/03		MARTIN, BETINA	2	5.33	ACTIVE
010574.00	BLUE HILL TO ORLAND, ROUTE 15	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.55 KM (0.34 MI) SOUTHERLY OF CHATTO CORNER AND EXTENDING NORTHERLY 8.87 KM (5.51 MI) TO 0.24 KM (0.15 MI) NORTHERLY OF THE PENOBSCOT TOWN LINE.	01/29/03	01/29/03		MARTIN, BETINA	2	5.51	ACTIVE
008490.58	BLUE HILL, RTE 15 RITE AID	TOPSI TRAFFIC ENG IMPROVMNT	SAFETY & OPERATIONAL IMPROVEMENTS --- INTERSECTION OF RTE 172/175, BEECH HILL RD & RTE 15/176 AT NEW RITE AID PHARMACY					2	0.00	ACTIVE
009785.00	BLUE HILL, RTE 176	HIGHWAY IMPROVEMENTS	REBASE, BLAST & REMOVE LEDGE FOR DRAINAGE IMPROVEMENTS 5.66 KM E OF JCT. OF RTE.172 & 176 6.27 KM E OF JCT. OF ROUTE 172 & 176					2	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010266.00	BLUE HILL-SEDGWICK, ROUTE 172	CULV REPLACEMENT STATE	BEGINNING 1.51 KM (0.94 MI) NORTHERLY OF THE SEDGWICK TOWN LINE AND EXTENDING NORTHERLY 0.19 KM (0.12 MI) TO 1.71 KM (1.06 MI) NORTHERLY OF THE SEDGWICK TOWN LINE.				MARTIN, ERNEST	2	0.12	ACTIVE
011008.10	BLUE HILL-SEDGWICK,HMM	MAINTENANCE PAVING (HOT MULCH)	Route 175, beginning Route 15 in Blue Hill and extending northerly 20.5 miles to Route 15 in Sedgwick; SA8,3,1,2.					2	20.50	INACTIV
009721.00	BOOTHBAY HARBOR, UNION/ATLANTC	HIGHWAY IMPROVEMENTS	INSTALL DRAINAGE CULVERTS & CATCH BASINS, REPLACE SIDEWALK 1) RD 413 (ATLANTIC) BEG RD 1048 (BAY) EXT NORTHERLY .26 MI TO RD 1019 (UNION); 2) RD 1019 (UNION) BEG RD 413 (ATLANTIC) EXT NORTHWESTERLY .18 MI TO .03 MI SOUTHERLY OF RD 1018 (PEAR)					5	0.44	ACTIVE
011553.00	BOOTHBAY, BARTERS ISLAND RD,HI	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Hodgdon Road and extending easterly 0.06 of a mile.				TURNBULL, DON	5	0.06	INACTIV
011964.00	BOOTHBAY, COUNTRY CLUB RD.	HIGHWAY RECONSTRUCTION	Highway Reconstruction: Beginning at Route 27 extending easterly 0.95 of a mile.				TURNBULL, DON	5	0.95	ACTIVE
009862.00	BOOTHBAY, SHIP	PUBLIC TRANSPORTATION	BOOTHBAY - PIER RECONSTRUCTION					5		ACTIVE
011050.00	BOOTHBAY, SOUTHPORT BR#2789	BRIDGE PAINTING	Bridge Painting: Southport Bridge (#2789) over Townsend Gut/Atlantic Ocean, located at the Southport-Boothbay town line.		05/20/04		SMALL, CATHERINE	5	0.00	ACTIVE
011015.22	BOWDOIN HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 125 and extending northerly 0.82 of a mile to the Lisbon town line.				TURNBULL, DON	5	0.82	INACTIV
011015.11	BOWDOIN HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 201 and extending northerly 1.18 miles to 0.10 of a mile northerly of the Bowdoin town line.				TURNBULL, DON	5	1.18	INACTIV
010752.00	BOWDOIN, ROUTE 125 @ ROUTE 201	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF ROUTE 201 AND ROUTE 125. CONSISTING OF REALIGNMENT OF ROUTE 125 AND INSTALLATION OF TURN LANES.	02/19/03	02/19/03		MARTIN, ERNEST	5		ACTIVE
009305.00	BOWDOIN, RT 125 (SA 1)	BRIDGE CULVERT REPLACEMENT	REPLACE 8' CONCRETE BOX CULVERT --- 0.19KM (0.12M) WESTERLY OF U.S. 201 AND EXTENDING WESTERLY 0.03KM (0.02M)	02/19/03	02/19/03		MARTIN, ERNEST	5	0.02	ACTIVE
009308.00	BOWDOIN, RT 201	BRIDGE CULVERT REPLACEMENT	REPLACE NARROW DETERIORATING CONCRETE BOX CULVERT --- 0.35KM (0.22M) NORTHERLY OF RTE 125 AND EXTENDING NORTHERLY 0.06KM (0.04M)	02/19/03	02/19/03		MARTIN, ERNEST	5	0.04	ACTIVE
011150.00	BOWDOIN, RTE 125, B CENTER	HIGHWAY IMPROVEMENTS	Highway Rehabilitation: BEG 1.0km (.74) westerly of Jct RDS 398 (Barter's Island) & 707 (Corey Lane) and extending westerly 0.62 MI to Knickerbocker Bridge				TURNBULL, DON	5	0.63	INACTIV
011907.00	BOWDOIN, RTE 201 - STRUT	CULV REPLACEMENT STATE	CULVERT REPLACEMENT STATE LOCATED 0.1 MI. SOUTH OF THE SOUTHER INTERSECTION OF ROUTE 201 & ROUTE 125					5		ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011015.33	BOWDOIN-BOWDOINHAM HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIV
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011015.33	BOWDOIN-BOWDOINHAM HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	7	5.95	INACTIVE
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIVE
011015.33		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Lisbon town line and extending southerly 5.95 miles to Route 138.				TURNBULL, DON	5	5.95	INACTIVE
011151.00	BOWDOIN-BOWDOINHAM, RTE 125	HIGHWAY IMPROVEMENTS	Highway Rehabilitation: beginning 0.19 of a mile easterly of Route 201 and extending easterly 0.89 of a mile.				TURNBULL, DON	5	0.89	ACTIVE
011015.30	BOWDOIN-RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Litchfield town line and extending easterly 1.50 miles.				TURNBULL, DON	5	1.50	INACTIVE
011015.12	BOWDOINHAM HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 138 and extending northerly 0.65 of a mile to Route 24.				TURNBULL, DON	5	0.65	INACTIVE
011015.20	BOWDOINHAM HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 125 and extending westerly 2.00 miles to Interstate 95.				TURNBULL, DON	5	2.00	INACTIVE
011101.00	BOWDOINHAM, CREEK BR#5397	BRIDGE REPLACEMENT	Bridge Replacement: Creek Bridge (#5397) over Bridge Street Creek located 0.09 of a mile northerly of Main Street.		07/27/04		SMALL, CATHERINE	5	0.00	ACTIVE
010820.00	BOWDOINHAM, I-95 @ EXIT 25	LIGHTING	UPDATE INTERCHANGE LIGHTING AT EXIT 25 (ROUTE 138) IN BOWDOINHAM.	04/30/03	07/01/03			5		ACTIVE
011015.50	BOWDOINHAM-RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.12 of a mile northerly of Randall Bridge and extending northerly 2.73 miles to Route 201.				TURNBULL, DON	5	2.73	INACTIVE
011015.31	BOWDOINHAM-RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 24 and extending northerly 4.60 miles to Route 197.				TURNBULL, DON	5	4.60	INACTIVE
011477.00	BOWERBANK, BOWERBANK ROAD	CULV REPLACEMENT STATE	Repair fascia on culvert: located 0.08 of a mile easterly of Dow Road.					3	0.00	ACTIVE
011011.50	BOWERBANK-SEBEC-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning 3.23 miles westerly of the Barnard Twp. town line and extending easterly 5.10 miles to Williamsburg Road.					3	5.10	INACTIVE
011216.00	BREMEN, ROUTE 32-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Route 130 in Bristol and extending northerly to Route 1 in Waldoboro.		11/23/05		TURNBULL, DON	5	6.67	ACTIVE
010596.00	BREWER TO HOLDEN, ROUTE 1A	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT INTERSTATE 395 AND EXTENDING SOUTHERLY 5.84 KM (3.63 MI) TO 1.18 KM (0.73 MI) NORTHERLY OF BAGADUCE ROAD.	12/18/02	12/18/02		GAYNE, DOUGLAS	3	3.63	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011835.00	BREWER, PENOBSCOT LANDING TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	Preliminary Engineering and Right of Way costs for Penobscot Landing Trail.		02/15/05			3		ACTIVE
009840.41	BREWER, PENOBSCOT RIVER SHORELINE STAB	INTERMODAL PASS. FACILITY IMPR	BREWER SHORELINE STABILIZATION BREWER Bond PIN for 9095 upfront PINs 9840.10 & 9840.20				SMALL, CATHERINE	3		ACTIVE
010595.00	BREWER, ROUTE 15	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT BREWER STREET AND EXTENDING NORTHERLY 1.71 KM (1.06 MI) TO THE INTERSTATE 395 ON-RAMP.	04/24/02	04/17/02		MARTIN, ERNEST	3	1.06	ACTIVE
011398.00	BREWER, ROUTE 9	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.08 of a mile easterly of State Street and extending easterly 3.72 miles to the Eddington town line.		03/03/04			3	3.72	ACTIVE
008884.00	BREWER, RT1A @ RT9	MODIFY TRAFFIC SIGNALS	UPGRADE TRAFFIC SIGNALS IMPROVE TURNING RADIUS --- INTERSECTION OF WILSON ST. (RTE. 1A) & MAIN ST. (RTE. 9/15)	08/01/01	08/01/01			3	0.00	ACTIVE
009062.10	BREWER, RTE 1A (WILSON ST)	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENT --- BLAKE ST. & EXT. EASTERLY A POINT 2.27 KM (1.41 MI) WESTERLY OF THE CUL	08/30/00	08/01/01		SPINNEY, JULIA	3	2.39	ACTIVE
009062.30	BREWER, RTE 1A/WILSON ST	HIGHWAY REHABILITATION	HIGHWAY REHABILITATION 0.12 KM (0.08 MI) WESTERLY OF STATE STREET & EXT. EASTERLY 0.04 KM (0.03 MI) WESTERLY OF CLISHAM RD					3	0.03	ACTIVE
009840.20	BREWER, SHORELINE STABILIZATIO	SLOPE PROTECTION	SHORELINE SLOPE STABILIZATION BREWER WATERFRONT	09/17/03	09/24/03			3		ACTIVE
009840.00	BREWER, SHORELINE STABILIZATION BREWER	SLOPE PROTECTION	BREWER SHORELINE STABILIZATION BREWER Bond PIN for 9095 upfront PINs 9840.10 & 9840.20				SMALL, CATHERINE	3		INACTIVE
010593.00	BREWER, STATE STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.13 KM (0.08 MI) EASTERLY OF RTE 9 AND EXTENDING NORTHEASTERLY 0.82 KM (0.51 MI) TO EASTERN AVENUE.	04/24/02	04/17/02		MARTIN, ERNEST	3	0.51	ACTIVE
009840.10	BREWER, WATER FRNT REDVELOPMNT	MISCELLANEOUS SPECIAL PROJ	SHORELINE STABILIZATION/WATER- FRONT REDEVELOPMENT BREWER WATERFRONT		08/15/04		SMALL, CATHERINE	3		ACTIVE
008490.03	BREWER, WILSON @ CHAMBERLAIN	INTERSECTION IMP W/ SIGNAL	TRAF. OPER. IMPR. & SIGNAL MOD. - DEVELOPER PROJECT --- INTERSECTION OF WILSON (US 1A) AND CHAMBERLAIN STREETS					3	0.00	ACTIVE
008490.96	BREWER, WILSON ST/WAL-MART	INTERSECTION IMP W/O SIGNAL	HIGHWAY WIDENING & PAVEMENT MARKING ON WILSON STREET AT WAL-MART					3		ACTIVE
008490.84	BREWER, WILSON ST@HLTHCARE FCL	INTERSECTION IMP W/O SIGNAL	WIDENING & SIGNAL INSTALLATION WILSON ST. AT NEW EASTERN HEALTHCARE FACILITY					3		ACTIVE
008832.00	BREWER, WILSON STREET	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- 0.64 KM (0.4 MI) E. OF PIERCE ROAD & EXTENDING EASTERLY I-395					3	0.32	ACTIVE
011576.00	BREWER-EASTERN AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Pierce Road and extending northerly 1.49 miles to State Street.		05/01/04			3	1.49	ACTIVE
011012.10	BRIGHTON--HARMONY,HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Route 154, beginning Route 151 in Brighton PLT and extending easterly 10.59 miles to Route 150 in Harmony; SA1,4,201,2.					4	10.59	INACTIVE
010058.56	BROOKSVILLE, DAVIS NRWS BR#3628	BRIDGE REPLACEMENT	Bridge Replacement: Davis Narrows Bridge (#3628) located over Bugaduce Falls at the Brooksville - Penobscot town line.		12/02/04		SMALL, CATHERINE	2	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010575.00	BROOKTON TWP TO DANFORTH, ROUT	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT THE FOREST CITY TWP. ROAD AND EXTENDING NORTHERLY 10.86 KM (6.75 MI) TO 3.10 KM (1.93 MI) NORTHERLY OF THE BROOKTON TWP. TOWN LINE.	12/11/02	12/11/02		MARTIN, BETINA	2	6.75	ACTIVE
009545.56	BROWNFIELD, BOYNTON BR#0712	BRIDGE SUPERSTRUCTURE REPLACEMENT	Superstructure replacement with substructure rehabilitation on road 669 (Perry Mountain) --- Beginning .01 of a mile southerly of road 1989 and extending northwesterly 0.04 of a mile and includes bridge 0712 over Shepard river, loc 300' N of W Main st.	01/29/03	02/01/03		QUIRION, JERRY	7	0.04	ACTIVE
011132.00	BROWNVILLE,BCK BRNVL-CIP(C443K	HIGHWAY IMPROVEMENTS	Drainage Improvements: beginning at Windy Hill Road extending northerly 0.27 of a mile to Spring Street.					3	0.27	ACTIVE
011446.00	BRUNSWICK STANWOOD ST 364794N	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement Program-Gates. Railroad crossing #364794N.		09/01/05			5		ACTIVE
010822.00	BRUNSWICK TO BATH, LIGHTING	LIGHTING	IMPROVEMENTS TO THE TOWER LIGHTING AT THE COOKS CORNER, NEW MEADOWS, AND CONGRESS STREET INTERCHANGES WITH ROUTE 1.	06/11/03	06/18/03			6		ACTIVE
011419.00	BRUNSWICK TO GARDINER, I-95 SLAB REPAIR/CRACK SEAL	CRACK SEALING	Interstate-95 concrete section Slab repair and crack sealing.		04/01/05		TURNBULL, DON	5	47.34	ACTIVE
011089.00	BRUNSWICK, FRANK J WOOD BR#2016	BRIDGE REHABILITATION	Bridge Rehabilitation: Frank J. Wood Bridge (#2016) over Androscoggin River, located at the Brunswick-Topsham town line.		04/22/05		SMALL, CATHERINE	5	0.00	ACTIVE
011445.00	BRUNSWICK, GRANTS ROAD	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement: railroad crossing #364791V, located at Hillside Road.		09/01/05			5	0.13	ACTIVE
009168.00	BRUNSWICK, I-95 ON/OFF RAMPS	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- (1)Spur 1207W,bg Rt 1,westerly 0.63 mi;(2)Ramp B2070, bg ramp J2070(Spur-Off 1207O),westerly .17 mi;(3)Spur-Off 12070,bg ramps B,J2070,easterly .86 mi to Rt 1;(4)Rt 1,bg Spur-Off 12070,n .18 mi to Spur-On 1207W.	07/17/02	07/10/02		MARTIN, ERNEST	5	1.84	ACTIVE
007952.41	BRUNSWICK, MAIN AND PARK STS.	R/H X-ING RECON/REHAB W/ SIGNAL	R/H XINGS REHAB W/SIGNAL 1) RAIL LINE WITH MAIN ST. 2) RAIL LINE WITH PARK ST.					6		ACTIVE
008490.41	BRUNSWICK, MID-COAST HEALTH	INTERSECTION IMP W/O SIGNAL	ADD RT. TURN DECELERATION LANE & CENTER LT. TURN LANE --- AT PROPOSED ENTRANCE OF NEW MID COAST HOSPITAL					6	0.00	ACTIVE
011447.00	BRUNSWICK, RD INV 10027 05, 364793J	R/H X-ING REHAB SIGNAL	Cantilever Gates: Railroad Crossing #364793J, located at Marriner Road.		09/01/05			5	0.00	ACTIVE
011051.00	BRUNSWICK, RIVER RD BR#6267	BRIDGE PAINTING	Bridge Painting: River Road Bridge (#6267) over Interstate-95, South of the Androscoggin River.		08/02/04		SMALL, CATHERINE	5	0.00	ACTIVE
011179.00	BRUNSWICK, ROUTE 24	HIGHWAY IMPROVEMENTS	Traffic Channelization: beginning at the entrance to Brunswick Naval Airstation and extending easterly 0.19 mile to Route 1 N/S on and off ramp.		03/25/05			5	0.19	ACTIVE
007952.39	BRUNSWICK, RTE 24@MAIN&@PARK	R/H X-ING RECON/REHAB W/ SIGNAL	R/H X-INGS REHAB W/SIGNAL 1) RAIL LINE WITH MAINE STREET 2) RAIL LINE WITH PARK STREET Railroad milepost: 29.32 to 29.38					6		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
012068.00	BRUNSWICK-GARDINER, I-95 NB	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.18 of a mile northerly of the Durham Road in Brunswick and extending northerly 24.00 miles.	04/16/03	04/30/03		LARRABEE JR, JOSEPH	6	23.68	ACTIVE
007952.37	BRUNSWICK-ROCKLAND, RR SIGNALS	R/H X-ING SIGNAL INSTALL/REHAB	Signal System Repairs on the Rockland Branch Line	06/01/01				5		ACTIVE
007952.37		R/H X-ING SIGNAL INSTALL/REHAB	Signal System Repairs on the Rockland Branch Line	06/01/01				6		ACTIVE
007952.37		R/H X-ING SIGNAL INSTALL/REHAB	Signal System Repairs on the Rockland Branch Line	06/01/01				6		ACTIVE
007952.37		R/H X-ING SIGNAL INSTALL/REHAB	Signal System Repairs on the Rockland Branch Line	06/01/01				5		ACTIVE
011842.00	BRUNSWICK-TOPSHAM, PED BRIDGE	BRIDGE REHABILITATION	Bridge Rehabilitation: located at Cushing Street, the existing suspension Pedestrian Bridge crossing the Androscoggin River ("Swinging" Bridge).		12/30/04			5		INACTIV
011220.00	BUCKFIELD-TURNER, ROUTE 117	HIGHWAY IMPROVEMENTS	Collector corridor: Beginning at Rt. 140 and extending easterly 6.56 miles to Rt. 4		04/13/05		MARTIN, ERNEST	7	6.56	ACTIVE
009603.00	BUCKSPORT, CENTRAL STREET	STATE RECONSTRUCTION	From the junction of Main and Central to the junction of Central and Broadway					2		ACTIVE
011329.00	BUCKSPORT, MAIN STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.02 of a mile northerly of Franklin Street and extending northerly 0.49 of a mile.		03/10/04		MARTIN, BETINA	2	0.49	ACTIVE
011876.00	BUCKSPORT, ROUTE 46-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: begin 4.11 miles south of the Dedham-Bucksport T/L and extend Northerly 4.11 miles to the Dedham-Holden T/L.		03/17/04		MARTIN, BETINA	2	4.16	ACTIVE
008879.00	BUCKSPORT, RTE 15	R/H X-ING RECON/REHAB W/ SIGNA	SURFACE & UPGRADE ACWD CROSSING #365438Y --- 3.6 KM (2.25 MI) NORTH OF ROUTE 1 & 3 - Guilford					2	0.00	ACTIVE
008879.01	BUCKSPORT, RTE 15	R/H X-ING REHAB SIGNAL	X-ING SIGNAL REHAB#365438Y --- 3.6 KM (2.26 MI) NORTH OF ROUTE 1 & 3 - Guilford					2	0.00	ACTIVE
009190.00	BUCKSPORT, RTE 15	HIGHWAY IMPROVEMENTS	LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS --- SECOND STREET & EXT. NORTHERLY APPROX. .465KM (0.29 MI) PLUS APPROACHES	07/27/00	07/27/00		SPINNEY, JULIA	2	0.29	ACTIVE
011013.33	BURNHAM, HORSEBACK ROAD	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Unity town line and extending 4.01 miles to Troy Road.					4	4.01	INACTIV
011176.00	BURNHAM, HORSEBACK ROAD,TROY R	FLASHING BEACON	Flashing Beacon: located at the intersection of Horseback Road and Troy Road.		03/31/04			4	0.00	ACTIVE
011551.00	BURNHAM, SOUTH HORSEBACK RD-RR1	MISCELLANEOUS SPECIAL PROJ	Slope Protection: Bog Brook over Meadow Brook, located 2.34 miles northerly of the Unity town line.					4	0.00	ACTIVE
011146.00	BURNHAM-TROY RD(314)-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 4.60 miles easterly of Route 11/100 and extending easterly 0.20 of a mile.					4	0.20	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010294.00	BUXTON, ROUTE 112	CULV REPLACEMENT STATE	OUTLET IS INTO THE SACO RIVER; WATER FLOWING AROUND THE EXISTING WALLS. LOCATED 1.47 KM (0.91 MI) NORTHERLY OF THE ROCKY DUNDEE ROAD.				MARTIN, ERNEST	6		ACTIVE
010754.00	BUXTON, ROUTE 112 @ RTE 4A	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF ROUTE 112 AND ROUTE 4A.	10/16/02	10/16/02			6		ACTIVE
011527.00	BUXTON, ROUTE 22@BROADTURN	INSTALL TRAFFIC SIGNALS	Install Traffic Signals: located at the intersection of Broadturn and Route 22.		03/30/05			6	0.00	ACTIVE
012165.00	BUXTON, RTE 117 & 202	FLASHING BEACON	INSTALLATION OF A FLASHING BEACON INTERSECTION OF RTE. 117 & 202		03/31/04			6	0.01	ACTIVE
011157.00	BUXTON,RTE 112,CIP	SIGHT DISTANCE IMPROVEMENT	Located at the intersection of Route 112 and Chicopee Road.					6	0.00	INACTIV
011156.00	BUXTON,RTE 112,CIP	SIGHT DISTANCE IMPROVEMENT	Located at the intersection of Route 112 and Mertie Drive.					6	0.00	INACTIV
011158.00	BUXTON,RTE 112-CIP	HIGHWAY IMPROVEMENTS	Intersection Improvements: located at the intersection of Route 112 and Back Nippen Road.					6	0.00	INACTIV
011427.00	BUXTON-GORHAM, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.40 mile south of the A.D. Pierce Road (Rte 4) and extending northerly 4.36 miles to .05 mile south of Harding Rd.	11/12/03	11/19/03		MARTIN, ERNEST	6	3.93	ACTIVE
011016.15	BUXTON-STANDISH,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	(1)Road C325N(Saco),beginning Routes 35 and 22 in Buxton,northerly 0.08 of a mile to Standish town line at county line-SA15;(2)Road 325N(Saco),begin- ning 0.26 of a mile southerly of Route 35A in Standish,northerly 3.08 miles to Route 25 in Standish-SA12					6	3.16	INACTIV
012200.51	C BRIDGE PROGRAM	ADMINISTRATIVE ENGINEERING	BRIDGE PROGRAM - OFFICE HARD- WARE/SOFTWARE SUPPLIES 7/1/03 6/30/05					0		ACTIVE
012200.50	C BRIDGE PROGRAM	ADMINISTRATIVE ENGINEERING	BRIDGE PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03 6/30/05					0		ACTIVE
011542.00	CALAIS, SOUTH STREET	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Manning Street and extending easterly 0.49 of a mile.		02/15/05		MARTIN, BETINA	2	0.49	INACTIV
009635.00	CALAIS, DOWNEAST TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	CALAIS DOWNEAST TRAIL 2.6 MI. OF SHARED USE PATH FROM CALAIS TO MOOSEHORN NATIONAL WILDLIFE REFUGE., SOUTH STREET SIDEWALK AND HERITAGE CENTER IMPROVEMENTS		03/01/05			2		ACTIVE
009635.95	CALAIS, DOWNEAST TRAIL-CREDIT	ADMINISTRATIVE ENGINEERING	PIN TO RECEIVE UPFRONT 9095 CREDIT X X					2		ACTIVE
011393.00	CALAIS, MAIN ST	LEVEL 2 HIGHWAY RESURFACING	Beginning at Boardman Street and extending northerly 2.48 miles.		02/15/05		MARTIN, BETINA	2	2.48	ACTIVE
	CALAIS, MAIN STREET.	LEVEL 2 HIGHWAY RESURFACING	Beginning at South Street and extending northerly 0.66 of a mile.				SMALL, CATHERINE	2	0.66	ACTIVE
009635.01	CALAIS, MOOSEHORN TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT OFF ROAD PORTION OF MOOSEHORN CONNECTOR-D.E. TRAIL CALAIS MOOSEHORN WILDLIFE REFUGE		09/29/04		SMALL, CATHERINE	2		ACTIVE
009635.10	CALAIS, OFF RD-MOOSEHORN CNNCT	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT OFF-ROAD PORTION OF MOOSEHORN CONNECTOR-D.E. TRAIL CALAIS MOOSEHORN WILDLIFE REFUGE					2		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008483.36	CALAIS, ROUTE 1, BORDER XING	BRIDGE CONSTRUCTION-N EW	NEW BORDER CROSSING BRIDGE U.S. BORDER CANADIAN BORDER				SMALL, CATHERINE	2		ACTIVE
008483.32	CALAIS, ROUTE 1, BORDER XING	MISCELLANEOUS SPECIAL PROJ	Preconstruction Engineering for a New Border Crossing: located between Route 1 and the Canadian border.		06/13/05		SPINNEY, JULIA	2	0.00	ACTIVE
012086.00	CALAIS, RTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at South Street and extending northerly 0.66 of a mile.	05/28/03	06/04/03		MARTIN, BETINA	2	0.66	ACTIVE
008483.33	CALAIS, RTE 1 (MITIGATION)	WETLANDS MITIGATION	MITIGATION SITE SEARCH X X					2		ACTIVE
008483.37	CALAIS, RTE 1 - MILLTOWN	PLANNING STUDY	PRELIMINARY ENGINEERING STUDY ROUTE 1 IN MILLTOWN CANADIAN BORDER					2		INACTIV
010553.00	CALAIS, RTE 1/MAIN @ SOUTH ST	INTERSECTION IMP W/O SIGNAL	OPERATIONAL IMPROVEMENTS AT RTE 1 (MAIN STREET) AND SOUTH STREET.	05/28/03	06/04/03		MARTIN, BETINA	2	0.00	ACTIVE
010989.00	CALAIS, UNION STREET	HIGHWAY RECONSTRUCTION	TRANSPORTATION IMPROVEMENTS DOWNEAST HERITAGE CENTER ROUTE 1/9 CANADIAN BORDER CROSSING	09/25/02	09/25/02			2	1.15	ACTIVE
011004.20	CALAIS,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 9, beginning Route 1 and extending northerly 0.20 of a mile; SH0044.					2	0.20	INACTIV
011012.13	CAMBRIDGE-RIPLEY,HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Road C336L, beginning Route 150 in Cambridge and extending easterly 7.09 miles to Dexter town line at the county line; SA1,7.					4	7.09	INACTIV
001869.10	CAMDEN, ROUTE 1	HIGHWAY RECONSTRUCTION	Highway Reconstruction: beginning at Route 52 and extending northerly 1.76 miles.		05/12/04		FORGIONE, ERNEST	5	1.76	ACTIVE
001869.10		HIGHWAY RECONSTRUCTION	Highway Reconstruction: beginning at Route 52 and extending northerly 1.76 miles.		05/12/04		SPINNEY, JULIA	5	1.76	ACTIVE
008482.40	CAMDEN, RTE 1 @ SCHOOL ST.	COST ESTIMATE STUDY	INTERSECTION IMPROVEMENT STUDY --- INTERSECTION OF U.S. 1 AND SCHOOL ST.					5	0.00	ACTIVE
010128.00	CAMDEN, SPRING BRK BR#2794	BRIDGE REHABILITATION	Spring Brook Bridge (2794) over Spring Brook, located 1.50 miles southerly of the Lincolnville town line.		05/13/04		SMALL, CATHERINE	5	0.00	ACTIVE
007837.00	CAMDEN-ROCKPORT, CSD MULTUSE	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY --- CAMDEN VILLAGE NEW CSD SCHOOL IN ROCKPORT					5	2.50	HOLD
009328.00	CAMDEN-ROCKPORT, JACOB'S QRY	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY JACOB'S QUARRY TRAIL --- LIMEROCK STREET IN ROCKPORT LIMEROCK STREET IN CAMDEN					5	0.00	ACTIVE
011077.00	CANAAN, ROUTE 2	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Carter Road and extending easterly 0.98 of a mile to the Pittsfield town line.		12/15/05		FORGIONE, ERNEST	4	0.98	ACTIVE
011078.00	CANAAN, ROUTE 2/23	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the easterly junction of Route 23 and extending easterly 1.56 miles to Carter Road.		11/24/05			4	1.56	ACTIVE
011013.30	CANAAN-HARTLAND-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 2 and extending northerly 10.43 miles to Route 43.					4	10.43	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010516.40	CANTON, ANDROS. SNOWMOBILE BR	BRIDGE REPLACEMENT	CONSTRUCT SNOWMOBILE ACCESS TO BRIDGE SIDEWALK RTE #140 OVER THE ANDROSCOGGIN RIVER LOCATED 4.0 MI S/O JAY T/L	03/12/03				7		ACTIVE
011200.00	CANTON, ROUTE 108	FLASHING BEACON	Located at the intersection of Route 140 and Route 108.		03/10/04			7	0.00	ACTIVE
007711.00	CANTON, RT 140-GILBERTVLL BR	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT ---Gilbertville Bridge (2312) over the Androscoggin River, located 4.00 miles southerly of the Jay town line.	03/12/03	03/12/03		QUIRION, JERRY	7	0.00	ACTIVE
008726.00	CAPE ELIZABETH, FOWLER RD.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROV./RECLAMATION --- NORTH JCT. OF RTE. 77 & EXT. SOUTHWESTERLY SOUTHERLY JCT. RTE 77				HEALD, STEVEN	6	1.75	HOLD
010540.00	CAPE ELIZABETH, ROUTE 77	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT SCOTT DYER ROAD AND EXTENDING NORTHERLY 1.18 KM (0.73 MI) TO WILDWOOD DRIVE.	02/26/03	02/26/03		MARTIN, ERNEST	6	0.73	ACTIVE
011087.00	CARIBOU, AROOSTOOK RIV BR#5572	BRIDGE PAINTING	Bridge Painting: Aroostook River Bridge (#5572) over Aroostook River, located 0.14 of a mile easterly of Route 1.		11/24/04		SMALL, CATHERINE	1	0.00	ACTIVE
010742.00	CARIBOU, BENNETT DRIVE	MISCELLANEOUS SPECIAL PROJ	BEGINNING AT LAURETTE STREET AND EXTENDING NORTHERLY 0.45 KM (0.28 MI) TO CORRIVEAU STREET #2					1	0.28	ACTIVE
011221.00	CARIBOU, HATCH DR. @ RECORD ST.	INTERSECTION IMP W/O SIGNAL	This project will improve traffic flow by defining the intersection through curbing and channelization at Hatch Drive and Record Street.		06/22/05		SPINNEY, JULIA	1	0.00	ACTIVE
011222.00	CARIBOU, HERCHEL @ RECORD	INTERSECTION IMP W/O SIGNAL	This project will improve traffic flow by redefining curb lines to limit certain vehicular movements at the intersection of Herchel Street and Record Street.		06/28/05		SPINNEY, JULIA	1	0.00	ACTIVE
010260.00	CARIBOU, ROUTE 161	CULV REPLACEMENT STATE	Replacement of existing concrete box STRUT. Located (0.84 MI) westerly of the Fort Fairfield TOWN LINE.	06/11/03	06/11/03		MARTIN, ERNEST	1		ACTIVE
011251.00	CARIBOU, ROUTE 228	3/4 INCH OVERLAY	Beginning at Lombard Road and extending easterly 0.64 of a mile to Route 161.	01/07/04	01/07/04		MARTIN, ERNEST	1	0.64	ACTIVE
009054.00	CARIBOU, ROUTE 89	HIGHWAY IMPROVEMENTS	Supplementing Funding: beginning at Route 161 and extending easterly 0.44 of a mile to Route 1.		03/28/07		SPINNEY, JULIA	1	0.44	ACTIVE
012198.00	CARIBOU, RTE 161	GUARDRAIL	INSTALL GUARD RAIL 1.35 KM (0.84 MI) EAST OF THE FORT FAIRFIELD TOWN LINE as part of 10260.00 pin	06/11/03	06/11/03		MARTIN, ERNEST	1		ACTIVE
008875.00	CARIBOU, RTE 1 @ NO. MAIN ST	INTERSECTION IMP W/O SIGNAL	MAINLINE CHANNELIZATION EXTEND LEFT TURN LANE --- INTERSECTION OF RTE 1 & NORTH MAIN ST		02/10/05		MARTIN, ERNEST	1	0.00	ACTIVE
012173.00	CARIBOU, RTE 161	GUARDRAIL	INSTALL GUARD RAIL AT PROPOSED STRUT REPLACEMENT SITE APPROX. 1.35 KM (.84 MI) EAST OF THE FORT FAIRFIELD TOWN LINE	06/11/03	06/11/03			1		ACTIVE
011223.00	CARIBOU, SWEDEN @ PROSPECT	INTERSECTION IMP W/O SIGNAL	This project will improve traffic flow by redefining curb lines at the intersection of Sweden Street, Prospect Street, and Hatch Drive.		07/02/05		SPINNEY, JULIA	1	0.00	ACTIVE
011113.00	CARIBOU,ROUTE 205-CIP	CULV REPLACEMENT STATE	Located 1.06 miles northerly of the Hardison Road.		03/31/04			1	0.00	ACTIVE
009323.00	CARIBOU-PRESQUE ISLE, RT 205	LIGHT STATE REHABILITATION	DRAINAGE IMPROVEMENTS AND SHOULDER CONSTRUCTION --- RTE 163 IN PRESQUE ISLE AND EXTENDING NORTHERLY A POINT IN CARIBOU 0.19KM (0.12M)NTHLY OF ROBERTS SDG RD					1	5.80	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010079.00	CARMEL, RUGGLES BR#3985	BRIDGE CULVERT REPLACEMENT	Ruggle Bridge (3985) over Hill Brook, located 3.00 miles southeasterly of Route 2.	04/23/03	04/16/03		SMALL, CATHERINE	3		ACTIVE
007857.00	CARRABASSETT VALLEY	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY OFF ROAD --- SUGARLOAF MOUNTAIN ALONG THE CARRABASSETT STREAM THE VILLAGE OF CARRABASSETT VALLEY	07/22/02				7	5.60	ACTIVE
010803.00	CARRABASSETT VALLEY, ROUTE 16	CULV REPLACEMENT STATE	LOCATED 2.61 KM (1.62 MI) NORTHWESTERLY OF THE KINGFIELD TOWN LINE.				MARTIN, ERNEST	7		ACTIVE
011382.00	CARRABASSETT VALLEY, RTE 16/27	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.16 of a mile southerly of the Wyman Township town line and extending southerly 5.84 miles.		01/19/05		MARTIN, ERNEST	7	5.84	ACTIVE
011428.00	CASCO-NAPLES, ROUTE 302	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.17 of a mile southerly of the Raymond town line and extending northerly 6.02 miles.	11/26/03	12/10/03		MARTIN, ERNEST	6	6.02	ACTIVE
009756.00	CASTINE, BOATING INFRA. GRANT	MISCELLANEOUS SPECIAL PROJ	Boating Infrastructure Grant to include improvements to the public boat landing, including replacement of floats and deep-water moorings.					2		ACTIVE
009720.00	CASTINE-PENOBSCOT, RT 166&166A	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at the start of Route 166 and extending northerly 1.30 miles to Route 166A, continuing on 166A and extending 3.77 miles to Route 166, and continuing northerly 1.89 miles to Route 175.	10/01/03	10/01/03		MARTIN, BETINA	2	6.96	ACTIVE
010560.00	CASTLE HILL TO PRESQUE ISLE, ROUTE 163	LEVEL 2 HIGHWAY RESURFACING	BEGINNING (1.70 MI) WESTERLY OF THE MAPLETON TOWN LINE AND EXTENDING EASTERLY (8.55 MI) TO (0.21 MI) WESTERLY OF ELIZABETH STREET.	05/14/03	05/14/03		GAYNE, DOUGLAS	1	8.55	ACTIVE
011071.00	CASTLE HILL, ROUTE 163	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at the T11-R4 town line and extending northeasterly 2.81 miles.		01/05/06		SPINNEY, JULIA	1	2.81	ACTIVE
011468.00	CASTLE HILL,RT 227 WELTS BRK	CULV REPLACEMENT STATE	Culvert Replacement: located 0.30 of a mile westerly of MacDonald Road.		03/31/04			1	0.00	ACTIVE
010215.00	CHAIN OF PONDS TWP TO COBURN GORE TWP, ROUTE 27	HIGHWAY IMPROVEMENTS	Beginning 3.81 km (2.37 miles) south of the Chain of Ponds Twp./Coburn Gore T.L. and extending northwestrly 8.45 km (5.25 miles) to the Canadian Border.	04/16/03	04/16/03		MARTIN, ERNEST	7	5.50	ACTIVE
009691.00	CHAIN OF PONDS, RTE 27	HIGHWAY IMPROVEMENTS	CHIP PROJECT, RECLAMATION. VARIABLE GRAVEL & RECON. Beginning 11.91 km (7.40 miles) south of the Chain of Ponds Twp./Coburn Gore T.L. and extending northerly 8.1 km (5.03 miles).	04/16/03	04/16/03		GAYNE, DOUGLAS	7	5.03	ACTIVE
008876.01	CHAPMAN	R/H X-ING REHAB SIGNAL	X-ING SIGNAL REHAB #051097N --- 4.0 KM (2.5 MI) SOUTH OF ROUTE 163					1	0.00	ACTIVE
008876.00	CHAPMAN, W. CHAPMAN ROAD	R/H X-ING RECON/REHAB W/ SIGNA	R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051097N --- 4.0 KM (2.5 MI) SOUTH OF ROUTE 163					1	0.00	ACTIVE
011339.00	CHARLESTON, ROUTE 15	MICROSURFACING	Beginning 0.10 of a mile northerly of the Corinth town line and extending northerly 6.03 miles.		12/01/05		FALLA, MICHAEL	3	6.03	ACTIVE
010577.00	CHERRYFIELD TO HARRINGTON, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT HIGH STREET AND EXTENDING EASTERLY 6.71 KM (4.17 MI) TO THE WILLY DISTRICT ROAD.	03/27/02	03/27/02		GAYNE, DOUGLAS	2	4.17	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011208.00	CHESTER, NO.CHESTER RD-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at the Lincoln Spur and extending 6.16 miles to North Chester Road.		06/01/05		FALLA, MICHAEL	3	5.15	ACTIVE
011039.00	CHESTER, PENOBSCOT RIV BR#3790	BRIDGE PAINTING	Bridge Painting: Penobscot River Bridge (#3790) over Penobscot River, located at the Chester - Lincoln town line.		03/24/04		SMALL, CATHERINE	3	0.00	ACTIVE
011020.23	CHESTERVILLE-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C398O (Ridge), beginning Fayette town line at thr county line and extending northerly 9.50 miles to Route 156-SA1.					7	9.50	INACTIV
011409.00	CHINA, ROUTE 3	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.68 of a mile easterly of Route 32 and extending easterly 2.61 miles.		12/15/04		FALLA, MICHAEL	4	2.61	ACTIVE
011283.00	CHINA, ROUTE 32	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.57 of a mile northerly of Route 3 and extending northerly 0.84 of a mile.		02/25/04		FALLA, MICHAEL	4	0.84	ACTIVE
011284.00	CHINA, ROUTE 9	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.06 miles easterly of Cross Road and extending easterly 2.03 miles to Parmenter Terrace.		02/25/04		FALLA, MICHAEL	4	2.03	ACTIVE
011013.34	CLINTON, ROUTE 11	MAINTENANCE PAVING (HOT MULCH)	Beginning at Silver Street and extending 12.52 miles to Library Street.					4	12.52	INACTIV
010060.00	COLUMBIA, BRANCH BROOK BR#2095	BRIDGE CULVERT REHABILITATION	Branch Brook Bridge (2095) over Branch Brook, located 1.20 miles westerly of the Columbia Falls town line.	05/01/02	09/01/02		SMALL, CATHERINE	2		ACTIVE
011120.00	COLUMBIA,ADDISON RD(C420J),CIP	GUARDRAIL	Guardrail Replacement: located 0.07 of a mile northerly of Point Street.					2	0.00	ACTIVE
011012.14	CONCORD-BINGHAM,RTE 16,HMM	MAINTENANCE PAVING (HOT MULCH)	Route 16, beginning Embden-Concord Twp town line and extending easterly 6.03 miles to Route 201 in Bingham; SH0736.					4	6.03	INACTIV
	CONNOR TWP-BEAULIEU ROAD	HIGHWAY IMPROVEMENTS	Beginning at Route 1and extending easterly 2.32 miles to the Theriault Road.				SMALL, CATHERINE	1	2.32	HOLD
010177.00	COPLIN PLT, NASH BR#3070	BRIDGE REPLACEMENT	Bridge Replacement: Nash Bridge (#3070) over Nash Stream, located 1.60 miles southwesterly of the Eustis town line.		02/26/04		QUIRION, JERRY	7		ACTIVE
009066.00	CORINNA, RTE 7	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- EAST JCT. OF RTE 11 NORTH 0.74 KM(.5MI) TO 0.42 KM (0.3MI) N/O FERNALD ST		03/14/04		BRIGGS, DOUGLAS	3	0.46	ACTIVE
007710.00	CORINNA, RTE 7	HIGHWAY IMPROVEMENTS	PCE - HIGHWAY IMPROVEMENTS --- 1.5 KM (0.91 MI) NORTHERLY OF THE NEWPORT T.L., NORTHERLY RTE 222		03/14/04		BRIGGS, DOUGLAS	3	0.57	ACTIVE
011009.20	CORINNA,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					3	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					4	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					3	2.64	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011009.20	CORINNA,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					4	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					3	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					4	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					4	2.64	INACTIV
011009.20		MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning St Albans town line at the county line and extending easterly 2.64 miles to road 362 (West Main Street); SA1.					3	2.64	INACTIV
011009.25	CORINNA,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C411K (Palmyra), beginning road 1561 (Bird), extending southerly 2.63 miles to Route 43; SA2.					3	2.63	INACTIV
011009.24	CORINNA--STETSON, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 222, beginning Route 7 in Corinna and extending easterly 7.21 miles to Route 143 in Stetson; SA4,11.					3	7.21	INACTIV
011016.12	CORNISH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 117, beginning Route 25 and extending northerly 0.09 of a mile to Route 5-SA10.					6	0.09	INACTIV
006612.00	CORNISH,RTE 5	HIGHWAY RECONSTRUCTION	Highway reconstruction, including rehabilitation of bridge 2465 over Little river. Beginning .02 of a mile easterly of westerly junction with Route 25 and extending easterly 0.66 of a mile to easterly junction with Route 25.	02/14/01	02/14/01			6	0.66	ACTIVE
011016.14	CORNISH-BALDWIN,HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Route 5, beginning Route 25 in Cornish and extending northerly 1.08 miles to road 634 (River)@RR X-ing-SH0116.					6	1.08	INACTIV
011285.00	CORNVILLE, ROUTE 150	LEVEL 2 HIGHWAY RESURFACING	Project begins 0.56 miles southerly of Revere School Road and extends northerly 1.84 miles.		04/14/04		FALLA, MICHAEL	4	2.41	ACTIVE
002730.20	CORNVILLE, RTE 150	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- BEGINS 1.27 MI NORTHERLY OF THE SKOWHEGAN T.L. AND EXTENDS NORTHERLY 0.55 MILES --- PROJECT ENDS 0.56 MI SOUTHERLY OF REVERE SCHOOL ROAD.				FALLA, MICHAEL	4	0.94	ACTIVE
011045.00	CORNVILLE, WESTERN BR#1026	BRIDGE REPLACEMENT	Bridge Replacement: Western Bridge (#1026) over Paine Brook, located 0.89 of a mile northerly of the Molunkus Road.		10/21/05			4	0.00	ACTIVE
011286.00	CORNVILLE-ATHENS, ROUTE 150	3/4 INCH OVERLAY	Highway Resurfacing: beginning 2.92 miles northerly of the Skowhegan town line and extending northerly 3.79 miles.		04/14/04		FALLA, MICHAEL	4	3.79	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011394.00	CRAWFORD-BAILEYVILLE, ROUTE 9	3/4 INCH OVERLAY	Highway Resurfacing: beginning 2.60 miles westerly of the Alexander town line and extending easterly 12.67 miles.		02/16/05		MARTIN, BETINA	2	12.67	ACTIVE
011019.10	CUMBERLAND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Falmouth town line and extending northerly 0.81 of a mile to Route 9.					6	0.81	INACTIV
009782.00	CUMBERLAND, BLANCHARD RD	HIGHWAY REHABILITATION	HEAVY REHAB from BRUCE HILL ROAD to ROUTE 26/100					6	1.66	ACTIVE
009562.00	CUMBERLAND, BLANCHARD RD.	MISCELLANEOUS PROJS STATE	REHABILITATE DRAINAGE, RECLAIM AND PAVE TO 30 FOOT WIDTH --- ROUTE 9 500 FEET NORTH OF BRUCE HILL	10/02/00				6	1.76	ACTIVE
007967.10	CUMBERLAND, CHEBEAGUE ISLAND	FERRY FACILITY IMPROVEMENTS	PIER IMPRVMENTS-WIDEN HAMMER- HEAD, APPROACH TRESTLE, WAIT- --- CHEBEAGUE ISLAND FERRY PIER	06/28/00				6	0.00	ACTIVE
007969.00	CUMBERLAND, CHEBEAGUE ISLAND	PUBLIC TRANSPORTATION	CHEBEAGUE Bond Funding for Improvements for Ferry Operations					6	0.00	ACTIVE
008490.95	CUMBERLAND, RTE 9/MIDDLE SCHL.	INTERSECTION IMP W/ SIGNAL	WIDENING AND SIGNAL MODIFICA- TION AT GREELEY CAMPUS AND JCT OF MAIN ST,BLANCHARD & TUTTLE RDS					6		ACTIVE
011183.00	CUMBERLAND, RTE. 26@BLACKSTRAP&SKILLINGS	INTERSECTION IMP W/O SIGNAL	Intersection Improvement without a signal: located at the intersection of Route 26 and Blackstrap Road and Skillings Road.		12/01/04			6	0.00	ACTIVE
007871.00	CUMBERLAND, TRANSIT IMPROVEMENTS	PARK & RIDE FACILITY IMPROVEME	Park and Ride Lot Improvements: located at Wharf Road and Blanchard Lot. Scope change 1/26/04 to Engineering only. Construction to be funded in future BTIP.		09/01/04		HEALD, STEVEN	6	0.00	ACTIVE
011309.00	CUMBERLAND-YARMOUTH, U.S. 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.22 miles northerly of the Falmouth town line and extending northerly 2.34 miles.		03/09/05		MARTIN, ERNEST	6	2.34	ACTIVE
011554.00	CUSHING, PLEASANT POINT ROAD	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Pine Ridge Road and extending northeasterly 0.14 of a mile.				TURNBULL, DON	5	0.14	INACTIV
011152.00	CUSHING, RTE 97	HIGHWAY IMPROVEMENTS	Highway Rehabilitation: beginning 1.23 miles southeasterly of the Warren town line and extending southerly 0.99 of a mile.				TURNBULL, DON	5	0.99	ACTIVE
010061.00	CUTLER, ANDREWS MDW BRK BR#6240	BRIDGE CULVERT REPLACEMENT	Andrews Meadow Brook Bridge (6240) over Andrews Meadow Brook, located 3.00 miles southeasterly of the Whiting town line.	12/18/02	12/18/02		SMALL, CATHERINE	2		ACTIVE
008997.56	CUTLER, COVE RD, BR #3190	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- 0.87 KM (0.5 MI) EAST OF ROUTE 191 ON ROAD 396 OVER SCHOONER BROOK	12/18/02	12/18/02		SMALL, CATHERINE	2	0.00	ACTIVE
011007.20	CUTLER-E MACHIAS-HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending southerly 14.00 miles.					2	14.00	INACTIV
012200.40	D MULTIMODAL PROGRAM	ADMINISTRATIVE ENGINEERING	MULTIMODAL PROGRAM - PROGRAM ADMIN.; APPRO. 9095 7/1/03 6/30/05					0		ACTIVE
012200.42	D MULTIMODAL PROGRAM	ADMINISTRATIVE ENGINEERING	MULTIMODAL PROGRAM - OTHER PROJECT MGMT. (BOND PROJECTS) 7/1/03 6/30/05					0		ACTIVE
012200.41	D MULTIMODAL PROGRAM	ADMINISTRATIVE ENGINEERING	MULTIMODAL PROGRAM - OFFICE HARDWARE/SOFTWARE SUPPLIES 7/1/03 6/30/05					0		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011868.00	DAMARISCOTTA, PARK & RIDE	PARK & RIDE FACILITY IMPROVEME	Park & Ride Lot construction.		06/01/04		TURNBULL, DON	5		INACTIVE
010753.00	DAMARISCOTTA, RTE 1@BELVEDR RD	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF RTE 1 AND BELVEDERE ROAD. CONSISTING OF CHANNELIZATION AND TURNING LANES.		04/27/04		FORGIONE, ERNEST	5		ACTIVE
012077.00	DANFORTH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C301J, beginning Route 169 and extending northerly 0.80 of a mile to Weston town line at the county line; SA2.					2	0.80	ACTIVE
011642.00	DEBLOIS - CONST APRON & TWY	AIRPORT MISCELLANEOUS IMPROVEM	Apron and Security Improvements: Deblois Flight Strip. Remove old pavement from runway.		03/15/05			2		INACTIVE
008490.35	DEDHAM, LUCERNE-IN-ME GOLF	HIGHWAY IMPROVEMENTS	INSTALL PEDESTRIAN TUNNEL UNDER HIGHWAY --- ON RTE 1A AT LUCERNE-IN-MAINE GOLF COURSE					2	0.10	ACTIVE
004327.10	DEDHAM-ELLSWORTH, RTE 1A	HIGHWAY IMPROVEMENTS	PCE FOR FUTURE RECONSTRUCTION --- Beginning 0.50 of a mile northerly of the Green Lake Road and extending southeasterly 3.37 miles to the Rabbit Road.		05/18/04		SPINNEY, JULIA	2	3.37	ACTIVE
010062.00	DEER ISLE.-SEDGWICK BR#3257	BRIDGE REHABILITATION	Preconstruction Engineering for Future Improvement: Deer Isle-Sedgwick Bridge (#3257) over Eggemoggin Reach, located at the Deer Isle-Sedgwick town line.		11/01/05		SMALL, CATHERINE	2		ACTIVE
011013.11	DETROIT-PALMYRA-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Troy town line and extending northerly 7.15 miles to Route 11/100.					5	7.15	INACTIVE
011013.11		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Troy town line and extending northerly 7.15 miles to Route 11/100.					4	7.15	INACTIVE
011013.11		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Troy town line and extending northerly 7.15 miles to Route 11/100.					4	7.15	INACTIVE
011013.11		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Troy town line and extending northerly 7.15 miles to Route 11/100.					5	7.15	INACTIVE
009815.00	DEVELOPER PROJECTS-ANCHOR PIN	INTERSECTION IMP W/ SIGNAL	ANCHOR PIN FOR DEVELOPER PROJECTS REVIEWED BY BILL ROLLINS, TRAFFIC DIV, M&O					0		INACTIVE
011134.00	DEXTER - GARLAND, RTE 94-CIP	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning in Dexter, 0.61 of a mile westerly of the Garland town line and extending easterly 0.85 miles, to a point in Garland, 0.24 miles easterly from the Dexter Town Line					3	0.85	ACTIVE
011340.00	DEXTER, ROUTE 7	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Corrina town line and extending northerly 1.25 miles.		03/24/04		FALLA, MICHAEL	3	1.25	ACTIVE
011133.00	DEXTER, RTE 23-CIP	HIGHWAY IMPROVEMENTS	Cross Slope and drainage Improvements: beginning 0.36 miles westerly of the junction of the Crawford Road and extending easterly 0.57 of a mile.					3	0.57	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010521.30	DIV 3, CRACK SEALING	CRACK SEALING	PAVEMENT MAINTENANCE CRACK SEALING, DIVISION 3	07/24/02	07/31/02			3		ACTIVE
011106.00	DIVISION 6, GUARDRAIL	GUARDRAIL	Guardrail replacement and improvement at various locations.					0		ACTIVE
010015.00	DIXFIELD, ROUTE 2/17	HIGHWAY IMPROVEMENTS	Beginning at the Canton Point Road and extending easterly 2.74 miles to the Holman Road.		07/15/08		FORGIONE, ERNEST	7	2.74	ACTIVE
004329.20	DIXFIELD, U.S. RTE 2	HIGHWAY RECONSTRUCTION	Highway Reconstruction-Beginning 0.22 miles southerly of Holman Road and extending northeasterly 1.90 miles	10/16/02	10/16/02		FORGIONE, ERNEST	7	2.57	ACTIVE
011438.00	DIXFIELD-WILTON, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.20 of a mile westerly of the Wilton town line and extending easterly 1.38 miles.		02/23/05		MARTIN, ERNEST	7	1.38	ACTIVE
011209.00	DIXMONT, ROUTE 7-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Waldo Avenue in Belfast and extending northerly to Route 9/202 in Dixmont.		06/23/04		FALLA, MICHAEL	3	4.02	ACTIVE
011009.22	DIXMONT--STETSON,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 143, beginning Route 9 in Dixmont and extending northerly 15.25 miles to Route 222 in Stetson; SA4,3,2,1.					3	15.25	INACTIV
011399.00	DIXMONT-NEWBURGH, ROUTE 202	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing: beginning at Route 7 and extending northerly 10.85 miles.		03/03/04		FALLA, MICHAEL	3	10.85	ACTIVE
010010.00	DOVER-FOXCROFT, ROUTE 15	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning 0.59 of a mile southerly of the Range Road and extending northwesterly 1.29 miles to 0.13 of a mile southerly of the Bear Hill Road.		01/19/06		SPINNEY, JULIA	3	1.29	ACTIVE
009199.00	DOVER-FOXCROFT, ROUTE 6/15/16	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Sanford Street and extending easterly 0.72 of a mile to Lincoln Street.		02/13/06		SPINNEY, JULIA	3	0.72	ACTIVE
010602.00	DOVER-FOXCROFT, ROUTES 6/15/16	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 1.45 KM (0.90 MI) EASTERLY OF THE GUILFORD TOWN LINE AND EXTENDING EASTERLY 1.30 KM (0.81 MI) TO SANFORD STREET.	06/18/03	06/11/03		MARTIN, ERNEST	3	0.81	ACTIVE
011015.24	DRESDEN HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 128 and extending easterly 0.54 of a mile to Route 127.				TURNBULL, DON	5	0.54	INACTIV
011153.00	DRESDEN WOOLWICH, RTE 127	MISCELLANEOUS SPECIAL PROJ	Beginning at the intersection of Route 197 and extending southerly 12.70 miles.				TURNBULL, DON	5	12.70	ACTIVE
010644.00	DRESDEN, ROUTE 197	LEVEL 2 HIGHWAY RESURFACING	Project is located on Route 197, beginning at the East Joint of the Main Kennebec Bridge and extending easterly 1.95 miles to Route 127.	01/29/03	01/29/03		GAYNE, DOUGLAS	5	1.95	ACTIVE
009092.00	DRESDEN, ROUTE 27	LEVEL 3 HIGHWAY RESURFACING	Beginning 0.82 of a mile northerly of the Wiscasset town line and extending northerly 1.22 miles.		04/09/04		FORGIONE, ERNEST	5	1.22	ACTIVE
011180.00	DRESDEN, ROUTES 128 & 197	SIGHT DISTANCE IMPROVEMENT	Sight Distance Improvement: located at the intersection of Route 128 and Route 197.				TURNBULL, DON	5	0.00	ACTIVE
011015.34	DRESDEN-WOOLWICH HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 27 and extending southerly 15.36 miles to Route 127.				TURNBULL, DON	5	15.36	INACTIV
011015.32	DRESDEN-WOOLWICH HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 27 and extending southerly 14.70 miles to Route 1.				TURNBULL, DON	5	14.70	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010759.00	DURHAM, RTE 125 @ BRUNSWCK RD	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF ROUTE 125 AND BRUNSWICK ROAD. CONSISTING OF RECONSTRUCTION TO IMPROVE THE VERTICAL ALIGNMENT.	02/04/04	02/04/04		MARTIN, ERNEST	7		ACTIVE
011001.30	DYER BROOK-OAKFILD -HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 2 and extending northeasterly 2.95 miles to the Interstate 95 Ramps.					1	2.95	INACTIV
011004.10	E MACHIAS--COOPER,HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Route 191, beginning Route 1 and extending northerly 22.17 miles to road 336 (East Ridge) in Cooper; SH0044,SA2,1.					2	22.17	INACTIV
012200.46	E REGIONAL PROGRAM	ADMINISTRATIVE ENGINEERING	REGIONAL PROGRAM - OFFICE HARDWARE/SOFTWARE SUPPLIES 7/1/03 6/30/05					0		ACTIVE
012200.45	E REGIONAL PROGRAM	ADMINISTRATIVE ENGINEERING	REGIONAL PROGRAM - PROGRAM ADMIN., APPRO. 9095 7/1/03 6/30/05					0		ACTIVE
011036.00	E. MACHIAS, JACKSONVLL BR#3219	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Jacksonville Bridge (#3219) over East Machias River, located 0.13 of a mile northerly of the Dwelley Road.		02/02/06		SMALL, CATHERINE	2	0.00	ACTIVE
008877.00	EAGLE LAKE, MAIN STREET	R/H X-ING RECON/REHAB W/ SIGNA	R/H X-ING RECON/REHAB W/SIGNAL CROSSING #051175T --- 0.64 KM (0.4 MI) EAST OF ROUTE 11					1	0.00	ACTIVE
008877.01	EAGLE LAKE, R/R X-ING #051175T	R/H X-ING RECON/REHAB W/ SIGNA	X-ING SIGNAL REHAB #051175T --- 0.64 KM (0.4 MI) EAST OF ROUTE 11					1	0.00	ACTIVE
010561.00	EAGLE LAKE,RTE 11	LEVEL 1 HIGHWAY RESURFACING	Beginning 0.31 of a mile northerly of Winterville Plt town line and extending northerly 1.99 miles to 0.21 of a mile northerly of road 1671 (Albert Street).	12/24/02	12/26/02		MARTIN, ERNEST	1	1.99	ACTIVE
011543.00	EASTBROOK, ROUTE 200	STATE RECONSTRUCTION	Beginning 0.95 of a mile northerly of Franklin town line and extending northerly 0.88 of a mile to 1.83 miles northerly of Franklin town line.				MARTIN, BETINA	2	0.88	ACTIVE
008001.00	EASTON, "RIVER DE CHUTES"	HIGHWAY IMPROVEMENTS	HIGHWAY RECON/REHAB/ SAFETY --- 0.74 MILE SOUTHERLY OF THE CURTIS ROAD SOUTHERLY .MATCH NEW BRIDGE APPROACHES UNDER PIN 8923.56.				MARTIN, ERNEST	1	0.30	ACTIVE
010525.00	EASTON, NEW ACCESS ROAD	NEW HIGHWAY CONSTRUCTION	CONSTRUCTION OF A NEW ACCESS ROAD FROM ROUTE 167 SOUTHERLY TO STATION ROAD; THENCE, REHABILITATION OF CONANT ROAD FROM ROUTE 1A TO STATION ROAD AND REHAB OF STATION ROAD FROM CONANT TO RICHARDSON ROAD.		09/13/05		SPINNEY, JULIA	1	0.00	ACTIVE
008923.56	EASTON, WOLVERTON BR#0139	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des Chutes, located 4.30 miles southeasterly of U.S. Route 1A.				LARRABEE JR, JOSEPH	1		ACTIVE
008923.56		BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- Wolverton Bridge (0139), over Riviere Des Chutes, located 4.30 miles southeasterly of U.S. Route 1A.				MARTIN, ERNEST	1		ACTIVE
012114.00	EASTON-FT.FAIRFIELD, CONANT RD	PAVEMENT REHABILITATION	HEAVY PAVE. REHAB. W/FOAM ASPHALT, DITCHING, DRAINAGE, SOME ALIGN CHANGES BEGIN .02 MILES WEST OF STATION ROAD EXTEND . EAST. 2.05MI TO ROUTE 1A .		04/21/04		MARTIN, ERNEST	1	1.76	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
012214.00	EASTON-FT.FAIRFLD, CONANT RD	PAVEMENT REHABILITATION	COLD RAIN POND IFW BOB WILLIAMS					1		ACTIVE
011002.20	EASTON-PRQUE ISLE-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.27 of a mile westerly of Station Road and extending westerly 5.75 miles .					1	5.75	INACTIV
009763.00	EASTPORT, BOATING INFRA GRANT	MISCELLANEOUS SPECIAL PROJ	Eastport Boating Infrastructure Grant.	02/04/03	06/01/03			2		ACTIVE
011643.00	EASTPORT, REHAB TWY RMV OBSTRUC	AIRPORT MISCELLANEOUS IMPROVEM	Reconstruct terminal access taxiway, remove runway approach obstructions located at Eastport Municipal Airport		10/30/04			2		INACTIV
010360.00	EASTPORT,OBSTRUCTION REMOVAL	AIRPORT MISCELLANEOUS IMPROVEM	Engineering for the rehabilitation of eastport airport and the removal of obstructions					2		ACTIVE
011094.00	EDDINGTON, GRANT BR#5414	BRIDGE CULVERT REPLACEMENT	Bridge Culvert Replacement: Grant Bridge (#5414) over Meadow Brook, located 0.30 of a mile southerly of the Bradley town line.		10/25/04		SMALL, CATHERINE	3	0.00	ACTIVE
010280.00	EDDINGTON, ROUTE 46	HIGHWAY IMPROVEMENTS	BAD SIGHT DISTANCE, REBUILD SUPERELEVATION. BEGINNING AT THE HATCASE POND ROAD AND EXTENDING NORTHERLY 0.26 KM (0.16 MI) TO 1.13 KM (0.70 MI) SOUTHERLY OF THE EDDINGTON TOWN LINE.				MILLER, ROBERT	3	0.16	ACTIVE
011478.00	EDDINGTON, ROUTE 46	CULV REPLACEMENT STATE	Culvert Replacement: located 0.14 of a mile northerly of South Road.					3	0.00	ACTIVE
007202.00	EDGEComb, RTE 1 @ RTE 27	TOPSI TRAFFIC ENG IMPROVMNT	INSTALL CHANNELIZING ISLANDS, SOME WIDENING & DRAINAGE --- 4000' EAST OF SHEEPSCOT RIVER ON ROUTE 1 EASTERLY 2000'				FORGIONE, ERNEST	5	0.00	ACTIVE
009777.00	EDGEComb, RTE 1 PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	PARK & RIDE FORTHCOMING FROM BARBARA D.					5		ACTIVE
011418.00	EDGEComb-NOBLEBORO, U.S. 1	MICROSURFACING	Highway Resurfacing: beginning 0.79 of a mile northerly of Flood Avenue and extending northerly 12.80 miles.		01/21/04		TURNBULL, DON	5	12.80	ACTIVE
011471.00	EDMUNDS, ROUTE 1	CULV REPLACEMENT STATE	Removal of Box Culvert: located 1.79 miles northerly of the Whiting town line.					2	0.00	ACTIVE
011007.50	EDMUNDS, WHITING-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.03 miles northerly of Route 189 and extending northerly 5.36 miles to Bells Bridge.					2	5.36	INACTIV
008144.00	ELIOT, RTE 103	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- STATE ROAD, NORTHERLY OLD ROAD		06/17/04		HEALD, STEVEN	6	0.54	ACTIVE
008490.56	ELIOT, RTE 236 & IRVING OIL	INTERSECTION IMP W/O SIGNAL	ENTRANCE PERMIT & OTHER SITE IMPROVEMENTS --- ON RTE 236 SOUTH OF BEECH RD.					6	0.00	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010659.00	ELIOT, STATE ROAD	LEVEL 1 HIGHWAY RESURFACING	BEGINNING AT THE KITTERY TOWN LINE AND EXTENDING NORTHWESTERLY 2.30 KM (1.43 MI) TO ROUTE 103.		03/05/04		MARTIN, ERNEST	6	1.43	ACTIVE
011018.14	ELIOT-SOUTH BERWICK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Beech Ridge Road and extending westerly 5.84 miles to the New Hampshire state line.					6	5.84	INACTIVE
011018.33	ELIOT-YORK, HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Route 101 and extending easterly 1.62 miles.---					6	1.62	INACTIVE
009636.00	ELLSWORTH, DOWNEAST TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	ELLSWORTH DOWNEAST TRAIL 2 MI SHARED USE PATH FROM ELLSWORTH FALLS TO ELLSWORTH		09/01/04			2		ACTIVE
009636.95	ELLSWORTH, DOWNEAST TRAIL-CRED	ADMINISTRATIVE ENGINEERING	PIN TO RECEIVED UPFRONT 9095 CREDIT X X					2		ACTIVE
011331.00	ELLSWORTH, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at Myrick Street and extending easterly 0.85 of a mile.		03/02/05		MARTIN, BETINA	2	0.85	ACTIVE
011082.00	ELLSWORTH, ROUTE 1A	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at the Union River Bridge and extending southeasterly 0.91 of a mile to Western Avenue.		10/17/05		SPINNEY, JULIA	2	0.91	ACTIVE
010007.00	ELLSWORTH, ROUTE 1A	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning 0.15 of a mile southerly of the Old Bangor Road and extending southeasterly 3.62 miles to the Union River Bridge.				SPINNEY, JULIA	2	3.62	ACTIVE
011081.00	ELLSWORTH, ROUTE 1A	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.10 of a mile southerly of Forest Avenue and extending southeasterly 0.78 of a mile to Main Street.		10/21/05		SPINNEY, JULIA	2	0.78	ACTIVE
010007.10	ELLSWORTH, ROUTE 1A	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.15 of a mile southerly of Old Bangor Road and extending southerly 2.45 miles.		07/27/05		SPINNEY, JULIA	2	2.45	ACTIVE
011072.00	ELLSWORTH, ROUTE 1A	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at Rabbit Road and extending southeasterly 2.67 miles to 0.15 of a mile north of Old Bangor Road.		10/28/05		SPINNEY, JULIA	2	2.67	ACTIVE
011330.00	ELLSWORTH, ROUTE 3	LEVEL 2 HIGHWAY RESURFACING	Beginning at Short Street and extending easterly 1.59 miles to the Trenton town line.		03/02/05		MARTIN, BETINA	2	1.59	ACTIVE
007687.00	ELLSWORTH, RTE 1 @ RTE 172	INSTALL TRAFFIC SIGNALS	INSTALL SIGNALS --- INTERSECTION OF U.S. 1 & RTE 172		01/05/05		SPINNEY, JULIA	2	0.00	ACTIVE
011025.00	ELLSWORTH, RTE 1 @ RTE 3	TRAFFIC STUDIES PROGRAM	ACCESS MANAGEMENT & TRAFFIC EVALUATION IN THE VICINITY OF THE ROUTE 1 & ROUTE 3 INTERSECTION					2		ACTIVE
008843.00	ELLSWORTH, RTE 1A @ STATE ST	INSTALL TRAFFIC SIGNALS	INSTALL TRAFFIC SIGNALS --- INTERSECTION OF RTE 1A & STATE STREET		02/07/04			2	0.00	ACTIVE
008490.71	ELLSWORTH, RTE 3 @ MYRICK RD.	INTERSECTION IMP W/ SIGNAL	INSTALL SIGNAL & IMPROVE RADII ROUTE 3 AT MYRICK RD. @ HOME DEPOT					2		ACTIVE
007106.00	ELLSWORTH, U.S. RTE 1	HIGHWAY RECONSTRUCTION	RECONSTRUCTION --- Oak and Church Streets and extending easterly 1.020 km (0.63 miles) along Oak and High Street to the Washington Street Intersection		04/30/04		SPINNEY, JULIA	2	0.40	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009815.13	ELLSWORTH, U.S. RTE 1 DEV.PROJ	INTERSECTION IMP W/O SIGNAL	ADD RIGHT TURN LANE ON ROUTE 1 AT ELLSWORTH SHOPPING CENTER					2		ACTIVE
011097.00	EMBDEN, BARON BRK BR#5536	BRIDGE REPLACEMENT	Bridge Replacement: Baron Brook Bridge (#5536) over Baron Brook, located 1.31 miles northerly of the Anson town line.		05/03/05		QUIRION, JERRY	4	0.00	ACTIVE
011010.10	ENFIELD- HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 2 and extending northerly 3.84 miles to Route 188.					3	3.84	INACTIV
011348.00	ENFIELD-LINCOLN, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.78 of a mile northerly of the Passadumkeag town line and extending northerly 10.81 miles.		03/01/05		FALLA, MICHAEL	3	10.81	ACTIVE
011479.00	ETNA, ROUTE 143	CULV REPLACEMENT STATE	Culvert Replacement: located 0.21 of a mile northerly of Route 2.					3	0.00	ACTIVE
011480.00	ETNA, ROUTE 143	CULV REPLACEMENT STATE	Culvert Replacement: located 0.15 of a mile northerly of Route 69.					3	0.00	ACTIVE
007642.00	EUSTIS, OFF-RD TRK WEIGH AREA	TRUCK WEIGH AREA	CONSTRUCTION OF A STATE POLICE OFFICE BUILDING & LIGHTING --- ON ROUTE 27				FORGIONE, ERNEST	7	0.00	ACTIVE
012106.00	EUSTIS, ROUTE 27	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Route 16 and extending northerly to the U.S. / Canada Border.		06/30/04		MARTIN, ERNEST	7	11.79	ACTIVE
007642.10	EUSTIS, WEIGH STATION AREA	MISCELLANEOUS SPECIAL PROJ	SITE WORK & PAVING ONLY AT THE STATE POLICE OFFICE BUILDING --- IN EUSTIS AT A SITE TO BE DETERMINED				FORGIONE, ERNEST	7	0.00	ACTIVE
007644.00	EUSTIS,RTE 27	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning road 958 (Caldwell) and extending northerly 1.52 miles to 0.04 of a mile northerly of road 1172 (Main Street).	08/20/03	08/20/03		FORGIONE, ERNEST	7	1.52	ACTIVE
011009.21	EXETER--LEVANT,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C524K (Avenue), beginning Route 11 in Exeter and extending southeast- erly 8.26 miles to Route 222 in Levant; SA3,2,1.					3	8.26	INACTIV
009686.02	EXPERIMENTAL WARNING SIGNS	TRAFFIC STUDIES PROGRAM	CONTINUE EXPERIMENTAL WARNING SIGN PROJECT AT A SECOND LOC. EVALUATE ITS EFFECTIVENESS. SIGN PROVIDES WARNINGS OF APPROACHING TRAFIC AT STOP- CONTROL INTERSECTIONS W/ LIMIT					0		ACTIVE
010992.00	FAIRFIELD, CREW QTRS BUILDING	MISCELLANEOUS PROJS STATE	WOOD STRUCTURE WORK FOR FAIRFIELD CREW QUARTERS BLDG.	09/11/02				4		ACTIVE
011098.00	FAIRFIELD, FISH BROOK BRG#6218	BRIDGE CULVERT REPLACEMENT	Bridge Culvert Rehabilitation: Fish Brook Pipe Bridge (#6218) over Fish Brook, located 0.03 of a mile northerly of Route 139.		04/07/04		QUIRION, JERRY	4	0.00	ACTIVE
008490.75	FAIRFIELD, MAIN ST & WESTER AV	MISCELLANEOUS SPECIAL PROJ	RESURFACING & WIDENING AT MAIN ST. & WESTERN AVE, HOME DEPOT DEVELOPER.... scope set as misc. to prevent this project from appearing on resurfacing reports.					4		ACTIVE
011410.00	FAIRFIELD, ROUTE 201	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.05 of a mile southerly of I-95 and extending northerly 0.61 of a mile.		12/22/04		FALLA, MICHAEL	4	0.61	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011349.00	FAIRFIELD, ROUTE 201	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.13 of a mile southerly of Route 139 and extending northerly 0.77 of a mile.		12/22/04		FALLA, MICHAEL	4	0.77	ACTIVE
010624.00	FAIRFIELD,RTE 139	LEVEL 1 HIGHWAY RESURFACING	Beginning 0.37 of a mile northerly of northerly junction with Route 104 and extending northerly 1.72 miles 2.09 miles northerly of northerly junction with Route 104.	02/12/03	02/12/03		FALLA, MICHAEL	4	1.72	ACTIVE
002731.00	FAIRFIELD,RTE 139	HIGHWAY RECONSTRUCTION	PCE FOR RECONSTRUCTION & REDEFINE TERMINI --- 1)Beginning westerly end of I-95 overpass bridge and extending westerly .2 of a mile; 2)Beginning .2 of a mile westerly of westerly end of I-95 overpass bridge and extending westerly .55 of a mile.	07/31/02	07/31/02		SPINNEY, JULIA	4	0.75	ACTIVE
011411.00	FAIRFIELD-SKOWHEGAN, ROUTE 201	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.11 of a mile southerly of Route 23 (toward Canaan) and extending northerly 1.34 miles.		12/22/04		FALLA, MICHAEL	4	1.34	ACTIVE
011582.00	FALMOUTH -ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Located 0.50 mile northerly of Route 88 and extending northerly 0.03 mile.					6	0.03	ACTIVE
011019.20	FALMOUTH HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Windham town line and extending easterly 0.88 of a mile to Blackstrap Road.					6	0.88	INACTIV
010809.10	FALMOUTH TO AUGUSTA, I-95	SIGNING	INTERSTATE SIGNING FALMOUTH AUGUSTA					0		ACTIVE
010660.00	FALMOUTH TO CUMBERLAND, U.S. 1	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.81 KM (0.50 MI) NORTHERLY OF THE BUCKNAM ROAD AND EXTENDING NORTHERLY 3.80 KM (2.36 MI)	04/09/03	04/02/03		MARTIN, ERNEST	6	2.38	ACTIVE
011448.00	FALMOUTH, BUCKNAM RD X-ING #170836L	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement Program-Gates. Railroad crossing #170836L.		09/01/05			6	0.00	INACTIV
010194.00	FALMOUTH, FALMOUTH RD	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at Route 9 and extending westerly 1.00 mile to Merrill Road.		03/20/06		HEALD, STEVEN	6	1.00	ACTIVE
011558.00	FALMOUTH, JOHNSON RD- RRI	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 1 and extending 0.74 of a mile to Route 88.					6	0.74	INACTIV
011449.00	FALMOUTH, JOHNSON RD. 170838A	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement: Railroad Crossing #170838A, located 0.19 of a mile northerly of Middle Street.		09/01/05			6	0.00	ACTIVE
008490.20	FALMOUTH, LIEGHTON RD.	TOPSI TRAFFIC ENG IMPROVMNT	POSSIBLE SIGNAL & CUT CREST ALONG RTE 100 --- WEST FALMOUTH CROSSING (EXIT 10)					6	0.00	ACTIVE
010236.00	FALMOUTH, LUNT ROAD	SIDEWALK-CONST RUCTION	LUNT ROAD SIDEWALK, 1.13 KM (0.70 MI) OF NEW SIDEWALK BETWEEN FALMOUTH ROAD AND DEPOT ROAD.		06/01/04		HEALD, STEVEN	6	0.71	ACTIVE
011454.00	FALMOUTH, RD INV 40204 05, 170835E	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement: Railroad crossing #170835E, located at Route 9.		09/01/05			6	0.07	ACTIVE
009188.00	FALMOUTH, RT 26/100	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at the Leighton Road and extending northerly 1.07 miles to the Libby Bridge.				HEALD, STEVEN	6	1.07	ACTIVE
005248.00	FALMOUTH, RTE 1	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- DEPOT ROAD BUCKNAM ROAD -SH0141					6	0.30	INACTIV
008898.00	FALMOUTH, RTE 9	INTERSECTION IMP W/O SIGNAL	ADD MAINLINE LEFT TURN LANE INSTALL FLASHING BEACON --- INTERSECTION OF WOODS RD & LONG WOODS RD (RTE 9)				HEALD, STEVEN	6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008490.13	FALMOUTH, RTE1 @ CLEARWATER	TOPSI TRAFFIC ENG IMPROVMNT	ENTRANCE TO GIBBS OIL DEVELOPER PROJECT --- ON RTE 196					6	0.00	ACTIVE
011184.00	FALMOUTH, U.S. 1	INTERSECTION IMP W/O SIGNAL	Intersection Improvement without a signal: located at the intersection of Route 1 and Route 88.		12/01/04			6	0.00	ACTIVE
008490.09	FALMOUTH, US 1 @ PLAZA	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT --- U.S. 1 AT FALMOUTH PLAZA					6	0.00	ACTIVE
011019.40	FALMOUTH-CUMBERLAND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.40 of a mile northerly of Middle Road and extending northerly 3.73 miles.					6	3.73	INACTIV
001853.30	FARMINGDALE, ROUTE 201	HIGHWAY IMPROVEMENTS	Construction to Improve Sight Distance and Safety: beginning at Clark Street and extending north to Maple St.		07/16/04		QUIRION, JERRY	4	1.50	ACTIVE
001853.31	FARMINGDALE, RT. 201 - KRRT,	BIKE/PED.FACILITY IMP.-OFF ROA	Continuation of Kennebec River Rail Trail through Farmin dgdale in conjunction with Route 201 project.		05/28/04			4		INACTIV
001853.20	FARMINGDALE, RTE 27/201	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- 0.21 KM (.13 MI) S. OF GREEN MEADOW DRIVE, NORTHERLY 0.24 KM (.15 MI) NORTHERLY OF GREEN MEADOW DRIVE				QUIRION, JERRY	4	0.28	HOLD
009786.00	FARMINGTON, KNOWLTON CRNR RD	HIGHWAY RECONSTRUCTION	.11 MI RECONSTRUCTION .26 MI LIGHT REHABILITATION JCT. ROUTE 2 0.37 MI. EAST OF ROUTE 2					7	1.16	ACTIVE
011439.00	FARMINGTON, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Bryant Road and extending easterly 3.41 miles to Oakes Street.		02/23/05		MARTIN, ERNEST	7	3.41	ACTIVE
009179.00	FARMINGTON, ROUTE 4/27	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Belcher Street and extending northerly 1.90 miles.	11/12/03	11/12/03		FORGIONE, ERNEST	7	1.90	ACTIVE
010760.00	FARMINGTON, RTE 43 @ HIGH ST	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF ROUTE 43 AND HIGH STREET.	07/02/03	07/02/03			7		ACTIVE
011510.00	FARMINGTON, RTE. 43	CULV REPLACEMENT STATE	Culvert Replacement: located 1.85 miles westerly of Intervale Road.					7	0.00	ACTIVE
011020.10	FARMINGTON-HOT MAINT MULCH	MISCELLANEOUS PROJS STATE	Road C308O (Knowlton Corner), beginning Route 156 and extending westerly 3.27 miles to Webster Road-SA7.					7	3.27	INACTIV
011020.30	FARMINGTON-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Chesterville-Farmington, Route 156, beginning Route 41 in Chesterville and extending southerly 2.32 miles-SA1,4,15.					7	2.32	INACTIV
011020.41	FARMINGTON-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C307O (Town Farm), beginning Route 4 and extending southerly 2.93 miles-SA16.					7	2.93	INACTIV
011020.21	FARMINGTON-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C309O (Seamon), beginning road 460 (Knowlton Corner) and extending westerly 2.16 miles to Christian drive-SA17,14.					7	2.16	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011020.25	FARMINGTON-INDUSTRY HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning Farmington CUL and extending easterly 9.02 miles to Starks town line-SA1,4.					7	9.02	INACTIV
011020.40	FARMINGTON-STRONG, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 149, beginning Route 4 in Farmington and extending northerly 8.26 miles-SA11,3,2.					7	8.26	INACTIV
012084.00	FAYETTE, MOSHER POND RD.	HIGHWAY RECONSTRUCTION	MOSHER POND RD (SA6) -- PREL. SURVEY, ROW, & DESIGN FOR RECONSTRUCTION PROJECT BEGINNING 0.8 MI NORTHERLY OF ROUTE 17 AND EXTENDING NORTHERLY 0.25 MILES					4	0.25	ACTIVE
010064.00	FOREST TWP, TOMAH STRM BR#1176	BRIDGE REPLACEMENT	Tomah Stream Bridge (1176) over Tomah Stream,located 4.00 miles northeasterly of Route 1.	07/23/03	07/22/03		SMALL, CATHERINE	2		ACTIVE
010516.20	FORKS- SNOWMOBILE BRG KENNEBEC	BRIDGE CONSTRUCTION-N EW	CONSTRUCT SNOWMOBILE BRIDGE ACROSS THE KENNEBEC RIVER CONNECTING THE FORKS AND WEST FORKS PLANTATIONS	08/21/02	09/18/02		SMALL, CATHERINE	4		ACTIVE
011114.00	FORT FAIRFIELD, GRIMES RD-CIP	CULV REPLACEMENT STATE	Culvert Replacement: located 3.19 miles westerly of Route 1A.		03/31/04			1	0.00	ACTIVE
011029.00	FORT FAIRFIELD, MCSHEA CROSSING BR#3258	BRIDGE PAINTING	Bridge Painting: McShea Crossing Bridge (#3258) over B&A Railroad, located 0.14 of a mile northerly of the Old B & A Road.		01/27/05		SMALL, CATHERINE	1	0.00	ACTIVE
011206.00	FORT FAIRFIELD, ROUTE 161-CHIP	HIGHWAY IMPROVEMENTS	Sect 1; Begin 0.6 miles southerly of Hopkins Rd and extend northwesterly 1.01 miles to 0.4 miles north of Green Ridge Rd. Sect 2; Begin 0.1 miles south of R/R x-ing # 847816 and extend northwesterly 2.00 miles.		03/18/05		MARTIN, ERNEST	1	3.01	ACTIVE
011323.00	FORT FAIRFIELD, ROUTE 167	MILL & FILL	Highway Grinding and Resurfacing: beginning at Route 1A and extending southerly 1.56 miles to Sam Everett Road.	01/07/04	01/07/04		MARTIN, ERNEST	1	1.56	ACTIVE
009664.00	FORT FAIRFIELD, SEWER CONNECTI	MISCELLANEOUS SPECIAL PROJ	SEWER CONNECTION					1		ACTIVE
010042.00	FORT KENT, INTERNATIONAL BR#2398	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvement: International Bridge (#2398) over Saint John River, located at the Canadian Border.		01/28/07		SMALL, CATHERINE	1	0.00	ACTIVE
009604.00	FORT KENT, NO. PERLEY BRK RD.	STATE RECONSTRUCTION	FROM: a point [0.38] E from the jct of Rte 161 (east end of 4402.00, Constructed 1990) TO: a point [1.35m] E from the jct of Rte 161.				GAYNE, DOUGLAS	1	0.97	ACTIVE
010002.10	FORT KENT, ROUTE 1	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.32 of a mile northerly of the Industrial Park Road and extending southerly 2.20 miles.		09/07/05		SPINNEY, JULIA	1	2.20	ACTIVE
011325.00	FORT KENT, ROUTE 1	MILL & FILL	Highway Grinding and Resurfacing: beginning at the southerly end of Fish River Bridge and extending northerly 0.58 of a mile to the Canadian Border.		03/31/04		MARTIN, ERNEST	1	0.58	ACTIVE
011324.00	FORT KENT, ROUTE 1	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.09 of a mile northerly of Des Jardin Street and extending northerly 0.77 of a mile.		03/31/04		MARTIN, ERNEST	1	0.77	ACTIVE
011002.31	FORT KENT, ROUTE 161	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.19 of a mile northerly of the New Canada town line and extending northerly 3.88 miles to Fort Kent Mills Road.					1	3.88	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011673.00	FORT KENT, RT 1 RR XING 51157V	R/H X-ING RECON/REHAB W/O SIGN	Surface rehab of Rte 1 RR xing # 051157V					1		ACTIVE
006761.00	FORT KENT, S. PERLEY BRK.RD.	R/H X-ING REHAB SIGNAL	RAIL/HIGHWAY REHAB. SIGNAL --- LOCATED 0.5 KM (0.30 MI) EASTERLY OF ROUTE 161 #051163Y					1	0.00	ACTIVE
006830.00	FORT KENT, U.S. RTE 1	BIKEWAY	CONTRACT 1-CONSTR.TRAIL GRANDE DECHARGE ON ABANDONED B&A RR --- ST. FRANCIS & EXTEND NORTHEAST APPROX. 25.74 KM (16 MI) FORT KENT CUSTOMS.	07/01/98	12/01/02		SPINNEY, JULIA	1	16.00	ACTIVE
011000.30	FORT KENT,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C303I. Section 1: Beginning Route 161 and extending easterly 0.38 of a mile; SA6. Section 2: Beginning 1.42 miles easterly of Route 161 and extending easterly 2.27 miles to road 779; SA6.					1	2.63	INACTIV
011052.00	FRANKFORT, BOYD BR#2089	BRIDGE REPLACEMENT	Bridge Replacement: Boyd Bridge (#2089) over Meadow Stream located 0.10 of a mile southwesterly of the Loggin Road		02/01/05		SMALL, CATHERINE	5	0.00	ACTIVE
006822.00	FRANKFORT, OLD STAGE RD.	R/H X-ING SIGNAL INSTALL/REHAB	RAIL/HIGHWAY CROSSING NEW SIGNALS --- #051229W 0.1 KM (0.05 MI) SOUTHWESTERLY OF THE LOGGIN ROAD					5	0.00	ACTIVE
011497.00	FREEDOM, PALERMO RD	CULV REPLACEMENT STATE	Culvert Replacement: located 0.59 of a mile northerly of Greely Road.				TURNBULL, DON	5	0.00	ACTIVE
011014.40	FREEDOM,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C397M, beginning road 391 (North Palermo) and extending westerly 0.62 of a mile to the town line at the county line; SA5.					5	0.62	INACTIV
009651.00	FREEPORT, DRAIN & PAVE 30 FT	HIGHWAY IMPROVEMENTS	REHABILITATE DRAINAGE RECLAIM & PAVE TO 30' WIDTH ROUTE 1 PINE STREET					6	0.00	ACTIVE
011559.00	FREEPORT, FLYING POINT RD, RRI	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Lower Mast Landing Road and extending easterly 0.73 of a mile to Wolf's Neck Road.					6	0.73	INACTIV
011450.00	FREEPORT, HUNTER RD. 364781P	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement: Railroad Crossing #364781P, located 1.69 miles northerly of March Road.		09/01/05			6	0.00	INACTIV
011455.00	FREEPORT, RD INV 00347 05, 364788M	R/H X-ING SIGNAL INSTALL/REHAB	Grade Crossing Improvement: Railroad crossing #364789U, located at Mast Landing Road.		09/01/05			6	1.00	ACTIVE
011456.00	FREEPORT, RD INV 00429 05, 364785S	R/H X-ING REHAB SIGNAL	Grade Crossing Improvements: Railroad crossing #364785S, located at Bow Street.		09/01/05			6	0.00	ACTIVE
011457.00	FREEPORT, RD INV 01500 05, 364789U	R/H X-ING SIGNAL INSTALL/REHAB	Grade Crossing Improvement: Fernald Road Railroad crossing #364789U, located 0.19 of a mile southerly of Pleasant Hill Road.		09/01/05			6	0.00	ACTIVE
011458.00	FREEPORT, RD INV 04206 05, 364787F	R/H X-ING SIGNAL INSTALL/REHAB	Grade Crossing Improvements: Railroad crossing #364787F, located at East Street.		09/01/05			6	0.00	ACTIVE
011453.00	FREEPORT, RR XING #364779N	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement Program-Gates. Railroad crossing located at Webster Road.		09/01/05			6	0.00	ACTIVE
009815.04	FREEPORT, RTE 1 @ SHAWS	INTERSECTION IMP W/ SIGNAL	WIDENING & NEW TRAFFIC SIGNAL ROUTE 1 @ SHAW'S					6		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011451.00	FREEPORT, SCHOOL ST. 364786Y	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement: Railroad Crossing #364786Y, located at Royal Avenue.		09/01/05			6	0.00	ACTIVE
009797.00	FREEPORT, SO.FREEPORT RD.	HEAVY STATE REHABILITATION	HEAVY REHAB PINE ST. RLM 1.83 WEST ST., RLM 4.04					6		ACTIVE
006613.00	FREEPORT, U.S. RTE 1	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.10 of a mile northerly of Desert Road and extending northerly 0.87 of a mile.	12/31/02	12/13/02		HEALD, STEVEN	6	0.87	ACTIVE
011452.00	FREEPORT, WEST ST. 364784K	R/H X-ING REHAB SIGNAL	Grade Crossing Improvements: Railroad Crossing #364784K located at Cottage Street.		09/01/05			6	0.00	ACTIVE
011367.00	FREEPORT-BRUNSWICK, U.S. 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Freeport town line and extending northerly 3.3 miles to Pleasant Street.		03/30/05		TURNBULL, DON	5	3.30	ACTIVE
011367.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Freeport town line and extending northerly 3.3 miles to Pleasant Street.		03/30/05		TURNBULL, DON	5	3.30	ACTIVE
010002.00	FRENCHVILLE TO FT. KENT, RTE 1	HIGHWAY IMPROVEMENTS	Preconstruction engineering for future improvements- Beginning 0.30 of a mile south of the Fort Kent town line extending northerly 7.2 miles to 0.32 of a mile northerly of the Industrial Park Road.				SPINNEY, JULIA	1	7.20	ACTIVE
011115.00	FRENCHVILLE,CLEVELAND(371) -CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.11 of a mile northerly of the Saint Agatha town line and extending northerly 0.08 of a mile.					1	0.08	INACTIV
011000.12	FRENCHVILLE,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C308I, beginning road 371 (Cleveland) and extending easterly 2.06 miles; SA6.					1	2.06	INACTIV
011002.30	FRENCHVILLE-T17 R5-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning 6.50 miles southerly of U.S. Route 1 and extending southerly 10.50 miles to Route 161.					1	10.50	INACTIV
011498.00	FRIENDSHIP, RTE 97	CULV REPLACEMENT STATE	Culvert Replacement: located 1.76 miles northeasterly of Route 220.				TURNBULL, DON	5	0.00	ACTIVE
011021.22	FRYEBURG HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Bridgton town line and extending westerly 5.30 miles.					7	5.30	INACTIV
012071.00	FRYEBURG, HIRAM, LOVELL; 5/302	GUARDRAIL	SHOULDER REHABILITATION, SHOULDER PAVING, & GUARDRAIL VARIOUS LOCATION ON RTES. 5 & 302	12/31/02	12/31/02			7		ACTIVE
010539.00	FRYEBURG, ROUTE 302	MISCELLANEOUS SPECIAL PROJ	CONSTRUCTION OF A FRYEBURG VISITOR INFORMATION CENTER ON ROUTE 302.		05/29/04		HEALD, STEVEN	7		ACTIVE
010698.00	FRYEBURG, ROUTE 5	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.04 KM (0.02 MI) SOUTHERLY OF THE CORNSHOP ROAD AND EXTENDING NORTHERLY 2.05 KM (1.27 MI) TO 2.50 KM (1.55 MI) SOUTHERLY OF THE EAST FRYEBURG ROAD.	12/31/02	12/18/02		GAYNE, DOUGLAS	7	1.27	ACTIVE
010697.00	FRYEBURG, ROUTES 5	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.56 KM (0.35 MI) SOUTHERLY OF PINE STREET AND EXTENDING NORTHERLY 1.00 KM (0.62 MI) TO RTE 302.	12/31/02	12/18/02		GAYNE, DOUGLAS	7	0.62	ACTIVE
008988.56	FRYEBURG, WESTON BR#2933	BRIDGE REPLACEMENT	Bridge Replacement: Weston Bridge (#2933) over the Saco River, located 0.40 of a mile northerly of Bridge Street.		01/03/05		QUIRION, JERRY	7	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
	FRYEBURG-HIRAM-LOVELL	GUARDRAIL	Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 & 302. Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within project limits of STP-A071(00)X, and in Hiram within project limits of STP-A070(00)X				SMALL, CATHERINE	7	5.24	ACTIVE
		GUARDRAIL	Rte. 302 in Fryeburg, 7.3 km to 8.8 km east of the easterly Jct of Rte. 5 & 302. Rte. 5 in Fryeburg within project limits of STP-1069(700)X, in Lovell within project limits of STP-A071(00)X, and in Hiram within project limits of STP-A070(00)X				SMALL, CATHERINE	7	5.24	ACTIVE
011000.23	FT KENT-ST JOHN PLT,RTE 161	MAINTENANCE PAVING (HOT MULCH)	Beginning road 2238 (James street) and extending westerly 9.55 miles to 0.46 of a mile easterly of road 9056 (Dump); SH0341.					1	9.55	INACTIV
012069.00	GARDINER TO BRUNSWICK, I-95 SB	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Route 126 in West Gardiner and extending southerly 23.00 miles.	04/16/03	04/30/03		LARRABEE JR, JOSEPH	4	23.00	ACTIVE
008490.38	GARDINER, LIBBY HILL BUS.PRK	TOPSI TRAFFIC ENG IMPROVMNT	INSTALL LEFT TURN LANE AT BUSINESS PARK ENTRANCE --- LIBBY HILL BUSINESS PARK ON U.S. 201					4	0.00	ACTIVE
011302.00	GARDINER, ROUTE 201	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Richmond town line and extending northerly 0.46 of a mile.		01/19/05			4	0.46	ACTIVE
011302.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Richmond town line and extending northerly 0.46 of a mile.		01/19/05			5	0.46	ACTIVE
011302.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Richmond town line and extending northerly 0.46 of a mile.		01/19/05			4	0.46	ACTIVE
011351.00	GARDINER, ROUTE 201	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.46 of a mile northerly of the Richmond town line and extending northerly 4.51 miles to Pierce Street.		01/19/05			4	4.51	ACTIVE
011302.00	GARDINER, ROUTE 201	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Richmond town line and extending northerly 0.46 of a mile.		01/19/05			5	0.46	ACTIVE
011287.00	GARDINER, ROUTE 24	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Sherbourne Road and extending northerly 3.34 miles.		04/27/05		FALLA, MICHAEL	4	3.34	ACTIVE
011352.00	GARDINER, ROUTE 9	LEVEL 2 HIGHWAY RESURFACING	Beginning at the West Gardiner town line and extending easterly 0.73 of a mile.		01/19/05			4	0.73	ACTIVE
009241.00	GARDINER, RTE 201 @ WATER ST	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTERSECTION OF ROUTE 201 WATER STREET	10/16/02	10/16/02		DELOIS, MIKE	4	0.00	ACTIVE
009242.00	GARDINER, RTE 24 @ CHURCH ST	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTERSECTION OF ROUTE 24 AND CHURCH STREET	10/16/02	10/16/02			4	0.00	ACTIVE
010016.00	GARDINER, SHIP	PUBLIC TRANSPORTATION	TOWN WHARF IMPROVEMENTS		07/15/04			4		ACTIVE
011288.00	GARDINER, WEST HILL ROAD	LEVEL 2 HIGHWAY RESURFACING	Beginning at Highland Avenue and extending northerly 0.81 of a mile to Route 9.		04/27/05		FALLA, MICHAEL	4	0.81	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011353.00	GARDINER-FARMINGDALE, ROUTE 201	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.12 of a mile northerly of Pierce Street and extending northerly 1.36 miles.		01/19/05			4	1.36	ACTIVE
011135.00	GARLAND,ROUTE 94-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction to eliminate frost heaves: beginning 0.89 miles westerly of the Charleston town line and extending westerly 0.17 of a mile.					3	0.18	ACTIVE
008910.00	GILEAD, BRIDGE ST.	R/H X-ING SIGNAL INSTALL/REHAB	R/H X-ING SIGNAL INSTALL/REHAB #170973T GILEAD RD --- 0.16 KM (0.1 MI) NORTH OF ROUTE 2 ON BRIDGE STREET - SLR					7	0.00	ACTIVE
009184.20	GILEAD, ROUTE 2	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.40 of a mile easterly of the New Hampshire state line and extending easterly 1.5 miles.	11/19/03	11/19/03		FORGIONE, ERNEST	7	1.49	ACTIVE
008869.00	GILEAD-BATCH. GRANT, RTE 113	MISCELLANEOUS SPECIAL PROJ	PCE TO DETERMINE SCOPE & COST FOR IMPRVMTS.TO LOG CRIBWORKS --- STOW TOWN LINE, NORTH ROUTE 2					7	10.05	ACTIVE
011836.00	GLENBURN, HUDSON RD RR XING #51304F	R/H X-ING REHAB SIGNAL	Rehab Signals on Hudson Road RR Xing #51304F		06/01/04			3		ACTIVE
010213.01	GORHAM TO STANDISH, RT 114 CHP	HIGHWAY IMPROVEMENTS	RECONSTRUCTION OF DEFICIENT AREAS COLLEGE AVE IN GORHAM INTERSECTION WITH RTE 35 IN STANDISH					6		INACTIV
010541.00	GORHAM, BRACKETT ROAD	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the New Portland Road and extending southwesterly 1.98 miles to Saco Street.		04/06/05		HEALD, STEVEN	6	1.98	ACTIVE
008151.10	GORHAM, BYPASS STUDY	NEW HIGHWAY CONSTRUCTION	Preconstruction Engineering for Future Improvements: located westerly and southwesterly of the Gorham Village, connection Route 25 and 114.				HEALD, STEVEN	6	0.00	ACTIVE
008460.00	GORHAM, LIBBY AVE.	PAVEMENT REHABILITATION	Beginning at Route 25 extending southerly 0.41 of a mile to New Portland Road.		04/12/05		HEALD, STEVEN	6	0.41	ACTIVE
009329.00	GORHAM, LIBBY AVE.	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 25 and extending northerly 1.04 miles to Route 4.	03/26/03	03/30/03		HEALD, STEVEN	6	1.04	ACTIVE
008490.80	GORHAM, MAIN ST @ELM & WATER	INTERSECTION IMP W/ SIGNAL	INSTALL SIGNAL & PAVEMENT MARKINGS AT MAIN, ELM & WATER STREETS					6		ACTIVE
007787.21	GORHAM, MT. DIV. TRAIL SEG 1	BIKE/PED.FACILITY IMP.-OFF ROA	DESIGN SEGMENT ONE OF MTN.DIV. MULTIUSE TRAIL --- West Side of Presumpscot River to Plummer Road				SMALL, CATHERINE	6	0.00	ACTIVE
007787.23	GORHAM, MT. DIV. TRAIL SEG 3	BIKE/PED.FACILITY IMP.-OFF ROA	FINAL DESIGN FOR SEGMENT 3 WEST SIDE OF PRESUMPCOT RIVER TO GAMBO RD AREA.					6		ACTIVE
011429.00	GORHAM, ROUTE 25	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.19 of a mile easterly of Gorham/Westbrook town line and extending westerly 3.03 miles to 0.02 of a mile east of Route 4		03/10/04		MARTIN, ERNEST	6	2.86	ACTIVE
010801.00	GORHAM, ROUTE 25 BRANDY BROOK	CULV REPLACEMENT STATE	LOCATED 1.82 KM (1.15 MI) WESTERLY OF FLAGGY MEADOW ROAD OVER BRANDY BROOK.				MARTIN, ERNEST	6		ACTIVE
008490.87	GORHAM, RTE 114 @MIDDLE SCHOOL	INTERSECTION IMP W/ SIGNAL	ADD LEFT & RIGHT TURN LANES & INSTALL SIGNAL AT ROUTE 114 & WEEKS ROAD					6		ACTIVE
008490.01	GORHAM, RTE 25 @ QUARRY ENT.	TOPSI TRAFFIC ENG IMPROVMNT	HIGHWAY WIDENING FOR TURN LANE DEVELOPER PROJECT --- ON ROUTE 25 AT PROPOSED QUARRY ENTRANCE					6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008899.00	GORHAM, RTE 25 @ RTE 237	INTERSECTION IMP W/O SIGNAL	REALIGN INTERSECTION --- INTERSECTION OF MAIN STREET (RTE 25) & MOSHER ROAD - ON HOLD PENDING TOWN REQUEST FOR ROUNDABOUT AND RESULTS OF GORHAM BYPASS STUDY				HEALD, STEVEN	6	0.00	HOLD
011017.11	GORHAM-STANDISH, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	(1)Rte 237,beg .1 of a mi n/of road 50112,Gorham,n .5 of a mi to .18 of a mi n/of road 725,Gorham-SA3;(2)Rte 237,beg roads 667,701 @SML,Gorham,n .7 of a mi to SML,Gorham-SA3;(3)Rte 237,begin road 667@RU line,Gorham,n .89 of a mi to Rte 35,Standish-SA3.					6	2.09	INACTIV
007787.22	GORHAM-STANDISH, MM TRAIL SEG2	BIKE/PED.FACILITY IMP.-OFF ROA	DESIGN SEMENT TWO OF MTN. DIV. MULTIUSE TRAIL --- PLUMMER ROAD (NEAR WHITE ROCK) TO STANDISH RECREATIONAL AREA ON RTE. 35.				SMALL, CATHERINE	6	0.00	ACTIVE
011332.00	GOULDSBORO-T7 SD, U.S. 1	3/4 INCH OVERLAY	Beginning 0.03 of a mile southerly of the T7 SD town line and extending northerly 1.80 miles.		12/15/04		MARTIN, BETINA	2	1.80	ACTIVE
011024.10	GOULDSBORO-WINTER HARBOR, RTE. 186 SHOULDERS	BIKE/PED.FACILITY IMP.-ON ROAD	Paved Shoulders: beginning 1.80 miles southerly of Pond Road and extending southerly 2.74 miles to Navy Drive.		12/15/04		MARTIN, BETINA	2	2.74	INACTIV
011003.40	GOULDSBRO-PRSPCT HBR,HMM	MAINTENANCE PAVING (HOT MULCH)	Route 195, beginning Route 186 and extending southerly 3.08 miles to road 1030 (Cranberry Point); SA5.					2	3.08	INACTIV
010766.00	GRAND ISLE, ROUTE 1	CULV REPLACEMENT STATE	LOCATED (3.66 MI) NORTHERLY OF THE VAN BUREN TOWN LINE.					1		ACTIVE
008871.40	GRAY, BYPASS-ENV MITIGATION	WETLANDS MITIGATION	ENVIRONMENTAL MITIGATION SITE TO BE DETERMINED					6		ACTIVE
008490.10	GRAY, INTERCHNG 11 MODIFICN	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPROVEMENTS DEVELOPER PROJECT --- U.S. 202/4 AND TURNPIKE INTER- CHANGE RAMP					6	0.00	ACTIVE
008871.01	GRAY, NEW CONNECTOR	NEW HIGHWAY CONSTRUCTION	Construct connector on westerly side of the Maine Turnpike between Route 4/202 and Route 26.		09/19/05		HEALD, STEVEN	6		ACTIVE
007610.00	GRAY, PED & BIKE FACILITIES	BIKE/PED.FACILITY IMP.-OFF ROA	PROVIDE NETWORK OF PED.FACILI- TIES,BIKE RACKS & PARK BENCHS --- GRAY					6	0.00	ACTIVE
011371.00	GRAY, ROUTE 202	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.52 of a mile northerly of Ramp A and extending northerly 0.41 of a mile.		02/11/04		MARTIN, ERNEST	6	0.41	ACTIVE
011370.00	GRAY, ROUTE 202	LEVEL 2 HIGHWAY RESURFACING	Beginning 3.64 miles southerly of Ramp A and extending northerly 3.58 miles.		02/11/04		MARTIN, ERNEST	6	3.58	ACTIVE
011430.00	GRAY, ROUTE 202	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.22 of a mile northerly of Ramp A and extending northerly 0.12 of a mile.		02/11/04		MARTIN, ERNEST	6	0.12	ACTIVE
010663.00	GRAY, ROUTES 26/100	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT LONG HILL ROAD AND EXTENDING NORTHERLY 2.93 KM (1.80 MI) TO ROUTE 4.	01/15/03	01/15/03		MARTIN, ERNEST	6	1.80	ACTIVE
008547.10	GRAY, RTE 115	PRELIM.ENG.& ENVIRONMENTAL STU	PCE-HIGHWAY IMPROVEMENTS Beginning at Route 4/26/202 and extending easterly 0.70 miles.		03/15/05			6	0.70	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009317.00	GRAY, RTE 202	BRIDGE CULVERT REPLACEMENT	REPLACE/RELIN 8'X6' CONCRETE BOX CULVERT --- 1.61KM(1.00M) SOUTHERLY OF RTE 100 IN GRAY VILLAGE &EXTENDING SOUTHERLY 0.03KM(0.02M)					6	0.02	ACTIVE
008490.34	GRAY, RTE 202 @AUTO AUCTION	INTERSECTION IMP W/O SIGNAL	ADD LEFT TURN LANE --- AT AUTO AUCTION OF NEW ENGLAND ENTRANCE ON U.S. 202					6	0.00	ACTIVE
003517.30	GRAY, RTE 26	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- 0.16 KM NORTH OF BLUEBERRY LANE & EXT. NORTH Length 3.86 KM (2.40 mi)	12/31/02	12/31/02		HEALD, STEVEN	6	2.60	ACTIVE
011017.13	GRAY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 4, beginning road 1130 (Brown st) and extending northerly 1 mile to pavement joint near American Legion building-SH0015.					6	1.00	INACTIV
011372.00	GRAY-NEW GLOUCESTER, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.69 mile north of Maine Turnpike Ramp A and extending northerly 8.83 miles to 0.19 mile south of Auburn town line.	11/12/03	11/12/03		MARTIN, ERNEST	6	8.99	ACTIVE
003517.20	GRAY-NEW GLOUCESTER, RT 26	HIGHWAY RECONSTRUCTION	PCE-RECONSTR.(EXPANDED TO INCL REMAINING 4338.10 & 4331.10 -- Beginning 0.16 of a mile southerly of the Gray town line and extending northerly 2.58 miles to just beyond Route 122.				HEALD, STEVEN	6	2.58	ACTIVE
003517.21	GRAY-POLAND, RTE 26 HMM	MAINTENANCE PAVING (HOT MULCH)	HOT MAINTENANCE MULCH MAYBERRY ROAD & EXT. NORTHERLY JUNCTION OF RTE 122	06/20/02			HEALD, STEVEN	6	5.96	ACTIVE
011040.00	GREENBUSH, NEW OLAMON BR#3727	BRIDGE PAINTING	Bridge Painting: New Olamon Bridge (#3727) over Olamon Stream, located 1.04 miles easterly of the Military Road.		03/24/04		SMALL, CATHERINE	3	0.00	ACTIVE
010778.00	GREENBUSH, ROUTE 2	CULV REPLACEMENT STATE	LOCATED 8.92 KM (5.54 MI) SOUTHERLY OF THE PASSADUMKEAG TOWN LINE. Slipline and riprap				MARTIN, ERNEST	3		ACTIVE
012036.00	GREENBUSH, RTE 2	SLOPE PROTECTION	500' OF ROUTE 2 SLOPE ALONG PENOBSCOT RIVER. SLOPE FAILURE 50 M S. OF THE N. INTERSECTION RTE.2 & LOWER RIVER ROAD. 15 M N. OF THE S INTERSECTION OF RTE 2 & MIDDLE RIVER ROAD	07/02/03				3		ACTIVE
011384.00	GREENE, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Lewiston town line and extending northerly 3.37 miles.	12/31/03	12/31/03		MARTIN, ERNEST	7	3.37	ACTIVE
010206.00	GREENVILLE, KOKADJO ROAD	HIGHWAY IMPROVEMENTS	BEGINNING 0.77 KM (0.48 MI) NORTHERLY OF ROUTE 6/15 AND EXTENDING NORTHERLY 3.67 KM (2.28 MI).	12/24/02	12/26/02		MARTIN, ERNEST	3	2.28	ACTIVE
011341.00	GREENVILLE, MAIN STREET	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Oliver Road and extending easterly 6.36 miles to the Shirley town line.		12/01/05		FALLA, MICHAEL	3	6.36	ACTIVE
008885.00	GREENVILLE, MAPLE STREET	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHAB W/O SIGNAL #847780U --- 0.32 KM (0.2 MI) SOUTH OF ROUTE 6/15					3	0.00	ACTIVE
011136.00	GREENVILLE, PLEASANT ST.-CIP	HIGHWAY IMPROVEMENTS	Ditching and Sight Distance Improvements: beginning 0.29 of a mile easterly of Prospect Street and extending easterly 0.68 of a mile.					3	0.68	ACTIVE
011272.00	GREENVILLE, ROUTE 6	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.29 of a mile easterly of Industrial Park Road and extending easterly 1.13 miles to School Street.		12/01/05		FALLA, MICHAEL	3	1.13	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
005790.10	GREENVILLE, RTE 6 - REST AREA	REST AREA	CONSTRUCTION OF PARKING AREA PHASE II STATE ROUTE 6/15 AT EXISTING PICNIC AREA ON INDIAN HILL					3		INACTIVE
005790.00	GREENVILLE, RTE 6/15	SCENIC ENHANCEMENTS	CONSTRUCTION OF PARKING AREA --- ON STATE RTE 6/15 AT EXISTING PICNIC AREA ON INDIAN HILL		05/14/04		SPINNEY, JULIA	3	0.00	ACTIVE
010734.00	GREENWOOD, KINGSLEY RD#170942U	R/H X-ING RECON/REHAB W/ SIGNA	IMPROVEMENTS TO THE KINGSLEY ROAD RAILROAD CROSSING #170942U, LOCATED 0.08 KM (0.05 MI) NORTHERLY OF ROUTE 219. - SLR					7		ACTIVE
010734.10	GREENWOOD, KINGSLEY RD.	R/H X-ING SIGNAL INSTALL/REHAB	R/H X-ING SIGNAL INSTALL LOCATED 0.08 KM (0.05 MI) NORTHERLY OF ROUTE 219 - SLR					7		ACTIVE
011568.00	GREENWOOD, RTE. 219	HIGHWAY IMPROVEMENTS	Beginning 1.33 miles easterly of Route 219 and extending easterly 0.15 of a mile.					7	0.15	ACTIVE
011137.00	GRINDSTONE TWP,ROUTE 11-CIP	HIGHWAY IMPROVEMENTS	Drainage and Alignment Improvements: beginning 0.48 of a mile southerly of Frazier Road and extending northerly 0.20 of a mile.					3	0.20	ACTIVE
010783.00	GUILFORD, ROUTE 150	CULV REPLACEMENT STATE	Guilford Route 150, 2 struts, one box and one slipline					3		ACTIVE
011075.00	GUILFORD, ROUTE 6/15/16	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Highway Improvements: beginning at the Abbot town line and extending southeasterly 0.95 of a mile to Main Street.		12/07/05		SPINNEY, JULIA	3	0.95	ACTIVE
009200.20	GUILFORD-DOVER FOXCROFT	HIGHWAY IMPROVEMENTS	FOAMED ASPHALT 0.03 MI EASTERLY OF THE SEBEC SHORES RD & EXTENDS 1.5 MI E. DOVER-FOXCROFT	06/18/03			SPINNEY, JULIA	3	1.50	ACTIVE
009200.10	GUILFORD-DOVER FOXCROFT, RT6	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.40 of a mile westerly of Route 23 and extending easterly 4.06 miles to Sebec Shore Road.		05/12/04		SPINNEY, JULIA	3	4.06	ACTIVE
009200.00	GUILFORD-DOVER FOXCROFT, RT6	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS --- Beginning 0.40 of a mile westerly of Route 23 and extending easterly 5.63 miles				SPINNEY, JULIA	3	5.63	ACTIVE
010091.00	GUILFORD-SANGERVILLE, SANGERVILLE STA BR#2801	BRIDGE REPLACEMENT	Bridge Replacement: Sangerville Station Bridge (#2801) over Piscataquis River, located on Route 23 at the Guilford-Sangerville town line.		09/15/04		SMALL, CATHERINE	3		ACTIVE
011011.40	GUILFORD-WILLIMANTIC-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 6 and extending northerly 13.60 miles to Packard Landing.					3	13.60	INACTIVE
011011.40		MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 6 and extending northerly 13.60 miles to Packard Landing.					3	13.60	INACTIVE
007606.00	HAMLIN-VAN BUREN, RTE 1A	LEVEL 2 HIGHWAY RESURFACING	LEVEL 1 HIGHWAY RESURFACING --- 4.5 KM (2.78 MI) NORTHERLY OF LIBBY RD. IN HAMLIN, NORTHERLY U.S. 1 IN VAN BUREN		03/25/05		MARTIN, ERNEST	1	5.35	ACTIVE
008490.91	HAMPDEN, BUSINESS PARK	INTERSECTION IMP W/ SIGNAL	INTERSECTION WIDENING & INSTALL SIGNAL ROUTE 202 AT MCRR OVERPASS					3		ACTIVE
011402.00	HAMPDEN, I-95 NB	MILL & FILL	Highway Grinding and Resurfacing:Project si located on I-95 NB Hampden and Hermon. Project begins 1.75 miles north of Hampden town line and extend northerly 3.76 miles. Project also includes the 44 on and off ramps.	01/14/04	05/05/05			3	4.60	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011680.00	HAMPDEN, R 202 RRXING #051290A	R/H X-ING REHAB W/O SIGNAL	REHABILITATION OF RR X-ING CROSSING # 051290A APPROX 1 MI EAST OF THE JUNCTION OF ROUTE 202/9 AND THE EMERSON MILL ROAD					3		ACTIVE
011407.00	HAMPDEN, ROUTE 1A	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011577.00	HAMPDEN, ROUTE 1A	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 9 and extending northeasterly 2.23 miles to Wheeldon Heights.		03/02/05		FALLA, MICHAEL	3	2.23	ACTIVE
011407.00	HAMPDEN, ROUTE 1A	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
008593.00	HAMPDEN, ROUTE 1A	HIGHWAY IMPROVEMENTS	BACTS ---Beginning 0.81 of a mile north of Wheeldon Street and extending 1.06 miles to the Bangor city line.		02/11/04		SPINNEY, JULIA	3	1.06	ACTIVE
011407.00	HAMPDEN, ROUTE 1A	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	5	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE
011407.00		3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Winterport town line and extending northerly 1.00 mile to Kincaid Street.		03/03/04		FALLA, MICHAEL	3	1.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011400.00	HAMPDEN, ROUTE 202	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.20 of a mile west of Canaan Road and extending northerly 3.01 miles to 0.03 of a mile east of Mayo Road.		03/03/04		FALLA, MICHAEL	3	3.01	ACTIVE
009726.00	HAMPDEN, RTE 1A	HIGHWAY IMPROVEMENTS	INSTALL CURBS, CATCH BASINS, & CLOSED DRAINAGE TO CORRECT DEFICIENCIES - BEG 0.04 KM (.02 MI) NORTHERLY OF JCT OF RDS 70444(KENNEBEC) & 71929 (SUMMER) EXT SOUTHERLY				MILLER, ROBERT	3	0.19	ACTIVE
011174.00	HAMPDEN, U.S. 1A	HIGHWAY IMPROVEMENTS	Intersection Improvements two-way center left turn lane: located at the intersection of Route 1A and Weatherbee School Drive.		12/01/04			3	0.00	ACTIVE
009191.10	HANCOCK, U.S. 1	HIGHWAY IMPROVEMENTS	BEGINNING 0.23 KM (0.14 MI) EASTERLY OF THE CEMETARY ROAD AND EXTENDING EASTERLY 1.48 KM (0.92 MI) TO 0.19 KM (0.12 MI) WESTERLY OF THE SULLIVAN TOWN LINE.		03/31/04		SPINNEY, JULIA	2	1.00	ACTIVE
011440.00	HANOVER-RUMFORD, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning 4.85 miles westerly of the Rumford town line and extending easterly 8.58miles.		02/25/04		MARTIN, ERNEST	7	8.58	ACTIVE
011012.53	HARMONY-RIPLEY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 154, beginning Route 150 in Harmony and extending easterly 9.62 miles to Route 23 in Ripley; SA1,2.					4	9.62	INACTIV
011090.00	HARPSWELL, BAILEY ISLAND BR#2033	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Bailey Island Bridge (2033) over Wills Strait, located 0.38 of a mile northerly of Garrison Cove Road.		04/25/05		QUIRION, JERRY	5	0.00	ACTIVE
012082.00	HARPSWELL, RTE 24	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION .286 MILES SOUTHWESTERLY OF JCT. OF MOUNTAIN RD. .117 MILES SOUTHWESTERLY OF JCT. OF MOUNTAIN RD.				TURNBULL, DON	6	0.17	ACTIVE
010148.00	HARPSWELL, STRAWBERRY COVE BR	BRIDGE CULVERT REPLACEMENT	Strawberry Cove Bridge (0445) over Strawberry Cove, located 1.50 miles westerly of Route 24.	06/11/03	06/09/03		QUIRION, JERRY	6		ACTIVE
011304.00	HARPSWELL-BRUNSWICK, ROUTE 24	LEVEL 2 HIGHWAY RESURFACING	Beginning 4.80 miles southerly of the Brunswick town line and extending northerly 7.06 miles.		03/30/05		TURNBULL, DON	5	7.06	ACTIVE
011333.00	HARRINGTON, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.22 of a mile southerly of Route 1A and extending northerly 0.22 of a mile to Route 1A.		01/05/05		MARTIN, BETINA	2	0.22	ACTIVE
010664.00	HARRISON, ROUTE 117	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.19 KM (0.12 MI) WESTERLY OF THE MAPLE RIDGE ROAD AND EXTENDING EASTERLY 1.27 KM (0.79 MI) TO 0.69 KM (0.43 MI) EASTERLY OF THE DEER HILL ROAD.	03/26/03	04/02/03		MARTIN, ERNEST	6	0.79	ACTIVE
008473.00	HARRISON, RTE 117	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- NORTHWESTERLY JCT. OF RTE 35, EASTERLY 0.19 KM (.12 MI) WESTERLY OF MAPLE RIDGE ROAD		03/17/04		HEALD, STEVEN	6	1.98	ACTIVE
011148.00	HARTLAND,ROUTE 43-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 2.50 miles easterly of the Athens-Cornville town line and extending easterly 0.35 of a mile.					4	0.35	ACTIVE
010043.00	HAYNESVILLE, MILL BR#3457	BRIDGE CULVERT REPLACEMENT	Mill Bridge (3457) over Mill Brook, located 0.50 of a mile southerly of the Forktown Twp. town line.	02/19/03	02/19/03		SMALL, CATHERINE	1	0.00	ACTIVE
011545.00	HERMON, BILLINGS ROAD	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the intersection of Route 2 and extending easterly 1.00 mile.					3	1.00	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
006773.10	HERMON, BOG RD	R/H X-ING REHAB W/ SIGNAL	RAIL/HIGHWAY CROSSING REHAB & UPDATE SIGNALS --- #365265L LOCATED .56 KM (0.35 MI) WESTERLY OF US ROUTE 2 ON BOG ROAD - Guilford					3	0.00	ACTIVE
010812.00	HERMON, COLDBROOK @ODLIN RD	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF ODLIN ROAD, EMERSON AND COLDBROOK ROADS.	05/21/03	05/14/03			3		ACTIVE
009725.00	HERMON, FULLER RD (SA#1)	PAVEMENT REHABILITATION	RECLAIM, PAVE & PERFORM MINOR DRAINAGE WORK BEG JCT RD 468 (BILLINGS) EXT WESTERLY 3.2 KM (2.0 MI) TO JCT OF RD 423 (ANNIS)	10/27/01				3	2.00	ACTIVE
004589.56	HERMON, GOODSPEED BR #3560	BRIDGE REPLACEMENT	Bridge Replacement: Goodspeed Bridge (#3560), located 0.96 of a mile northerly of Route 2 over Black Stream.		03/17/04		SMALL, CATHERINE	3	0.00	ACTIVE
010747.00	HERMON, ROUTE 2 @ ANNIS RD.	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF RTE 2 AND ANNIS ROAD (1.40 KM (0.87 MI) WESTERLY OF BILLINGS ROAD). CONSISTING OF INSTALLATION OF A COLLISON WARNING SYSTEM.	12/24/03				3		ACTIVE
010813.00	HERMON, RTE 2 @ BILLINGS RD	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF RTE 2 AND THE BILLINGS ROAD. LOCATED 4.99 KM (3.10 MI) EASTERLY OF THE CARMEL TOWN LINE.	06/12/02	06/19/02			3		ACTIVE
011511.00	HIGHLAND PLANTATION	CULV REPLACEMENT STATE	Culvert Replacement: located 3.78 miles northerly of the Lexington town line.					7	0.00	ACTIVE
010700.00	HIRAM, ROUTE 5	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.04 mile north of the Baldwin town line and extending northerly 0.98 mile; and beginning 0.15 mile northerly of Route 117 and extending northerly 1.36 miles.	12/31/02	12/18/02		GAYNE, DOUGLAS	7	2.34	ACTIVE
011021.24	HIRAM-DENMARK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 5 and extending northerly 12.05 miles to the Bridgton town line.					7	12.05	INACTIV
011001.22	HODGDON -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at East Hodgdon Road and extending southerly 0.95 of a mile to Route 1.					1	0.95	INACTIV
011001.10	HODGDON-HOULTON-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at Linneus Road and extending northerly 3.35 miles to Route 2A.					1	3.35	INACTIV
011001.20	HODGDON-LINNEUS-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending westerly 5.79 miles to Route 2A.					1	5.79	INACTIV
008490.51	HOLLIS, @POLAND SPRING BTTLG	TOPSI TRAFFIC ENG IMPROVMNT	INTERSECTION IMPROVEMENT INCL. WIDENING & OVERLAY --- JCT. PLAINS ROAD & KILLICK POND ROAD					6	0.00	ACTIVE
011560.00	HOLLIS, PLAINS RD, RRI	HIGHWAY REHABILITATION	Highway Reconstruction: beginning at Route 117 and extending northerly 2.10 miles.					6	2.10	ACTIVE
011505.00	HOLLIS, RIVER RD, STRUT	HIGHWAY IMPROVEMENTS	Culvert Replacement: located 0.37 of a mile easterly of Route 35.					6	0.00	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011016.10	HOLLIS,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C367N, beginning Route 35 and extending southerly 0.95 of a mile to Route 4A-SA1.					6	0.95	INACTIV
011016.11	HOLLIS--LIMINGTON,HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Route 117, beginning road 451 (Waterboro, Plains) and extending northerly 11.28 miles to Route 25 in Limington-SA2,3,8.					6	11.28	INACTIV
011016.22	HOLLIS-BUXTON,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 4A, beginning Route 4 in Hollis and extending northerly 3.05 miles to Route 112 in Buxton-SA4,2.					6	3.05	INACTIV
007637.20	HOULTON TIC IMPROVEMENTS	MISCELLANEOUS SPECIAL PROJ	HVAC IMPROVEMENTS TO TIC HOULTON VISITOR INFORMATION CENTER	10/30/02	10/30/02			1		ACTIVE
006743.10	HOULTON, CARY'S MILLS BR	BRIDGE REPLACEMENT	APPROACH WORK TO BRIDGE. Cary's Mills Bridge (3234), located 0.01 of a mile northwesterly of U.S. Route 2A.	10/23/02	11/01/02		SMALL, CATHERINE	1	0.00	ACTIVE
006743.56	HOULTON, CARY'S MILLS BRIDGE	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- LOCATED 0.01 KM (0.01 MI) NORTHWESTERLY OF U.S. 2A ON THE PORTER SETTLEMENT RD. (BRIDGE #3234)	10/23/02	11/01/02		SMALL, CATHERINE	1	0.00	ACTIVE
010227.00	HOULTON, RIVERFRONT PARK	BIKE/PED.FACILITY IMP.-OFF ROA	Supplementing Construction Funding: located at Meduxnekeag Riverfront Park parallel to North Street. Landscaping, trail and pedestrian bridge.		04/01/04			1		ACTIVE
011387.00	HOULTON, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.13 of a mile southerly of the I-95 northbound off ramp and extending northerly 0.88 of a mile.		02/18/04		MARTIN, ERNEST	1	0.88	ACTIVE
011388.00	HOULTON, ROUTE 1	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.13 of a mile southerly of Smyrna Street at the north abutment of the Old Iron Bridge, and extending northerly 0.76 of a mile to the Houlton Plaza Traffic light.		02/18/04		MARTIN, ERNEST	1	0.76	ACTIVE
011389.00	HOULTON, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.73 of a mile northerly of the I-95 off ramp and extending northerly 1.02 miles.		02/18/04		MARTIN, ERNEST	1	1.02	ACTIVE
010565.00	HOULTON, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT THE WHITES SETTLEMENT ROAD AND EXTENDING EASTERLY (0.47 MI) TO (0.89 MI) WESTERLY OF THE AIRPORT ROAD	01/29/03	01/22/03		MARTIN, ERNEST	1	0.47	ACTIVE
009192.00	HOULTON, RTE 2A	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS ---Beginning 0.60 of a mile northerly of the McIntyre Road and extending northeasterly 1.38 miles to Kendall Street.		05/09/06		SPINNEY, JULIA	1	1.38	ACTIVE
011116.00	HOULTON,LUDLOW RD(1372)-CIP	INTERSECTION IMP W/O SIGNAL	Intersection and Approach Improvements: located at the intersection of Ludlow Road and Callaghan Road.		02/18/04			1	0.00	ACTIVE
011390.00	HOULTON-LITTLETON, U.S. 1	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.50 miles southerly of the Houlton/Littleton town line and extending northerly 4.05 miles to a point 0.39 miles northerly of the Wiley Rd/ Little Rd intersection.		02/18/04		MARTIN, ERNEST	1	4.05	ACTIVE
011010.14	HOWLAND -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Crocker Road and extending northerly 1.30 miles to North Howland Road.					3	1.30	INACTIV
011403.00	HOWLAND, I-95 NB	MILL & FILL	Highway Grinding and Resurfacing: I-95 NB beginning 0.89 miles southerly of the Howland town line and extends northerly 2.85 miles.	01/14/04	03/31/05			3	2.81	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011010.12	HOWLAND-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 116 and extending northerly 1.64 miles to Sebois Road.					3	1.64	INACTIV
011138.00	HUDSON, ROUTE 43-CIP	HIGHWAY IMPROVEMENTS	Drainage improvements: beginning 0.03 of a mile westerly of Route 221 and extending easterly 0.10 of a mile.					3	0.10	ACTIVE
011404.00	I-95 NEWPORT-NEWBURGH NB	MILL & FILL	Highway Grinding and Resurfacing: I-95 northbound Newport to Newburgh, 13.47 miles.				FALLA, MICHAEL	3	13.47	ACTIVE
011104.00	INDUSTRY, SEAVEY BR#0375	BRIDGE REPLACEMENT	Bridge Replacement: Seavey Bridge (#0375) over Fish Brook, located 0.98 of a mile northerly of the Hennessey Road.		10/14/05			7	0.00	ACTIVE
011020.24	INDUSTRY- HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Starks-Industry, Route 148, beginning at the Industry town line at the county line and extending westerly 6.49 miles to Route 43 in Industry-SA3,1,2.					7	6.49	INACTIV
010200.00	ISLAND FALLS TO PATTEN, ROUTE 159	HIGHWAY IMPROVEMENTS	BEGINNING AT 0.2 MILES WESTERLY OF THE CRYSTAL/PATTEN TOWN LINE AND EXTENDING EASTERLY (10.27 MI) TO THE WESTERLY END OF THE MATTAWAMKEAG RIVER BRIDGE IN ISLAND FALLS. Phase 1 of 2 under this PIN.	07/16/03	07/16/03		MARTIN, ERNEST	1	10.27	ACTIVE
012120.00	ISLAND FALLS-PATTEN-CRYSTAL, RTE 159	GUARDRAIL	REPLACE EXISTING GUARDRAIL W/ NEW TYPE 3 BEAM RAIL W/ MELTS 0.2 M WEST OF CRYSTAL-PATTEN T.L.EXTENDS EAST 10.27 M WEST END OF MATTAWAMKEAG RIVER BR. IN ISLAND FALLS	07/16/03	07/23/03			1		ACTIVE
011207.00	JACKMAN, MOOSE RIVER BR#2583	ACCIDENTS WO	Moose River Bridge Accident WO					7	2.46	ACTIVE
010106.00	JACKMAN, MOOSE RIVER BR#2583	BRIDGE REPLACEMENT	Bridge Replacement: Moose River Bridge (#2583) over Moose River, located 1.70 miles northerly of Route 6/15.		11/22/04		QUIRION, JERRY	4		ACTIVE
011211.00	JACKMAN, ROUTE 6/15-CHIP	HIGHWAY IMPROVEMENTS	Collector corridor: beginning at Route 201 in Jackman and extending easterly to Main Street in Greenville.		02/25/04		FALLA, MICHAEL	4	7.49	ACTIVE
010402.00	JACKMAN,OBSTRUCTION REMOVAL	AIRPORT MISCELLANEOUS IMPROVEM	OBSTRUCTION REMOVAL PROGRAM. IDENTIFY AND REMOVE TREES AND/OR OTHER SAFETY OBSTRUCTIONS TO RUNWAY APPROACHES. Preliminary Engineering		06/01/05			4		ACTIVE
010403.00	JACKMAN,RUNWAY RECONST	AIRPORT MISCELLANEOUS IMPROVEM	RUNWAY RECONSTRUCTION. ENGINEERING AND DESIGN FOR PRIMARY RUNWAY RECONSTRUCTION.		05/01/05			4		INACTIV
011105.00	JAY, ALLEN BRK BR#6125	BRIDGE REPLACEMENT	Bridge Replacement: Allen Brook Bridge (#6125) over Allen Brook, located 1.06 miles northerly of Route 4.		10/04/05			7	0.00	INACTIV
011318.00	JAY-DIXFIELD, ROUTE 17	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Route 4 and extending northerly 3.57 miles to Route 2.		02/23/05		MARTIN, ERNEST	7	3.57	ACTIVE
011014.21	JEFFERSON-WASHINGTON, HOT MLCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 32 and extending northerly 5.82 miles to Route 220.					5	5.82	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011321.00	JIM POND TWP, ROUTE 27	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing: 1) beginning 3.18 miles north of Jim Pond Twp town line and extending northerly 0.70 of a mile. 2) beginning 4.35 miles north of the Jim Pond Twp town line and extending northerly 0.67 of a mile.		06/30/04		MARTIN, ERNEST	7	1.37	ACTIVE
011472.00	JONEBORO, RD C416J	CULV REPLACEMENT STATE	Culvert replacement: located on road # C416J.		01/05/05		MARTIN, BETINA	2	0.00	ACTIVE
010771.00	JONESBORO, ROUTE 1	CULV REPLACEMENT STATE	LOCATED 0.18 KM (0.11 MI) NORTHERLY OF ROUTE 1A.	03/27/02	03/27/02		MARTIN, ERNEST	2		ACTIVE
011073.00	JONESBORO, ROUTE 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.20 of a mile easterly of Route 1A and extending easterly 3.18 miles to the Machias town line.		01/10/06		SPINNEY, JULIA	2	3.18	ACTIVE
011334.00	JONESBORO, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.15 of a mile northerly of the northerly junction of Route 187 and extending northerly 0.77 of a mile.		01/05/05		MARTIN, BETINA	2	0.77	ACTIVE
010579.00	JONESBORO, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.31 KM (0.19 MI) WESTERLY OF RTE 1A AND EXTENDING EASTERLY 0.71 KM (0.44 MI) TO 0.53 KM (0.33 MI) EASTERLY OF RTE 1A.	03/27/02	03/27/02		MARTIN, ERNEST	2	0.44	ACTIVE
011266.00	JONESPORT, MAIN STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.82 miles northerly of the Addison town line and extending northerly 1.25 miles.		01/05/05		MARTIN, BETINA	2	1.25	ACTIVE
011267.00	JONESPORT, MAIN STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.59 miles northerly of Harbor Lane and extending northerly 1.02 miles.		01/05/05		MARTIN, BETINA	2	1.02	ACTIVE
011122.00	JONESPORT,OLD RTE 1(C416J)-CIP	GUARDRAIL	Guardrail and culvert replacement at Route 1.					2	0.00	ACTIVE
010000.26	JWL TEST PIN UTILITY ACCESS	BRIDGE REMOVAL	Projex APV presentation to Division Head		04/25/06		LARRABEE JR, JOSEPH	7	2.00	ACTIVE
008594.00	KACTS, AREA LOCATIONS	HIGHWAY IMPROVEMENTS	KACTS - HIGHWAY IMPROVEMENTS --- TO BE DETERMINED					6	0.00	INACTIV
011546.00	KENDUSKEAG, LEVANT ROAD	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the Levant town line and extending easterly 2.35 miles to Route 15.					3	2.35	INACTIV
002678.20	KENDUSKEAG, RTE 15	HIGHWAY RECONSTRUCTION	Highway Reconstruction: beginning 0.08 of a mile southerly of Ames Road and extending northerly 0.87 of a mile to Higginsville Road.	02/19/03	02/19/03		SPINNEY, JULIA	3	0.87	ACTIVE
011041.00	KENDUSKEAG, VILLAGE BR#2975	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Village Bridge (#2975) over Kenduskeag, located 0.04 mile northerly of Route 15.		04/04/07		SMALL, CATHERINE	3	0.00	ACTIVE
011018.30	KENNEBUNK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 99 and extending northerly 0.41 of a mile.					6	0.41	INACTIV
011528.00	KENNEBUNK, ALFRED RD. SIGNALS@2 LOCATIONS	INSTALL TRAFFIC SIGNALS	Located at the intersections of Route 35 and Alfred Road and at Alfred Road and Thompson Road.		07/06/05			6	0.00	ACTIVE
011561.00	KENNEBUNK, BEACH ST, RRI	HIGHWAY REHABILITATION	Highway Reconstruction: beginning at Route 9 and extending 0.70 of a mile.					6	0.70	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011374.00	KENNEBUNK, ROUTE 1	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.27 miles southerly of Hall Street and extending northerly 1.78 miles.		04/06/05		MARTIN, ERNEST	6	1.78	ACTIVE
011218.00	KENNEBUNK, ROUTE 35-CHIP	HIGHWAY IMPROVEMENTS	beginning 0.26 miles north of West Kennebunk Rd and extending northerly to Rte 111.		02/25/04		MARTIN, ERNEST	6	7.59	ACTIVE
010823.00	KENNEBUNK, RTE 1 @ ROSS RD.	INTERSECTION IMP W/ SIGNAL	INSTALLATION OF TRAFFIC SIGNALS WITH GEOMETRIC IMPROVEMENTS AT THE INTERSECTION OF RTE 1 AND ROSS ROAD		03/17/04			6		ACTIVE
009005.10	KENNEBUNK, SUMMER STREET(#3597) BRIDGE	BRIDGE DECK REHABILITATION	Summer Street Overpass Bridge (3597) over the Boston and Maine Railroad, located 0.56 of a mile easterly of U.S. Route 1.		05/18/05		QUIRION, JERRY	6	0.00	ACTIVE
006887.20	KENNEBUNK, U.S. RTE 1	BIKE/PED.FACILITY IMP.-ON ROAD	CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 35 & 9	06/15/01	06/15/01		SMITH, SHAWN	6	0.00	ACTIVE
006887.20		BIKE/PED.FACILITY IMP.-ON ROAD	CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 35 & 9	06/15/01	06/15/01		SMITH, SHAWN	6	0.00	ACTIVE
006887.20		BIKE/PED.FACILITY IMP.-ON ROAD	CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 35 & 9	06/15/01	06/15/01		SMITH, SHAWN	6	0.00	ACTIVE
006887.20		BIKE/PED.FACILITY IMP.-ON ROAD	CONSTRUCTION OF PEDESTRIAN/ BIKE FACILITY --- ON ROUTES 35 & 9	06/15/01	06/15/01		SMITH, SHAWN	6	0.00	ACTIVE
002852.10	KENNEBUNK,RTE 35	HIGHWAY RECONSTRUCTION	Reconstruction-1)Beginning Route 1 and extending northerly 0.46 of a mile approximately to road 27091 (Storer street); 2)Beginning approximately road 27091 (Storer street) and extending northerly 0.8 of a mile approximately to road 22341 (Gendran lane).	02/13/02	02/13/02		QUIRION, JERRY	6	1.26	ACTIVE
010226.30	KENNEBUNK-BIDDEFORD-ARU NDEL, EASTERN TRAIL DEV.	BIKE/PED.FACILITY IMP.-OFF ROA	BIKE/PED.FACILITY IMP. - OFF RAD X X		09/01/05			6		INACTIV
011018.15	KENNEBUNK-SANFORD, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Turnpike Overpass and extending westerly 7.09 miles.					6	7.09	INACTIV
011018.12	KENNEBUNKPORT HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Primrose Lane and extending northerly 3.00 miles.					6	3.00	INACTIV
010050.00	KENNEBUNKPORT, SHIP	PUBLIC TRANSPORTATION	CAPE PORPOISE RENOVATION	01/16/03				6		ACTIVE
011018.24	KENNEBUNKPORT-ARUNDEL HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at School Street and extending westerly 5.06 miles to Route 1.					6	5.06	INACTIV
010183.00	KINGFIELD, NORTON BR#5053	BRIDGE REPLACEMENT	Bridge Replacement: Norton Bridge (#5053) over West Branch Carrabassett River, located 0.30 of a mile northerly of Route 142.		01/07/05		QUIRION, JERRY	7		ACTIVE
011481.00	KINGSBURY PLT, ROUTE 16	CULV REPLACEMENT STATE	Culvert Replacement: located 2.94 miles easterly of the Mayfield town line.					3	0.10	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011011.30	KINGSBURY-ABBOT-HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Mayfield town line and extending northerly 12.62 miles to Route 6.					3	12.62	INACTIV
011139.00	KINSBURY PLT-ABBOTT, RT 16-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 1.33 miles westerly of the Abbott town line and extending easterly 1.20 miles. - FROST HEAVES AND SAFETY					3	1.20	ACTIVE
011018.34	KITTERY HOT MAINT MULCH	LIGHTING & SIGNING	Beginning 0.14 of a mile northerly of Whipporwill Lane and extending northerly 0.85 of a mile to Route 1._					6	0.85	INACTIV
011057.00	KITTERY, GERRISH ISL. BR#3783	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Gerrish Island Bridge (#3783) over Chauncey Creek, located at Pocohantas Road.		09/01/06		NADEAU, ALAN	6	0.04	ACTIVE
010152.00	KITTERY, MEMORIAL BR#2546	BRIDGE REHABILITATION	Preconstruction Engineering for Future Improvement: Memorial Bridge (2546) over Piscataqua River, located on the Maine - New Hampshire state line.		04/29/05			6		ACTIVE
010315.00	KITTERY, PERMANENT SCALES	TRUCK WEIGH AREA	KITTERY TRUCK WEIGH AREA -INSTALLATION OF PERMANENT WEIGH SCALES FOR USE IN THE ENFORCEMENT OF THE COMMERCIAL TRUCK WEIGHT ENFORCEMENT PROGRAM.		08/15/04			6	0.29	ACTIVE
011058.00	KITTERY, RAMP J BR#6278	BRIDGE PAINTING	Bridge Painting: Ramp J Bridge (#6278) over Route 1 by-pass, located 0.08 of a mile southerly of Route 1.		04/12/04			6	0.00	ACTIVE
011059.00	KITTERY, ROUTE 236 BR#6276	BRIDGE PAINTING	Bridge Painting: Route 236 Bridge (#6276) over Interstate 95, located 0.03 of a mile northerly of Interstate 95.		03/20/04		QUIRION, JERRY	6	0.00	ACTIVE
008141.00	KITTERY, RTE 1	SIDEWALK-CONST RUCTION	PEDESTRIAN/BICYCLE FACILITY --- 650' EAST OF WILSON RD, EXTENDING N.E. 0.19MI.		12/15/04		HEALD, STEVEN	6	0.19	ACTIVE
009261.00	KITTERY, RTE 1 BYPASS	SIGNING	UPGRADE SIGNING --- NEW HAMPSHIRE STATE LINE I-95 RAMPS		10/01/05			6	1.49	ACTIVE
011584.00	KITTERY, U.S. 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: Beginning at Love Lane and extending northerly 0.88 mile to the Rotary.		12/01/06			6	0.88	ACTIVE
008748.10	KITTERY-N.H., RTE 1 BR#2546	BRIDGE REHABILITATION	Replacement of uphaul cable on Memorial Bridge (#2546) lift span. Sharing costs with N.H.					6	0.00	ACTIVE
011373.00	KITTERY-S. BERWICK, ROUTE 236	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.61 of a mile northerly of the Route 1A Bridge and extending northerly 10.05 miles.		04/13/05		MARTIN, ERNEST	6	10.05	ACTIVE
011436.00	KITTERY-YORK, INTERSTATE RAMP REPAIR	MILL & FILL	Interstate Ramp Repair in Kittery and York.		04/27/05		MARTIN, ERNEST	6	0.00	ACTIVE
009439.00	KOSSUTH TWP.-TOPSFIELD, RT 6	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS TO STATE STANDARDS --- On RTE 6, Section 1) Beg Carroll Plt. townline ext east 11.93 km (7.41mi) skip 3.17 km (1.97mi) then beg Section 2) beg @ station 16+100 and ext east 5.06 km (3.14 mi) to RtE 1 Total length 16.99 km	03/07/01	03/07/01		SMITH, THEODORE	2	10.57	ACTIVE
010207.00	LAGRANGE TO ALTON, ROUTE 16	HIGHWAY IMPROVEMENTS	.85 MI SOUTHERLY OF LAGRANGE-ALTON TL, EXT SOUTHERLY 4.63 MI		01/07/04		FALLA, MICHAEL	3	4.63	ACTIVE
011210.00	LAGRANGE, ROUTE 16-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Route 6/155 in Lagrange and extending southerly to Route 2 in Orono.		06/01/05		FALLA, MICHAEL	3	7.47	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011076.00	LAGRANGE, ROUTE 6/155	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 16 and extending easterly 10.27 miles to the Maxfield Road.		07/24/04		SPINNEY, JULIA	3	10.29	ACTIVE
011473.00	LAMOINE, MUD CREEK RD.	CULV REPLACEMENT STATE	Culvert replacement: located 0.26 of a mile southerly of the Hancock town line.		03/02/05		MARTIN, BETINA	2	0.00	ACTIVE
010580.00	LAMOINE, ROUTE 184	LEVEL 2 HIGHWAY RESURFACING	BEGINS AT THE SOUTHERLY JUNCTION OF ROUTE 204 AND EXTENDING SOUTHERLY 5.51 KM (3.42 MI) TO 5.51 KM (3.42 MI) SOUTHERLY OF ROUTE 204.	03/05/03	03/05/03		MARTIN, BETINA	2	3.42	ACTIVE
012104.00	LAMOINE, ROUTE 204	HIGHWAY IMPROVEMENTS	Located at the intersection of Route 184 and Route 204.	03/05/03				2	0.07	ACTIVE
011003.13	LAMOINE,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 204, beginning at Route 184 and extending easterly 4.67 miles to road 529 (Seal Point); SA2,4.					2	5.62	INACTIV
011123.00	LAMOINE,ROUTE 184-CIP	CULV REPLACEMENT STATE	Culvert Replacement: located 0.82 of a mile southerly of Mill Road.					2	0.00	ACTIVE
011124.00	LAMOINE,ROUTE 204-CIP	GUARDRAIL	Guardrail Replacement: located 0.64 of a mile easterly of Douglas Highway.					2	0.00	ACTIVE
010153.56	LEBANON, MILTON BR#5162	BRIDGE REPLACEMENT	Bridge Replacement: Milton Bridge (#5162) over Salmon Falls, located on the Maine - New Hampshire state line.		02/04/04		QUIRION, JERRY	6	0.00	ACTIVE
009316.00	LEBANON, RTE 202	BRIDGE CULVERT REPLACEMENT	REPLACE/RELIN TWIN 72" CMP CULVERTS --- 2.09KM(1.30M)NORTHERLY OF CTR. LEBANON RD. AND EXTENDING NORTHERLY 0.03KM(0.02M)					6	0.02	ACTIVE
011160.00	LEBANON,DEPOT ST(7200)GRDRAIL	ROADSIDE IMPROVEMENT (MISC)	Remove large ledge outcrop on shoulder of Road. Located on Depot Street near Route 11/202.					6	0.00	ACTIVE
011968.00	LEE, RTE 168 - PIPE REPLACEMNT	CULV REPLACEMENT STATE	Install two culverts located, 0.50 of a mile westerly of the intersection of Routes 6 and 168 at Beaver Brook.					3	0.00	ACTIVE
011010.30	LEE-WINN -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 6 and extending northerly 10.18 miles to Route 2.					3	10.18	INACTIV
011069.00	LEEDS, FOSS BR#2290	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Foss Bridge (#2290) over Dead River, located 0.22 of a mile easterly of Campbell Road.		04/13/06		SMALL, CATHERINE	7	0.00	ACTIVE
010184.00	LEEDS, NO. TURNER EAST BR#3214	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: North Turner East Bridge (#3214) over Androscoggin River, located 0.12 of a mile easterly of the Turner town line.		04/13/06		SMALL, CATHERINE	7		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011547.00	LEVANT, STETSON ROAD	HIGHWAY IMPROVEMENTS	Section I: beginning at the Forrest Hills Road and extending easterly 0.18 miles to the Brann Road. Section II: beginning 0.33 miles east of the Brann Road and extending easterly 0.28 miles to a point 1.05 miles west of the North Clark Road					3	0.46	INACTIVE
011848.00	LEWISTON RIVERSIDE GREENWAY	PRELIM.ENG.& ENVIRONMENTAL STU	Preliminary Engineering and right of way acquisition for the Lewiston Riverside Greenway.					7		ACTIVE
008912.00	LEWISTON, @ CANAL & CEDAR	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTERSECTION OF CANAL ST & CEDAR ST	01/29/03	01/29/03			7	0.00	ACTIVE
008913.00	LEWISTON, @ RUSSEL & COLLEGE	INTERSECTION IMP W/ SIGNAL	MAINLINE LEFT TURN LANES UPGRADE TRAFFIC SIGNALS --- INTERSECTION OF RUSSELL ST & COLLEGE ST		10/06/04		FORGIONE, ERNEST	7	0.00	ACTIVE
008813.00	LEWISTON, @ RUSSEL & VARIOUS	INTERSECTION IMP W/ SIGNAL	INTERSECT IMPROVEMENT W/SIGNAL --- EAST AVE., CENTRAL AVE. COLLEGE ST., SABATTUS STREET		10/06/04		HEALD, STEVEN	7	0.00	ACTIVE
011534.00	LEWISTON, ALFRED PLOURDE PKWY	INTERSECTION IMP W/O SIGNAL	Located at Alfred Plourde Parkway and the Maine Turnpike North and South bound off ramps as well as the Goddard Road.	09/22/03	09/24/03			7	1.51	ACTIVE
008872.20	LEWISTON, ASH @ BARTLETT ETC..	FLASHING BEACON	FLASHING BEACONS INTERSECTIONS OF ASH AND BARTLETT STREETS AND WALNUT AND JEFFERSON STREETS	01/29/03			LARRABEE JR, JOSEPH	7		ACTIVE
011385.00	LEWISTON, BATES STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.13 of a mile northerly of Maple Street and extending northerly 0.69 of a mile to Granite Street.		04/01/04			7	0.69	ACTIVE
010253.00	LEWISTON, CEDAR STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at the intersection of Cedar Street and Lisbon Street, extending 0.33 mile to South Bridge across the Androscoggin River.		04/14/04		FORGIONE, ERNEST	7	0.34	ACTIVE
008490.90	LEWISTON, EAST AVE RETAIL CNTR	INTERSECTION IMP W/O SIGNAL	INTERSECTION IMPROVEMENTS AT PROPOSED EAST AVENUE RETAIL CENTER					7		ACTIVE
009815.09	LEWISTON, EAST AVE+MALO ST+H.S.	INTERSECTION IMP W/ SIGNAL	NEW TRAFFIC SIGNAL EAST AVE & MALO STREET					6		ACTIVE
008468.00	LEWISTON, EAST AVE.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- WEBSTER ST, WESTERLY PLEASANT ST	08/21/00			FORGIONE, ERNEST	7	0.56	ACTIVE
011600.00	LEWISTON, EAST SIDE CORRIDOR	INTERSECTION IMP W/ SIGNAL	Intersection improvements at several locations for the East Side Corridor Study.					7		INACTIVE
007861.00	LEWISTON, FRANK. PAST-LISBON	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY OFF-ROAD --- FRANKLIN PASTURE TO LISBON ST. & BIKEWAY TO RIVERFRONT PARK		03/01/04		FORGIONE, ERNEST	7	0.75	ACTIVE
008818.00	LEWISTON, LINCOLN ST.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- Beginning 0.02 mile southerly of the intersection of Lincoln Street and Maine Street, extending southerly 0.4 mile to Cedar Street.		04/14/04		FORGIONE, ERNEST	7	0.40	ACTIVE
007735.00	LEWISTON, MAIN ST OVERPASS	BRIDGE CONSTRUCTION-N EW	NEW BRIDGE CONSTRUCTION --- To carry through Russell Street traffic over Maine Street	08/01/01	08/01/01		QUIRION, JERRY	7	0.00	ACTIVE
010704.00	LEWISTON, MAIN STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT MONTELLO STREET AND EXTENDING NORTHEASTERLY 4.72 KM (2.93 MI) TO THE GREENE TOWN LINE.	07/07/03	07/02/03		MARTIN, ERNEST	7	2.93	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008490.97	LEWISTON, MAIN@HIGH STREETS	INTERSECTION IMP W/ SIGNAL	UPGRADE SIGNALS ON MAIN ST/U.S. 202 AT CENTRAL MAINE MEDICAL CENTER					7		ACTIVE
007744.00	LEWISTON, MERRILL RD. X-ING	R/H X-ING SIGNAL INSTALL/REHAB	R/H X-ING INSTALL SIGNALS --- 0.3 KM (0.17 MI) WESTERLY OF COLLEGE AVE. (MERRILL ROAD CROSSING #365102C) - Guilford					7	0.00	ACTIVE
008481.00	LEWISTON, MITCHELL STREET	HIGHWAY RECONSTRUCTION	RECONSTRUCTION; ADD LT TURN LANE; ALIGNMENT; DRAINAGE --- ALFRED PLOURDE PARKWAY AND END OF WEBSTER ST. CONNECTOR	08/21/00			FORGIONE, ERNEST	7	0.29	ACTIVE
011201.00	LEWISTON, PLEASANT @ ALFRED PLOURDE PKWY.	INTERSECTION IMP W/ SIGNAL	Intersection Improvements: located at the intersection of Pleasant Street and Alfred Plourde Parkway.		12/01/04			7		ACTIVE
010706.00	LEWISTON, PLEASANT STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT JILL ST. AND EXTENDING SOUTHEASTERLY 1.27 KM (0.79 MI) TO MITCHELL STREET.		03/31/04		MARTIN, ERNEST	7	0.79	ACTIVE
010703.00	LEWISTON, POND ROAD	LEVEL 1 HIGHWAY RESURFACING	BEGINNING AT SHEFFIELD AVENUE AND EXTENDING NORTHEASTERLY 1.90 KM (1.18 MI) TO ROUTE 126.		03/31/04		MARTIN, ERNEST	7	1.18	ACTIVE
010186.00	LEWISTON, RIVERSID ST BR#0054	BRIDGE IMPROVEMENT	Riverside Street Bridge (#0054) over MCRR, located 0.10 of a mile westerly of Route 202.		01/14/05		QUIRION, JERRY	7		ACTIVE
011441.00	LEWISTON, ROUTE 126	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 11 and extending easterly 0.89 of a mile.		04/01/04			7	0.89	ACTIVE
007736.00	LEWISTON, RR OVERPASS BR	BRIDGE CONSTRUCTION-N EW	NEW BRIDGE CONSTRUCTION --- TO CARRY THROUGH RUSSELL ST. TRAFFIC OVER MCRR	08/01/01	08/01/01		QUIRION, JERRY	7	0.00	ACTIVE
010829.00	LEWISTON, RT 126@HORTON&COLLEG	MODIFY TRAFFIC SIGNALS	UPGRADE TRAFFIC SIGNALS AT SABATTUS STREET (ROUTE 126), HORTON AND COLLEGE STREETS.	01/29/03	01/16/03			7		ACTIVE
008814.00	LEWISTON, RTE 126	LEVEL 1 HIGHWAY RESURFACING	LEVEL 1 HIGHWAY RESURFACING --- RANDALL STREET EASTERLY 1.1 KM (0.7 MI) GROVE STREET	02/27/02				7	0.67	ACTIVE
010763.00	LEWISTON, RTE 126 @ PINE ST	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF ROUTE 126 (SABATTUS STREET) AND PINE STREET. CONSISTING OF REMOVAL OF THE ACUTE ANGLE OF PINE STREET.		10/29/04			7		ACTIVE
010762.00	LEWISTON, RTE 126 @ POND RD	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF ROUTE 126 (SABATTUS STREET) AND THE POND ROAD. CONSISTING OF INSTALLATION OF TRAFFIC SIGNALS AND PROVIDING TURN LANES.	06/25/03	06/25/03			7		ACTIVE
010830.00	LEWISTON, RTE 126@CENTRAL&ASH	MODIFY TRAFFIC SIGNALS	UPDATE OF TRAFFIC CONTROL EQUIPMENT AT THE INTERSECTION OF SABATTUS, CENTRAL AVENUE, AND ASH STREET.	01/29/03	01/16/03			7		ACTIVE
011202.00	LEWISTON, RTE 196 @ SOUTH AVE.	MODIFY TRAFFIC SIGNALS	Modify Traffic Signals: located at the intersection of Route 196 and South Avenue.		07/07/04			7	0.00	ACTIVE
010252.00	LEWISTON, RUSSELL STREET	LEVEL 2 HIGHWAY RESURFACING	OVERLAY AND TRAFFIC CALMING MEASURES. BEGINNING AT THE VETERANS MEMORIAL BRIDGE CONNECTOR AND EXTENDING EASTERLY TO EAST AVENUE.		10/06/04		MARTIN, ERNEST	7	1.02	ACTIVE
008676.00	LEWISTON, SABATTUS STREET	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the West side of Russell Street and extending easterly 0.20 of a mile to Laurier Street.		03/10/04		FORGIONE, ERNEST	7	0.15	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011601.00	LEWISTON, SABATTUS STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at Rideout Avenue and extending northerly 0.58 mile to the Pond Road.		04/01/04			7	0.58	ACTIVE
010794.00	LIBERTY, ROUTE 220	CULV REPLACEMENT STATE	LOCATED 7.31 KM (4.54 MI) NORTHERLY OF ROUTE 105.				TURNBULL, DON	5		ACTIVE
011014.30	LIBERTY-APPLETON,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 105, beginning Route 220 in Liberty and extending southerly 6.26 miles to Route 131 in Appleton; SA6,1.					5	6.26	INACTIV
011014.24	LIBERTY-MONTVILLE,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C346M, beginning Route 173 in Liberty and extending easterly .46 of a mile Montville town line; SA1.					5	0.46	INACTIV
011482.00	LILY BAY TWP, BAY ROAD	CULV REPLACEMENT STATE	Culvert Replacement: located at the intersection of Bay Road and North Shore Road.					3	0.00	INACTIV
004217.10	LIMERICK,RTE 11	HIGHWAY RECONSTRUCTION	Reconstruction - 1)Beg north jct with Rte 5, ext northerly .17 of a mile; 2)Beg .17 of a mile north of northerly jct with Rte 5, ext northerly .26 of a mile; 3)Beg 0.43 of a mile north of northerly jct with Rte 5, ext northerly .57 of a mile to rd 1713.	12/26/01	12/26/01		QUIRION, JERRY	6	1.00	ACTIVE
011310.00	LIMERICK-CORNISH, ROUTE 5	MICROSURFACING	Highway Resurfacing: beginning 0.30 of a mile southerly of the Cornish town line and extending northerly 6.21 miles.		03/10/04		MARTIN, ERNEST	6	6.21	ACTIVE
011253.00	LIMESTONE, ROUTE 1A	FOAMED ASPHALT	Highway Resurfacing: beginning 0.06 of a mile northerly of Route 89 and extending northerly 0.61 of a mile.		03/25/05		MARTIN, ERNEST	1	0.61	ACTIVE
009185.00	LIMINGTON-CORNISH, RTE 25	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS -- Beginning at Route 11 and extending northwesterly 7.34 miles to the northerly intersection of Route 5.	06/11/03	06/11/03		GAYNE, DOUGLAS	6	7.34	ACTIVE
010187.00	LINCOLN PLT, BENNETT BR#1005	BRIDGE REHABILITATION	Bennett Bridge (1005) over Magalloway River, located 0.30 of a mile westerly of Route 16.	11/19/03	11/19/03		QUIRION, JERRY	7	0.00	ACTIVE
008886.00	LINCOLN, PENOBSCT VALLEY AVE	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHAB W/O SIGNAL #365706G --- 0.64 KM (0.4 MI) EAST OF ROUTE 2/6 - Guilford					3	0.00	ACTIVE
010084.00	LINCOLN, POLLACK BRK.BR#2680	BRIDGE REPLACEMENT	Bridge Replacement: Pollack Brook Bridge (#2680) over Pollack Brook, located 1.60 miles northerly of the Enfield town line.	12/23/03	12/22/03		SMALL, CATHERINE	3		ACTIVE
010779.00	LINCOLN, ROUTE 2	CULV REPLACEMENT STATE	LOCATED 2.96 KM (1.84 MI) SOUTHERLY OF RTE 6. Remove and replace one or both ends and riprap to stabilize.				MARTIN, ERNEST	3		ACTIVE
011273.00	LINCOLN, ROUTE 6	LEVEL 2 HIGHWAY RESURFACING	Beginning 3.89 miles easterly of Route 2 and extending easterly 3.83 miles to the Lee town line.		02/18/04		FALLA, MICHAEL	3	3.83	ACTIVE
009243.00	LINCOLN, RT 2/6 @ RT 155	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTER. RTE 2/6 (MAIN ST) & RTE 155 (HIGH ST)	06/12/02	06/19/02			3	0.00	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009193.00	LINCOLN, RTE 2	HIGHWAY IMPROVEMENTS	LOW-CLOSED DRAINAGE HIGHWAY IMPROVEMENTS ---Beginning 0.03 of a mile northerly of Route 6 and extending northerly 0.62 of a mile to 0.02 of a mile northerly of Evergreen Drive.	11/27/02	11/27/02		SPINNEY, JULIA	3	0.62	ACTIVE
010814.00	LINCOLN, RTE 2 @ ACCESS RD.	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT RTE 2, THE INTERSTATE ACCESS ROAD AND PENOBSCOT VALLEY AVENUE.	06/12/02	06/19/02			3		ACTIVE
011140.00	LINCOLN,TRANSALPINE RD-CIP	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning 0.10 of a mile westerly of Libby Corner and extending easterly 0.20 of a mile.					3	0.20	ACTIVE
007243.31	LINCOLNVILLE	PARK & RIDE FACILITY IMPROVEME	LINCOLNVILLE FERRY TERMINAL- EXPANSION OF PARKING LOT --- X X					5	0.00	ACTIVE
007243.10	LINCOLNVILLE, PARK & RIDE	PARK & RIDE FACILITY IMPROVEME	EXPANSION OF PARKING LOT AT FERRY TERMINAL --- AT LINCOLNVILLE FERRY TERMINAL	05/02/01	06/01/01			5	0.00	ACTIVE
006611.00	LINCOLNVILLE, ROUTE 1	HIGHWAY RECONSTRUCTION	Beginning at Route 173 and extending northerly 0.48 of a mile.		09/08/04		FORGIONE, ERNEST	5	0.48	ACTIVE
011499.00	LINCOLNVILLE, ROUTE 173, N52	CULV REPLACEMENT STATE	Culvert Replacement: located 0.99 of a mile northerly of Route 52.				TURNBULL, DON	5	0.00	ACTIVE
010795.00	LINCOLNVILLE, ROUTE 52	CULV REPLACEMENT STATE	LOCATED 0.34 KM (0.21 MI) SOUTHERLY OF THE NORTHPORT TOWN LINE.				TURNBULL, DON	5		ACTIVE
010954.00	LINCOLNVILLE, RTE 52	CIP PAVING (HOT MULCH)	SHIM & PAVE INCLUDING SHOULDERS 0.59 MI NORTH OF INTERSECTION AT CILLEY RD 1.0 MI SOUTH OF NORTHPORT/ LINCOLNVILLE T/L					5		ACTIVE
010049.00	LINNEUS, BITHER BROOK BR#3709	BRIDGE CULVERT REHABILITATION	Bither Brook Bridge (3709) over Bither Brook, located 2.00 miles southerly of the Hodgdon town line.	02/19/03	02/19/03		SMALL, CATHERINE	1		ACTIVE
	LINNEUS, HODGDON MILLS ROAD	HIGHWAY IMPROVEMENTS	Pavement reclamation, ditching and paving, beginning at a point approx. 0.11 Mi easterly from the Junction of U. S. Route 2A (Node 07032) , at the east end of a recent project, and extending easterly approx. 1.48 miles to the Hutchinson Road (Node 01149)				SMALL, CATHERINE	1	1.48	HOLD
010017.10	LISBON TO SABATTUS, ROUTE 9	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Webster Corner and extending northerly 2.92 miles to Maine Turnpike Overpass.		01/02/06			7	2.92	INACTIV
010017.00	LISBON TO SABATTUS, ROUTE 9	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.33 mile north of Route 196 and extending northeasterly 6.75 miles to the Maine Turnpike Overpass.		12/29/08		FORGIONE, ERNEST	7	6.75	ACTIVE
010190.00	LISBON, BARKER BRK NO.1 BR#5004	BRIDGE CULVERT REHABILITATION	Barker Brook No. 1 Bridge (5004) over Barker Brook, located 0.50 of a mile easterly of Webster Street.		02/25/05		QUIRION, JERRY	7		HOLD
007864.10	LISBON, LISBON TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT BIKE/PED. FACILITY OFF ROUTE 196 IN LISBON CENTER	06/30/03	08/01/03			7		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
007864.20	LISBON, LISBON TRAIL SEGMENT 2	BIKE/PED.FACILITY IMP.-OFF ROA	BIKE/PED.FACILITY IMP. - ON ROAD X X					7		INACTIVE
010188.00	LISBON, LITTLE RIVER(BR#2460)	BRIDGE REPLACEMENT	Little River Bridge (2460) over Little River, located on the Lisbon-Topsham town line.		03/02/04		SMALL, CATHERINE	7		ACTIVE
010708.00	LISBON, ROUTE 125	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 1.36 KM (0.85 MI) S/O OF THE LISBON/BOWDOIN TOWN LINE. EXTENDING EASTERLY 1.36 KM (0.85 MI) TO THE BOWDOIN TOWN LINE.	02/05/03	02/26/03		GAYNE, DOUGLAS	7	0.85	ACTIVE
008816.20	LISBON, ROUTE 125	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.12 of a mile northerly of the Gould Road and extending northerly 0.64 of a mile.	06/25/03	06/18/03		FORGIONE, ERNEST	7	0.64	ACTIVE
010707.00	LISBON, ROUTE 196	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.20 km (0.12 mi) N/O THE TOPSHAM TOWN LINE AND EXTENDING NORTHWESTERLY 0.68 KM (0.421 MI) TO ROUTE 9.	02/05/03	02/26/03		GAYNE, DOUGLAS	7	0.42	ACTIVE
010255.00	LISBON, ROUTE 196	SLOPE PROTECTION	BEGINNING AT SUNSET AVENUE AND EXTENDING NORTHWESTERLY 0.22 KM (0.14 MI).	02/05/03	03/05/03		GAYNE, DOUGLAS	7	0.14	ACTIVE
008816.00	LISBON, RTE 125	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS -EXCLUDES 0.1 MI IMPROVED SECTIION --- 0.30 KM (0.15 MI) NORTH OF SUMMER ST & EXT. NORTH 0.64 KM (0.45 MI) S/O BOWDOIN- HAM RD EXCL0.16 KM IMPRV SEC				FORGIONE, ERNEST	7	0.89	ACTIVE
010256.00	LISBON, RTE 196 @GRAZIANO PLZA	MODIFY TRAFFIC SIGNALS	TRAFFIC SIGNAL IMPROVEMENTS AT THE INTERSECTION OF ROUTE 196 WITH GRAZIANO PLAZA AND AT THE LISBON HIGH SCHOOL ENTRANCE.	03/19/03	03/26/03			7	0.00	ACTIVE
010341.02	LISBON, RTE 196 DVLP PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	IMPROVE PARK & RIDE ON STATE PROPERTY X X		05/15/04			7		ACTIVE
010254.00	LISBON, RTE 196, CAPITOL-PLMMR	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.014 KM (0.008 MI.) S/O PLUMMER ST. AND EXTENDING NORTHWESTERLY 1.04 KM (0.65 MI.)	02/05/03	02/26/03		GAYNE, DOUGLAS	7	0.65	ACTIVE
010189.00	LISBON, SABATTUS STRM BR#2733	BRIDGE REPLACEMENT	Sabattus Stream Bridge (2733) over Sabattus Stream, located 2.29 miles northerly of the Topsham town line.	12/23/03	12/23/03		QUIRION, JERRY	7		ACTIVE
010953.00	LITCHFIELD, RTE 197	CULV REPLACEMENT STATE	STRUT REPLACEMENT APPROX.2.57 KM (1.6 MI) EAST OF THE WALES TOWN LINE	08/30/02	08/30/02			4		ACTIVE
009851.00	LITTLETON,WATSON COVERED #1006	BRIDGE REHABILITATION	BRIDGE REHABILITATION. Watson Covered Bridge (1006) over Meduxnekeag River, located 2.70 miles easterly of U.S. Route 1.		03/09/04		SMALL, CATHERINE	1	0.00	ACTIVE
010018.00	LIVERMORE FALLS TO JAY, ROUTE 4/17	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at Bridge Street and extending northerly 1.10 miles to Pineau Street.		08/20/08		FORGIONE, ERNEST	7	1.11	ACTIVE
009178.00	LIVERMORE FALLS, RTE 17	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- FAYETTE TOWNLINE & EXT. WESTERLY ROUTE 133	03/26/03	03/26/03		FALLA, MICHAEL	7	3.01	ACTIVE
011850.00	LIVERMORE FALLS,FOUNDRY RD. PATH	BIKE/PED.FACILITY IMP.-OFF ROA	Shared Use Path for Pedestrians and Bicyclists on the Foundry Road.		08/01/05			7		INACTIVE
010709.00	LIVERMORE TO LIVERMORE FALLS, ROUTES 4/17	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.98 KM (0.61 MI) NORTHERLY OF THE WATERHILL ROAD AND EXTENDING NORTHERLY 5.26 KM (3.27 MI) TO 0.26 KM (0.16 MI) NORTHERLY OF THE LIVERMORE FALLS TOWN LINE.	03/26/03	03/26/03		FALLA, MICHAEL	7	3.27	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
003513.40	LIVERMORE, RTE 4	HIGHWAY RECONSTRUCTION	RECONSTRUCTION --- THE WESTERLY JCT. OF RTE. 108 & EXT. NORTHEAST APPROX. 4.97 KM (3.09 MI) TO SOUTH OF OLD CANTON ROAD		06/02/04		FORGIONE, ERNEST	7	2.60	ACTIVE
012090.00	LIVERMORE-FAYETTE, RTE 4	GUARDRAIL STATE PROJ	ON RT. 4, BEGINNING 0.98 KM (0.61 MI) NORTHERLY OF THE WATERHILL ROAD AND EXTENDING NORTHERLY 5.26 KM (3.27 MI) TO 0.26 KM (0.16 MI) NORTHERLY OF THE LIVERMORE FALLS TL. ON RT. 17,LIVERMORE FALLS/ FAYETTE TOWNLINE & EXT. WESTERLY (3.01) TO ROUTE 133	03/26/03	03/26/03			7		ACTIVE
011020.50	LIVERMORE-HOT MAINT MULCH	LIGHTING & SIGNING	Livermore Falls, road C447O (Church street), beginning Route 133 and extending southerly 0.17 of a mile to Route 17-SA8.					7	0.17	INACTIV
011020.14	LIVERMORE-JAY HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 133, beginning northerly intersection with Route 17 in Livermore Falls and extending northerly 2.12 miles-SA7,2.					7	2.12	INACTIV
009772.00	LONG ISLAND, BOATING INFRA GRA	MISCELLANEOUS SPECIAL PROJ	Boating Infrastructure Grant for municipal pier improvements.					2		ACTIVE
011289.00	LONG POND TWP, ROUTE 6	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Jackman town line and extending easterly 7.12 miles to the Sandwich Academy town line.		02/25/04		FALLA, MICHAEL	4	7.12	ACTIVE
011319.00	LOVELL, ROUTE 5	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.95 miles north of the southerly junction of Route 5A & 5 and extending northerly 4.69 miles.		12/15/04		MARTIN, ERNEST	7	4.69	ACTIVE
010710.00	LOVELL, ROUTE 5	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.43 KM (0.27 MI) NORTHERLY OF THE SOUTH JUNCTION OF RTE 5A AND EXTENDING NORTHERLY 2.04 KM (1.27 MI) TO THE HATCHS HILL ROAD.	12/31/02	12/18/02		GAYNE, DOUGLAS	7	1.27	ACTIVE
011548.00	LOWELL, ROUTE 188	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Porter Road and extending easterly 0.31of a mile.					3	0.31	INACTIV
011474.00	LUBEC, ROUTE 189	CULV REPLACEMENT STATE	Culvert Replacement: located 0.44 of a mile easterly of the Trescott Township town line.		01/05/05		MARTIN, BETINA	2	0.00	ACTIVE
011037.00	LUBEC, FDR MEMORIAL BR#5978	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Federal Memorial Bridge (#5978) over Lubec Narrows, located at the Canadian Border.		04/25/06		SMALL, CATHERINE	2	0.00	ACTIVE
006893.00	LUBEC-CAMPOBELLO N.B., RT 189	BRIDGE REHABILITATION	BRIDGE REHAB. - NAVIGATIONAL FENDER SYSTEM --- Located on the U.S. and Canadian Border over Lubec Narrows.		03/17/04		SMALL, CATHERINE	2	0.00	ACTIVE
011186.00	LYMAN, ROUTE 111	FLASHING BEACON	Flashing Beacon: located at the intersection of Route 111 and Day Street.		03/31/04			6	0.00	ACTIVE
011187.00	LYMAN, ROUTE 35/ROUTE 111	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection of Route 35 and Route 111.		10/01/04			6	0.00	ACTIVE
009448.10	LYMAN, RTE 35 @ RTE 111	INTERSECTION IMP W/ SIGNAL	UPDATE SIGNAL HEADS WITH LED'S @ INTERSECTION OF RTES 35, 111					6	0.00	ACTIVE
007679.00	MACHIAS, RT 1-COVERD CNTR BR	BRIDGE REPLACEMENT	PCE - BRIDGE REPLACEMENT ---Route 1 Center Bridge (1469) over the Machias River, located 0.10 of a mile southerly of U.S. Route 1A and Route 92.	03/20/02	03/20/02		BRIGGS, DOUGLAS	2	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
007680.00	MACHIAS, RT 1-COVERD EAST BR	BRIDGE REPLACEMENT	PCE - BRIDGE REPLACEMENT ---Route 1 Covered East Bridge (2191) over the Machias River, located 0.13 of a mile southerly of U.S. Route 1A and Route 92.	03/20/02	03/20/02		BRIGGS, DOUGLAS	2	0.00	ACTIVE
007681.00	MACHIAS, RT 1-COVERD WEST BR	BRIDGE REPLACEMENT	PCE - BRIDGE REPLACEMENT ---Route 1 Center Bridge ( ) over the Machias River, located 0.21 of a mile southerly of U.S. Route 1A and Route 92.	03/20/02	03/20/02		BRIGGS, DOUGLAS	2	0.00	ACTIVE
007676.00	MACHIAS, RTE 1	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- Beginning at Howard Street and extending easterly 1.90 miles to O'Brien Avenue.	04/17/02	06/06/02		BRIGGS, DOUGLAS	2	1.90	ACTIVE
007442.00	MACHIAS, U.S. RTE 1	MISCELLANEOUS SPECIAL PROJ	RESTORATION/RENOVATION OF THE MACHIAS RAILROAD STATION --- LOCATED APPROX. 0.05 MILE EAST OF THE JCT. OF U.S. ROUTES 1& 1A IN MACHIAS				SPINNEY, JULIA	2	0.00	ACTIVE
011006.20	MACHIAS-MACHIASPRT -HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending easterly 10.00 miles.					2	10.00	INACTIV
011125.00	MACHIAS-MACHIASPRT;RTE 92-CIP	GUARDRAIL	Guardrail Replacement: located at various locations between Machias and Machiasport.					2	0.16	ACTIVE
011003.20	MACHIASPORT -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 92 and extending southerly 5.90 miles.					2	5.90	INACTIV
009753.00	MACHIASPORT, BOATING INFRA GRA	MISCELLANEOUS SPECIAL PROJ	Boating Infrastructure Grant to include addition of gangway and floats to public pier.	08/02/02				2		ACTIVE
010273.00	MACHIASPORT, ROUTE 92	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 2.00 miles southeasterly of the Machais town line and extending southeasterly 0.11 of a mile.				MARTIN, BETINA	2	0.11	ACTIVE
011538.00	MADAWASKA -BEAULIEU RD	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 1 and extending southerly 3.60 miles.					1	3.60	INACTIV
	MADAWASKA -LAKE SHORE RD	HIGHWAY IMPROVEMENTS	Begin at the Lavertu Road extending south 3.60 miles to the Golf Course Rd				SMALL, CATHERINE	1	3.60	HOLD
010568.00	MADAWASKA TO FRENCHVILLE, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Begin at North Third Ave and extending westerly 2.63 km(1.63 MI) TO 0.15 km (0.09 MI) easterly of The Frenchville Town Line.	12/24/02	12/26/02		MARTIN, ERNEST	1	1.63	ACTIVE
007623.10	MADAWASKA, INTERNATIONAL BRIDGE	BRIDGE PAINTING	Internation Bridge (2399) over Saint John River, located on the Canadian Border.	01/08/03	01/08/03		SMALL, CATHERINE	1		ACTIVE
009577.00	MADAWASKA, IRAP	RAIL OPERATIONAL IMPROVEMENTS	RESTORATION OF YARD TRACKS AND SLOPE IN MADAWASKA YARD CONN.					1	0.00	HOLD
012035.00	MADAWASKA, LAKE SHORE DR.	BRIDGE CULVERT REPLACEMENT	REPLACE FAILED 72"X80' CMP W 72"X80' RCP,RIPRAP ENDS, RESET GRail 1.075 MILES SOUTHERLY OF THE JUNCTION OF THE BEAULIEU ROAD ON LAKE SHORE DRIVE				MARTIN, ERNEST	1		ACTIVE
011000.14	MADAWASKA,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C310I, beginning road 366 and extending northerly 3.6 miles to road 340; SA6.					1	3.60	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011000.22	MADAWASKA-FRENCHVILLE, HMM	MAINTENANCE PAVING (HOT MULCH)	Route 1, beginning 0.10 of a mile southerly of Madawaska and Frenchville town line and extending northerly 5.83 miles to .2 of a mile southerly of Route 162; SH0050.					1	5.83	INACTIVE
009196.00	MADISON, ROUTE 201	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.10 of a mile northerly of the Skowhegan town line and extending northerly 1.74 miles.		08/25/05		FORGIONE, ERNEST	4	1.74	ACTIVE
009313.00	MADISON, RTE 201	BRIDGE CULVERT REPLACEMENT	SLIPLINE 48"X78" CMP CULVERT --- 2.95KM(1.83M) NORTHERLY OF LAKEWOOD RD. & EXTENDING NORTHERLY 0.03KM(0.02M)					4	0.02	ACTIVE
009077.10	MADISON, RTE 8/201A	LEVEL 2 HIGHWAY RESURFACING	From 0.13KM(0.1 MI) NORTH OF THE RIVER ROAD AND EXTENDING NORTH 1.61 KM (1 MI) TO MAIN		02/19/05		FALLA, MICHAEL	4	1.00	ACTIVE
010019.00	MADRID TO SANDY RIVER PLT, ROUTE 4	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning 0.07 of a mile southerly of the Twp E town line and extending northwesterly 3.84 miles to 2.82 miles northerly of the Twp E town line.		10/30/08		FORGIONE, ERNEST	7	3.84	ACTIVE
010286.00	MANCHESTER, POND ROAD	CULV REPLACEMENT STATE	REPLACEMENT OF TWO- 5 FOOT CULVERTS. LOCATED 0.40 KM (0.25 MI) NORTHERLY OF THE COBBOSSECONTEE LAKE OUTLET BRIDGE.	06/11/03	06/04/03		FALLA, MICHAEL	4		ACTIVE
010817.00	MANCHESTER, ROUTE 11/17/100/202	MODIFY TRAFFIC SIGNALS	UPDATE SIGNALS AT ROUTE11/100/ 202 AND ROUTE 17 (POND ROAD) AND ROUTE 11/100/17/ 202 AND GRANITE HILL ROAD.	03/19/03	03/26/03			4		ACTIVE
011149.00	MANCHESTER-POND ROAD-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Ware Road and extending northerly 0.50 of a mile.					4	0.50	ACTIVE
008878.00	MAPLETON, RTE 163	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHAB W/O SIGNAL #051095A --- 3.52 KM (2.2 MI) EAST OF THE MAPLETON/PRESQUE ISLE T.L.					1	0.00	ACTIVE
011544.00	MARIAVILLE, ROUTE 181	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Morrison Road and extending northerly 0.25 of a mile.					2	0.25	ACTIVE
012216.00	MARIAVILLE, RTE 179	HIGHWAY IMPROVEMENTS	GRAVEL FILL, CLEARING, DITCH- ING, PAVING 1.79 MI. NORTH OF THE WALTHAM/ MARIAVILLE T/L & EXTENDS NORTHERLY					2	0.38	ACTIVE
010065.00	MARION TWP, ROUTE 86 BR#2139	BRIDGE REPLACEMENT	Cathance Stream Bridge (2139) over Cathance Stream, located 1.20 miles westerly of the Edmunds Twp. town line.		02/10/04		SMALL, CATHERINE	2	0.00	ACTIVE
011091.00	MARION TWP., PATRICK BRK B#3140	BRIDGE REPLACEMENT	Bridge Replacement: Patrick Brook Bridge (#3140) over Patrick Lake Outlet, located 1.61 miles easterly of No. 14 Plantation town line.		10/19/04		SMALL, CATHERINE	2	0.00	ACTIVE
007523.00	MARS HILL, RTE 1	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- Beginning at Route 1A and extending northerly 1.53 miles to 0.20 of a mile southerly of Clark Street.	12/31/02	12/31/02		SPINNEY, JULIA	1	1.53	ACTIVE
011392.00	MARS HILL-WESTFIELD, U.S. 1	3/4 INCH OVERLAY	Beginning 0.16 of a mile southerly of Clark Street and extending northerly 1.21 miles to the Young's Lake Road.		02/18/04		MARTIN, ERNEST	1	1.21	ACTIVE
011031.00	MASARDIS, AROOSTOOK RIV BR#3407	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: Aroostook River Bridge (#3407) over Aroostook River, located on Garfield road 0.72 of a mile west of Route 11.		05/16/04		SMALL, CATHERINE	1	0.00	ACTIVE
006763.00	MASARDIS, RTE 11	R/H X-ING REHAB W/O SIGNAL	RAIL HIGHWAY CROSSING REHAB. --- 0.1 KM (0.09 MI) NORTHERLY OF RIVER STREET #051191C					1	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011030.00	MASARDIS, SQUA PAN BR#5025	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: Squa Pan Bridge (#5025) over Squa Pan Stream, located 0.03 of a mile southerly of the Ashland town line. FORCE ACCOUNT.		01/26/05		SMALL, CATHERINE	1	0.00	ACTIVE
010085.56	MATTAMISCONTIS, MATTAMISCONTIS BR#3099	BRIDGE REPLACEMENT	Bridge Replacement: Mattamiscontis Bridge (#3099) over Mattamiscontis Stream, located 3.00 miles northerly of the Howland town line.		02/28/04		SMALL, CATHERINE	3	0.00	ACTIVE
011483.00	MAXFIELD- MAXFIELD RD	CULV REPLACEMENT STATE	Culvert Replacement: located 0.15 miles east of Maxfield - Medford Town Line					3	0.00	ACTIVE
011126.00	MEDDYBEMPS ROUTE 191-CIP	HIGHWAY IMPROVEMENTS	Meddybemps Highway Reconstruction: beginning 0.02 of a mile northerly of Route 214 and extending northerly 0.23 of a mile. Cooper Highway Reconstruction: begin 2.10 miles southerly of the Cooper/Meddybemps TL and extending southerly 0.65 of a mile					2	0.23	ACTIVE
011042.00	MEDFORD, PISCATAQUIS BR#0484	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Piscataquis River Bridge (#0484) "Trestle Road" (River Road) over Piscataquis River.		07/01/05		SMALL, CATHERINE	3	0.00	ACTIVE
007719.00	MEDWAY TO HOULTON, I-95	LIGHTING	IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES --- ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL APPROXIMATE	04/02/03	04/16/03			1	0.00	ACTIVE
007719.00		LIGHTING	IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES --- ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL APPROXIMATE	04/02/03	04/16/03			3	0.00	ACTIVE
007719.00		LIGHTING	IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES --- ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL APPROXIMATE	04/02/03	04/16/03			1	0.00	ACTIVE
007719.00		LIGHTING	IMPROVEMENTS TO INTERCHANGE LIGHTING AT 2 INTERCHANGES --- ISLAND FALLS, EXIT 59; HOULTON, EXITS 62,63 - ALL APPROXIMATE	04/02/03	04/16/03			3	0.00	ACTIVE
011959.00	MEDWAY, I-95 NS&SB REST AREAS	REST AREA	PAVEMENT RESURFACING MEDWAY REST AREAS NORTHBOUND & SOUTHBOUND	01/28/04	01/28/04			3		ACTIVE
010086.00	MEDWAY, PENOBSCOT BR#3009	BRIDGE REPLACEMENT	Bridge Replacement: Penobscot Bridge (#3009) over the West Branch Penobscot River, located 0.18 of a mile northerly of Powerville Road.		02/21/05		SMALL, CATHERINE	3		ACTIVE
011009.15	MEDWAY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 116, beginning Woodville town line and extending northerly 5.69 miles to Routes 11 and 157; SA3.					3	5.69	INACTIV
011009.10	MEDWAY-SOLDIERTWN-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 157 and extending 12.77 miles to the Herseytown town line.					3	12.77	INACTIV
008490.70	MEXICO, RTE 2@108 - WAL-MART	INTERSECTION IMP W/ SIGNAL	TRAFFIC IMPROVEMENTS AT STORE & JCT. 2 & 108 ON US 2 EAST OF MEXICO VILLAGE & JCT. OF US 2 & 108 (FLASHING BEACON) IN RUMFORD					7		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011163.00	MEXICO, RTE 120-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.02 of a mile southerly of Black Bridge and extending northerly 0.40 of a mile.					7	0.40	ACTIVE
011320.00	MEXICO-ROXBURY, ROUTE 17	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing: beginning at the Porter Bridge Road and extending northerly 6.30 miles.		02/25/04		MARTIN, ERNEST	7	6.30	ACTIVE
010741.01	MILBRIDGE & CHERRYFIELD, US 1	GUARDRAIL	GUARDRAIL IMPROVEMENTS BEGINS 0.24 KM NORTH OF THE INTERSECTION OF ROUTES 1 & 1A WILLEY DISTRICT ROAD	03/27/02				2		ACTIVE
010202.00	MILBRIDGE TO HARRINGTON, ROUTE 1	HIGHWAY IMPROVEMENTS	BEGINNING AT RTE 1A AND EXTENDING NORTHEASTERLY 18.83 KM (11.70 MI) TO RTE 1A.	03/27/02	03/27/02		GAYNE, DOUGLAS	2	11.70	ACTIVE
010068.00	MILBRIDGE, GREAT NORTH BR#3280	BRIDGE REPLACEMENT	Bridge Replacement: Great North Bridge (#3280) over Narraguagus River, located 0.30 of a mile northeasterly of Route 1.		12/11/04		SMALL, CATHERINE	2		ACTIVE
010067.00	MILBRIDGE, GREAT SOUTH BR#1475	BRIDGE REPLACEMENT	Bridge Replacement: Great South Bridge (#1475) over Narraguagus River, located 0.30 of a mile northeasterly of Route 1.		12/31/04		SMALL, CATHERINE	2		ACTIVE
011169.00	MILBRIDGE, U.S. 1	ROADSIDE IMPROVEMENT (MISC)	Dynamic Warning Sign: beginning at High Street and extending northerly 0.20 of a mile to Wyman Road.		06/01/05			2	0.20	ACTIVE
006771.10	MILFORD, COUNTY RD.	R/H X-ING REHAB W/ SIGNAL	RAIL HIGHWAY CROSSING REHAB & SIGNALS --- #365392M LOCATED 0.4 KM (0.06 MI) EASTERLY OF US ROUTE 2 ON COUNTY ROAD- Guilford					3	0.00	ACTIVE
010011.00	MILFORD, ROUTE 2	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning at the Bradley Road and extending northeasterly 0.76 of a mile to 0.29 of a mile northerly of the Ferry Road.		02/27/07		SPINNEY, JULIA	3	0.76	ACTIVE
011009.13	MILFORD, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 2, beginning Old Town town line and extending easterly 1.1 miles; SH0050.					3	1.10	INACTIV
011009.31	MILFORD--GREENFIELD, HMM	MAINTENANCE PAVING (HOT MULCH)	Road C307K (Greenfield), beginning Route 2 in Milford and extending easterly 8.75 miles to roads 733 (Myra) and 574 (Summit); SA3,1.					3	8.75	INACTIV
011342.00	MILFORD-PASSADUMKEAG, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.92 of a mile easterly of the Old Town town line and extending easterly 17.18 miles.	02/04/04	03/17/04		FALLA, MICHAEL	3	17.18	ACTIVE
011343.00	MILLINOCKET, ROUTE 11	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.30 of a mile easterly of Cedar Street and extending westerly 1.35 miles to Water Street.	01/28/04	01/28/04		FALLA, MICHAEL	3	1.35	ACTIVE
011520.00	MILLINOCKET, ROUTE 157@RI. AVE. - SIGNALS	MODIFY TRAFFIC SIGNALS	Modify Traffic Signals and Island Construction: located at the intersection of Route 157 and Rhode Island Avenue.		12/01/05			3	0.00	ACTIVE
008490.32	MILLINOCKET, RT 11 AT HUBER	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC ENG. IMPRV. --- RTE 11/157 AT HUBER FOREST PRODUCTS & TECHNICAL CENTER ACCESS ROAD					3	0.00	ACTIVE
009455.00	MILLINOCKET, RTE 157@INDUST.	INTERSECTION IMP W/O SIGNAL	INTERSECTION IMPROVEMENTS --- INTERSECTION OF THE INDUSTRIAL PARK AND ROUTE 157				SPINNEY, JULIA	3	0.00	ACTIVE
011011.20	MILO -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at River Road and extending northerly 1.08 miles to Route 6.					3	1.08	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011011.10	MILO -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 11 and extending northerly 2.80 miles to Lakeview Road.					3	2.80	INACTIV
006772.00	MILO, BUCKS CORNER RD.	R/H X-ING SIGNAL INSTALL/REHAB	RAIL/HIGHWAY CROSSING INSTALLS IGNAL --- #051318N LOCATED 0.9 KM (0.55 MI) NORTHERLY OF ORNEVILLE TWP TOWN LINE					3	0.00	ACTIVE
011849.00	MILO, MAIN STREET RR XING	R/H X-ING REHAB SIGNAL	RR XING - REHAB SIGNALS MAIN STREET CROSSING #051202M		07/01/04			1	0.00	ACTIVE
010529.00	MILO, ROUTE 6	ROW-EARLY ACQUISITION	ADVANCED ACQUISITION OF ROW PURCHASE AT THE NORTHERLY INTERSECTION OF RTES 6 AND 11.		09/28/07			3	0.00	ACTIVE
010012.00	MILO, ROUTE 6/11/16	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning at the northerly junction of Route 11 and extending southerly 0.97 of a mile to 0.16 of a mile southerly of Davis Street.		09/26/07		SPINNEY, JULIA	3	0.97	ACTIVE
011141.00	MILO, PLEASANT STREET-CIP	HIGHWAY IMPROVEMENTS	Drainage Improvements: beginning at Route 11 and extending westerly 0.16 of a mile to Summer Street.					3	0.16	ACTIVE
011010.11	MILO-MAXFIELD-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Paddy Hill Road and extending northerly 9.72 miles to Route 6.					3	9.72	INACTIV
008914.00	MINOT, JACKSON HILL RD.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS REALIGN JACKSON HILL RD --- JACKSON HILL ROAD Beginning 0.24km (0.15Mi) east of Center Minot Road and extending easterly 0.32km (0.2Mi)					7	0.20	ACTIVE
011512.00	MINOT, RTE. 124	CULV REPLACEMENT STATE	Located 0.37 of a mile northerly of Lawrence Street.					7	0.00	ACTIVE
009183.00	MINOT-AUBURN, RTE 11/121	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --Beginning 0.10 of a mile southerly of Route 119 and extending southeasterly 2.21 miles to the Hatch Road.	05/07/03	05/07/03		FORGIONE, ERNEST	7	2.21	ACTIVE
010787.00	MONMOUTH, COBBOSSEECONTEE ROAD	CULV REPLACEMENT STATE	LOCATED 0.60 KM (0.37 MI) EASTERLY OF ROUTE 132.	06/11/03	06/04/03		FALLA, MICHAEL	4		ACTIVE
006821.10	MONMOUTH, PINE HILL RD	R/H X-ING REHAB W/ SIGNAL	RAIL/HIGHWAY CROSSING-INSTALL SIGNALS --- #365119F LOCATED 2.0 KM (1.22 MI) NORTHWESTERLY OF ROUTE 132 ON PINE HILL ROAD - Guilford					4	0.00	ACTIVE
011046.00	MONMOUTH, TACOMA LAKE BR#2831	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: Tacoma Lake Bridge (#2831) over Sand Pond Outlet located 0.24 of a mile easterly of Town Farm Road.		10/21/05			4	0.00	INACTIV
011053.00	MONROE, BICKFORD BR#5538	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: Bickford Bridge (#5538) over North Branch Marsh Stream, located 2.65 miles northerly of the Jackson town line.		06/28/04		SMALL, CATHERINE	5	0.00	ACTIVE
011484.00	MONSON, ROUTE 6/15	CULV REPLACEMENT STATE	Culvert Replacement: located 1.012 miles northerly of Elliotsville Road					3	0.00	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011254.00	MORO PLT-TWP09 R05 WELS, RTE. 11	3/4 INCH OVERLAY	Highway Resurfacing: Section 1; beginning 0.09 of a mile southerly of the Moro town line and extending northerly 7.92 miles. Skip 2.70 miles. Section 2; begin 10.53 miles northerly of the Moro Town Line then extend northerly 4.58 miles.		04/21/04		MARTIN, ERNEST	1	12.50	ACTIVE
011014.13	MORRILL--BELFAST,HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Road C344M, beginning Route 131 in Merrill and extending easterly 6.18 miles to Route 137 in Belfast; SA1,6,12.					5	6.18	INACTIVE
009654.00	MOUNT DESERT, RTE 102	HIGHWAY IMPROVEMENTS	RAISE PROFILE, GRAVEL SHIM, BLASTING, CLEARING INTERSECTION RTE 3/102 & 102 2.62 KM EAST RTE 3/102 & 102				MARTIN, BETINA	2	0.00	ACTIVE
010772.00	MT DESERT, ROUTE 102	CULV REPLACEMENT STATE	LOCATED 5.39 KM (3.35 MI) NORTHERLY OF THE SOUTHWEST HARBOR TOWN LINE.	03/05/03	03/05/03		MARTIN, BETINA	2		ACTIVE
010581.00	MT DESERT, ROUTE 198	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT MAIN STREET AND EXTENDING NORTHERLY 1.26 KM (0.78 MI) TO ROUTE 3.	03/05/03	03/05/03		MARTIN, BETINA	2	0.78	ACTIVE
011268.00	MT DESERT, ROUTE 3	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.47 of a mile easterly of the Cemetery Road and extending easterly 1.05 miles.		02/11/04		MARTIN, BETINA	2	1.05	ACTIVE
011060.00	NAPLES, NAPLES BAY BR#2047	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Naples Bay Bridge (#2047) over Chutes River, located 0.30 of a mile northerly of Route 35.		04/01/05			6	0.00	ACTIVE
011311.00	NAPLES, ROUTE 11	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.60 miles northerly of Gore Road and extending northerly 1.96 miles to Route 302.	11/26/03	12/10/03		MARTIN, ERNEST	6	1.99	ACTIVE
011230.00	NAPLES, ROUTE 11	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.10 mile northerly of Route 35 and extending northeasterly 3.32 miles to the Batty Road.					6	3.37	ACTIVE
011028.00	NASHVILLE PLT, ROUTE 11-CHIP	PRELIM.ENG.& ENVIRONMENTAL STU	Preconstruction Engineering for Future Improvements: beginning 2.80 miles northerly of Road #3218 and extending northerly 1.18 miles.					1	1.18	ACTIVE
011027.00	NASHVILLE PLT, ROUTE 11-CHIP	HIGHWAY IMPROVEMENTS	Beginning at 0.18 miles north of road # 3218( Pinkham Rd) and extending northerly 2.60 miles.		01/19/05		MARTIN, ERNEST	1	2.60	ACTIVE
010051.00	NEW CANADA, SLY BROOK BR#0141	BRIDGE REPLACEMENT	Sly Brook Bridge (0141) over Sly Brook, located 1.40 miles southerly of Soldier Pond Road.	09/24/03	09/24/03		SMALL, CATHERINE	1		ACTIVE
008490.60	NEW GLOUCESTER, PINELAND CTR	TOPSI TRAFFIC ENG IMPROVMNT	WIDEN & LENGTHEN TURN LANES --- ON RTE 231 AT PINELAND CENTER CAMPUS					6	0.00	ACTIVE
010297.00	NEW GLOUCESTER, ROUTE 231	CULV REPLACEMENT STATE	REPLACE 14' EXISTING DEEP FILL 4' X 6' CONCRETE AND STONE BOX CULVERT. LOCATED 0.31 KM (0.19 MI) NORTHERLY OF THE NORTH POWNAL ROAD.					6		ACTIVE
010296.00	NEW GLOUCESTER, ROUTE 231	HIGHWAY IMPROVEMENTS	BEGINNING 1.71 KM (1.06 MI) NORTHERLY OF THE WOODMAN ROAD AND EXTENDING NORTHERLY 0.32 KM (0.20 MI) TO 0.14 KM (0.09 MI) NORTHERLY OF THE GLOUCESTER HILL ROAD.					6	0.20	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008900.01	NEW GLOUCESTER, RTE 231	R/H X-ING REHAB SIGNAL	X-ING SIGNAL REHAB #170871A --- INTERSECTION OF ROUTE 231 AND WOODMAN ROAD - SLR				HEALD, STEVEN	6	0.00	ACTIVE
008900.00	NEW GLOUCESTER, RTE 231	R/H X-ING RECON/REHAB W/ SIGNA	X-ING REHAB W/SIGNAL #170871A --- INTERSECTION OF ROUTE 231 AND WOODMAN ROAD - SLR				HEALD, STEVEN	6	0.00	ACTIVE
010157.56	NEW GLOUCESTER, UPPER BR#3394	BRIDGE REPLACEMENT	UPPER GLOUCESTER BRIDGE (3394) OVER ROYAL RIVER, LOCATED 0.32 KM (0.20 MI) WESTERLY OF THE SNOW HILL ROAD.	10/22/03	10/22/03		QUIRION, JERRY	6		ACTIVE
003517.31	NEW GLOUCESTER-POLAND, RT 26	HIGHWAY IMPROVEMENTS	Beginning .36 km north of Brackett Road north to Route 122. Length 4.46 km (2.77 mi)	12/31/02	12/31/02		LARRABEE JR, JOSEPH	6	3.26	ACTIVE
003517.31		HIGHWAY IMPROVEMENTS	Beginning .36 km north of Brackett Road north to Route 122. Length 4.46 km (2.77 mi)	12/31/02	12/31/02		HEALD, STEVEN	6	3.26	ACTIVE
011469.00	NEW LIMERICK, ROUTE 2	CULV REPLACEMENT STATE	Culvert Replacement: located 0.77 of a mile westerly of the French Road.					1	0.00	INACTIV
010191.00	NEW PORTLAND, WIRE BR#3383	BRIDGE REHABILITATION	Bridge Rehabilitation: Wire Bridge (#3383) over Carrabassett River, located 0.70 of a mile northeasterly of Old Route 27.		02/26/04		QUIRION, JERRY	7		ACTIVE
011020.43	NEW PORTLAND--CARRABASSET VAL	MAINTENANCE PAVING (HOT MULCH)	1)Road 1366, beginning Route 16, New Portland and extending northerly 15.5 miles to High-Carr Val town line at county line-SA3,1; 2)Road 1133, beginning High-Carr Val town line at county line and extending northerly 2.03 miles to road 1134, Carr Val-SA2.					7	17.53	INACTIV
011020.22	NEW PORTLAND-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 146, beginning Route 16 and extending southerly and westerly 6.33 miles to Route 27-SA1.					7	6.33	INACTIV
011020.15	NEW PORTLAND-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C399O, beginning Route 146 and extending easterly 1.50 miles to Emden town line-SA6.					7	1.50	INACTIV
011414.00	NEW SHARON, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 2.20 miles northerly of the Farmington town line and extending easterly 2.21 miles to Route 27.		12/15/04		FALLA, MICHAEL	4	2.21	ACTIVE
011012.40	NEW SHARON-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 134, beginning Route 41 and extending northerly 3.94 miles to Route 2- SA4.					4	3.94	INACTIV
011513.00	NEW VINEYARD, RTE. 234	CULV REPLACEMENT STATE	Culvert Replacement: located 1.56 miles easterly of Route 27.					7	0.00	ACTIVE
011020.35	NEW VINEYARD-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 234, beginning Route 27 and extending easterly 4.24 miles to the Anson town line at the county line-SA3.					7	4.24	INACTIV
012025.00	NEWBURGH, RTE 9/202	CULV REPLACEMENT STATE	INSTALL 2 CULVERTS TO REPLACE TWIN METAL PIPES ON RTE 9/202 located 1.89 mi north of the dixmont/newburg townline					3		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011095.00	NEWBURGH, WARD BR#3863	BRIDGE REPLACEMENT	Bridge Replacement: Ward Bridge (#3863) over Ward Brook, located 0.39 of a mile northerly of School Road.		02/17/05		SMALL, CATHERINE	3	0.00	ACTIVE
011142.00	NEWBURGH,KENNEBEC RD-CIP	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning 0.60 of a mile westerly of Dahlia Farm Road and extending easterly 0.12 of a mile.					3	0.12	ACTIVE
010132.56	NEWCASTLE, DYERS BR#1530	BRIDGE REPLACEMENT	Bridge Replacement: Dyers Bridge (#1530) over Sheepscot River, located 0.02 of a mile southerly of the Alna town line.		04/28/05		SMALL, CATHERINE	5	0.00	ACTIVE
009722.00	NEWCASTLE, RTE 215	HIGHWAY REHABILITATION	HEAVY REHAB, ADJUST GRADE TO CORRECT POOR VERTICAL ALIGNMENT BEG 1 KM (.62 MI) WESTERLY OF JCT WITH RTE 213 EXT WESTERLY 1.61 KM (1.0 MI)				TURNBULL, DON	5	1.00	ACTIVE
010212.00	NEWCASTLE-DAMARISCOTTA, RTE 1B	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 215 and extending easterly 0.55 of a mile.		03/01/05		FORGIONE, ERNEST	5	0.55	ACTIVE
009209.00	NEWCASTLE-NOBLEBORO,RT 215	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS --- INTERSECTION OF RTE 215 AND AUSTON ROAD	07/03/02	08/04/02		SPINNEY, JULIA	5	0.65	ACTIVE
011016.40	NEWFIELD,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 110, beginning Maine and New Hampshire state line and extending easterly 3.60 miles to Route 11-SH0110.					6	3.60	INACTIV
008996.56	NEWPORT, DURHAM BR#3170	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- 2.80 KM (1.7 MI) NORTH OF THE ETNA T/L ON DURHAM BRIDGE ROAD OVER STETSON STREAM OF THE ETNA TOWNLINE	03/19/03	03/19/03		SMALL, CATHERINE	3	0.00	ACTIVE
006777.10	NEWPORT, PALMER RD	R/H X-ING REHAB W/ SIGNAL	RAIL/HIGHWAY CROSSING REHAB. & INSTALL SIGNALS --- #365255F LOCATED 0.88 KM (0.55 MI) NORTHERLY OF THE ETNA TL ON PALMER ROAD - Guilford					3	0.00	ACTIVE
008490.66	NEWPORT, RT 2@INDUSTRIAL CNTR	TRAFFIC CONTROL MEASURE	Construction of a left turn lane on Rte 2 at the Newport Industrial Center					3		ACTIVE
011521.00	NEWPORT, RTE 2 @ RTE 7, SIGNAL	MODIFY TRAFFIC SIGNALS	Modify Traffic Signals: located at the intersection of Route 7 and Route 2.		10/01/05			3	0.00	ACTIVE
008490.82	NEWPORT, RTE 7@PENOB MID SCHL	INTERSECTION IMP W/O SIGNAL	ADD BYPASS LANE FOR PENOBSCOT MIDDLE SCHOOL ON RTE 7 AT WILLIAMS RD.					3		ACTIVE
011009.50	NEWPORT,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C542K (Ridge), beginning junction at Route I-95 and extending northerly 0.46 of a mile to Routes 2 and 100; SA5.					3	0.46	INACTIV
011009.11	NEWPORT-CORINNA,HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Road C525K (Williams), beginning Route 7 and extending northerly 3.11 miles to St. Albans town line at the county line; SA6,7.					3	3.11	INACTIV
011009.40	NEWPORT-STETSON,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C526K (East Newport), beginning at Route 2 in Newport and extending easterly 5.83 miles to Route 143 in Stetson; SA3,2.					3	5.83	INACTIV
011070.00	NEWRY, BRANCH BROOK BR#2094	BRIDGE REPLACEMENT	Bridge Replacement: Branch Brook Bridge (#2094) over Branch Brook, located 0.29 of a mile southerly of the Branch Road.		03/10/05		QUIRION, JERRY	7	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011326.00	NO YARM. ACAD GRANT TO GLENWOOD PLT., RTE. 2A	FOAMED ASPHALT	Highway Resurfacing: beginning 2.21 miles northerly of the Macwahoc town line and extending northerly 6.07 miles.		03/25/05		MARTIN, ERNEST	1	6.07	ACTIVE
010226.00	NO. BERWICK, EASTERN TRAIL CONST.	BIKE/PED.FACILITY IMP.-OFF ROA	EASTERN TRAIL CONSTRUCTION, SECTIONS BETWEEN KITTERY AND SOUTH PORTLAND.				HEALD, STEVEN	2		ACTIVE
008490.28	NO. BERWICK, NOBLE H.S.	BRIDGE IMPROVEMENT	CULVERT EXTENSION --- AT NOBLE HIGH SCHOOL; FROST BROOK UNDER RTE 9					6	0.00	ACTIVE
010730.00	NO. YARMOUTH, BR RD#170859T	R/H X-ING RECON/REHAB W/O SIGN	IMPROVEMENTS AT THE BRIDGE ROAD RAILROAD CROSSING #170859T, LOCATED ABOUT 0.2 MILES NORTH OF ROUTE 9 - St. LAWRENCE & ATLANTIC RAILWAY					6		ACTIVE
011019.12	NO. YARMOUTH, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Yarmouth town line and extending northerly 2.31 miles to Route 9.					6	2.31	INACTIV
011019.11	NO. YARMOUTH, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Gray town line and extending southerly 5.60 miles to the Yarmouth town line.					6	5.60	INACTIV
011562.00	NO. YARMOUTH, NORTH RD, RRI	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at the Yarmouth town line and extending northwesterly 2.00 miles.					6	2.00	ACTIVE
009789.00	NO. YARMOUTH, RTE 9	HIGHWAY IMPROVEMENTS	beginning at the Cumberland town line and extending northerly 1.90 miles to 0.10 miles north of Parsonage Rd. Enhancement funding for shoulders construction, PIN 9789.10.		03/24/04		MARTIN, ERNEST	6	1.90	ACTIVE
006823.00	NOBLEBORO, E. NECK RD.	R/H X-ING SIGNAL INSTALL/REHAB	RAIL/HIGHWAY CROSSING NEW SIGNALS --- #364994A 1.1 KM (0.69 MI) SOUTHERLY OF UPPER CROSS ROAD					5	0.00	ACTIVE
006823.10	NOBLEBORO, EAST NECK RD XING	R/H X-ING REHAB SIGNAL	RR SIGNAL IMPROVEMENTS TO X-ING #364994A EAST NECK ROAD RR X-ING APPROX 2.0 MI NORTH OF JCT RTE 1					5		INACTIV
011501.00	NOBLEBORO, EAST POND ROAD	CULV REPLACEMENT STATE	Culvert Replacement: located 2.00 miles westerly of the junction of Route 1.				TURNBULL, DON	5	0.00	ACTIVE
010341.03	NOBLEBORO, RTE 1 DVLP PRK&RIDE	PARK AND RIDE FACILITY CONSTRU	IMPROVE PARK & RIDE LOT X X		07/01/04			5		ACTIVE
006900.01	NORRIDGEWOCK, COVERED BRIDGE (2187)	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvement: Covered Bridge (#2187) over Kennebec River, located 0.20 of a mile northerly of Route 2.		04/13/06		QUIRION, JERRY	4	0.00	ACTIVE
010013.00	NORRIDGEWOCK, ROUTE 139	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.15 of a mile northerly of Oosoola Road and extending northerly 0.93 of a mile to Route 2.		03/16/05		FORGIONE, ERNEST	4	0.93	ACTIVE
011491.00	NORRIDGEWOCK, ROUTE 2	CULV REPLACEMENT STATE	Culvert Replacement: located 0.10 of a mile westerly of the Skowhegan town line.		05/21/04			4	0.00	INACTIV
010110.00	NORRIDGEWOCK, STORER BK BR#2814	BRIDGE REHABILITATION	Storer Brook Bridge (2814) over Storer Brook, located 3.78 miles southerly of the Madison town line.	11/12/03	11/12/03		QUIRION, JERRY	4		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011099.00	NORRIDGEWOCK, TURNER BRK #3379	BRIDGE CULVERT REPLACEMENT	Bridge Culvert Replacement: Turner Brook Bridge (#3379) over Turner Brook, located 1.03 miles northerly of the Skowhegan town line.		10/05/05			4	0.00	INACTIVE
011018.25	NORTH BERWICK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 4 and extending westerly 1.94 miles to the 5 corners intersection.					6	1.94	INACTIVE
010824.00	NORTH BERWICK, RTE 4 @ RTE 9	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE SOUTHERLY JUNCTION OF RTE 4 AND RTE 9.	10/16/02				6		ACTIVE
009789.10	NORTH YARMOUTH, RTE. 9 SHOULDER/SIDEWALK	BIKE/PED.FACILITY IMP.-ON ROAD	Paved Shoulders and Sidewalks on Route 9: beginning at the Cumberland town line and extending northerly 1.90 miles to 0.10 miles north of Parsonage Rd.		03/24/04			6		INACTIVE
008915.00	NORWAY, @ RTE 26 & FAIR ST.	INSTALL TRAFFIC SIGNALS	INSTALL ACT. TRAFFIC SIGNAL --- INTER. OF MAIN ST (RTE 26) & FAIR ST.					7	0.00	ACTIVE
010193.56	NORWAY, BRIDGE ST BR#0801	BRIDGE REPLACEMENT	BRIDGE STREET BRIDGE (0801) OVER PENNESSEEWASSEE STREAM, LOCATED 0.03 KM (0.02 MI) SOUTHERLY OF ROUTE 117.		03/01/04		QUIRION, JERRY	7		ACTIVE
010300.00	NORWAY, GREENWOOD ROAD	CULV REPLACEMENT STATE	IMPROVE SAFETY BY EXTENDING A BOX CULVERT. LOCATED 4.46 KM (2.77 MI) NORTHERLY OF RTE 118.				MARTIN, ERNEST	7		ACTIVE
011851.00	NORWAY, GUY ROWE SCHOOL SIDEWALK	SIDEWALK-CONST RUCTION	Implementation of Norway sidewalk plan. Guy E. Rowe School Sidewalks, on Marston and School Streets.		05/01/05			7		INACTIVE
010712.00	NORWAY, ROUTE 117	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT ROUTE 118 AND EXTENDING NORTHEASTERLY 3.91 KM (2.43 MI) TO ROUTE 26.	03/26/03	03/26/03		GAYNE, DOUGLAS	7	2.61	ACTIVE
010020.00	NORWAY, ROUTE 117	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning 0.34 of a mile northerly of Otisfield Gore Road and extending northerly 2.84 miles to 0.15 of a mile southerly of Route 118.		09/09/08		FORGIONE, ERNEST	7	2.84	ACTIVE
008490.86	NORWAY, RTE 26@FAIR ST	INTERSECTION IMP W/O SIGNAL	CONSTRUCT BYPASS LANE AT PROPOSED WENDY'S RESTAURANT GREEN STREET INTERSECTION OF FAIR & PARIS (RTE 26) STREETS					7		ACTIVE
011470.00	OAKFIELD, OAKFIELD ROAD	CULV REPLACEMENT STATE	Culvert Replacement: located 0.08 of a mile westerly of Norman Street.				MARTIN, ERNEST	1	0.00	INACTIVE
011001.40	OAKFILD-SMYRNA -HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at River Road and extending easterly 5.94 miles to Route 2.					1	5.94	INACTIVE
008961.00	OAKLAND, DUNN EDGE BR#2238	BRIDGE WEARING SURF REPLACE	BRIDGE WEARING SURF REPLACE. ---Dunn Edge Bridge (2238) over Messalonskee Stream, located 0.36 of a mile northerly of Route 137.	11/27/02	11/27/02		QUIRION, JERRY	4	0.00	ACTIVE
010341.04	OAKLAND, RTE 11 DVLP PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	DEVELOP PARK & RIDE LOT X X		06/15/04			4		ACTIVE
007574.56	OGUNQUIT, BEACH ST. BR#3492	BRIDGE REPLACEMENT	PCE-BRIDGE REPLACEMENT --- 0.5 KM (0.3 MI) EASTERLY OF U.S. 1 ON BEACH STREET OVER THE OGUNQUIT RIVER	06/26/02	09/26/02		QUIRION, JERRY	6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011102.00	OGUNQUIT, DONNELLS BR#2239	BRIDGE WIDENING	Preconstruction Engineering for Future Improvement: Donnell's Bridge (#2239) over Ogunquit River, located at the Wells - Ogunquit town line.		03/25/05		QUIRION, JERRY	6	0.00	ACTIVE
007615.10	OGUNQUIT, OBEDS LANE	PARK & RIDE FACILITY IMPROVEME	OBEDS LANE PARKING LOT EXPANSION --- ON OBEDS LANE				HEALD, STEVEN	5	0.00	HOLD
011529.00	OLD ORCHARD BEACH, ROUTE 5 - SI	INTERSECTION IMP W/O SIGNAL	Located at the intersection of Route 5, Emerson Cummings Boulevard and Union Avenue.		10/01/05			6	0.00	ACTIVE
008474.00	OLD ORCHARD BEACH, RTE 98	HIGHWAY IMPROVEMENTS	Highway improvements --- Beginning 0.04 of a mile northwesterly of road 40044 (Ross) and extending southeasterly 1.27 miles to Route 5.	01/23/02	01/23/02		SMITH, SHAWN	6	1.27	ACTIVE
006835.00	OLD TOWN, BEHIND YMCA	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT PEDESTRIAN/BIKE FACILITY ENHANCEMENT --- PED/BIKE FACILITY BETWEEN ORONO AND OLD TOWN INCLUDES THE YMCA		06/15/04		SPINNEY, JULIA	3	0.00	ACTIVE
010034.00	OLD TOWN, CENTER STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT STILLWATER AVENUE AND EXTENDING NORTHEASTERLY 1.11 KM (0.69 MI) TO MAIN STREET.		03/26/04		FALLA, MICHAEL	3	0.69	ACTIVE
011043.00	OLD TOWN, IRVING BR#2405	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Irving Bridge (#2405) over Pushaw Stream, located 0.44 of a mile easterly of the Coiley Road.		02/20/07		SMALL, CATHERINE	3	0.00	ACTIVE
011405.00	OLD TOWN, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.66 of a mile easterly of the Orono town line and extending easterly 1.54 miles.		03/01/05		FALLA, MICHAEL	3	1.54	ACTIVE
010037.00	OLD TOWN, RTE 2 @ BOSWORTH ST	INTERSECTION IMP W/ SIGNAL	INTERSECTION IMPROVEMENTS AT ROUTE 2 AND BOSWORTH STREET.		07/06/05			3		ACTIVE
008490.88	OLD TOWN, STILLWATER@ELE SCHL.	INTERSECTION IMP W/ SIGNAL	HIGHWAY WIDENING & SIGNAL INSTALLATION STILLWATER AVE AT PROPOSED ELEMENTARY SCHOOL ENTRANCE NEXT TO OLD TOWN PLAZA					3		ACTIVE
011009.30	OLD TOWN-ARGYLE,HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Route 116, beginning Route 16 and extending northerly 10.29 miles; SA8,1.					3	10.29	INACTIV
008979.00	OLD TOWN-MILFORD, BR# 2630	BRIDGE REPLACEMENT	Bridge Replacement: Old Town- Milford Bridge (#2630) over the East Channel of the Penobscot River, located at the Old Town-Milford town line.		02/23/05		QUIRION, JERRY	3	0.00	ACTIVE
011578.00	OLD TOWN-ORONO, ROUTE 16	HIGHWAY IMPROVEMENTS	Beginning at Stillwater Avenue and extending easterly 1.30 miles to Lexington Road.		03/01/05		FALLA, MICHAEL	3	1.30	ACTIVE
011001.11	ORIENT- HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Old Route 1 and extending easterly 3.07 miles to the Canadian Border.					1	3.07	INACTIV
011001.50	ORIENT- HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the southerly intersection of Route 1 and extending northerly 0.91 of a mile to the northerly intersection of Route 1.					1	0.91	INACTIV
009853.56	ORLAND, NARRAMISSIC BR #5892	BRIDGE SUBSTRUCTURE REHABILITA	SUBSTRUCTURE REHABILITATION US RTE 1 OVER THE NARAMISSIC RIVER 1.2 MI EAST OF JCT. W/ RTE 46	08/21/02				2	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010744.00	ORLAND, ROUTE 1	INTERSECTION IMP W/O SIGNAL	LOCATED 0.08 KM (0.05 MI) EASTERLY OF THE ORLAND FALLS ROAD. CONSISTING OF THE LOWERING OF THE RAISED ISLAND CROWNS TO IMPROVE SIGHT DISTANCE.	10/29/03	10/29/03		MARTIN, BETINA	2		ACTIVE
010745.00	ORLAND, ROUTE 1 @ ROUTE 175	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF RTE 1 AND RTE 175. CONSISTING OF RAISING THE ROADWAY ALIGNMENT AND CHANNELIZATION.	12/17/03	12/17/03		MARTIN, BETINA	2	0.01	ACTIVE
011003.12	ORLAND,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C540J, beginning Route 15 and extending southerly 0.77 of a mile to MDOT Orland lot; SA6.					2	0.77	INACTIV
011127.00	ORLAND,ROUTE 175-CIP	GUARDRAIL	Guardrail Replacement: beginning 3.44 miles northerly of the Penobscot town line and extending northerly 0.30 of a mile.					2	0.30	ACTIVE
011003.30	ORLAND-BUCKSPORT,MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 46, beginning Route 1 in Orland and extending northerly 8.95 miles to 1.15 miles southerly of Dedham and Bucksport town line; SA4,2.					2	8.95	INACTIV
010038.00	ORONO TO OLD TOWN, ROUTE 16	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvments: beginning at Route 2 and extending northerly 1.85 miles to Stillwater Avenue.		11/16/04		SPINNEY, JULIA	3	1.85	ACTIVE
011344.00	ORONO, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Mill Street and extending easterly 0.29 of a mile to College Avenue.		03/01/05		FALLA, MICHAEL	3	0.29	ACTIVE
011345.00	ORONO, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.17 of a mile westerly of Kelly Road and extending easterly 1.57 miles.		03/01/05		FALLA, MICHAEL	3	1.57	ACTIVE
011346.00	ORONO, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.04 of a mile easterly of Park Street and extending easterly 0.14 of a mile.		03/01/05		FALLA, MICHAEL	3	0.14	ACTIVE
011347.00	ORONO, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.19 of a mile easterly of Rangeley Road and extending easterly 0.59 of a mile.		03/01/05		FALLA, MICHAEL	3	0.59	ACTIVE
011406.00	ORONO, ROUTE 2A	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Route 2 and extending easterly 1.90 miles to Stillwater Avenue.		03/01/05		FALLA, MICHAEL	3	1.90	ACTIVE
009485.56	ORONO, SHADY MILL BR#1800, AYER'S ISLAND	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT --- SHADY MILL BR # 1800 & ISLAND AVENUE BR. # 1799 LOCATED 0.2 MILE EAST OF ROUTE 2		02/21/05		QUIRION, JERRY	3	0.00	ACTIVE
008887.00	ORONO, STILLWATER AVE	HIGHWAY IMPROVEMENTS	SAFETY/HIGHWAY IMPROVEMENTS --- INTERSECTION OF I-95 NB OFF RAMP INTERSECTION OF BENNOCH ROAD	08/09/00	08/09/00		SPINNEY, JULIA	3	0.00	ACTIVE
011009.32	ORONO,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C535K (Kelley), beginning RU line (CUL) at I-95 on ramp and extending northerly 0.66 of a mile to road 606 (Stillwater Avenue); SA11.					3	0.66	INACTIV
010231.00	ORONO,TECHNOLOGY PARK SIDEWALK	SIDEWALK-CONST RUCTION	MAINE TECHNOLOGY PARK SIDEWALK, 0.97 KM (0.60 MI) OF NEW SIDEWALK CONSTRUCTION.	08/15/02	09/01/02			3		ACTIVE
009204.10	ORRINGTON, ROUTE 15	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.10 of a mile northerly of Railroad Crossing #365453 and extending northerly 1.50 miles.		02/08/05		SPINNEY, JULIA	3	1.50	ACTIVE
005974.00	ORRINGTON, ROUTE 15	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.20 of a mile northerly of Perc Plant Road and extending northerly 1.12 miles.		03/24/04		SPINNEY, JULIA	3	1.12	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009204.00	ORRINGTON, RT 15	HIGHWAY IMPROVEMENTS	PPELIMINARY ENGINEERING ---Beginning 0.10 mile northerly of Railroad Crossing #365453 and extending northerly 2.7 miles				SPINNEY, JULIA	3	2.70	ACTIVE
008888.00	ORRINGTON, RT 15	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHAB W/O SIGNAL #365455P PIERCES CROSSING --- 7.04 KM (4.4 MI) NORTH OF THE ORRINGTON T/L - Guilford					3	0.00	ACTIVE
005974.10	ORRINGTON, RTE 15	HIGHWAY IMPROVEMENTS	HIGHWAY RECONSTRUCTION --- 2.1 KM (1.3 MI) N. OF HISTORIC STONE PEN, NORTHERLY 0.23 KM (0.14 MI) SOUTH OF BREWER/ORRINGTON T.L.	02/20/02	02/20/02		SPINNEY, JULIA	3	1.12	ACTIVE
011003.14	OTIS-AMHERST -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 180 and extending easterly 12.46 miles to Route 9.					2	12.46	INACTIV
010669.00	OTISFIELD TO NORWAY, ROUTE 117	LEVEL 1 HIGHWAY RESURFACING	BEGINNING 0.26 KM (0.16 MI) EASTERLY OF THE HARRISON TOWN LINE AND EXTENDING EASTERLY 3.12 KM (1.94 MI) TO 1.30 KM (0.81 MI) EASTERLY OF THE OTISFIELD TOWN LINE.	03/26/03	04/02/03		MARTIN, ERNEST	6	1.94	ACTIVE
009778.00	OTISFIELD, RTE 121&BOLSTERS	HIGHWAY REHABILITATION	1.) INTERSECTION IMPROVEMENTS 2.) HEAVY REHABILITATION 1) 0.2 MI SOUTH OF POWHATTAN 2) RLM 3.4 1) 0.2 MI NORTH OF POWHATTEN 2) RLM 4.4,					6	0.00	ACTIVE
010736.00	OXFORD, FORE ST #170914R	R/H X-ING REHAB W/ SIGNAL	IMPROVEMENTS TO THE CUMMINGS RAILROAD CROSSING LOCATED 0.06 KM (0.04 MI) NORTHWESTERLY OF ROUTE 26. - SLR					7		ACTIVE
010736.10	OXFORD, FORE ST @ RR XING	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF AUTOMATIC CROSSING WARNING DEVICES 0.06 KM (0.04 MI) N/W OF RTE 26 - SLR					7		ACTIVE
011079.00	OXFORD, ROUTE 26	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.20 of a mile northerly of the northerly junction of Route 121 and extending northerly 1.00 mile.		10/30/08		FORGIONE, ERNEST	7	1.00	ACTIVE
011080.00	OXFORD, ROUTE 26	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.60 of a mile southerly of the Industrial Drive and extending northwesterly 1.02 miles to the Skeetfield Road.		01/24/09		FORGIONE, ERNEST	7	1.02	ACTIVE
010735.00	OXFORD, WOODS ROAD #170909U	R/H X-ING REHAB W/ SIGNAL	IMPROVEMENTS TO THE WOODS ROAD RAILROAD CROSSING #170909U, LOCATED 0.88 KM (0.55 MI) NORTHERLY OF ROUTE 26. - SLR					7		ACTIVE
010735.10	OXFORD, WOODS ROAD CROSSING	R/H X-ING SIGNAL INSTALL/REHAB	INSTALL AUTOMATIC CROSSING WARNING DEVICES LOCATED 0.88 KM (0.55 MI) NORTHERLY OF ROUTE 26 - SLR					7		ACTIVE
011014.15	PALERMO-FREEDOM,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C341M, beginning road 1239 (Old Route 3) and extending northerly 11.15 miles to Route 137 in Freedom; SA2,A01.					5	11.15	INACTIV
011522.00	PALMYRA, ROUTE 2 @ LONG HILL RD.	FLASHING BEACON	Installation of a Flashing Beacon: located at the intersection of Route 2 and Long Hill Road.		03/31/04			4	0.00	ACTIVE
011013.50	PALMYRA-HARTLAND-HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 2 and extending northerly 5.75 miles to Route 43.					4	5.75	INACTIV



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011013.15	PALMYRA-ST ALBANS-HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 151 and extending northerly 4.60 miles to Route 43.					4	4.60	INACTIV
010216.00	PARIS TO BUCKFIELD, ROUTE 117	HIGHWAY IMPROVEMENTS	Beginning 0.11 mile east of Route 119 in Paris and extending easterly 9.56 miles to Route 140 in Buckfield.		04/14/04		GAYNE, DOUGLAS	7	9.56	ACTIVE
009556.56	PARIS,RD 632,BRETT'S BR#0708	BRIDGE REPLACEMENT	Bridge replacement: Brett's bridge #0708 --- Beginning .01 of a mile easterly of Route 117 and extending easterly 0.03 of a mile and including bridge #0708 located approximately 75' easterly of Route 117.	03/19/03	03/18/03		QUIRION, JERRY	7	0.03	ACTIVE
011485.00	PARKMAN, ROUTE 150	CULV REPLACEMENT STATE	Culvert Replacement: located 0.23 of a mile northerly of Wellington Road.					3	0.00	ACTIVE
009294.00	PARSONSFIELD, ELM ST	HEAVY STATE REHABILITATION	FULL REHAB INCLUDING CLOSED DRAINAGE SYSTEM --- INTERSECTION WITH RTE 25 EXTENDING SOUTHERLY APPROXIMATELY 0.40KM (0.25M)					6	0.25	ACTIVE
011506.00	PARSONSFIELD, RTE 160, STRUT	HIGHWAY IMPROVEMENTS	Remove and replace strut (ID 6S050). Located 0.10 of a mile northerly of Hussey Road.				WATSON, BLAIR	6	0.00	ACTIVE
011016.20	PARSONSFIELD,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 25, beginning road 309 (Deveneaux) and extending westerly 0.69 of a mile to road 305 (Elm street)-SH0012.					6	0.69	INACTIV
011016.30	PARSONSFIELD,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road D706N (NH Route 153), beginning Maine-New Hampshire state line and extending easterly 2.0 miles to Maine-New Hampshire state line-SH0706.					6	2.00	INACTIV
009810.00	PASSADUMKEAG, CARIBIOU RD.	HIGHWAY IMPROVEMENTS	EXCAVATION, GRAVEL, PAVING, DRAINAGE TO IMPROVE SIGHT DIST SAND HILL RLM 0.28 SECOND HILL RLM 066					1		ACTIVE
011010.20	PASSADUMKEAG-ENFIELD-HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 2 and extending northerly 5.35 miles to Pine Road.					3	5.35	INACTIV
011269.00	PASSAMAQUODDY(IND T),TALMADGE	3/4 INCH OVERLAY	Highway Resurfacing: Route 1, beginning 1.41 miles southerly of Waite town line and extending northerly 7.75 miles to the Topsfield town line.	12/17/03	12/17/03		MARTIN, BETINA	2	7.70	ACTIVE
011038.00	PASSAMAQUODDY, HUNTLEY BR#2385	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Huntley Brook Bridge (#2385) over Huntley Brook, located 3.71 miles southerly of the Indian Township town line.		02/02/06		SMALL, CATHERINE	2	0.00	ACTIVE
010200.10	PATTEN TO ISLAND FALLS, RT 159	HIGHWAY IMPROVEMENTS	HEAVY PAVEMENT REHAB, DITCHING DRAINAGE, HORI ALIGN CURVES/PHASE 2 0.2 MI WEST OF ISLAND FALLS/ PATTEN T/L & EXT EAST WEST END OF MATTAWAMKEAG RIVER BRIDGE IN ISLAND FALLS		04/28/04			1		ACTIVE
010070.00	PEMBROKE, UPPR CROW BRK BR#5501	BRIDGE CULVERT REHABILITATION	Upper Crow Brook Bridge (5501) over Crow Brook, located 1.50 miles westerly of the Perry town line.	05/01/02	10/03/02		SMALL, CATHERINE	2		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011004.12	PEMBROKE-DENNYSVILLE, HM M	MAINTENANCE PAVING (HOT MULCH)	Route 1, beginning 0.43 of a mile westerly of Route 214 in Pembroke and ex- tending southerly 4.0 miles to Route 86 in Dennysville; SH0044.					2	4.00	INACTIV
009646.00	PERRY, PASSAMAQUODDY TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	1.9 MI SHARED USE PATH WITHIN PLEASANT POINT RESERVATION					2		ACTIVE
010008.00	PERRY, ROUTE 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering: beginning 0.35 of a mile northerly of Route 190 and extending northerly 4.10 miles.		04/13/06		SPINNEY, JULIA	2	4.10	ACTIVE
011092.00	PERRY, UPPER SIPPS BR#5502	BRIDGE REPLACEMENT	Bridge Replacement: Upper Sipps Brook Bridge (#5502) over Upper Sipps Brook, located 0.41 of a mile northerly of the Pembroke town line.		11/18/04		SMALL, CATHERINE	2	0.00	ACTIVE
010195.56	PERU, ARNOLD BR#0806	BRIDGE REPLACEMENT	ARNOLD BRIDGE (0806) OVER SPEARS STREAM, LOCATED 0.10 KM (0.06 MI) SOUTHERLY OF ROUTE 108	11/12/03	11/12/03		LARRABEE JR, JOSEPH	7		ACTIVE
010195.56		BRIDGE REPLACEMENT	ARNOLD BRIDGE (0806) OVER SPEARS STREAM, LOCATED 0.10 KM (0.06 MI) SOUTHERLY OF ROUTE 108	11/12/03	11/12/03		QUIRION, JERRY	7		ACTIVE
008972.00	PERU, WORTHLY BROOK BR#2554	BRIDGE CULVERT REPLACEMENT	Bridge Culvert Replacement: Worthley Brook (#2554) over Worthley Brook, located 1.50 miles westerly of the Canton town line.	11/12/03	11/12/03		QUIRION, JERRY	7	0.00	ACTIVE
009205.00	PHILLIPS, ROUTE 4	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.85 of a mile northerly of the southerly junction of Route 142 and extending northerly 3.76 miles.		10/01/05		FORGIONE, ERNEST	7	3.76	ACTIVE
009724.00	PHIPPSBURG, RTE 209	HIGHWAY REHABILITATION	HEAVY REHAB,RAISE GRADE BY ADDING GRAVEL,CUT TOP OF HILL BEG SOUTHERLY JCT OF RD 540(PARKER HEAD) EXT SOUTHERLY .724 MI (1.165 KM )				TURNBULL, DON	5	0.72	ACTIVE
011013.13	PITTSFIELD -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 11 and extending northerly 0.37 of a mile to Harrison Drive.					4	0.37	INACTIV
011866.00	PITTSFIELD, PARK & RIDE	PARK & RIDE FACILITY IMPROVEME	Park & Ride Lot Improvements.		04/14/04			4		INACTIV
011552.00	PITTSFIELD, PHILLIPS CORNER RD.	HIGHWAY IMPROVEMENTS	Beginning 0.98 of a mile northerly of the Weeks Road and extending northerly 2.56 miles.		05/15/05			4	2.56	INACTIV
010818.00	PITTSFIELD, RTE 11 @ HUNNEWELL	MODIFY TRAFFIC SIGNALS	REPLACEMENT OF THE TRAFFIC SIGNAL EQUIPMENT AND SIGNAL HEADS WITH LED. LOCATED AT THE INTERSECTIONS OF RTE 11/100, HUNNEWELL AVENUE AND PARK STREET.		01/01/06			4		ACTIVE
009393.00	PITTSFIELD, WEBB RD.	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF RAIL/HIGHWAY GRADE CROSSING WARNING DEVICES --- WEBB ROAD (SHAWS) RR XING # 365242E - Guilford					4	0.00	ACTIVE
007763.00	PITTSFIELD,I-95 REST AREA,N,SB	REST AREA	PE-REHAB REST AREA FACILITIES & GROUNDS --- (1)ROUTE 95-LOCA- CATED APPROXIMATELY 4.75 MILES NORTHERLY OF BURNHAM-PITTS- FIELD TL/CL; (2)PITTSFIELD-LOCATED APPROXIMATELY 5.25 MILES SOUTHERLY OF PITTSFIELD-PALMYRA TL.	09/11/02	09/11/02		FORGIONE, ERNEST	4	0.02	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011013.40	PITTSFIELD-DETROIT-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 11 and extending northerly 5.55 miles to the Plymouth town line.					4	5.55	INACTIVE
011013.20	PITTSFIELD-DETROIT-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning at Dogtown Road and extending northerly 3.53 miles to the Palmyra town line.					4	3.53	INACTIVE
011013.31	PITTSFIELD-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at I-95 and extending northerly 3.21 miles to Route 2.					4	3.21	INACTIVE
011013.10	PITTSFIELD-PALMYRA-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 11 and extending northerly 3.90 miles to Route 2.					4	3.90	INACTIVE
011212.00	PITTSTON, ROUTE 126-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Route 27 and extending easterly to Route 32.		04/27/05		FALLA, MICHAEL	4	2.50	ACTIVE
011355.00	PITTSTON, ROUTE 27	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.66 of a mile northerly of the Dresden town line and extending northerly 2.98 miles.		04/27/05		FALLA, MICHAEL	4	2.98	ACTIVE
011356.00	PITTSTON-RANDOLPH, ROUTE 27	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.04 of a mile southerly of Route 194 and extending northerly 1.36 miles.		04/27/05		FALLA, MICHAEL	4	1.36	ACTIVE
011009.12	PLYMOUTH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					4	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					4	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					3	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					4	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					3	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					4	4.09	INACTIVE
011009.12		MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					3	4.09	INACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011009.12	PLYMOUTH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 69, beginning Detroit town line at the county line and extending easterly 4.09 miles to Route 7; SH0260.					3	4.09	INACTIV
009780.00	POLAND, MEGUIRE HILL RD@N.RAYM	HIGHWAY REHABILITATION	HEAVY REHAB, INTERSECTION IMP AT N. RAYMOND RD. 0.3 M SOUTH OF N. RAYMOND RD 0.3 M NORTH OF N. RAYMOND RD					6	0.00	ACTIVE
011103.00	POLAND, MIDDLE RANGE BR#2550	BRIDGE REPLACEMENT	Bridge Replacement: Middle Range Bridge (#2550) over Middle Range Lake, located 0.43 of a mile northerly of Westview Road.		08/24/04			6	0.00	ACTIVE
010014.00	POLAND, ROUTE 26	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning at Route 122 and extending northwesterly 4.24 miles to the Brown Road.		08/01/05		HEALD, STEVEN	6	4.24	ACTIVE
011189.00	POLAND, RTE 11 @ RTE 26	INTERSECTION IMP W/O SIGNAL	Located at the intersection of Route 11 and Route 26 on the Poland - Mechanic Falls town line.		06/01/06			6	0.00	ACTIVE
008490.99	POLAND, RTE 122-PIKE'S QUARRY	HIGHWAY IMPROVEMENTS	CONSTRUCT HILL CLIMBING LANE ON RTE 122 AT PIKE INDUSTRIES QUARRY NEAR POLAND SPRINGS					6	1.00	ACTIVE
008490.02	POLAND, RTE 26	TOPSI TRAFFIC ENG IMPROVMNT	HIGHWAY WIDENING FOR TURN LANES - DEVELOPER PROJECT --- ON ROUTE 26 AT ENTRANCE TO POLAND MIDDLE/HIGH SCHOOL					6	0.00	ACTIVE
011017.12	POLAND,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 26, beginning Route 122 and extending northerly 4.50 miles to pavement joint near high school-SA0016.					6	4.50	INACTIV
009768.02	PORTABLE RADAR SIGNS	MISCELLANEOUS SPECIAL PROJ	PORTABLE RADAR SIGNS STATEWIDE					8		ACTIVE
007634.00	PORTAGE LAKE, E SHORE RD RRX	R/H X-ING REHAB W/ SIGNAL	R/H X-ING REHAB & SIGNALS --- 0.90 KM (0.56 MI) NW OF ROUTE 11 (EAST SHORE ROAD CROSSING #051179V)					1	0.00	ACTIVE
011255.00	PORTAGE LAKE, ROUTE 11	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.18 of a mile southerly of the Old Route 11 and extending northerly 3.10 miles.		04/21/04		MARTIN, ERNEST	1	3.10	ACTIVE
009692.00	PORTAGE LAKE-T14 R6, RTE 11	HIGHWAY IMPROVEMENTS	CHIP reconstruction; reclaim areas. Beginning 0.12 of a mile southerly of T14 R06 WELS-Portage Lake town line and extending northerly 0.76 of a mile to 0.64 of a mile northerly of Portage Lake-T14 R06 WELS TL.	05/21/03	05/21/03		MARTIN, ERNEST	1	0.76	ACTIVE
009387.00	PORTAGE, CONST/REHB 2 SIDNGS	RAIL OPERATIONAL IMPROVEMENTS	CONSTRUCTION/REHABILITATION OF TWO RAILROAD SIDINGS --- PORTAGE					1	0.00	HOLD
009503.20	PORTLAND NORTH PASS RAIL-PCE	RAIL OPERATIONAL IMPROVEMENTS	UNION BRANCH CORRIDOR IMPROVE MENTS --- X X				HEALD, STEVEN	6	0.00	ACTIVE
009215.20	PORTLAND, OCEAN GATEWAY	MISCELLANEOUS PROJS STATE	OCEAN GATEWAY PORTLAND					6		ACTIVE
007541.00	PORTLAND, ALLEN @ WASHINGTON	INTERSECTION IMP W/ SIGNAL	Intersection Improvements: located at the Intersection of Allan Avenue and Washington Street.	09/17/03	09/17/03		HEALD, STEVEN	6	0.00	ACTIVE
011586.00	PORTLAND, AUBURN STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at Summit Street and extending northerly 0.66 mile to the Lyseth Moore Road.		05/01/05			6	0.66	ACTIVE
009503.10	PORTLAND, BACK COVE RAIL BRIDGE	BRIDGE CONSTRUCTION-N EW	Design of a new rail bridge over Back Cove in Portland connecting the Union Branch to the St. Lawrence & Atlantic Railroad				QUIRION, JERRY	6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
005881.00	PORTLAND, BAXTER BLVD.	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- DARTMOUTH STREET & EXTENDING EASTERLY VANNAH AVE.		02/19/04			6	0.19	ACTIVE
011844.00	PORTLAND, BAYSIDE TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	Extension of Portland Trails system. Bayside area of Portland along the abandoned Union Branch Rail Line extending from Preble Street to near Tukey's Bridge		10/01/05			6		INACTIVE
010237.00	PORTLAND, BIKE/PED.FACILITY IMP	BIKE/PED.FACILITY IMP.-OFF ROA	PORTLAND BICYCLE/PEDESTRIAN IMPROVEMENTS.		12/01/04		HEALD, STEVEN	6		ACTIVE
010542.00	PORTLAND, BRIGHTON AVE/RAND ROAD	INTERSECTION IMP W/ SIGNAL	INTERSECTION IMPROVEMENTS AT BRIGHTON AVENUE AND RAND ROAD. CONSISTING OF ADDING TURN LANES, BIKE LANES, SIDEWALKS AND TRAFFIC SIGNAL UPDATES.	09/25/02	09/01/02			6		ACTIVE
011587.00	PORTLAND, BRIGHTON AVENUE	MISCELLANEOUS SPECIAL PROJ	Brighton Avenue Streetscape Phase 3.					6	0.00	ACTIVE
011588.00	PORTLAND, BRIGHTON AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Fellow Street and extending northerly 0.20 mile to Stevens Avenue.		05/01/04			6	0.20	ACTIVE
011580.00	PORTLAND, BRIGHTON AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Devonshire Drive and extending northerly 0.05 mile to Dartmouth Street.		05/01/04			6	0.05	ACTIVE
009215.10	PORTLAND, CARGO PORT IMPS.	CARGO PORT DEVELOPMENT	IMT --- PORTLAND INTERNATIONAL MARINE					6	0.00	ACTIVE
009025.00	PORTLAND, CASCO BAY BR, ELEC/MECH	BRIDGE IMPROVEMENT	PERFORM ELECTRICAL & MECHANICA UPGRADES TO THE OPERATING PORT --- CASCO BAY BRIDGE					6	0.00	ACTIVE
009025.10	PORTLAND, CASCO BAY BR. BLDNG	BRIDGE IMPROVEMENT	P.E. FOR RECOMMENDATIONS FOR IMPROVEMENTS TO OPERATOR HOUSE --- CASCO BAY BRIDGE					6	0.00	ACTIVE
008725.00	PORTLAND, COMMERCIAL ST.	HIGHWAY IMPROVEMENTS	OVERLAY --- BEACH STREET HIGH STREET		04/15/05		HEALD, STEVEN	6	0.45	ACTIVE
009111.00	PORTLAND, CONGRESS STREET	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- 0.49 KM (0.306 MI) WESTERLY OF STATE ST. & EXT. WESTERLY 0.89 KM (0.55 MI) TO PARK AVENUE	08/30/02	08/10/03		GAYNE, DOUGLAS	6	0.55	ACTIVE
007589.31	PORTLAND, CONNCTR I-295-CMMRCL	NEW HIGHWAY CONSTRUCTION	DESIGN-BUILD CONSTRUCTION OVERSIGHT I-295/CONGRESS STREET INTERCHANGE VETERANS CIRCLE/COMMERCIAL STREET	06/13/03				6		ACTIVE
011375.00	PORTLAND, DEERING AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Forest Avenue and extending southerly 0.73 of a mile to Route 25.		03/23/05		MARTIN, ERNEST	6	0.73	ACTIVE
010674.00	PORTLAND, FORE RIVER BR. RAMP	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT DANFORTH STREET AND EXTENDING EASTERLY 0.23 KM (0.14 MI) TO COMMERCIAL STREET.				MARTIN, ERNEST	6	0.14	ACTIVE
008820.00	PORTLAND, FOREST AV @ IND PK	INSTALL TRAFFIC SIGNALS	INSTALL TRAFFIC SIGNALS --- INTER. OF FOREST AVE (RTE 302) & RIVERSIDE INDUSTRIAL PARKWAY	02/27/02				6	0.00	ACTIVE
006870.00	PORTLAND, FOREST AVE	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPERATIONAL IMPROVE- MENTS @SIGNALIZED INTERSECTION --- INTERSECTION OF FOREST AVENUE AND RIVERSIDE STREET ALSO UPDATES ALONG CONGRESS ST AND FOREST AVE.	08/11/02			HEALD, STEVEN	6	0.00	ACTIVE
011589.00	PORTLAND, FOREST AVENUE	HIGHWAY IMPROVEMENTS	Beginning at Stevens Avenue and extending northerly 0.27 mile to Bell Street.					6	0.27	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010543.00	PORTLAND, FOREST AVENUE	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT WARREN AVENUE AND EXTENDING NORTHERLY 0.29 KM (0.18 MI) TO AVALON STREET.		06/11/04		MARTIN, ERNEST	6	0.18	ACTIVE
010673.00	PORTLAND, FRANKLIN STREET ARTERIAL	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT MIDDLE STREET AND EXTENDING NORTHWESTERLY 0.79 KM (0.49 MI) TO FOX STREET.		06/11/04		MARTIN, ERNEST	6	0.47	ACTIVE
011640.00	PORTLAND, GULF OF MAINE RESRCH	MISCELLANEOUS SPECIAL PROJ	Site Development and Parking Lot construction for Gulf of Maine Research Institute.					6		ACTIVE
000116.94	PORTLAND, HARBOR VIEW PRK REHB	MISCELLANEOUS PROJS STATE	RENOVATE/REHAB OF HARBORVIEW PARK HARBORVIEW PARK				LARRABEE JR, JOSEPH	0		ACTIVE
000116.94		MISCELLANEOUS PROJS STATE	RENOVATE/REHAB OF HARBORVIEW PARK HARBORVIEW PARK				QUIRION, JERRY	0		ACTIVE
010557.00	PORTLAND, I-295 @ FOREST AVE	NEW HIGHWAY CONSTRUCTION	FOREST AVENUE INTERCHANGE IMPROVEMENTS IN PREPARATION FOR THE NEW AMTRAK RAILROAD STATION.		05/06/06		HEALD, STEVEN	6	0.00	ACTIVE
010557.01	PORTLAND, I-295 RAMPS	HIGHWAY IMPROVEMENTS	ADJ. RAMPS & ISLANDS TO IMPROVE TRAFFIC OPERATIONS I-295 AT FORREST AVE & AT FRANKLIN ARTERIAL		09/25/05			6	0.00	INACTIV
007589.21	PORTLAND, I-295 TO COMMERCIAL	ROW-EARLY ACQUISITION	RIGHT OF WAY ACQUISITION I-295/CONGRESS STREET COMMERCIAL STREET					6		ACTIVE
007589.10	PORTLAND, I-295 TO COMMERCIAL	NEW HIGHWAY CONSTRUCTION	DESIGN-BUILD OVERSIGHT I-295/CONGRESS STREET COMMERCIAL STREET, note: R/W under PIN 7589.20, CONST under pin 7589.30	01/07/03	12/23/02			6		ACTIVE
007589.30	PORTLAND, I-295 TO COMMERCIAL	HIGHWAY IMPROVEMENTS	Supplement construction funding for Interstate 295 Congress Street to Commercial Street connector.	06/13/03				6	0.00	ACTIVE
009166.00	PORTLAND, INDIA STREET	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- CONGRESS STREET SOUTHEASTERLY 0.45 KM (0.3MI) TO COMMERCIAL STREET	07/01/03	09/01/03		GAYNE, DOUGLAS	6	0.28	ACTIVE
008823.00	PORTLAND, MARGINAL WAY	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- FOREST AVENUE NORTHERLY 0.85 KM (0.5 MI) FRANKLIN ARTERIAL - ON HOLD PENDING AMTRAK DEVELOPMENT PER PACTS REQUEST		12/01/04		HEALD, STEVEN	6	0.53	ACTIVE
009215.00	PORTLAND, MARINE PASS.IMPS.	INTERMODAL PASS. FACILITY IMPR	Development of the "Ocean Gateway" project, which converts the Bath Iron Works Ship Repair Facility to an intermodal passenger facility including commuter ferry, intercoastal ferry, international ferry and cruise ship operations.		06/15/04			6	0.00	ACTIVE
010755.00	PORTLAND, MIDDLE-TEMPLE-SPRING	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNAL TO MAST ARMS AT THE INTERSECTION OF MIDDLE, TEMPLE, SPRING, AND UNION STREETS.	07/09/03	07/09/03			6	0.00	ACTIVE
011590.00	PORTLAND, PARK AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Deering Avenue and extending northerly 0.14 mile to State Street.		05/01/05			6	0.14	ACTIVE
007896.00	PORTLAND, PHASE 1 BIKE PLAN	BIKE/PED.FACILITY IMP.-OFF ROA	Bicycle and Pedestrian facility Phase 2.					6	0.00	ACTIVE
005136.30	PORTLAND, RIVERSIDE ST	HIGHWAY IMPROVEMENTS	Retaining Wall: beginning at Warren Avenue and extending northerly 0.10 of a mile.		01/05/06		HEALD, STEVEN	6	0.10	ACTIVE
011591.00	PORTLAND, RIVERSIDE STREET	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Highway Improvements: beginning at Maine Turnpike Exit 8 and extending northerly to Verrillo's.					6	0.20	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010545.00	PORTLAND, ROUTE 25	INTERSECTION IMP W/O SIGNAL	INTERSECTION IMPROVEMENTS AT NASON'S CORNER. LOCATED AT THE INTERSECTION OF BRIGHTON AVENUE AND CAPISIC STREET		03/22/04		HEALD, STEVEN	6		ACTIVE
010546.00	PORTLAND, ROUTE 26	INTERSECTION IMP W/O SIGNAL	REALIGNMENT. Located at the Intersection of Canco Road and Washington Avenue.				HEALD, STEVEN	6		INACTIV
010672.00	PORTLAND, ROUTE 26	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT STATE STREET AND EXTENDING NORTHERLY 0.32 KM (0.20 MI) TO MECHANIC STREET.		06/11/04		MARTIN, ERNEST	6	0.20	ACTIVE
008490.62	PORTLAND, RTE 26 (AUBURN ST)	TOPSI TRAFFIC ENG IMPROVMNT	PARKING LOT IMPROVEMENTS IN MDOT ROW --- AT NORTHGATE PLAZA					6	0.00	ACTIVE
008902.00	PORTLAND, RTE 302 @ RTE 26	MODIFY TRAFFIC SIGNALS	UPGRADE TRAFFIC SIGNALS --- INTER. OF FOREST AVE (RTE 302) & CUMBERLAND AVE (RTE 26)	07/09/03	07/09/03			6	0.00	HOLD
010756.00	PORTLAND, STATE ST @ SPRING ST	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS AND ADD OVERHEAD LANE DESIGNATION AT SPRING AND STATE STREETS.	07/09/03	07/09/03			6		ACTIVE
012205.00	PORTLAND, STEVENS AVENUE	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing: beginning at Capisic Street and extending northerly 0.30 of a mile to Brighton Avenue.					6	0.30	INACTIV
012204.00	PORTLAND, STEVENS AVENUE	LEVEL 2 HIGHWAY RESURFACING	Level 2 Highway Resurfacing: beginning at Brighton Avenue and extending easterly 0.23 of a mile to Woodford Street.					6	0.23	INACTIV
010465.00	PORTLAND, TRANSFER BR	FERRY FACILITY CONSTRUCTION	PORTLAND TRANSFER BRIDGE FOR PASSENGER SHIP DOCKING. OCEAN GATEWAY.		06/15/04			6		INACTIV
003254.00	PORTLAND, U.S. RTE 1	INTERSECTION IMP W/ SIGNAL	TOPICS (ADDITIONAL LANES AND TRAFFIC SIGNALS) WIDENING --- INTERSECTION OF BAXTER BLVD. AND VANNAH AVENUE					6	0.00	HOLD
005877.00	PORTLAND, U.S. RTE 302	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPERATIONAL IMPROVE- MENTS --- 1) LT. TURN LANE AT BELL ST. 2) STRIPING TO 3 LANES FROM WALTON ST. TO STEVENS AVE.				HEALD, STEVEN	6	0.55	ACTIVE
009503.30	PORTLAND, UNION BRANCH PASS. RAIL EXT	RAIL LINE REHABILITATION	PORTLAND NORTH. PASSENGER RAIL EXTENSION.		06/01/05			6		INACTIV
010671.00	PORTLAND, VALLEY STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.29 KM (0.18 MI) NORTHERLY OF THE SOUTH PORTLAND CITY LINE AND EXTENDING NORTHERLY 1.66 KM (1.03 MI) TO PARK AVENUE.		03/31/04		MARTIN, ERNEST	6	1.03	ACTIVE
010158.00	PORTLAND, VERANDA ST. BR#5052	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Veranda Street Overpass Bridge (#5052) over Canadian Railroad, located 0.30 of a mile northerly of Washington Street.		10/10/05		QUIRION, JERRY	6	0.00	ACTIVE
011312.00	PORTLAND, WALTON STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at the intersection of Walton Street and Ocean Avenue and extending easterly 1.03 miles to Morse Street.		03/23/05		MARTIN, ERNEST	6	1.03	ACTIVE
010544.00	PORTLAND, WARREN AVENUE	HIGHWAY IMPROVEMENTS	Highway Reconstruction: Beginning at the Turnpike overpass and extending easterly 0.81 mile to Hicks Street.		06/19/06		HEALD, STEVEN	6	0.81	ACTIVE
010455.00	PORTLAND,OCEAN GATEWAY	FERRY FACILITY CONSTRUCTION	PORTLAND MARINE PASSENGER FACILITY. OCEAN GATEWAY. STP Funds to supplement project to be built under PIN 9215.00		06/15/04			6		INACTIV
011431.00	PORTLAND-FALMOUTH, RTE. 26/100	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing: beginning at North Gate Shopping Center Drive and extending northerly 1.72 miles to MCRR and Presumscott Bridge.		04/21/04		MARTIN, ERNEST	6	1.72	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
000116.24	PORTLAND-SO. PORT, RTE 77	MISCELLANEOUS SPECIAL PROJ	ELECTRICAL UPGRADES TO THE CASCO BAY BRIDGE CASCO BAY BRIDGE BASCULE AND OPERATORS HOUSE	10/03/01	10/04/01			6	1.02	ACTIVE
000116.23	PORTLAND-SO. PORT, RTE 77	BRIDGE REHABILITATION	Casco Bay Bridge, Renovation of HVAC to improve air quality in operator's house.	01/10/01				6	0.00	ACTIVE
009025.20	PORTLAND-SO.PORTLAND, CASCO BAY BRIDGE MOD.	BRIDGE IMPROVEMENT	Modifications and corrections necessary to improve Casco Bay Bridge operations.		03/31/04			6	0.00	INACTIV
011061.00	POWNAL, KUSHMAN BR#0193	BRIDGE REPLACEMENT	Bridge Replacement: Kushman Bridge (#0193) over Chandler Brook, located 0.21of a mile northerly of the North Yarmouth town line.		10/01/04		QUIRION, JERRY	6	0.00	ACTIVE
011161.00	POWNAL,ALLEN RD-CIP	ROADSIDE IMPROVEMENT (MISC)	Drainage Improvements: 1580' of ditch line. Located by the R.R. overpass.					6	0.04	INACTIV
007979.00	PRESQUE ISLE	R/H X-ING REHAB W/ SIGNAL	REHAB.SURFACE & UPGRADE ACWD SIGNALS --- CHAPMAN ST. XING (WEST) # 051093L					1	0.00	ACTIVE
007897.00	PRESQUE ISLE	R/H X-ING REHAB W/ SIGNAL	REHAB. SURFACE & UPGRADE ACWD SIGNALS --- CHAPMAN ST. (EAST) XING # 051066P					1	0.00	ACTIVE
009010.56	PRESQUE ISLE, GOULDVILLE BR	BRIDGE SUPERSTRUCTUR E REPLACEM	BRIDGE SUPERSTRUCTURE REPLACEMENT --- 0.16 KM (0.1 MI) W. OF U.S. 1 ON PARK STREET OVER PRESQUE ISLE STREAM	10/24/01	10/03/01		SMITH, SHAWN	1	0.00	ACTIVE
011032.00	PRESQUE ISLE, H.N. FLAGG MEM. BRG. #2189.	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: H.N. Flagg Memorial Bridge (#2189) located over the Aroostook River.		05/04/05		SMALL, CATHERINE	1	0.00	ACTIVE
011966.00	PRESQUE ISLE, IRAP W/ MMA	RAIL OPERATIONAL IMPROVEMENTS	RECONSTRUCTION OF A RAIL SPUR TO DEAD RIVER OIL CO. BULK FUEL ON 0 SPUR APPROX. .25 MILE W. OF PRESQUE ISLE STREAM RR BRIDGE. MMA is lead Agency.					1		ACTIVE
011034.00	PRESQUE ISLE, P.I. STRM BR#1551	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: Presque Isle Stream Bridge (#1551) carrying the Bypass Road over Presque Isle Stream, located 0.11 of a mile easterly of Parsons Street.		05/04/05		SMALL, CATHERINE	1	0.00	ACTIVE
010004.00	PRESQUE ISLE, ROUTE 1	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning at the Westfield town line and extending northerly 5.67 miles to University Street #1.		02/22/05		SPINNEY, JULIA	1	5.67	ACTIVE
010570.00	PRESQUE ISLE, ROUTE 167	LEVEL 2 HIGHWAY RESURFACING	BEGINNING (0.17 MI) EASTERLY OF MAYSVILLE STREET AND EXTENDING EASTERLY (2.60 MI) TO 0.04 MILES NORTHERLY OF ROUTE 163, MATCH PROJECT DONE IN 1990..	03/19/03	03/19/03		GAYNE, DOUGLAS	1	2.60	ACTIVE
010325.00	PRESQUE ISLE, RTE 1 @ MAPLE ST	CULV REPLACEMENT STATE	LOCATED AT THE INTERSECTION OF RTE 1 AND MAPLE STREET.	06/11/03	06/11/03		MARTIN, ERNEST	1		ACTIVE
010089.00	PRESQUE ISLE, RTE 1, CULV REPL	CULV REPLACEMENT STATE	LOCATED (4.15 MI) NORTHERLY OF THE WESTFIELD TOWN LINE.	06/11/03	06/11/03		MARTIN, ERNEST	1		ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
012100.00	PRESQUE ISLE, RTE 163/167	GUARDRAIL	REPLACE CABLE GUARD RAIL WITH NEW TYPE 3 BEAM RAIL VARIOUS LOCATIONS FROM .17 MI NORTHERLY OF MAYSVILLE ST. .04 MI. NORTHERLY OF ROUTE 163	03/19/03	03/19/03		MARTIN, ERNEST	1		ACTIVE
011467.00	PRESQUE ISLE, RTE 205	CULV REPLACEMENT STATE	Located 0.02 of a mile northerly of Johnston Road.		03/31/04			1	0.00	ACTIVE
011033.00	PRESQUE ISLE, STATE ST #3550	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: State Street Bridge (#3550) located over Presque Isle Stream.		05/04/05		SMALL, CATHERINE	1	0.00	ACTIVE
012113.00	PRESQUE ISLE-EASTON, CONANT RD	PAVEMENT REHABILITATION	HEAVY PAVEMENT REHAB. W/ FOAM ASPHALT, DITCHING, DRAINAGE, BEGIN AT ROUTE 10 INTERSECT, EXT. EAST 3.74 MILES TO 0.02 Miles west of STATION ROAD INTERSECTION.		04/08/05		MARTIN, ERNEST	1	3.74	ACTIVE
011327.00	PRESQUE ISLE-FT FAIRFLD, RT167	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Route 163 and extending northerly 2.18 miles.	01/07/04	01/07/04		MARTIN, ERNEST	1	2.18	ACTIVE
012101.00	PRESQUE ISLE-MAPLETON, RTE 163	GUARDRAIL	REPLACE CABLE GUARD RAIL WITH NEW TYPE 3 BEAM RAIL VARIOUS LOCATIONS FROM 1.70 MI WEST OF MAPLETON T.L. EXTEND E 8.55 MI TO A POINT .21 MI WEST OF ELIZABETH STREET	05/14/03	05/14/03		MARTIN, ERNEST	1		ACTIVE
011305.00	PROSPECT, ROUTE 174	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 1 and extending northerly 3.80 miles to Route 1A.		04/14/04		TURNBULL, DON	5	3.80	ACTIVE
007965.00	PROSPECT-VERONA, BR REHAB	BRIDGE REHABILITATION	BRIDGE REHABILITATION --Prospect-Verona Route 1 Bridge (3008) over the Penobscot River, located on the Prospect-Verona town line.	12/05/01	12/05/01		SMALL, CATHERINE	5	0.00	ACTIVE
007965.20	PROSPECT-VERONA, DECK REPL	BRIDGE REHABILITATION	DECK REPLACEMENT & MISC. STEEL REPAIR ---Prospect-Verona Bridge (3008) over the Penobscot River, located on the Prospect-Verona town line.					5	0.00	ACTIVE
007965.50	PROSPECT-VERONA, FOUNDATION	BRIDGE CONSTRUCTION-N EW	FOUNDATION WORK FOR NEW RIVER CROSSING PROSPECT/VERONA TOWN LINE OVER THE PENOBSCOT RIVER	12/03/03						ACTIVE
007965.51	PROSPECT-VERONA, LEDGE EXCAVTN	BRIDGE CONSTRUCTION-N EW	LEDGE EXCAVATION CONTRACT FOR PROSPECT APPROACH PROSPECT VERONA					2		INACTIV
007965.30	PROSPECT-VERONA, PAINTING	BRIDGE PAINTING	BRIDGE PAINTING --- Prospect-Verona Route 1 Bridge (3008) over the Penobscot River, located on the Prospect-Verona town line.					5	0.00	INACTIV
007965.40	PROSPECT-VERONA, REPLACEMENT	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT WALDO-HANCOCK BRIDGE (#3008) AT THE PROSPECT/VERONA T/L OVER THE PENOBSCOT RIVER					5		ACTIVE
007965.01	PROSPECT-VERONA, RTE 1 R/W	ROW-EARLY ACQUISITION	R/W ACQUISITION-CAMPGROUND RTE 1 ON T/L OF PROSPECT & VERONA					2	0.00	ACTIVE
011213.00	RANDOLPH, ROUTE 226-CHIP	HIGHWAY IMPROVEMENTS	Collector corridor: beginning at Route 27 in Randolph extending to Route 17 in Chelsea.		04/27/05		FALLA, MICHAEL	4	4.72	ACTIVE
011563.00	RAYMOND, RTE 121, RRI	HIGHWAY IMPROVEMENTS	Beginning at Route 35 and extending northerly 1.50 miles to the Casco town line.					6	1.50	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009779.00	RAYMOND, RTE 85	HIGHWAY REHABILITATION	HEAVY REHAB from ROUTE 302 to MILL STREET					7	0.82	ACTIVE
011100.00	READFIELD, INTERVALE BR#3392	BRIDGE REPLACEMENT	Bridge Replacement: Intervale Bridge (#3392) over Intervale Brook, located 0.03 mile northerly of the North Road.		10/10/05			4	0.00	INACTIV
011291.00	READFIELD, MAIN STREET	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Gorden Road and extending northerly 6.44 miles.		01/26/05		FALLA, MICHAEL	4	6.44	ACTIVE
011290.00	READFIELD, ROUTE 41	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 17 and extending northerly 0.67 of a mile to Bean's Mill Road.		01/26/05		FALLA, MICHAEL	4	0.67	ACTIVE
008490.54	READFIELD, RT 17 SCHOOL ENT.	HIGHWAY IMPROVEMENTS	RECONSTRUCT ENTRANCE --- ON ROUTE 17 AT MARANACOOK MIDDLE SCHOOL					4	0.10	ACTIVE
011001.15	REED PLANT- HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Drew Plantation town line and extending northerly 7.30 miles to Route 2A.					1	7.30	INACTIV
011001.15		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Drew Plantation town line and extending northerly 7.30 miles to Route 2A.					1	7.30	INACTIV
011001.15		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Drew Plantation town line and extending northerly 7.30 miles to Route 2A.					3	7.30	INACTIV
011001.15		MAINTENANCE PAVING (HOT MULCH)	Beginning at the Drew Plantation town line and extending northerly 7.30 miles to Route 2A.					3	7.30	INACTIV
011117.00	REED PLT,BANCROFT RD(1458)-CIP	GUARDRAIL	Guardrail Replacement: beginning 2.70 miles northerly of Route 17 and extending northerly 0.18 of a mile.					1	0.18	INACTIV
010509.00	REGIONAL TOURISM SIGNAGE, DIV1	SIGNING	REGIONAL TOURISM SIGNAGE PROJECT IN AROOSTOOK COUNTY.		10/01/05			0		INACTIV
007855.20	REGIONAL, MOUNTAIN DIV. DEVL.	BIKE/PED.FACILITY IMP.-OFF ROA	BIKE/PED.FACILITY IMP.-OFF ROAD X X					0		INACTIV
011620.00	REGIONAL, SOUTHERN MAINE TRUC	REST AREA	Construction of a new truck rest area in southern Maine, as identified in the Motor Carrier Service Plan.					0		INACTIV
011537.00	REGIONAL, VISITOR INFO. CNTRS	MISCELLANEOUS SPECIAL PROJ	Air conditioning installation at the Houlton I-95, Hampden I-95 northbound and southbound.					0		INACTIV
011015.23	RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 201 and extending easterly 5.66 miles to Route 197.				TURNBULL, DON	5	5.66	INACTIV
011015.10	RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 201 and extending westerly 0.40 of a mile to the Bridge.				TURNBULL, DON	5	0.40	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011015.25	RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 24 and extending easterly 0.39 of a mile to 0.39 of a mile westerly of the Bridge.				TURNBULL, DON	5	0.39	INACTIV
011015.40	RICHMOND HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Ridge Road and extending easterly 3.01 miles to Center Street.				TURNBULL, DON	5	3.01	INACTIV
011054.00	RICHMOND, ABAGADASSET BR#2002	BRIDGE REPLACEMENT	Bridge Replacement: Abagadasset Bridge (#2002) over Abagabassett River, located 0.20 of a mile easterly of Furlong Road.		08/03/04		SMALL, CATHERINE	5	0.00	ACTIVE
010134.00	RICHMOND, HALEYS BR#3556	BRIDGE CULVERT REPLACEMENT	Haley's Bridge (3556) over Wilmont's Brook, located 0.10 of a mile southerly of the Gardiner city line.		04/06/04		SMALL, CATHERINE	5		ACTIVE
012013.00	RICHMOND, RTE 197 @201	HIGHWAY REHABILITATION	Highway Rehabilitation: beginning at Route 201 and extending easterly 0.92 miles to 0.24 of a mile westerly of I-95 ramps A and B.				TURNBULL, DON	5	0.92	ACTIVE
011012.52	RIPLEY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 23, beginning Route 154 and extending easterly 2.0 miles to Dexter town line at the county line; SA1,5.					4	2.00	INACTIV
010009.00	ROBBINSTON, ROUTE 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering for Future Improvements: beginning 0.60 of a mile northerly of the Mill Cove Bridge (#6205) and extending northerly 1.44 miles .		03/13/06		SPINNEY, JULIA	2	1.44	ACTIVE
007952.33	ROCKLAND BRANCH, TRACK REHAB	RAIL LINE REHABILITATION	Railway Track Rehabilitation: Rockland to Brunswick	08/09/00				5	0.00	ACTIVE
007952.00	ROCKLAND BRANCH, UPGRADE PE	RAIL LINE REHABILITATION	UPGRADE ROCKLAND BRANCH RAIL LINE FOR PASSENGER SERVICES --- ROCKLAND BRUNSWICK				SMITH, SHAWN	5	0.00	ACTIVE
012199.00	ROCKLAND TO WEST BATH, RAIL	R/H X-ING REHAB SIGNAL	CONSOLIDATED DESIGN FOR 12 LOCATIONS BY CONSULTANT (12) LOCATIONS ON ROCKLAND BRANCH RAIL LINE BETWEEN ROCKLAND & WEST BATH				SMALL, CATHERINE	5		ACTIVE
010724.00	ROCKLAND, NEW CNTY RD #365025	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE NEW COUNTY ROAD RAILROAD CROSSING #365025E, LOCATED 0.05 KM (0.03 MI) SOUTHERLY OF ROUTE 1.					5		ACTIVE
011524.00	ROCKLAND, BROADWAY/THOMASTON ST	INSTALL TRAFFIC SIGNALS	Located at the intersection of Broadway and Thomaston Street.		10/01/05			5	0.00	ACTIVE
006069.30	ROCKLAND, FERRY TERM.	FERRY FACILITY IMPROVEMENTS	PCE FOR A TWO BRIDGE SYSTEM & MAJOR IMPROVEMENTS TO PIER --- ROCKLAND FERRY TERMINAL					5	0.00	ACTIVE
008480.00	ROCKLAND, INDUST.PARK RD.	NEW HIGHWAY CONSTRUCTION	ACCESS ROAD CONSTR. --- PLEASANT STREET, SOUTHERLY THOMASTON STREET					5	0.47	INACTIV
006069.20	ROCKLAND, PIER & TRANSFER BRG	FERRY FACILITY IMPROVEMENTS	CONSTRUCT PIER & TRANSFER BRIDGE --- ROCKLAND FERRY TERMINAL FBD REQUEST PENDING		04/15/04			5	0.00	INACTIV
010223.00	ROCKLAND, RAIL STATION REHAB	INTERMODAL PASS. FACILITY IMPR	HISTORIC ROCKLAND RAILROAD STATION REHABILITATION.		07/13/05			5		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010796.00	ROCKLAND, ROUTE 17	CULV REPLACEMENT STATE	LOCATED 2.14 KM (1.33 MI) NORTHWESTERLY OF ROUTE 1A.				TURNBULL, DON	5		ACTIVE
011420.00	ROCKLAND, ROUTE 1A	3/4 INCH OVERLAY	Beginning at the southerly junction of Route 1 and extending northerly 1.56 miles to the northerly junction of Route 1.		02/23/05		TURNBULL, DON	5	1.56	ACTIVE
009815.08	ROCKLAND, RTE 1 @ WENDY'S	INTERSECTION IMP W/O SIGNAL	RESTRIPING RTE 1 AT WENDY'S					5		ACTIVE
009815.03	ROCKLAND, RTE 1@HOME DEPOT	INTERSECTION IMP W/ SIGNAL	WIDENING AND TRAFFIC SIGNAL WORK ALONG U.S. 1 IN ROCKLAND & ROCKPORT @ HOME DEPOT					5		ACTIVE
010341.05	ROCKLAND, RTE1 DVLP PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	DEVELOP PARK & RIDE LOT X X		01/15/05			5		ACTIVE
011525.00	ROCKLAND, SIGNAL MODIFICATION	MODIFY TRAFFIC SIGNALS	Upgrade signal equipment at the intersections of Park/Union Street; Park/Main Street ; Tillson Avenue/Main Street, and Route 17/Old County Road.		10/01/05			5		ACTIVE
009344.00	ROCKLAND, TRANSFER BR. & SLIPS	FERRY FACILITY CONSTRUCTION	ROCKLAND PHASE II --- ROCKLAND PHASE II - Bond Funds to match & augment Federal Funds in PIN 006069.20					0	0.00	ACTIVE
011364.00	ROCKPORT, ROUTE 17	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.33 miles northerly of the Rockland town line and extending northerly 1.72 miles to Route 90.		01/26/05		TURNBULL, DON	5	1.72	ACTIVE
011363.00	ROCKPORT, ROUTE 17	LEVEL 2 HIGHWAY RESURFACING	Beginning at Old City Road and extending northerly 1.00 mile.		02/23/05		TURNBULL, DON	5	1.00	ACTIVE
011306.00	ROCKPORT, ROUTE 90	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Route 17 and extending easterly 2.71 miles to Route 1.		01/26/05		TURNBULL, DON	5	2.71	ACTIVE
008490.15	ROCKPORT, RT 90 @ HIGH SCHL	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPROVE. INCL. BYPASS LANE --- ON ROUTE 90 AT PROPOSED NEW HIGH SCHOOL SITE					5	0.00	ACTIVE
010821.00	ROCKPORT, RTE 90 @ MEADOWS ST.	INSTALL TRAFFIC SIGNALS	INSTALL NEW SIGNAL AT THE INTERSECTION OF ROUTE 90 AND MEADOWS STREET.	06/05/02	06/05/02			5		ACTIVE
011357.00	ROME, ROUTE 27	3/4 INCH OVERLAY	Beginning 1.39 miles southerly of Route 225 and extending northerly 1.30 miles.		12/15/04		FALLA, MICHAEL	4	1.30	ACTIVE
010773.00	ROQUE BLUFFS,SEE PIN 9279.00	CULV REPLACEMENT STATE	THIS WORK IS BEING DONE AS PIN 9279.00 !!!!  LOCATED 1.92 KM (1.19 MI) EASTERLY OF THE JONESBORO TOWN LINE.				MARTIN, ERNEST	2		INACTIV
009245.00	RUMFORD, @ RIVER & PORTLAND	MODIFY TRAFFIC SIGNALS	MODIFY TRAFFIC SIGNALS --- INTER. OF RIVER ST AND PORTLAND STREET	10/16/02	10/16/02			7	0.00	ACTIVE
011874.00	RUMFORD, INTERVALE RD.	HIGHWAY REHABILITATION	Beginning at Route 232 and extending westerly 0.51 of a mile to the Bethel town line.					7	0.51	INACTIV
011442.00	RUMFORD, ROUTE 2	MICROSURFACING	Highway Resurfacing: beginning 2.45 miles easterly of Route 232 and extending easterly 6.48 miles to the South Rumford Road.	01/21/04	04/07/04		MARTIN, ERNEST	7	6.48	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011322.00	RUMFORD, ROUTE 5	3/4 INCH OVERLAY	Highway Resurfacing: beginning 3.30 miles northerly of Route 2 and extending northerly 1.77 miles.		02/25/04		MARTIN, ERNEST	7	1.77	ACTIVE
011569.00	RUMFORD, SO. RUMFORD RD.	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.51 miles easterly of Route 232 and extending westerly 0.51 miles to Route 232.					7	0.51	INACTIV
009787.00	RUMFORD, SO.RUMFORD RD (SA 2)	HIGHWAY REHABILITATION	HEAVY REHABILITATION 7.08 MI SOUTH JCT. ROUTE 2 8.18 MI SO JCT ROUTE 2					7	1.10	ACTIVE
009802.00	S. PORTLAND, BOATING INFRA GRA	MISCELLANEOUS SPECIAL PROJ	Boating Infrastructure Grant for the development of a recreational boat mooring at Thomas Knight Park.					6		ACTIVE
010717.00	SABATTUS, HIGH STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT ROUTE 9/126 AND EXTENDING NORTHWESTERLY 0.61 KM (0.38 MI) TO MAIN STREET.	02/05/03	02/26/03		MARTIN, ERNEST	7	0.38	ACTIVE
009815.07	SABATTUS, RTE 9 @ BALL PARK	INTERSECTION IMP W/O SIGNAL	ADD TURN LANES ROUTE 9 & BALL PARK RD AT SABATTUS MIDDLE SCHOOL					7		ACTIVE
010764.00	SABATTUS, RTE 9/126 @ RTE 132	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF RTE 9/126 AND RTE 132. CONSISTING OF RECONSTRUCTION TO IMPROVE THE VERTICAL ALIGNMENT.		09/20/04		FORGIONE, ERNEST	7		ACTIVE
011203.00	SABATTUS, STATE ROUTE 9	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection of Route 9, Crowley Road and Bowdoinham Road.					7	0.00	INACTIV
008841.00	SACO, I-195 TO CASCADE RD.	LEVEL 2 HIGHWAY RESURFACING	Highway Resurfacing and Lane Reconfiguration: beginning at Interstate 195 and extending northerly 2.69 miles to Cascade Road.				HEALD, STEVEN	6	2.69	ACTIVE
009257.00	SACO, I-95 OVERHEAD SGN UPDT	SIGNING	SIGNING --- UPDATING OF OVERHEAD SIGNS ON INTERSTATE 195 IN SACO	01/15/03	11/20/02			6	0.00	ACTIVE
008903.00	SACO, MAIN.ST @RT5 &@ STCKMN	INTERSECTION IMP W/ SIGNAL	ADDITIONAL TURNING LANES UPGRADE TRAFFIC SIGNALS --- INTERSECTION OF MAIN ST & OCEAN PARK INTERSECTION OF MAIN ST & STOCKMAN AVE		12/15/05		HEALD, STEVEN	6	0.11	ACTIVE
009790.00	SACO, PARK & RIDE NEAR EXIT 5	PARK & RIDE FACILITY IMPROVEME	LIGHTS AT PARK & RIDE LOT PARK & RIDE LOT IN SACO	11/18/02	11/20/02			6		ACTIVE
011530.00	SACO, ROUTE 112 @ JENKINS RD. & HILLVIEW AVE.	INSTALL TRAFFIC SIGNALS	Located at the intersection of Route 112, Jenkins Road and Hillview Avenue.		12/01/05			6	0.00	ACTIVE
011313.00	SACO, ROUTE 5B	LEVEL 2 HIGHWAY RESURFACING	Beginning at Main Street and extending northerly 1.00 mile.		01/21/04		MARTIN, ERNEST	6	1.00	ACTIVE
007962.00	SACO, RT 112-MAIN TO PARK ST	LEVEL 1 HIGHWAY RESURFACING	LEVEL 1 HIGHWAY RESURFACING --- MAIN STREET, NORTHERLY PARK STREET				GAYNE, DOUGLAS	6	0.52	ACTIVE
008904.00	SACO, RTE 1 @ 3 LOCATIONS	MODIFY TRAFFIC SIGNALS	UPGRADE TRAFFIC SIGNALS --- INTER. OF NORTH ST (RTE 5/112) & MAIN ST (RTE 9); INTER. OF ELM (RTE 1) & BEACH ST (RTE 9)		03/10/04			6	0.00	ACTIVE
011955.00	SACO, RTE 1 (ELM ST.)	3/4 INCH OVERLAY	OVERLAY BIDDEFORD TOWN LINE & EXTENDS NORTH .47 MILES INTERSECTION OF MAIN ST					6		INACTIV
008490.48	SACO, RTE 1 @ NEW CINEMA LOC	INTERSECTION IMP W/O SIGNAL	CONSTRUCT RT & LT TURN LANES AT NEW CINEMAPLEX ENTRANCE --- ON U.S. 1 AT NEW CINEMA COMPLEX					6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010757.00	SACO, RTE 1 @ THORNTON ETC...	MODIFY TRAFFIC SIGNALS	MODIFICATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF ELM STREET, THORNTON AVENUE, AND SCAMMON STREET.		03/10/04			6		ACTIVE
009855.00	SACO, RTE 9-OCEAN-PK/CMP ELLIS	HIGHWAY IMPROVEMENTS	beginning at Old Orchard Beach town line and extending south to Camp Ellis Ave. Enhancement funding for shoulders provided under PIN 9855.10.		02/23/05		MARTIN, ERNEST	6	2.15	ACTIVE
010826.00	SACO, RTE.5(SPRING)@RTE.112(NORTH)	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF RTE 5 (SPRING STREET) AND RTE 112 (NORTH STREET).		03/10/04			6		ACTIVE
011249.00	SACO, STACKPOLE CREEK BRIDGE	BRIDGE REHABILITATION	Historic Bridge Rehabilitation: Simpson Road Historic Bridge over Stackpole Creek, located 1.50 miles northwesterly of Route 112.		03/16/05			6		ACTIVE
009493.00	SACO-BUXTON, RTE 112	HIGHWAY IMPROVEMENTS	-Beginning 0.36 of a mile northerly of Jenkins Street and extending northerly 6.62 mile to Route 4/202.		09/15/04		HEALD, STEVEN	6	6.62	ACTIVE
011016.21	SACO-BUXTON,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 117, beginning Route 112 in Saco and extending northerly 2.39 miles to Route 4 in Buxton-SA102,1.					6	2.39	INACTIV
009855.10	SACO-O.O.B., RTE. 9 SHOULDERS	BIKE/PED.FACILITY IMP.-ON ROAD	Construction of paved shoulders on Route 9. beginning at Old Orchard Beach town line and extending south to Camp Ellis Ave. In conjunction with Level 2 overlay project, PIN 9855.00.		02/23/05			6	2.55	ACTIVE
008973.00	SALEM TWP, MILL POND BR#2565	BRIDGE REPLACEMENT	PCE-BRIDGE REPLACEMENT ---Mill Pond Bridge (2565) over Mill Stream, located 0.24 of a mile northerly of the Phillips town line.		02/14/04		QUIRION, JERRY	7	0.00	ACTIVE
010675.00	SANFORD, ROUTE 109	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT Smada Drive AND EXTENDING NORTHERLY 3.85 KM (2.39 MI) TO 0.16 Km south of ROUTE 4.	06/04/03	05/21/03		GAYNE, DOUGLAS	6	2.51	ACTIVE
011432.00	SANFORD, ROUTE 109	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.13 miles southerly of the Wells town line and extending northerly 2.78 miles.		04/21/04		MARTIN, ERNEST	6	2.78	ACTIVE
011190.00	SANFORD, ROUTE 202	INSTALL TRAFFIC SIGNALS	Located at the intersection of Route 202 and Riverside Avenue.		03/16/05			6	0.00	ACTIVE
011191.00	SANFORD, ROUTE 4	INTERSECTION IMP W/O SIGNAL	Located at the intersection of Route 4 and High Street.		03/16/05			6	0.00	ACTIVE
011376.00	SANFORD, ROUTE 4	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.18 of a mile northerly of Lebanon Road and extending northerly 7.11 miles to Route 4A/109.		11/03/04		MARTIN, ERNEST	6	7.11	ACTIVE
008490.52	SANFORD, RT109 @ WESTVIEW DR	MODIFY TRAFFIC SIGNALS	ADD SB LEFT TURN SIGNAL CAPACITY --- AT ROUTE 9 AND WESTVIEW DRIVE					6	0.00	ACTIVE
009815.02	SANFORD, RTE 109 @ CN BROWN	MISCELLANEOUS SPECIAL PROJ	ENTRANCE @ PROPOSED CONVEN- IENCE STORE & CAR WASH C.N. BROWN CO. AT 294 MAIN ST/ RTE 109					6		ACTIVE
011507.00	SANFORD, RTE 109, STRUT	CULV REPLACEMENT STATE	Remove and replace strut (ID 6S0155). Located 0.17 of a mile southerly of Sam Allen Road.				WATSON, BLAIR	6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009098.00	SANFORD, RTE 202	HIGHWAY RECONSTRUCTION	Project team - RECONSTRUCTION --- Beginning at June Street and extending northerly .  Originally - PMS LEVEL 2 --- MAIN & WINTER STRS. & EXT. NORTHERLY JUNE ST.		01/30/06		HEALD, STEVEN	6	0.00	ACTIVE
009098.00		HIGHWAY RECONSTRUCTION	Project team - RECONSTRUCTION --- Beginning at June Street and extending northerly .  Originally - PMS LEVEL 2 --- MAIN & WINTER STRS. & EXT. NORTHERLY JUNE ST.		01/30/06		HEALD, STEVEN	6	0.00	ACTIVE
008490.83	SANFORD, RTE 9-DUNKIN DONUTS	INTERSECTION IMP W/O SIGNAL	CONSTRUCT BYPASS LANE INTERSECTION OF RTE 109 AND DUNKIN DONUTS DRIVEWAY					6		ACTIVE
011314.00	SANFORD, SCHOOL ST	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Washington Street and extending easterly 0.30 of a mile.		12/15/04		MARTIN, ERNEST	6	0.30	ACTIVE
011315.00	SANFORD, SCHOOL STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.30 of a mile easterly of Washington Street and extending easterly 0.72 of a mile.		12/15/04		MARTIN, ERNEST	6	0.72	ACTIVE
011018.23	SANFORD-ALFRED, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at June Street and extending easterly 2.93 miles to Route 4.					6	2.93	INACTIV
009187.00	SANFORD-ALFRED, RTE 202	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS --- Beginning at Boyd Street and extending northeasterly 2.04 miles to 0.50 of a mile westerly of Bennett Road.		02/01/06		HEALD, STEVEN	6	2.04	ACTIVE
011143.00	SANGERVILLE,DOUGHTY HILL-CI	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning 0.25 of a mile westerly of East Sangerville Road and extending easterly 0.50 of a mile.				MILLER, ROBERT	3	0.50	ACTIVE
010825.00	SCARBORO -SO PORTLAND, ME MALL	MODIFY TRAFFIC SIGNALS	UPDATE OF THE MAINE MALL TRAFFIC SIGNAL SYSTEM.		02/28/04			6		ACTIVE
011564.00	SCARBOROUGH, BROADTURN RD, RRI	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Joss Hill Road and extending southeasterly 2.00 miles.					6	2.00	ACTIVE
009798.00	SCARBOROUGH, BROADTURN RD.	HEAVY STATE REHABILITATION	HEAVY REHAB. BUXTON T/L, RLM 2.53 JOSS HILL RD., RLM 4.44					6		ACTIVE
011508.00	SCARBOROUGH, BROADTURN, STRUT	CULV REPLACEMENT STATE	Remove and replace 3' X 6' stone box culvert				WATSON, BLAIR	6	0.00	ACTIVE
010161.00	SCARBOROUGH, DUNSTAN BR#2240	BRIDGE CULVERT REPLACEMENT	Bridge Culvert Replacement: Dunstan Bridge (#2240) over Dunstan River, located 0.70 of a mile northeasterly of Route 9.		03/31/04		QUIRION, JERRY	6		ACTIVE
012079.00	SCARBOROUGH, DUNSTAN CORNER	HIGHWAY IMPROVEMENTS	Relocation of Payne Road at Route 1 and intersection improvements at Route 1 and Broadturn Road and Pine Point Road.		12/01/06			6	0.00	ACTIVE
010226.10	SCARBOROUGH, EASTERN TRAIL CN.	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT PEDESTRIAN/BIKEWAY BLACK POINT RD OLD BLUE POINT RD		02/15/04			6		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010298.00	SCARBOROUGH, PAYNE ROAD	CULV REPLACEMENT STATE	REPLACE EXISTING DEEP FILL STONE BOX CULVERT AND RAISE PROFILE GRADE TO REDUCE FLOODING. LOCATED 1.13 KM (0.70 MI) NORTHERLY OF ROUTE 1.				MARTIN, ERNEST	6		ACTIVE
011192.00	SCARBOROUGH, RD INV 70485 05	INTERSECTION IMP W/ SIGNAL	Located at the intersection of Payne Road and Haigis Road.		03/16/05			6	0.00	ACTIVE
011593.00	SCARBOROUGH, ROUTE 1	HIGHWAY IMPROVEMENTS	Preconstruction Engineering: beginning at Willowdale and extending westerly 0.18 mile to Scarborough Down's.					6	0.18	ACTIVE
011433.00	SCARBOROUGH, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.05 of a mile southerly of the Scarborough Connector and extending northerly 1.31 miles to the Maine Turnpike Approach.		02/16/05		MARTIN, ERNEST	6	1.31	ACTIVE
011377.00	SCARBOROUGH, ROUTE 114	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 1 and extending northerly 1.05 miles to Maple Avenue.		02/16/05		MARTIN, ERNEST	6	1.05	ACTIVE
008490.23	SCARBOROUGH, RT 1 @ BRDTURN	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPRV. INCL. TURN LANE --- INTERSECTION OF U.S. 1 AND BROADTURN ROAD					6	1.00	ACTIVE
008490.65	SCARBOROUGH, RTE 1 (EBPDC)	MISCELLANEOUS SPECIAL PROJ	SUBDIVISION ENTRANCE --- ON U.S. 1 AT ENTERPRISE BUSINESS PARK					6		ACTIVE
009815.11	SCARBOROUGH, RTE 114@SCHOOL	INTERSECTION IMP W/ SIGNAL	SIGNAL IMPROVEMENTS & WIDENING U.S. 1 AND RTE 114 AT SCHOOL ENTRANCE					7		ACTIVE
005882.00	SCARBOROUGH, U.S. RTE 1	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPERATIONAL IMPROVEMENTS --- WILLOWDALE ROAD & EXTENDING N.E. SAWYER ROAD				HEALD, STEVEN	6	0.57	HOLD
011014.22	SEARSMONT--LIBERTY,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 173, beginning westerly intersection with Route 131 in Searsmont and extending westerly 7.16 miles to Route 220 in Liberty; SA1,5,2.					5	7.16	INACTIV
012134.01	SEARSPORT, MACK PT, RO/RO ENG	MUNICIPAL/LOCAL WO	ROLL-ON/ROLL-OFF ENHANCEMENT FOR MACK POINT PIER PAUL POTTLE MAINE PORT AUTHORITY GIVE BILL TO BRIAN NUTTER					5		ACTIVE
012134.00	SEARSPORT, MACK PT, WHSE ENG	OTHER WO	WAREHOUSE ENGINEERING & DESIGN MACK POINT PAUL POTTLE MAINE PORT AUTHORITY GIVE BILL TO BRIAN NUTTER					5		ACTIVE
011958.00	SEARSPORT, MACK PT-ACCIDENT	ACCIDENTS WO	MACK POINT CARGO PIER ACCIDENT RUSSELL SPINNEY ACCIDENT REPORT PENDING					5		ACTIVE
008188.01	SEARSPORT, MACK PT-TRUNDY RD.	HIGHWAY IMPROVEMENTS	Highway Rehabilitation: beginning at Route 1 and extending southeasterly 0.92 of a mile.		04/30/04			5	0.92	ACTIVE
008188.21	SEARSPORT, MACK PT.(ASBESTOS)	MISCELLANEOUS SPECIAL PROJ	ASBESTOS REMOVAL & DEMOLITION OF BUILDING & PIER AT MACK POINT	10/10/01				5		ACTIVE
008188.20	SEARSPORT, MACK PT.(PORT RECON	CARGO PORT DEVELOPMENT	Development of a new cargo pier and demolition of the existing former Bangor & Aroostook pier on Mack Point in Searsport	10/10/01	02/05/02			5	0.00	ACTIVE
010090.00	SEARSPORT, SHIP	PUBLIC TRANSPORTATION	TOWN WHARF IMPROVEMENTS	11/19/02	07/01/03			5		ACTIVE
011565.00	SEBAGO, CONVENE RD,	INTERSECTION IMP W/O SIGNAL	Intersection Improvement: located at Convene Road and Hog Fat Hill Road.					6	0.00	INACTIV



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010802.00	SEBAGO, RTE 11-BATCHELDER BRK	CULV REPLACEMENT STATE	LOCATED 0.69 KM (0.43 MI) NORTHERLY OF SANDY BEACH ROAD OVER BATCHELDER BROOK.				MARTIN, ERNEST	6		ACTIVE
011162.00	SEBAGO, RTE 11, CIP	ROADSIDE IMPROVEMENT (MISC)	Sight distance and drainage improvements located 0.01 of a mile northerly of Road #1727.					6	0.00	ACTIVE
011017.10	SEBAGO--SEBAGO, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C326N, beginning road 648 (Bridgton) in Sebago and extending south-easterly 2.24 miles to Route 11 in Sebago-SA5,10.					6	2.24	INACTIV
011017.40	SEBAGO-LIMINGTON, HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Route 11, beginning Route 114 in Sebago and extending southerly 9.60 miles to Route 25 in Limington-SA2,3,SH0123,0115.					6	9.60	INACTIV
011487.00	SEBEC, ROUTE 6	CULV REPLACEMENT STATE	Culvert Replacement: located 2.53 miles easterly of the Dover-Foxcroft town line.					3	0.00	ACTIVE
011486.00	SEBEC, ROUTE 6	CULV REPLACEMENT STATE	Culvert Replacement: located 0.32 of a mile easterly of Hughes Road.					3	0.00	ACTIVE
010781.00	SEBEC, ROUTE 6/16	CULV REPLACEMENT STATE	LOCATED 2.67 KM (1.66 MI) WESTERLY OF THE MILO TOWN LINE. Repair the downstream end and riprap.				MARTIN, ERNEST	3		ACTIVE
010780.00	SEBEC, ROUTE 6/16	CULV REPLACEMENT STATE	LOCATED 1.16 KM (0.72 MI) WESTERLY OF THE MILO TOWN LINE. Replace wingwalls on downstream end and repair wingwalls and ends of box on upstream end. Repair erosion and riprap.				MARTIN, ERNEST	3		ACTIVE
009828.00	SEDGWICK, GARAGE CONSTRUCTION	MISCELLANEOUS PROJS STATE	SEDGWICK GARAGE CONSTRUCTION	03/27/02				2		ACTIVE
009681.00	SEDGWICK, RTE 15 - CUT KNOLL	HIGHWAY RECONSTRUCTION	CUT KNOLL BY BLASTING LEDGE, TO ALLEVIATE SIGHT DISTANCE - BEG INT OF RTE 15 & 176 (GREY'S CORNER) EXT NORTHERLY 65 KM (.41 MI) NORTHERLY OF INT WITH RTE 15	10/10/01				2	0.41	ACTIVE
011128.00	SEDGWICK, ROUTE 172-CIP	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 1.07 miles northerly of Pertville Road and extending northerly 0.78 of a mile.					2	0.78	ACTIVE
009189.00	SEDGWICK-BROOKSVILLE, RT 15	HIGHWAY IMPROVEMENTS	LOW OPEN DRAINAGE HIGHWAY IMPROVEMENTS --- 0.55 KM (0.3 MI) NORTH OF DEER ISLE T/L, EXT. NORTH 0.4 KM (0.3 MI) SOUTH OF THE BLUE HILL T/L				BRIGGS, DOUGLAS	2	7.98	ACTIVE
011509.00	SHAPLEIGH, NEWFIELD RD, STRUT	CULV REPLACEMENT STATE	Remove and replace 2-30'X35' culverts.					6	0.00	INACTIV
011316.00	SHAPLEIGH, ROUTE 11	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.41 of a mile northerly of the Butler Corner Road and extending northerly 2.67 miles to Route 109.		12/15/04		MARTIN, ERNEST	6	2.67	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009561.00	SHERMAN TO ISLAND FALLS, RT2	HIGHWAY IMPROVEMENTS	PCE future proj : Beginning in Sherman,3.94km(2.45mi)north of Rte158 at the north end of recent project, extend north 12.42km(7.72mi) to point in Island Falls,1.53km(0.95mi)north of Belvedere Rd, south end of recent overlay project					1	7.72	ACTIVE
011260.00	SHERMAN, ROUTE 11	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.52 miles southerly of the Stacyville town line and extending northerly 8.77 miles.	01/28/04	01/28/04		FALLA, MICHAEL	1	8.77	ACTIVE
009478.00	SIDNEY, I-95 SB	MISCELLANEOUS SPECIAL PROJ	INSTALL TWO RADIO-CONTROLLED SIGNS WITH FLASHING LIGHTS --- WITH CONTROL BOXES, WIRING & APURTENANCES IN ADVANCE OF THE SOUTHBOUND REST/WEIGH AREA					4	0.00	ACTIVE
011523.00	SIDNEY, MIDDLE ROAD @ DINSMORE & SHEPARD RDS.	FLASHING BEACON	Installation of a Flashing Beacon: located at the intersection of Middle Road, DinsmoreRoad and Shepard Road.		03/31/04			4	0.00	ACTIVE
010287.00	SIDNEY, POND ROAD	INTERSECTION IMP W/O SIGNAL	IMPROVE SIGHT DISTANCE AT INTERSECTION OF POND ROAD AND GOODHUE ROAD. LOCATED 11.13 KM (6.91 MI) NORTHERLY OF ROUTE 8 ( INCLUDES WORK ON HOSTA LANE).	04/28/03	06/11/03		FALLA, MICHAEL	4		ACTIVE
010789.00	SIDNEY, ROUTE 104	CULV REPLACEMENT STATE	LOCATED 11.45 KM (7.11 MI) NORTHERLY OF THE AUGUSTA CITY LINE.	06/11/03	06/04/03		FALLA, MICHAEL	4		ACTIVE
008483.10	SKOWHEGAN, CORRIDOR STUDY	PLANNING STUDY	Preconstruction engineering and right-of-way acquisition for a new river crossing and connecting roadways to Routes 2 and 201.					4	0.00	ACTIVE
008483.11	SKOWHEGAN, CORRIDOR STUDY	BRIDGE IMPROVEMENT	Preconstruction engineering and righ-of-way aquisition for a new river crossing and connecting roadways to Routes 2 and 201.					4	0.00	INACTIV
011292.00	SKOWHEGAN, HIGH STREET	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Water Street and extending northerly 0.13 of a mile.		04/14/04		FALLA, MICHAEL	4	0.13	ACTIVE
011293.00	SKOWHEGAN, ROUTE 150	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.19 miles southerly of the Cornville town line and extending northerly 1.19 miles.		12/15/08		FALLA, MICHAEL	4	1.19	ACTIVE
011214.00	SKOWHEGAN, ROUTE 150-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Route 2 in Skowhegan and extending northeasterly to Route 6/15/16 in Guilford.		04/14/04		FALLA, MICHAEL	4	3.21	ACTIVE
010637.00	SKOWHEGAN, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT POULIN DRIVE AND EXTENDING EASTERLY 1.18 KM (0.73 MI) TO RTE 201.	12/04/02	12/04/02		FALLA, MICHAEL	4	0.73	ACTIVE
010750.00	SKOWHEGAN, ROUTE 2 @ FRONT ST	INTERSECTION IMP W/O SIGNAL	LOCATED AT THE INTERSECTION OF RTE 201 AND EAST AND WEST FRONT STREET. CONSISTING OF INCREASING THE TURN RADII.		03/01/04			4		ACTIVE
010638.00	SKOWHEGAN, ROUTE 201	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT FACTORY STREET AND EXTENDING NORTHERLY 0.76 KM (0.47 MI) TO ROUTE 2.	12/04/02	12/04/02		FALLA, MICHAEL	4	0.47	ACTIVE
010749.00	SKOWHEGAN, RTE 201 @ RUSSELL	INTERSECTION IMP W/ SIGNAL	INSTALLATION OF TRAFFIC SIGNALS AND RADII IMPROVEMENTS AT MADISON AVENUE AND RUSSELL STREET.					4		ACTIVE
008490.46	SKOWHEGAN, RTE 202	MODIFY TRAFFIC SIGNALS	TRAFFIC SIGNAL MODIFICATION --- INTERSECTION OF U.S. 202 AND WAL MART/FAIR GROUNDS DRIVEWAY					4	0.00	ACTIVE
008490.81	SKOWHEGAN, RTE 2@SCHOOL DRWY	MISCELLANEOUS SPECIAL PROJ	ADD BYPASS LANE ON RTE 2 AT SKOWHEGAN ELEMEN- TARY SCHOOL					4		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011838.00	SKOWHEGAN, SWINGING BRIDGE	BRIDGE REHABILITATION	Bridge Rehabilitation, pedestrian facility: located at the intersection of Bridge and Alder Streets crossing the Kennebec River then intersecting Weston Avenue.		05/15/05			4		INACTIVE
011391.00	SMYRNA-HOULTON, I-95 NB	MICROSURFACING	Highway Resurfacing: Interstate 95 northbound, Smyrna to Houlton 10.63 miles.	01/21/04	01/07/04		MARTIN, ERNEST	1	10.63	ACTIVE
010537.00	SO PORTLAND-SCARBOROUGH, R/W	ROW-EARLY ACQUISITION	ADVANCED ACQUISITION OF REAL PROPERTY.				HEALD, STEVEN	6		ACTIVE
008143.00	SO. BERWICK, MAIN ST.	HIGHWAY IMPROVEMENTS	PCE - HIGHWAY IMPROVEMENTS --- ROUTE 236/BUTLER ST, N.W. NEW HAMPSHIRE STATE LINE	09/11/02	09/11/02		HEALD, STEVEN	6	0.36	ACTIVE
008490.11	SO. BERWICK, RTE 4	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPER. IMPROVEMENTS --- ON RTE. 4 AT OUTLOOK GOLF COURSE					6	0.00	ACTIVE
010163.00	SO. BERWICK, SALMN FALLS B#5700	BRIDGE WEARING SURF REPLACE	Salmon Falls Bridge (5700) over Salmon Falls River, located on the Maine-New Hampshire state line.	09/11/02	09/11/02		QUIRION, JERRY	6		ACTIVE
008965.00	SO. BRISTOL, THE GUT BR#2339	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: The Gut Bridge (#2339) over the Gut, located 0.10 of a mile southerly of Shipyard Road.		04/28/06		SMALL, CATHERINE	5	0.00	ACTIVE
010677.00	SO. PORTLAND TO CAPE ELIZABE	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 0.08 KM (0.05 MI) SOUTHERLY OF SAWYER STREET AND EXTENDING SOUTHERLY 4.35 KM (2.70 MI) TO THE FOWLER ROAD.	12/18/02	12/26/02		MARTIN, ERNEST	6	2.70	ACTIVE
010679.00	SO. PORTLAND, BROADWAY	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT COTTAGE ROAD AND EXTENDING NORTHEASTERLY 1.80 KM (1.12 MI) TO PICKETT STREET.		06/04/04		MARTIN, ERNEST	6	1.12	ACTIVE
011434.00	SO. PORTLAND, BROADWAY	LEVEL 2 HIGHWAY RESURFACING	Beginning at Lincoln Street and extending northerly 1.38 miles to Route 77.		02/16/05		MARTIN, ERNEST	6	1.38	ACTIVE
009330.00	SO. PORTLAND, BROADWAY	LEVEL 3 HIGHWAY RESURFACING	LEVEL 3 HIGHWAY RESURFACING --- COTTAGE ROAD & EXTENDING NORTHEASTERLY PICKETT ST.	07/30/03	08/03/03		HEALD, STEVEN	6	1.00	ACTIVE
010758.00	SO. PORTLAND, COTTAGE ROAD	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF COTTAGE ROAD AND SAWYER STREET.	05/28/03	06/11/03			6	0.00	ACTIVE
010988.00	SO. PORTLAND, EXIT 3 RAMPS	MISCELLANEOUS SPECIAL PROJ	Interstate Ramp Modification: located at Westbrook Street and Interstate-295, Exit #3.		01/15/05			6	0.00	ACTIVE
008490.76	SO. PORTLAND, GORHAM@CLRKS PD	INTERSECTION IMP W/ SIGNAL	TRAFFIC SIGNAL MODIFICATION & TRAFFIC ISLAND GORHAM ROAD & CLARKS POND PARKWAY					6		ACTIVE
006851.00	SO. PORTLAND, GREENBELT WALK	BIKE/PED.FACILITY IMP.-OFF ROA	CONSTRUCT PEDESTRIAN/BIKE FACILITY-ENHANCEMENT --- CONSTRUCTION OF PED/BIKE FACILITY FROM MADISON STREET TO PORTLAND HARBOR	06/01/02	10/01/02		HEALD, STEVEN	6	0.00	ACTIVE
011231.00	SO. PORTLAND, I-295 EXITS 3-4	HIGHWAY IMPROVEMENTS	Construction of a southbound auxiliary lane on Interstate-295 between Exits 3 and 4.		10/01/04			6	0.59	ACTIVE
009259.00	SO. PORTLAND, I-295 SIGN IMP	SIGNING	SIGNING --- RETROFIT OF OVERHEAD SIGNS		01/15/05			6	0.00	ACTIVE
011062.00	SO. PORTLAND, INTERCHANGE #6199	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: South Portland Interchange Overpass Bridge (#6199), located 0.16 of a mile northerly of Main Street.		04/10/07			6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008727.00	SO. PORTLAND, JETPORT PLAZA	NEW HIGHWAY CONSTRUCTION	PCE-A FOR FUTURE NEW ROAD --- MAINE MALL ROAD NATIONAL SEMI CONDUCTOR		10/30/04		HEALD, STEVEN	6	0.22	ACTIVE
005143.00	SO. PORTLAND, MAINE MALL RD.	BRIDGE REHABILITATION	BRIDGE REHABILITATION & WIDENING --- THE N.B. (#6200) & S.B.(#1521) PAYNE RD. BRIDGES OVER MAINE TURNPIKE APPROACH LOCATED 1.9 MILE N. OF SCARBOROUGH T.L.		11/10/05		QUIRION, JERRY	6	0.00	ACTIVE
006614.00	SO. PORTLAND, ME. MALL RD.	COST ESTIMATE STUDY	PHASE 1-FEASIBILITY STUDY FOR SIGNAL NETWORK IN MALL AREA --- GREATER MAINE MALL AREA				HEALD, STEVEN	6	0.00	ACTIVE
009467.00	SO. PORTLAND, ME.MALL RD.	INTERSECTION IMP W/ SIGNAL	PCE-P FOR INTERSECTION IMPROVEMENTS --- INTERSECTION OF MAINE MALL RD. GORHAM ROAD & RUNNING HILL RD.  Remainder funded in 2002/2003 BTIP. See finance screen.	09/18/03			HEALD, STEVEN	6	0.00	ACTIVE
007860.00	SO. PORTLAND, OFF RD.	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY OFF-ROAD --- EXTEND EXISTING GREEN BELT FROM PEARL ST. BROADWAY	08/21/02	09/16/02			6	0.75	ACTIVE
010559.00	SO. PORTLAND, PHILBROOK ROAD	NEW HIGHWAY CONSTRUCTION	INTERSECTION IMPROVEMENTS AT PHILBRICK ROAD (EXIT 7) AND THE MAINE MALL ROAD.				HEALD, STEVEN	6	0.00	ACTIVE
008490.45	SO. PORTLAND, RUNNING HILL	HIGHWAY IMPROVEMENTS	RECON, WIDEN & OVERLAY --- RUNNING HILL ROAD AND CUMMINGS ROAD					6	0.00	ACTIVE
010105.00	SO. PORTLAND, SHIP	PUBLIC TRANSPORTATION	PIER IMPROVEMENTS					6		ACTIVE
009595.00	SO. PORTLAND, SPRAGUE ENERGY	INTERMODAL CARGO FACILITY IMPR	Rehabilitation/replacement of rail tracks and construction of an asphalt and clarified petroleum unloading system and a rail-to-truck loading/offloading platform at Sprague Energy Corporation's South Portland Facility					6		ACTIVE
010550.00	SO. PORTLAND, SPRING PT LIGHT	MISCELLANEOUS SPECIAL PROJ	SPRING POINT LIGHT HOUSE CANOPY REPAIR.		05/12/04			6		INACTIV
010678.00	SO. PORTLAND, WATERMAN DRIVE	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT OCEAN STREET AND EXTENDING SOUTHERLY 0.93 KM (0.58 MI) TO BROADWAY.	04/09/03	04/02/03		MARTIN, ERNEST	6	0.58	ACTIVE
008822.00	SO. PORTLAND, WESTERN AVE.	HIGHWAY IMPROVEMENTS	PCE FOR HIGHWAY IMPROVEMENTSRE CONSTRUCTION --- GORHAM ROAD WESTERLY 1.38KM (0.86MI) MAINE MALL RD		03/15/04		HEALD, STEVEN	6	0.86	ACTIVE
008822.10	SO. PORTLAND, WESTERN AVE.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS RECONSTRUCTION --- GORHAM ROAD INTERSECTION & EXT. FODEN ROAD					6	0.42	INACTIV
010548.00	SO. PORTLAND, WESTERN AVENUE	HIGHWAY IMPROVEMENTS	WIDENING TO PROVIDE A CENTER LEFT-TURN LANE, BIKE LANES AND SIDEWALK CONSTRUCTION. BEGINNING AT FODEN ROAD AND EXTENDING NORTHWESTERLY 0.67 KM (0.44 MI) TO THE MAINE MALL ROAD.		03/15/04		HEALD, STEVEN	6	0.44	ACTIVE
008724.00	SO. PORTLAND-SCARBOROUGH, 1	HIGHWAY RECONSTRUCTION	Reconstruction - Route 1, begining at the intersection of Route 9 (Westbrook Street) and extending southerly 0.26 mile.	12/31/02	12/31/02		HEALD, STEVEN	6	0.26	ACTIVE
011417.00	SOLON-BINGHAM, ROUTE 201	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.05 miles northerly of the intersection of Route 201A and extending northerly 2.50 miles.		12/22/04		FALLA, MICHAEL	4	2.50	ACTIVE
011365.00	SOMERVILLE-JEFFERSON, ROUTE 17	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Washington town line and extending westerly 4.90 miles to Route 32.		03/24/04		TURNBULL, DON	5	4.90	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011014.11	SOMERVILLE-PALERMO,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C411M, beginning Route 105 in Somerville and extending northerly 5.71 miles to Route 3 in Palermo; SA3,1.					5	5.71	INACTIV
011014.10	SOMERVILLE-WASHINGTON,HO T MULC	MAINTENANCE PAVING (HOT MULCH)	Route 105, beginning Windsor town line and extending easterly 9.13 miles to Route 220 in Washington; SA1,2.					5	9.13	ACTIVE
011129.00	SORRENTO,ROUTE 185	GUARDRAIL	Guardrail Replacement: located 0.43 of a mile southeasterly of Route 1.					2	0.00	ACTIVE
011018.21	SOUTH BERWICK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the New Hampshire state line and extending easterly 0.36 of a mile to Route 236.					6	0.36	INACTIV
011018.10	SOUTH BERWICK-BERWICK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at South Main Street and extending westerly 2.54 miles.					6	2.54	INACTIV
007822.00	SOUTHWEST HARBOR, MULTI-USE	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITY --- CONNECTING LURVEY SPRING RD. & WESTERN MOUNTAIN ROAD					2	0.35	ACTIVE
009813.00	SOUTHWEST HARBOR, RTE 102	HIGHWAY IMPROVEMENTS	UPGRADE & REPAIR OF CLOSED DRAINAGE SYSTEM INTERSECTION OF RTE 102 & FOREST AVE & EXT SOUTHERLY INTERSECTION OF RTE 102 & CLARK POINT ROAD	03/27/02				2	0.00	ACTIVE
011270.00	SOUTHWEST HARBOR-TREMONT, ROUTE 102	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.48 miles northerly of Seawall Road and extending southerly 1.68 miles.		10/05/05			2	1.68	ACTIVE
011275.00	SPRINGFIELD, ROUTE 6	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the Lee town line and extending easterly 1.25 miles.		02/18/04		FALLA, MICHAEL	3	1.25	ACTIVE
010782.00	SPRINGFIELD, ROUTE 6	CULV REPLACEMENT STATE	LOCATED 6.31 KM (3.92 MI) WESTERLY OF RTE 169. One end is pipe in good shape, one end is old box culvert. Remove box and connect pipe to existing pipe end. Riprap				MARTIN, ERNEST	3		ACTIVE
011276.00	SPRINGFIELD-CARROLL PLT, RT6	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.73 of a mile easterly of Route 169 and extending easterly 5.25 miles to North Road.				FALLA, MICHAEL	3	5.25	ACTIVE
011539.00	ST AGATHA, FLAT MTN RD, DAIGLE	HIGHWAY IMPROVEMENTS	Beginning 3.32 miles northerly of Route 161 and extending northerly 0.90 of a mile.					1	0.90	INACTIV
010572.00	ST AGATHA, ROUTE 162	LEVEL 1 HIGHWAY RESURFACING	beginning 0.18km (0.11 mi) southerly of Gilbert Rd. and extending northwesterly 1.90 km (1.18 mi) to 0.58 km (0.36 mi) northerly of James Street.	12/24/02	12/26/02		MARTIN, ERNEST	1	1.18	ACTIVE
011000.11	ST AGATHA-FRENCHVILLE,HOT MAI	MAINTENANCE PAVING (HOT MULCH)	Road C307I, beginning road 1662 in St Agatha and extending westerly 3.9 miles to Route 1 in Frenchville; SA5,4.					1	3.90	INACTIV
011000.13	ST AGATHA-MADAWASKA,HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Road C309I, beginning Route 162 in St Agatha and extending northerly 12.36 miles to Route 1 in Madawaska; SA2,3.					1	12.36	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011012.54	ST ALBANS,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C334L (Dexter), beginning Route 23 and extending northerly 2.93 miles to Corinna town line at the county line; SA6.					4	2.93	INACTIV
011012.55	ST ALBANS,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 23, beginning at Route 43 and extending easterly 2.25 miles to road 438 (Dexter); SA6.					4	2.25	INACTIV
011013.21	ST ALBANS-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Corinna town line and extending northerly 2.16 miles to Route 43.					4	2.16	INACTIV
011118.00	ST FRANCIS, ROUTE 161	CULV REPLACEMENT STATE	Located 2.35 miles easterly of the Allagash town line.					1	0.00	INACTIV
011257.00	ST FRANCIS, ROUTE 161	LEVEL 2 HIGHWAY RESURFACING	Beginning at Cottage Road and extending westerly 1.20 miles.		03/31/04		MARTIN, ERNEST	1	1.20	ACTIVE
011256.00	ST FRANCIS, ROUTE 161	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.14 of a mile easterly of the St. John Plantation town line and extending westerly 0.73 of a mile to the Cottage Road.		03/31/04			1	0.73	ACTIVE
011307.00	ST GEORGE, ROUTE 131	LEVEL 2 HIGHWAY RESURFACING	Beginning at Factory Road and extending northerly 1.40 miles.		03/02/04		TURNBULL, DON	5	1.40	ACTIVE
011308.00	ST GEORGE, ROUTE 131	LEVEL 2 HIGHWAY RESURFACING	1) Beginning 0.20 of a mile northerly of Drift Inn Road and extending northerly 2.65 miles 2) Beginning 0.11 of a mile northerly of Route 73 and extending northerly 0.59 of a mile.		07/14/04		TURNBULL, DON	5	3.24	ACTIVE
011217.00	ST GEORGE, ROUTE 131-CHIP	HIGHWAY IMPROVEMENTS	Collector corridor: beginning at the start of Route 131 in St. George and extending northerly to Route 1 in Thomaston.		07/14/04		TURNBULL, DON	5	6.16	ACTIVE
011000.24	ST. FRANCIS-ALLAGASH,RTE 161	MAINTENANCE PAVING (HOT MULCH)	Route 161, beginning 1.20 miles westerly of road 875 (Cottage) and extending easterly 13.4 miles to 0.3 of a mile easterly of bridge 2014 over Allagash River; SH0341.					1	13.40	INACTIV
012217.00	ST. GEORGE, RTE 131 - CHIP	LEVEL 2 HIGHWAY RESURFACING	CHIP BEG. 0.20 MI NORTH OF THE DRIFT INN ROAD EXT. N 2.90 MI TO THE JCT. OF				TURNBULL, DON	5		ACTIVE
010109.00	ST. GEORGE, SHIP	PUBLIC TRANSPORTATION	BOAT RAMP IMPROVEMENTS	10/15/03	05/01/04		LARRABEE JR, JOSEPH	5		ACTIVE
011259.00	ST. JOHN, ROUTE 161	FOAMED ASPHALT	Highway Resurfacing: beginning 0.46 of a mile easterly of the Dump Road and extending westerly 2.00 miles.		03/31/04		MARTIN, ERNEST	1	2.00	ACTIVE
011258.00	ST. JOHN-ST FRANCIS, RTE 161	3/4 INCH OVERLAY	Highway Resurfacing: beginning 1.54 miles westerly of the Dump Road and extending westerly 0.41 of a mile.		03/31/04		MARTIN, ERNEST	1	0.41	ACTIVE
006764.00	STACYVILLE, RTE 1	R/H X-ING REHAB W/O SIGNAL	RAIL/HIGHWAY CROSSING REHAB. --- LOCATED 0.3 KM (0.21 MI) NORTHERLY OF SHERMAN TOWN LINE #051235A - B&A					1	0.00	ACTIVE
002847.12	STANDISH, RTE 25	HIGHWAY REHABILITATION	PAVEMENT REHAB. --- 0.06 KM (.04 MI) NORTHWESTERLY OF ROUTE 35, NORTHWESTERLY 3.3 km to ROUTE 113	01/16/02	01/16/02		SMITH, SHAWN	6	1.78	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011017.30	STANDISH,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 35, beginning Route 114 and extending northerly 1.61 miles to Route 237-SA1,3.					6	1.61	INACTIV
010680.00	STANDISH,RTE 113	LEVEL 2 HIGHWAY RESURFACING	Beginning .33 of a mile northerly of Route 25 and extending northerly 4.63 miles to road 664 (Middle).	04/02/03	03/19/03		GAYNE, DOUGLAS	6	4.63	ACTIVE
011107.00	STATEWIDE, CIP FUNDING	MISCELLANEOUS PROJS STATE	Statewide Funding For Collector Improvement Program projects.					0		INACTIV
010257.00	STATEWIDE, COLLECTOR IMP. PGM.	HIGHWAY IMPROVEMENTS	CONTINGENCY FUND FOR THE COLLECTOR IMPROVEMENT PROGRAM. LOCATIONS TO BE DETERMINED AT A LATER DATE.					0		INACTIV
010521.00	STATEWIDE, CRACK SEALING	CRACK SEALING	FUNDS ARE PROVIDED FOR CRACK SEALING AT SELECTED LOCATIONS.					0		ACTIVE
011535.00	STATEWIDE, CRACK SEALING	CRACK SEALING	Crack sealing at selected locations.					0		INACTIV
007794.10	STATEWIDE, ENGINEERING-CMAQS	ADMINISTRATIVE ENGINEERING	ENGINEERING FOR LOCALLY ADMINISTERED CMAQ PROJECTS --- STATEWIDE				HENDRICKSON , WANDA	8	0.00	ACTIVE
011831.00	STATEWIDE, ENHANCEMEN COORD.	BIKE/PED.FACILITY IMP.-OFF ROA	Funding for in-house MDOT project related coordination and oversight expenditures for locally administered Enhancement projects.					0		ACTIVE
008872.00	STATEWIDE, FIVE LOCATIONS	FLASHING BEACON	INSTALL FLASHING BEACON --- STATEWIDE					0	0.00	ACTIVE
010740.00	STATEWIDE, FLASHING BEACONS	FLASHING BEACON	INSTALLATION OF FLASHING BEACONS -(PORTLAND, WINDHAM, POLAND, WATERVILLE, SIDNEY, SANFORD, LEWISTON, LITCHFIELD, MONMOUTH).		06/02/04			0		ACTIVE
010741.00	STATEWIDE, GUARDRAIL ENDS	GUARDRAIL	SAFETY IMPROVEMENTS ON THE NATIONAL HIGHWAY SYSTEM. STATEWIDE GUARDRAIL ENDS TO FEDERAL HIGHWAY ADM. STANDARDS.				MARTIN, ERNEST	0		INACTIV
011167.00	STATEWIDE, GUARDRAIL IMP	GUARDRAIL	Safety improvements on Statewide Guardrail Ends to Federal Highway Adm. Standards.					0		INACTIV
008874.00	STATEWIDE, GUARDRAIL IMPS.	GUARDRAIL	GUARDRAIL IMPROVEMENTS --- STATEWIDE ON THE NON-INTERSTATE SYSTEM		09/15/04		MARTIN, ERNEST	0	0.00	ACTIVE
011386.00	STATEWIDE, I-95 CRACK SEALING	CRACK SEALING	Statewide Crack Seal at various locations on the interstate system.		04/01/04		FALLA, MICHAEL	0		ACTIVE
010809.00	STATEWIDE, INTERST SIGN UPDATE	SIGNING	UPDATING OF SIGNING ON THE INTERSTATE SYSTEMS.	08/27/03	10/01/03			0		ACTIVE
011536.00	STATEWIDE, LEASING EXCAVATORS	PURCHASE OF EQUIPMENT	Ditching of highway segments to be improved under the Collector Highway Improvement Program (CHIP) and the Pavement Preservation Program.				LARRABEE JR, JOSEPH	0		ACTIVE
010511.00	STATEWIDE, MAINE DOWNTOWN CNTR	MISCELLANEOUS SPECIAL PROJ	MAINE DOWNTOWN CENTER.					0		INACTIV
006918.10	STATEWIDE, PROGRAM CO-ORD.	TRAFFIC DEMAND MGMT.	STATE TRANSPORTATION PROGRAMS COORD./CONSOLIDATION PROJECT --- STATEWIDE					0	0.00	ACTIVE
007787.00	STATEWIDE, RAILROAD/TRAIL SYS	BIKE/PED.FACILITY IMP.-OFF ROA	PCE TO DEVELOP RAILROAD/TRAIL SYSTEM ALONG 2 RAILROAD LINES --- FROM WASHINGTON JCT. E. TO CHERRYFIELD AND FROM WINDHAM TO FRYEBURG					0	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
012075.00	STATEWIDE, RPLCMNT INCANT BLBS	LIGHTING	REPLACEMENT OF INCANDESCENT BULBS STATEWIDE					0		ACTIVE
009260.00	STATEWIDE, SIGNING UPDATE	SIGNING	SIGNING --- STATEWIDE SIGNING UPDATE		10/01/05			0	0.00	ACTIVE
010516.00	STATEWIDE, SNOWMOBILE&FISHING	MISCELLANEOUS SPECIAL PROJ	FUNDS ARE PROVIDED TO IMPLEMENT THE SNOWMOBILE AND FISHING INITIATIVES.					0		INACTIV
010310.00	STATEWIDE, WEIGH IN MOTION	WEIGH-IN-MOTION	PURCHASE OF WEIGH-IN-MOTION EQUIPMENT FOR USE IN THE ENFORCEMENT OF THE COMMERCIAL VEHICLE WEIGHT PROGRAM.		10/01/05			0		INACTIV
010204.00	STETSON TO LEVANT, ROUTE 222	HIGHWAY IMPROVEMENTS	Beginning at Route 43 and extending easterly 6.00 miles.		05/19/04		MARTIN, ERNEST	3	6.00	ACTIVE
010092.00	STETSON, BUSIELL BR#0819	BRIDGE REPLACEMENT	Busiell Bridge (0819) over Buzzell Stream, located 1.00 mile northerly of Route 2.	04/23/03	04/16/03		SMALL, CATHERINE	3		ACTIVE
011144.00	STETSON, ROUTE 143	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning 0.82 of a mile northerly of the Etna town line and extending northerly 0.16 of a mile.					3	0.16	ACTIVE
011009.14	STETSON-EXETER,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C410K (Exeter-Stetson), beginning Routes 143 and 222 and extending northerly 5.65 miles to Route 11 in Exeter; SA1,102.					3	5.65	INACTIV
011000.15	STOCKHOLM -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 161 and extending easterly 2.33 miles.					1	2.33	INACTIV
009596.00	STOCKTON SPRINGS, BAR SIDING	RAIL OPERATIONAL IMPROVEMENTS	The construction of a new 960 linear foot siding connecting a gravel pit owned by the Lane Construction Company to the Bangor & Aroostook Railroad's Searsport Branch					5		INACTIV
010797.00	STOCKTON SPRINGS, FORT POINT R	CULV REPLACEMENT STATE	LOCATED 1.53 KM (0.95 MI) NORTHERLY OF THE CAPE JELLISON ROAD.				MARTIN, ERNEST	5		ACTIVE
010115.00	STOCKTON SPRINGS, SHIP	PUBLIC TRANSPORTATION	TOWN LANDING IMPROVEMENTS	09/16/03	08/15/03			5		ACTIVE
011421.00	STOCKTON SPRINGS-PROSPECT, U.S. 1	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.35 of a mile southerly of Maple Street and extending northerly 2.25 miles.		02/25/04		TURNBULL, DON	5	2.25	ACTIVE
010806.00	STOW, ROUTE 113	CULV REPLACEMENT STATE	LOCATED ON THE STOW, ME/CARROLL, NH STATE LINE.				MARTIN, ERNEST	7		ACTIVE
011204.00	STRONG, RTE 4 @ RTE 145	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection of Route 4 and Route 145.		03/16/05			7	0.00	ACTIVE
011020.42	STRONG,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 4, beginning southerly intersection with road 643 (Chandler) and extending northerly 0.89 of a mile to Route 142-SH0032.					7	0.89	INACTIV
011020.33	STRONG--PHILLIPS,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 149, beginning Route 145 in Strong and extending easterly 7.74 miles to Route 142 in Phillips-SA4,2,6.					7	7.74	INACTIV



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011020.34	STRONG-FREEMAN,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 145, beginning Route 4 in Strong and extending northerly 10.15 miles to Route 142 in Freeman-SA1.					7	10.15	INACTIVE
011020.20	STRONG-NEW VINEYARD, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 234, beginning 0.06 of a mile easterly of Route 149 in Strong and extending easterly 5.39 miles to Route 27 in New Vineyard-SA2,4.					7	5.39	INACTIVE
009191.40	SULLIVAN, MITIGATION	WETLANDS MITIGATION	WETLAND MITIGATION SITE TO BE DETERMINED							ACTIVE
009191.00	SULLIVAN, ROUTE 1	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Taunton Drive and extending southeasterly 3.53 miles to the Pumpkinville Road.		06/03/05		SPINNEY, JULIA	2	3.53	ACTIVE
011130.00	SULLIVAN-FRANKLIN-EASTBRO OK	GUARDRAIL	Guardrail Replacement: located on Route 200 at various locations between Sullivan and Eastbrook.					2	0.20	ACTIVE
011514.00	SUMNER, GREENWOODS ROAD	CULV REPLACEMENT STATE	Culvert Replacement: located 3.25 miles northerly of Route 219.					7	0.00	ACTIVE
009658.00	SURRY, RTE 176	HIGHWAY IMPROVEMENTS	RECONSTRUCTION-EXCAVATE,RAISE PROFILE, GRAVEL, DRAINAGE 2.05 KM WEST OF JUNCTION RTE 172/176 .48 KM WESTERLY ON RTE 176				MARTIN, BETINA	2	0.29	ACTIVE
011003.11	SURRY-ELLSWORTH,HOT MAINT MULC	MAINTENANCE PAVING (HOT MULCH)	Road C539J, beginning Route 172 in Surry and extending northerly 4.26 miles to Route 1 in Ellsworth; SA5,18.					2	4.26	INACTIVE
007826.00	SWANS ISLAND-BASS HBR,	FERRY FACILITY IMPROVEMENTS	PCE FOR NEW PIER STRUCTURES --- AT BASS HARBOR & SWANS ISLAND					2	0.00	ACTIVE
009291.00	SWANVILLE, RTE 141	MEDIUM STATE REHABILITATION	REHAB INCLUDING LEDGE EXCAV, DRAINAGE & GABION WALL --- RTE. 131 AND EXTENDING NORTHERLY 2.41KM (1.5M)					5	1.50	ACTIVE
011021.15	SWEDEN HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Bridgton town line and extending northerly 3.13 miles.					7	3.13	INACTIVE
011000.21	T 17 R5-ST AGATHA,HOT MAINT MU	MAINTENANCE PAVING (HOT MULCH)	Road C367I, beginning Route 161 in T17 R5 and extending northerly 6.85 miles to Route 162 in St Agatha; SA3,4.					1	6.85	INACTIVE
011010.40	T1-R9-T2-R9 -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning 2.92 miles southerly of the T2-R9 town line and extending northerly 8.02 miles.					3	8.02	INACTIVE
011010.50	T1-R9-T3-IND PURCH-HOT MAINT M	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Millinocket Lake and extending easterly 7.76 miles to the Millinocket town line.					3	7.76	INACTIVE
011328.00	T16 R4 WELS-T17 R4, ROUTE 161	LEVEL 2 HIGHWAY RESURFACING	Beginning 3.53 miles northerly of the Stockholm town line and extending northerly 7.31 miles.	01/07/04	01/07/04		MARTIN, ERNEST	1	7.31	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011002.10	T17 R5-NEW CAND -HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Beginning 4.14 miles northerly of Route 162 and extending northerly 5.55 miles to 0.50 of a mile southerly of Summer Road.					1	5.55	INACTIVE
011540.00	T17-R5, - OUELLETTE ROAD	HIGHWAY IMPROVEMENTS	Beginning at Route 161 and extending easterly 1.50 miles.					1	1.50	INACTIVE
010313.00	T7R5, RTE 11,TRUCK WEIGH AREA	TRUCK WEIGH AREA	NEW TRUCK WEIGH AREA - LOCATED 0.95 miles NORTHERLY OF KNOWLES CORNER ON THE EAST SIDE OF RTE 11.				MARTIN, ERNEST	1		ACTIVE
012077.10	T8 R3--DANFORTH,HMM	MAINTENANCE PAVING (HOT MULCH)	Route 169, beginning Prentiss Twp town line at the county line extending northerly 12.26 miles to Route 1 in Danforth; SA1,3.					2	12.26	ACTIVE
011274.00	TAUNTAN-RAYNHAM, ROUTE 6/15	LEVEL 2 HIGHWAY RESURFACING	Highway Grinding and Resurfacing: beginning 0.16 of a mile westerly of the Sandwich Academy Grant town line and extending easterly 6.47 miles to the Rockwood town line.		02/25/04		FALLA, MICHAEL	3	6.47	ACTIVE
008890.00	TAUNTON & RAYNHAM GRANT, RTE 61	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHAB W/O SIGNAL #847792N TARRATINE CROSSING --- 1.44 KM (0.9 MI) EAST OF SANDWICH ACADEMY GRANT/ TAUNTON & RAYNHAM ACADEMY GRANT TOWNLINE					3	0.00	ACTIVE
011020.31	TEMPLE--FARMINGTON HOTMAINT MU	MAINTENANCE PAVING (HOT MULCH)	Route 43, beginning road 357 (Interval) at Temple village and extending easter ly 4.19 miles to CUL in Farmington-SA1,4,5.					7	4.19	INACTIVE
010001.03	TEST PROJECT, LARRABEE	LEVEL 3 HIGHWAY RESURFACING	TEST					6		ACTIVE
010000.24	TEST UTILITY 2	ADMINISTRATIVE ENGINEERING	TEST				HENDRICKSON , WANDA	4		ACTIVE
010639.00	THE FORKS PLT TO WEST FORKS PLT, ROUTE 201	LEVEL 2 HIGHWAY RESURFACING	BEGINNING 2.01 KM (1.25 MI) NORTHERLY OF THE CARATUNK TOWN LINE AND EXTENDING NORTHERLY 19.97 KM (12.41 MI) TO 0.13 KM (0.08 MI) SOUTHERLY OF THE JOHNSON MOUNTAIN TOWN LINE	01/08/03	01/08/03		FALLA, MICHAEL	4	12.58	ACTIVE
010741.10	THE FORKS PLT, RTE 201	GUARDRAIL	located within the same limits of NH-1063(900)E and consists of guardrail work.	01/08/03	01/08/03			4		ACTIVE
010761.10	THE FORKS PLT, RTE 201	GUARDRAIL	located within the same limits as NH-1063(900)E and consists of ledge removal	01/08/03	01/08/03			4	0.00	ACTIVE
011555.00	THOMASTON, BUTTERMILK LANE	HIGHWAY IMPROVEMENTS	Beginning at Route 1 and extending southerly 0.48 of a mile.				TURNBULL, DON	5	0.48	INACTIVE
011055.00	THOMASTON, OYSTER RVR BR#2912	BRIDGE REPLACEMENT	Bridge Replacement: Oyster River Bridge (#2912) over Oyster River, located at the Thomaston-Warren town line.		11/09/05		SMALL, CATHERINE	5	0.00	ACTIVE
008891.00	THOMASTON, ROUTE 131	R/H X-ING RECON/REHAB W/O SIGN	X-ING REHABILITATION SURFACE #365021C --- 0.80 KM (0.5 MI) SOUTH OF ROUTE 1					5	0.00	ACTIVE
008466.00	THOMASTON, RTE 1	HIGHWAY IMPROVEMENTS	PCE-P FOR IMPROVEMENTS --- Beginning 0.18 of a mile westerly of the Old County Road and extending easterly 1.89 miles to the Rockland city line.		12/01/08		FORGIONE, ERNEST	5	1.89	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011084.00	THOMASTON,SIDEWALK	SIDEWALK-CONST RUCTION	Sidewalk Improvements to Route 1 in Thomaston		07/15/03			5	0.00	ACTIVE
011014.12	THOMASTON--UNION,HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Route 131, beginning Route 1 in Thomaston and extending northerly 10.53 miles to Route 17 in Union; SA3,1,6					5	10.53	INACTIV
010137.00	THOMASTON-SO. THOMASTON, BTTRMLK LN. BR#6401	BRIDGE REPLACEMENT	Buttermilk Lane Bridge (6401) over Weskeag River, located on the Thomaston-South Thomaston town line.	07/23/03	07/23/03		SMALL, CATHERINE	5	0.00	ACTIVE
011475.00	TOPSFIELD, ROUTE 6	CULV REPLACEMENT STATE	Culvert Replacement: located 0.44 of a mile easterly of Route 1.	12/17/03	12/17/03		MARTIN, BETINA	2	0.00	ACTIVE
010203.10	TOPSFIELD-DANFORTH, RTE 1	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENT beginning 15 miles northerly of the Route 1/6 intersection and extending northerly 10.19 km (6.33 mi) to the Danforth/Weston town line.	12/11/02	12/11/02		MARTIN, BETINA	2	6.33	ACTIVE
011007.30	TOPSFELD-CARROL PLT-VANCEBORO	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending easterly 22.00 miles to the Canadian Border.	12/17/03	12/17/03		MARTIN, BETINA	2	22.00	ACTIVE
008490.61	TOPSHAM, AT THE HIGHLANDS	TOPSI TRAFFIC ENG IMPROVMNT	NEW ENTRANCES AND POTENTIAL SIGNAL INSTALLATION --- ON RTE 196 AT HIGHLANDS PROPERTY					5	0.00	ACTIVE
007950.00	TOPSHAM, BIKE/PED PROGRAM	BIKEWAY	DEVELOP LONG RANGE COMMUNITY/ NEIGHBORHOOD PED./BIKE SYSTEM --- TOPSHAM					5	0.00	ACTIVE
011015.21	TOPSHAM, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 196 and extending southerly 1.02 miles to the Railroad tracks.				TURNBULL, DON	5	1.02	INACTIV
011056.00	TOPSHAM, I-95/MCRR SB BR#1512	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: located on Interstate 95 southbound Bridge (#1512) over MCRR, located 0.31 of a mile northerly of the Brunswick town line.		04/29/04		SMALL, CATHERINE	5	0.00	ACTIVE
010535.00	TOPSHAM, MAIN STREET	HIGHWAY IMPROVEMENTS	SUPPLEMENTING OF FUNDS FOR TOPSHAM MAIN STREET- PHASE 2. PIN 8467.00				FORGIONE, ERNEST	5	1.05	INACTIV
011015.35	TOPSHAM, ROUTE 201	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Cathance River Bridge and extending northerly 11.61 miles.				TURNBULL, DON	5	11.61	INACTIV
008490.94	TOPSHAM, RTE 196 @MALL RD.	INTERSECTION IMP W/ SIGNAL	WIDENING AND RECONFIGURATION OF ENTRANCE, WIDEN OFFRAMP AT TOPSHAM FAIR MALL ENTRANCE ON RTE 196					5		ACTIVE
008467.00	TOPSHAM, RTE 201 (MAIN ST)	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- BRUNSWICK-TOPSHAM BRIDGE, NORTHERLY OLD ROUTE 196 . PROJECT IS LOCATED ON RTE. 202 (MAIN ST.) FROM APPROX. THE SOUTHERN END OF SUMMER ST. EXTENSION AND EXTENDING NORTHERLY 1.42 KM.	04/17/02	04/17/02		BRIGGS, DOUGLAS	5	1.01	ACTIVE
008490.31	TOPSHAM, RTE 201 @ CANAM DR.	TOPSI TRAFFIC ENG IMPROVMNT	RELOCATION OF SCHOOL ENTRANCE --- U.S. 201 AT CANAM DRIVE					5	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011015.14	TOPSHAM-BOWDOIN, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 201 and extending northerly 12.32 miles to the Litchfield town line.				TURNBULL, DON	5	12.32	INACTIVE
011015.13	TOPSHAM-RICHMOND, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Middle Road and extending northerly 19.27 miles to the Gardiner town line.				TURNBULL, DON	5	19.27	INACTIVE
008992.04	TRAFFIC ENGINEERING DIV	ADMINISTRATIVE ENGINEERING	ADMINISTRATION OF TRAFFIC ENGINEERING DIVISION 7/1/03 6/30/05					0		ACTIVE
009686.06	TRAFFIC RECORDS STRATEGIC PLAN	ADMINISTRATIVE ENGINEERING	ESTAB. A STANDING MULTI-AGENCY TRAFFIC RECORDS STRATEGIC PLANNING COMMITTEE & RETAIN A CONSULTANT TO IDENTIFY, COORDINATE & IMPLEMENT A TRAFFIC RECORDS STRATEGIC PLAN					0		ACTIVE
012129.00	TRAFFIC SIGNAL WORKSHOPS	ADMINISTRATIVE ENGINEERING	PROVIDE WORKSHOPS FOR MUNICIPALITIES RESPONSIBLE FOR MAINTAINING THEIR OWN TRAFFIC SIGNALS.					0		ACTIVE
007826.10	TREMONT, BASS HARBOR PIER	FERRY FACILITY IMPROVEMENTS	CONSTR. OF PIER FACILITIES(PCE UNDER 7826.00) --- AT BASS HARBOR	11/07/01	04/30/02			2	0.00	ACTIVE
011131.00	TREMONT,ROUTE 102	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Seawall Road in Tremont and extending westerly 0.37 of a mile to bridge # 3663.					2	0.37	ACTIVE
010585.00	TRENTON TO LAMOINE, ROUTE 204	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT ROUTE 3 AND EXTENDING EASTERLY 2.75 KM (1.71 MI) TO ROUTE 184.	03/05/03	03/05/03		MARTIN, BETINA	2	1.71	ACTIVE
011336.00	TRENTON, ROUTE 3	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Ellsworth town line and extending easterly 1.80 miles.		03/02/05		MARTIN, BETINA	2	1.80	ACTIVE
011335.00	TRENTON, ROUTE 3	LEVEL 2 HIGHWAY RESURFACING	Beginning at Drive Inn Lane and extending easterly 2.85 miles.		03/02/05		MARTIN, BETINA	2	2.85	ACTIVE
011337.00	TRENTON, ROUTE 3	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 204 and extending easterly 1.11 miles.		03/02/05		MARTIN, BETINA	2	1.11	ACTIVE
010198.00	TURNER, NO.TURNER WEST BR#1474	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: North Turner West Bridge (#1474) over Androscoggin River, located on the Turner-Leeds town line.		04/13/06		SMALL, CATHERINE	7		ACTIVE
010765.00	TURNER, RTE 4-CONANT TO FERN	MISCELLANEOUS PROJS STATE	BEGINNING AT CONANT ROAD AND EXTENDING NORTHERLY 0.43 KM (0.27 MI) TO FERN STREET.		04/01/06			7	0.27	ACTIVE
011261.00	TWP 01 R 05 WELS, SILVER RIDGE	3/4 INCH OVERLAY	Highway Resurfacing: beginning 2.07 miles northerly of the T1 R4 town line and extending northerly 10.58 miles.	01/28/04	01/28/04		FALLA, MICHAEL	1	10.58	ACTIVE
010005.10	TWP 17 R05, ROUTE 161	HIGHWAY IMPROVEMENTS	Highway Reconstruction: Beginning 0.18 miles north of the Guerrette Town Line and extending northerly 5.36 miles.		05/03/05		MARTIN, ERNEST	1	5.36	ACTIVE
011395.00	TWP 28 MD-TWP 22 MD, ROUTE 9	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.51 of a mile westerly of Township 22 MD town line and extending easterly 2.50 miles.	01/28/04	01/28/04		MARTIN, BETINA	2	2.50	ACTIVE
011396.00	TWP 31 MD-WESLEY, ROUTE 9	3/4 INCH OVERLAY	Highway Resurfacing: beginning at the T 30 MD town line and extending easterly 9.41 miles.	01/28/04	01/28/04		MARTIN, BETINA	2	9.41	ACTIVE
010093.00	TWP02 R08 NWP, I-95 BR#6073	BRIDGE PAINTING	Mattamiscontis 95 Bridge (6073) over Mattamiscontis Stream, located 0.30 of a mile northerly of the Twp. 02 R08 town line.	01/08/03	01/22/03		SMALL, CATHERINE	3		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010005.00	TWP17 R05 WELS, ROUTE 161	HIGHWAY IMPROVEMENTS	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Beginning at a point in T17 - R5, 0.18 miles north of the T17 - R4 Town Line (Node No. 06278) and extending northwesterly 5.36 miles to a point 0.04 miles northerly of the Ouellette Road (Node No. 0628		09/27/05		SPINNEY, JULIA	1	5.36	ACTIVE
009503.40	UNION BRANCH	RAIL LINE REHABILITATION	UNION BRANCH UNION BRANCH Bond PIN					4		INACTIV
009733.00	UNION, COMMON ROAD	HIGHWAY IMPROVEMENTS	ADJ GARDE IN TRANSITION AREA WEST OF BR, RECLAIM, PAVE - BEG RTE 17 & EXT EASTERLY				MORRIS, CHARLES	5	0.53	ACTIVE
010138.00	UNION, STUART BRK BR#5665	BRIDGE REPLACEMENT	Stuart Bridge (5665) over Stuart Brook, located 1.50 miles northerly of Route 17.	12/10/03	12/14/03		SMALL, CATHERINE	5		ACTIVE
011014.50	UNION--BELMONT HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 131, beginning Route 17 in Union and extending northerly 14.98 miles to .96 of a mile northerly of Belmont town line; SA2,3,1.					5	14.98	INACTIV
010234.00	UNITY, DOWNTOWN TO COLLEGE	BIKE/PED.FACILITY IMP.-OFF ROA	CONNECTOR, A 0.81 KM (0.50 MI) SHARED USE PATH FROM UNITY COLLEGE TO DOWNTOWN UNITY.		06/15/04		SMALL, CATHERINE	5		ACTIVE
010199.56	UPTON, ANDOVER DAM BR#3090	BRIDGE REPLACEMENT	Bridge Replacement: Andover Dam Bridge (#3090) over Cambridge River, located 1.15 miles easterly of Route 26.	01/14/04	01/14/04		QUIRION, JERRY	7	0.00	ACTIVE
010000.25	UTILITY TEST	ADMINISTRATIVE ENGINEERING	Test Project				BURNE, BRIAN	5		ACTIVE
010000.23	UTILITY TEST	ADMINISTRATIVE ENGINEERING	Test Project				WATSON, BLAIR	6		ACTIVE
011035.00	VAN BUREN, INTERNATNL BR#2400	BRIDGE WEARING SURF REPLACE	Bridge Wearing Surface Replacement: International Bridge (#2400) over Saint John River.		03/31/05		SMALL, CATHERINE	1	0.00	ACTIVE
011262.00	VAN BUREN, RTE 1	3/4 INCH OVERLAY	Beginning 0.73 of a mile southerly of Cyr Plantation town line and extending northerly 2.39 miles to Route 1A.		03/25/05		MARTIN, ERNEST	1	2.39	ACTIVE
005972.00	VAN BUREN, U.S. RTE 1	HIGHWAY RECONSTRUCTION	RECONST ---Beginning at Ferry Street and extending northerly 1.20 miles to Monroe Street.	11/20/02	11/20/02		SPINNEY, JULIA	1	1.20	ACTIVE
011047.00	VASSALBORO, LOMBARD BR#3092	BRIDGE REPLACEMENT	Bridge Replacement: Lombard Bridge (#3092) over Outlet Stream, located 0.02 of a mile northerly of the Gray Road.		02/21/05		QUIRION, JERRY	4	0.00	ACTIVE
011579.00	VEAZIE, ROUTE 2	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Bangor town line and extending northerly 0.80 mile to the Chase Road.		03/01/05		FALLA, MICHAEL	3	0.80	ACTIVE
011093.00	VERONA, ULMERS BR#3927	BRIDGE REPLACEMENT	Bridge Replacement: Ulmers Bridge (#3927) over Ulmers Stream, located 3.49 miles Southerly of Route 1.		08/03/04		SMALL, CATHERINE	2	0.00	ACTIVE
011015.36	VINAL HAVEN, FERRY ROAD	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Ferry Landing and extending 0.30 of a mile to Main Street.					5	0.30	INACTIV
011015.37	VINAL HAVEN, MAIN STREET	MAINTENANCE PAVING (HOT MULCH)	Beginning at Northhaven Road and extending easterly 5.44 miles.				TURNBULL, DON	5	5.44	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
006284.11	VINALHAVEN FACILITY DEMOLITION	MISCELLANEOUS SPECIAL PROJ	VINALHAVEN DEMOLITION VINALHAVEN FACILITY DEMOLITION					5		ACTIVE
010217.00	W.PARIS TO HARTFORD, ROUTE 219	HIGHWAY IMPROVEMENTS	Project is located on Route 219, beginning 2.36 miles westerly of the Sumner/West Paris townline and extending easterly 12.02 miles.	08/14/02	07/31/02		GAYNE, DOUGLAS	7	12.02	ACTIVE
010798.00	WALDO, ROUTE 131	CULV REPLACEMENT STATE	LOCATED 1.47 KM (0.91 MI) NORTHERLY OF THE MORRILL TOWN LINE.				TURNBULL, DON	5		ACTIVE
007992.00	WALDOBORO, COLES HILL RD RRX	R/H X-ING REHAB W/ SIGNAL	R/H X-ING REHAB & INSTALL SIGNALS --- 0.8 KM (0.47 MI) E. OF RTE 220 (COLES HILL CROSSING #365006A)					5	0.00	ACTIVE
007992.10	WALDOBORO, COLES HILL ROAD	R/H X-ING REHAB SIGNAL	RR SIGNAL IMPROVEMENT TO X-ING #365006A COLES HILL ROAD X-ING APPROX. 0.1 MI EAST OF RTE 32					5		INACTIV
010725.00	WALDOBORO, CROSS ST. #365002X	R/H X-ING REHAB SIGNAL	IMPROVEMENTS TO THE CROSS STREET RAILROAD CROSSING #365002X, LOCATED 0.37 KM (0.23 MI) NORTHERLY OF ROUTE 32.					5		ACTIVE
010726.00	WALDOBORO, DEPOT ST#365003E	R/H X-ING REHAB SIGNAL	IMPROVEMENTS TO DEPOT STREET RAILROAD CROSSING #365003E, LOCATED 0.48 KM (0.30 MI) NORTHERLY OF ROUTE 1.					5		ACTIVE
010727.00	WALDOBORO, FOLGERS RD #365007G	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE FOLGERS ROAD RAILROAD CROSSING #365007G, LOCATED 1.15 KM (0.72 MI) NORTHERLY OF THE BOWDOIN ROAD.					5		ACTIVE
008479.00	WALDOBORO, JEFFERSON STREET	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Main Street and extending northerly 0.52 of a mile to Route 1.		11/09/04		FORGIONE, ERNEST	5	0.52	ACTIVE
011154.00	WALDOBORO, MAIN(D734M)HANDRAIL	SIDEWALK FACILITY IMPROVEMENTS	Sidewalk Facility Improvements: located 1.59 miles easterly of Route 1.				TURNBULL, DON	5	0.00	ACTIVE
011502.00	WALDOBORO, ROUTE 220	CULV REPLACEMENT STATE	Culvert Replacement: located 0.91 of a mile northerly of Finn Town Road.				TURNBULL, DON	5	0.00	ACTIVE
009734.00	WALDOBORO, RTE 235	HIGHWAY IMPROVEMENTS	HEAVY REHAB CHANGE VERTICAL ALIGNMENT IN DIPS, INSTALL GUARDRAIL - BEG JCT OF RD 563(CASTNER RD) & EXT NORTHEASTERLY .877 KM (.5458 MI)				MORRIS, CHARLES	5	0.55	ACTIVE
011556.00	WALDOBORO, RTE 235, PART 2	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Route 1 and extending northerly 0.47 of a mile.				TURNBULL, DON	5	0.47	INACTIV
010341.07	WALDOBORO, RTE1 PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	IMPROVE PARK & RIDE ON TOWN PROPERTY X X		06/01/04			5		ACTIVE
011014.14	WALDOBORO-WASHINGTON, HOT MLCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending northerly 10.09 miles to Route 17.					5	10.09	INACTIV
010807.00	WALES, ROUTE 9	CULV REPLACEMENT STATE	LOCATED 6.23 KM (3.87 MI) WESTERLY OF THE MONMOUTH TOWN LINE.				MARTIN, ERNEST	7		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011119.00	WALLAGRASS,STRIP RD(C304I)	INTERSECTION IMP W/O SIGNAL	Preconstruction Engineering for Approach and Intersection Improvements: located at the intersection of Sly Brook Road and Strip Road.					1	0.00	INACTIV
011000.40	WALLAGRASS--FT KENT,HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	Road C304I (Strip), beginning Route 11 in Wallagrass and extending northerly 5.36 miles to Route 161 in Fort Kent; SA3,7.					1	5.36	INACTIV
010728.00	WARREN, MARTIN AVE #365009V	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF PROTECTIVE WARNING SIGNALS AT THE MARTIN AVENUE RAILROAD CROSSING #365009V, LOCATED 0.82 KM (0.51 MI) NORTHERLY OF ROUTE 1.					5		ACTIVE
011181.00	WARREN, ROUTE 90	INSTALL TRAFFIC SIGNALS	Install Traffic Signals: located at the intersection of Route 90 and Route 131.	10/22/03	10/22/03			5	0.00	ACTIVE
007869.00	WARREN, RTE 1	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- 0.81 KM (0.50 MI) W. OF SANDY SHORES ROAD & EXT. S.E. RTE 97		09/06/07		FORGIONE, ERNEST	5	1.61	HOLD
007869.10	WARREN, RTE 1- RECONST	HIGHWAY RECONSTRUCTION	RECONSTRUCTION --- RTE 90, SOUTHEASTERLY 0.8 KM (.50 MI) WESTERLY OF SANDY SHORES ROAD	05/15/02	05/15/02		SPINNEY, JULIA	5	1.62	ACTIVE
011155.00	WARREN, RTE 131	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.20 of a mile northerly of Route 90 and extending northerly 0.13 of a mile.				TURNBULL, DON	5	0.13	ACTIVE
009736.00	WARREN, RTE 235	HIGHWAY IMPROVEMENTS	BEGIN @ JCT OF RD 398 (OLD AUGUSTA RD) & EXT SOUTHERLY 0.21 KM (.13 MI)				TURNBULL, DON	5	0.13	ACTIVE
006825.00	WARREN, SANDY SHORES RD.	R/H X-ING SIGNAL INSTALL/REHAB	RAIL/HIGHWAY CROSSING NEW SIGNALS --- 1.2 KM (0.75 MI) WESTERLY OF U.S. ROUTE 1 #365013K					5	0.00	ACTIVE
006825.10	WARREN, SANDY SHORES ROAD	R/H X-ING REHAB SIGNAL	RR SIGNAL IMPROVEMENTS TO X-ING #365013K SANDY SHORES ROAD APPROX. 1 MI EAST OF RTE 1					5		INACTIV
010769.00	WASHBURN, ROUTE 164	CULV REPLACEMENT STATE	Element ID -1S46999 Near mile 4.258 mi northwesterly of Rte 1/164. Pipe is located at .107 miles northwesterly of the Presque Isle / Washburn Town Line, known as Pettingil Brook.	06/05/02	06/02/02		MARTIN, ERNEST	1		ACTIVE
010053.56	WASHBURN, W BRNCH SALMN BR#0122	BRIDGE CULVERT REPLACEMENT	Bridge Replacement: West Branch Salmon Brook Bridge #2 (#0122) located 0.20 of a mile westerly of Route 228.		02/25/04		SMALL, CATHERINE	1	0.00	ACTIVE
011263.00	WASHBURN-CARIBOU, ROUTE 164	MILL & FILL	Highway Rehabilitation: beginning 0.04 of a mile westerly of the Woodland town line and extending easterly 2.28 miles.		02/11/04		MARTIN, ERNEST	1	2.28	ACTIVE
010150.00	WASHINGTON CTY TECH, SHIP	PUBLIC TRANSPORTATION	WASHINGTON CTY TECH COLLEGE, EASTPORT, PIER RECONSTRUCTION	03/14/03				5		ACTIVE
011869.00	WASHINGTON, PARK & RIDE	PARK & RIDE FACILITY IMPROVEME	Park & Ride Lot construction.		03/02/05		TURNBULL, DON	5		INACTIV
011014.23	WASHINGTON,HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 206, beginning Route 17 and extending northerly 1.60 miles to Route 105; SA3.					5	1.60	ACTIVE
011366.00	WASHINGTON-UNION, RTE 17	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 220 and extending easterly 4.37 miles to Cole Road.		03/24/04		TURNBULL, DON	5	4.37	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008490.33	WATERBORO, RT 202	INTERSECTION IMP W/ SIGNAL	HIGHWAY ACCESS FOR PROPOSED DEVELOPMENT INCL.FLASH. SIGNAL --- AT RTES 4/5/202 - NORTHWEST QUADRANT OF INTERSECTION					6	0.00	ACTIVE
009815.10	WATERBORO, RTE 5 @ DUNKIN DNTS	TOPSI TRAFFIC ENG IMPROVMNT	ENTRANCE ROUTE 5 @ DUNKIN' DONUTS					6		ACTIVE
010827.00	WATERBORO, RTE 5 @ OLD ALFRED	INTERSECTION IMP W/ SIGNAL	LOCATED AT THE INTERSECTION OF RTE 5 AND OLD ALFRED RD INTER. CONSISTING OF THE REALIGNMENT OF OLD RTE 5.		01/28/04			6		ACTIVE
008490.74	WATERBORO, RTES 202-5 & 4	INTERSECTION IMP W/ SIGNAL	TRAFFIC OPER. IMPRVMTS & INSTALL SIGNAL INTERSECTION OF ROUTES 5, 202 & 4 , GORHAM SAVINGS BANK DEVELOPER					6		ACTIVE
012058.00	WATERBORO, WEST ROAD	HIGHWAY REHABILITATION	HEAVY REHAB 1.3 MI SOUTHEAST OF THE SHAPLEIGH T/L & EXT. S/E					6	1.70	ACTIVE
011016.13	WATERBORO--BUXTON,MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C324N, beginning Route 5 in Waterboro and extending northerly 8.88 miles to Route 112 in Buxton-SA6,71.					6	8.85	INACTIV
011021.40	WATERFORD HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at the Bridgton town line and extending northerly 7.93 miles to Route 118.					7	7.93	INACTIV
011515.00	WATERFORD, RTE. 118	CULV REPLACEMENT STATE	Culvert Replacement: located 0.44 of a mile easterly of Route 35.					7	0.00	ACTIVE
011516.00	WATERFORD, RTE. 118-STRUT	CULV REPLACEMENT STATE	Culvert Replacement: located 0.91 of a mile easterly of Route 35.					7	0.00	ACTIVE
010640.00	WATERVILLE TO AUGUSTA, INTERST	CRACK SEALING	BEGINNING 1.53 KM (0.95 MI) SOUTHERLY OF THE FAIRFIELD TOWN LINE AND EXTENDING SOUTHERLY 33.00 KM (20.63 MI) TO .69 KM (0.43 MI) NORTHERLY OF THE HALLOWELL CITY LINE.	02/19/03	04/04/03		FORGIONE, ERNEST	4	20.63	INACTIV
011295.00	WATERVILLE, 1ST RANGEWAY	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Mayflower Hill Drive and extending southerly 1.09 miles to Kennedy Memorial Drive.		03/30/05		FALLA, MICHAEL	4	1.09	ACTIVE
011296.00	WATERVILLE, ARMORY STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning at Drummond Avenue and extending northerly 0.52 of a mile to Main Street.		03/30/05		FALLA, MICHAEL	4	0.52	ACTIVE
010642.00	WATERVILLE, ELM STREET	LEVEL 2 HIGHWAY RESURFACING	BEGINNING AT SILVER STREET AND EXTENDING EASTERLY 0.89 KM (0.55 MI) TO COLLEGE AVENUE.	03/27/03	03/27/03		FALLA, MICHAEL	4	0.55	ACTIVE
011359.00	WATERVILLE, FRONT ST	LEVEL 2 HIGHWAY RESURFACING	Beginning at Bridge Street and extending northeasterly 0.68 of a mile to College Avenue.		03/30/05		FALLA, MICHAEL	4	0.68	ACTIVE
011297.00	WATERVILLE, GROVE STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.09 of a mile northerly of Route 137 and extending easterly 0.43 of a mile to Water Street.		03/30/05		FALLA, MICHAEL	4	0.43	ACTIVE
008695.00	WATERVILLE, I-95 MAIN ST.BRS	BRIDGE DECK REPLACEMENT	Bridge Replacements: Main Street Bridges (#1457 and #5818) over Route 104 located 0.80 of a mile southerly of the Fairfield town line.	12/20/00			QUIRION, JERRY	4	0.00	ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
007800.00	WATERVILLE, I-95 NB&SB	BRIDGE DECK REPLACEMENT	Bridge Deck Replacements: Northbound and southbound Bridges (#1459 and #5816) over County Road, located 0.80 of a mile southerly of Route 104.	12/20/00			QUIRION, JERRY	4	0.00	ACTIVE
008695.10	WATERVILLE, I-95 OVER MAIN ST.	BRIDGE SUBSTRUCTURE REHABILITA	SUBSTRUCTURE REHABILITATION I-95 NB & SB BRIDGES OVER MAIN STREET					4		ACTIVE
007800.10	WATERVILLE, I-95 OVR COUNTY RD	BRIDGE SUBSTRUCTURE REHABILITA	SUBSTRUCTURE REPLACEMENT OF I-95 NB & SB OVER COUNTY RD 0.8 MI SOUTHERLY OF RTE 104 OVER THE COUNTY ROAD & MAINE CENTRAL RAILROAD					4		ACTIVE
007789.00	WATERVILLE, I-95 SB&NB BRDGS	BRIDGE DECK REPLACEMENT	Bridge Deck Replacements: Southbound and northbound Bridges (#5817 and #1458), located 0.50 of a mile southerly of Route 104.	12/20/00			QUIRION, JERRY	4	0.00	ACTIVE
007789.10	WATERVILLE, I-95-MESSALNSKI BR	BRIDGE SUBSTRUCTURE REHABILITA	SUBSTRUCTURE REHAB OF THE NS & SB MESSALONSKEE STREAM BR					4	0.00	ACTIVE
011360.00	WATERVILLE, MAIN STREET	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Front Street and extending southerly 0.72 of a mile to Water Street.		03/30/05		FALLA, MICHAEL	4	0.72	ACTIVE
011839.00	WATERVILLE, MULTI-USE TRAIL	BIKE/PED.FACILITY IMP.-OFF ROA	Preliminary Engineering for Future Improvements, bicycle and pedestrian facility: located between downtown Waterville and locations along the Messalonskee Stream.		11/01/05			4		ACTIVE
009198.00	WATERVILLE, NORTH STREET	HIGHWAY IMPROVEMENTS	PCE-HIGHWAY IMPROVEMENTS --- North Street, from Harris Bakery Railroad Overpass to Cedar Bridge over Messalonskee Stream.		04/01/04		QUIRION, JERRY	4	1.00	ACTIVE
010113.00	WATERVILLE, OVERPASS BR#0495	BRIDGE REPLACEMENT	PRECONSTRUCTION ENGINEERING FOR FUTURE IMPROVEMENTS. Overpass Bridge (0495) over Maine Central Railroad, located 0.05 of a mile southerly of County Road.				QUIRION, JERRY	4		HOLD
011492.00	WATERVILLE, ROUTE 104-CULV RPL	CULV REPLACEMENT STATE	Culvert Replacement: located 0.40 of a mile northerly of Trafton Road.		05/21/05			4	0.00	INACTIV
011215.00	WATERVILLE, WASHINGTON STREET	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at Armstrong Extension and extending southerly 1.56 miles.		03/30/05		FALLA, MICHAEL	4	1.56	ACTIVE
011298.00	WATERVILLE, WATER STREET	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Grove Street and extending northerly 0.78 of a mile to Bridge Street.		03/30/05		FALLA, MICHAEL	4	0.78	ACTIVE
011299.00	WATERVILLE, WESTERN AVENUE	3/4 INCH OVERLAY	Highway Resurfacing: beginning at Silver Street and extending northerly 0.97 of a mile to First Rangeway.		03/30/05		FALLA, MICHAEL	4	0.97	ACTIVE
012059.00	WATERVILLE,RTE 104	LEVEL 2 HIGHWAY RESURFACING	Level II resurfacing --- Beginning road 50313 (Country Way) and extending northerly 0.61 of a mile to Fairfield town line at the county line.	02/12/03	02/12/03			4	0.61	ACTIVE
010641.00	WATERVILLE,RTE 11	LEVEL 2 HIGHWAY RESURFACING	Beginning road 50303 (Washington street) and extending easterly 1.06 miles to road 50164 (Nelson street).	02/12/03	02/12/03		FALLA, MICHAEL	4	1.06	ACTIVE
009175.00	WATERVILLE-FAIRFIELD,I-95SB	LEVEL 1 HIGHWAY RESURFACING	Level I Highway Resurfacing --- Beginning Benton town line at the county line and extending southerly 3.51 miles. (Project on-hold until interstate bridge project is complete.)	02/12/03			FORGIONE, ERNEST	4	3.51	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
007508.10	WATERVILLE-WINSLOW, 2CENT BR	BRIDGE REHABILITATION	PAM H. TO PROVIDE DETAIL ---Waterville-Winslow 2 Cent Bridge over the Kennebec River, located on the Waterville-Winslow town line.				QUIRION, JERRY	4	0.00	ACTIVE
010114.00	WAYNE, MAIN ST BR#3227	BRIDGE SUPERSTRUCTUR E REPLACEM	Bridge Superstructure Replacement: Main Street Bridge (#3227) over Mill Stream, located 2.44 miles northwesterly of the Winthrop town line.		04/05/04		QUIRION, JERRY	4		ACTIVE
011362.00	WAYNE, ROUTE 219	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	7	1.75	ACTIVE
011362.00		LEVEL 2 HIGHWAY RESURFACING	Beginning at the Leeds town line and extending easterly 1.75 miles to Route 133.		01/26/05		FALLA, MICHAEL	4	1.75	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010288.00	WELLINGTON, PARKMAN ROAD	HIGHWAY IMPROVEMENTS	THIS WORK IS BEING DONE AS PIN 9283.00 !!!  BEGINNING 3.86 KM (2.39 MI) EASTERLY OF ROUTE 154 AND EXTENDING EASTERLY 0.32 KM (0.20 MI) TO 1.17 KM (0.73 MI) EASTERLY OF THE SMITH HILL ROAD.				FALLA, MICHAEL	4	0.20	INACTIV
011012.12	WELLINGTON,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C333L (Parkman), beginning Route 154 and extending easterly 0.94 of a mile; SA201.					4	0.94	INACTIV
011018.22	WELLS, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning 0.08 of a mile westerly of Pineledge Drive and extending westerly 3.10 miles to Route 9.					6	3.10	INACTIV
010169.56	WELLS, ISLAND LEDGE RD BR#3175	BRIDGE REPLACEMENT	Bridge Replacement: Island Ledge Road Bridge (#3175) over Webhannet River, located 0.46 of a mile easterly of Route 1.		04/03/04		SMALL, CATHERINE	6	0.00	ACTIVE
007998.20	WELLS, ROUTE 109	HIGHWAY IMPROVEMENTS	Beginning 0.33 of a mile southerly of Bald Hill Road and extending northwesterly 1.17 miles to Deerwood Park.		10/23/05		HEALD, STEVEN	6	1.17	ACTIVE
011921.00	WELLS, RTE 1 @ RTE 109	INTERSECTION IMP W/O SIGNAL	Intersection Improvements - Intersection of Route 1 and Route 109.		12/01/05			6	0.00	ACTIVE
007998.10	WELLS, RTE 109	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.14 of a mile northerly of the Wells Exit #2 Toll Plaza and extending northwesterly 4.16 miles.		10/23/05		HEALD, STEVEN	6	4.16	ACTIVE
009781.00	WELLS, RTE 9A	HIGHWAY REHABILITATION	HEAVY REHAB from MILDRAM ROAD to CHICK'S CROSSING					6	1.55	ACTIVE
009613.00	WELLS, RTE 9A -DRAIN&PAVE 28FT	HIGHWAY IMPROVEMENTS	REHABILITATE DRAINAGE RECLAIM AND PAVE TO 28' WIDE ROUTE 109 2 MILES					6	2.00	ACTIVE
010156.00	WELLS, SHIP	PUBLIC TRANSPORTATION	BOAT RAMP IMPROVEMENTS					6		ACTIVE
011845.00	WELLS, SIDEWALK RECONSTRUCTION	SIDEWALK FACILITY IMPROVEMENTS	Beginning at Harbor Road and extending northerly along 1250 feet to the Congregational Church.		08/01/06			6	0.00	INACTIV
011018.11	WELLS-KENNEBUNK HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 9 and extending northerly 6.80 miles.					6	6.80	INACTIV
011018.13	WELLS-SANFORD, HOT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Wire Road and extending westerly 2.18 miles.					6	2.18	INACTIV
011557.00	WEST BATH, BERRY'S MILL RD	HIGHWAY IMPROVEMENTS	Beginning 0.08 of a mile southerly of Holls Road and extending northerly 0.17 of a mile.				TURNBULL, DON	5	0.17	INACTIV
010729.00	WEST BATH, NEW MEADWS #364934R	R/H X-ING SIGNAL INSTALL/REHAB	IMPROVEMENTS TO THE NEW MEADOWS ROAD RAILROAD CROSSING #364934R, LOCATED 0.49 KM (0.31 MI) NORTHERLY OF THE LEEMAN HIGHWAY.					5		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011422.00	WEST BATH, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at Cooks Corner and extending northerly 5.07 miles to the Viaduct.		02/18/04		TURNBULL, DON	5	5.07	ACTIVE
010116.56	WEST GARDINER, COLLINS BR#3331	BRIDGE SUBSTRUCTURE REHABILITA	COLLINS BRIDGE (3331) OVER COBBOSSEE STREAM, LOCATED 1.21 KM (0.75 MI) NORTHEASTERLY OF HALLOWELL ROAD.	08/21/02			QUIRION, JERRY	4		ACTIVE
011570.00	WEST PARIS, MAIN ST	HIGHWAY RECONSTRUCTION	Highway Reconstruction: beginning 0.08 of a mile westerly of Park Street and extending easterly 0.38 of a mile.					7	0.38	ACTIVE
008490.73	WESTBROOK, COUNTY RD.	INTERSECTION IMP W/O SIGNAL	LEFT TURN BYPASS LANE ON COUNTY ROAD AT ATLANTIC HEALTH CARE & PINE TREE WASTE DRIVEWAYS					6		ACTIVE
010551.00	WESTBROOK, COUNTY ROAD	INTERSECTION IMP W/ SIGNAL	Intersection Improvements: located at the intersection of Spring Street and County Road.				HEALD, STEVEN	6	0.00	ACTIVE
011064.00	WESTBROOK, CUMBERLND E BR#5490	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Cumberland Mills East Bridge (#5490) over Presumpscot River, located 0.23 of a mile northerly of Main Street.		01/24/06			6	0.00	ACTIVE
011595.00	WESTBROOK, CUMBERLND ST/WARREN	INTERSECTION IMP W/O SIGNAL	Located at the intersection of Warren Avenue and Cumberland Street.		10/01/05			6	0.00	ACTIVE
011063.00	WESTBROOK, CUMBERLND W BR#1519	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Cumberland Mills West Bridge (#1519) over Presumpscot River, located 0.27 of a mile northerly of Main Street.		01/24/06			6	0.00	ACTIVE
009031.56	WESTBROOK, MILLBRK BR #5749	BRIDGE REHABILITATION	Bridge Replacement: Mill Brook Hill Bridge (#5749), located 0.90 of a mile northerly of East Bridge Street over Mill Brook.		04/15/04		QUIRION, JERRY	6	0.00	ACTIVE
011596.00	WESTBROOK, ROUTE 25	LEVEL 3 HIGHWAY RESURFACING	Beginning at Juniper Street and extending westerly 0.21of a mile to the New Gorham Road.		08/01/06			6	0.21	ACTIVE
011597.00	WESTBROOK, ROUTE 302	LEVEL 2 HIGHWAY RESURFACING	Beginning at Pride Street and extending northerly 0.80 mile to East Bridge Street.					6	0.80	ACTIVE
010828.00	WESTBROOK, RTE 25 @ MECHANIC	INSTALL TRAFFIC SIGNALS	INSTALLATION OF TRAFFIC SIGNALS AT THE INTERSECTION OF WAYSIDE DRIVE AND MECHANICS STREET.	07/02/03	07/09/03			6		ACTIVE
007993.00	WESTBROOK, SPRING @ WAYSIDE	INTERSECTION IMP W/O SIGNAL	CONST NB RIGHT TURN LANE ON SPRING ST. --- INTERSECTION OF WAYSIDE DRIVE & SPRING STREET	05/20/03	06/30/03		HEALD, STEVEN	6	0.00	ACTIVE
008821.00	WESTBROOK, WAYSIDE DR.	HIGHWAY IMPROVEMENTS	HIGHWAY IMPROVEMENTS --- WESTBROOK ARTERIAL WESTERLY 1.48 KM (0.9 MI) SACO STREET		01/28/04			6	0.92	ACTIVE
010552.00	WESTBROOK, WAYSIDE DRIVE	SIDEWALK-CONST RUCTION	CONSTRUCTION OF A NEW SIDEWALK, BEGINNING AT STROUDWATER STREET AND EXTENDING WESTERLY 0.92 KM (0.57 MI) TO SACO STREET.					6	0.57	ACTIVE
011017.20	WESTBROOK-WINDHAM,HOT MAINT	MAINTENANCE PAVING (HOT MULCH)	(1)Road C446N(River),beginning Westbrook CUL,northerly 4.04 miles to SML in Windham-SA5,2;(2)Road C446N,beginning road W0713(Newhall),northerly 2.31 miles to road W9102(Park)-SA2;(3)Road C446N,beginning Windham SML,northerly 1.9miles to Windham RUline-SA2.					6	8.25	INACTIV

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011001.21	WESTON -HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 1 and extending easterly 0.59 of a mile to Weston Road.					1	0.59	INACTIV
011001.12	WESTON-ORIENT-HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Ferry Road and extending easterly 5.20 miles to Route 1.					1	5.20	INACTIV
010210.00	WHITEFIELD TO JEFFERSON, RT126	HIGHWAY IMPROVEMENTS	Beginning at the Pittston/Whitefield town line and extending easterly to .02km (.01mi) east of the southerly intersection of Rte 218. Skip 2.06km (1.28mi) and continue easterly 2.44km (1.52mi) to the easterly intersection of Rte 215.	10/08/03	10/08/03		MARTIN, ERNEST	5	10.28	ACTIVE
010140.00	WHITEFIELD, ALBEE SCHLHS B5197	BRIDGE CULVERT REPLACEMENT	Albee School House Bridge (5197) over Albee Stream, located 0.20 of a mile westerly of Route 218.	04/16/03	04/26/03		SMALL, CATHERINE	5		ACTIVE
011182.00	WHITEFIELD, COOPER ROAD	SIGHT DISTANCE IMPROVEMENT	Improve Sight Distance and Vertical Alignment: Located at the intersection of Cooper Road and Hunts Meadow Road.				TURNBULL, DON	5	0.00	ACTIVE
009831.00	WHITEFIELD, COOPER ROAD	HIGHWAY RECONSTRUCTION	Reconstruction - Adjust vertical alignment, remove ledge - Beginning 0.29 mile southeasterly of the junction of Hunts Meadow Road and Cooper Road extending Northwesterly 0.12 mile.				TURNBULL, DON	5	0.12	ACTIVE
010800.00	WHITEFIELD, ROUTE 126	CULV REPLACEMENT STATE	LOCATED 0.69 KM (0.43 MI) EASTERLY OF THE EASTERLY JUNCTION OF ROUTE 218.					5		ACTIVE
010654.00	WHITEFIELD, ROUTES 126/218	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.02 km (.01 mi) East of the Southern intersection of Rte 218 and extending Easterly 2.06 km (1.28 mi).	10/08/03	11/05/03		MARTIN, ERNEST	5	1.34	ACTIVE
011476.00	WHITING, ROUTE 1-CULV REPL	CULV REPLACEMENT STATE	Culvert Replacement: located 3.00 miles easterly of Tech Road.		01/05/05		MARTIN, BETINA	2	0.00	ACTIVE
011004.11	WHITING,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 1, beginning 0.15 of a mile southerly of road 507 (Hall's Mills) and ex- tending southerly 3.87 miles to Teck Camp Road; SH0044.					2	3.87	INACTIV
011004.40	WHITING-EDMUNDS,HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Route 1, beginning 1.98 miles southerly of Whiting and Edmunds town line and extending northerly 4.94 miles; SH0044.					2	4.94	INACTIV
008960.00	WHITNEYVILLE, DAN HILL BR-RT1	BRIDGE REPLACEMENT	BRIDGE REPLACEMENT ---Dan Hill Bridge #2217 over Dan Hill Stream, located 0.83 of a mile northerly of Jonesboro town line.		02/02/04		SMALL, CATHERINE	2	0.00	ACTIVE
011044.00	WILLIMANTIC, EARLEY'S BR#2995	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: Earley's Bridge (#2995) over Wilson Stream, located 0.14 of a mile northerly of Route 150.		11/29/06		SMALL, CATHERINE	3	0.00	ACTIVE
011517.00	WILTON, OLD RTE. 2	CULV REPLACEMENT STATE	Culvert Replacement: located 0.28 of a mile northerly of Depot St.					7	0.00	ACTIVE
011443.00	WILTON, ROUTE 2	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.05 of a mile westerly of the Wilton town line and extending easterly 0.83 of a mile.		02/23/05		MARTIN, ERNEST	7	0.83	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
011166.00	WILTON, RTE 156	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning 0.41 of a mile northerly of Pond Road and extending northerly 0.70 of a mile.					7	0.70	ACTIVE
011205.00	WILTON, US 2 @ RTE 4	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection of Route 2 and Route 4.		03/16/05			7	0.00	ACTIVE
011020.12	WILTON,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C468O (Main street), beginning Route 156 and extending easterly 3.08 miles to Route 2-SA12.					7	3.08	INACTIV
011020.11	WILTON-JAY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C415O (Main street), beginning Route 4 in Jay and extending northerly 1.58 miles to Route 156 in Wilton-SA1,12.					7	1.58	INACTIV
011020.13	WILTON-JAY,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Route 156, beginning 0.90 of a mile easterly of road 1153 (Main Street) and extending westerly 0.90 of a mile to road 1153 (Main street)-SA1,12.					7	0.90	INACTIV
010171.00	WINDHAM, BLACK BROOK BR#6243	BRIDGE CULVERT REPLACEMENT	Black Brook Bridge (6243) over Black Brook, located 4.60 miles northerly of the Westbrook city line.	10/29/03	10/22/03		QUIRION, JERRY	6		ACTIVE
008490.93	WINDHAM, HIGH SCHOOL ENTRANCE	INTERSECTION IMP W/O SIGNAL	WIDENING TOPROVIDE TURN LANES AT WINDHAM HIGH SCHOOL ENTRANCE					6		ACTIVE
011017.60	WINDHAM, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	(1) Road C447N (Windham Center), beginning road 782 (River) and extending easterly .6 of a mile to SML- SA8; (2) Road C447N (Windham Center), begin- ning RU line and extending easterly 1.4 miles to Route 302-SA8.					6	2.00	INACTIV
011219.00	WINDHAM, RIVER ROAD-CHIP	HIGHWAY IMPROVEMENTS	beginning at the Westbrook town line and extending northerly to 0.3 miles south of Page Rd.		03/02/05		MARTIN, ERNEST	6	8.29	ACTIVE
011193.00	WINDHAM, ROUTE 115	INSTALL TRAFFIC SIGNALS	Located at the intersection of Route 115 and Falmouth Road.		03/02/05			6	0.00	ACTIVE
010214.00	WINDHAM, ROUTE 115	HIGHWAY IMPROVEMENTS	Highway Reconstruction: Beginning at Route 302 and extending northeasterly 0.70 of a mile.	10/29/03	10/15/03		HEALD, STEVEN	6	0.70	ACTIVE
011435.00	WINDHAM, ROUTE 302	LEVEL 2 HIGHWAY RESURFACING	Beginning at Johnson Road and extending northerly 1.03 miles.		02/11/05		MARTIN, ERNEST	6	1.03	ACTIVE
011232.00	WINDHAM, ROUTE 302 @WHITE'S BR	INTERSECTION IMP W/ SIGNAL	This project will realign the intersection of Route 302 and White's Bridge Road in Windham to improve safety and reduce traffic congestion.		06/01/08			6	0.00	ACTIVE
008490.30	WINDHAM, RT 202 @ BLK BRK	SIDEWALK-CONST RUCTION	6' SHOULDER-CURB-SIDEWALK --- AT ENTRANCE TO BLACK BROOK SUBDIVISION					6	0.00	ACTIVE
010341.09	WINDHAM, RT 302 DVLP PARK&RIDE	PARK AND RIDE FACILITY CONSTRU	IMPROVE PARK & RIDE LOT X X		04/06/05			6		ACTIVE
010684.00	WINDHAM, RTE 302	LEVEL 2 HIGHWAY RESURFACING	BEGIN .04 OF A MILE SOUTHERLY OF ROUTE 4 ROTARY-EXTEND NORTHERLY 2.95 MILES TO ROUTE 35.	01/15/03	01/15/03		GAYNE, DOUGLAS	6	2.95	ACTIVE
002850.10	WINDHAM, US RTE 302	HIGHWAY IMPROVEMENTS	Highway Reconstruction: Begin at the Westbrook City Line-Extend northerly 4.15 miles to Route 4/202 rotary in Windham.	05/14/03	05/14/03		HEALD, STEVEN	6	4.18	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
009858.00	WINDHAM, WINDHAM CENTER RD.	MISCELLANEOUS PROJS STATE	1) HEAVY REAHB 2) INTERSECTION IMPROVEMENTS 1) ROUTE 4 2) POPE RD./WARD RD. INTER. 1) NORHTERLY 0.27 MILES 2) SOUTHERLY 500 FEET					6		ACTIVE
007852.00	WINDHAM-GORHAM, GAMBO RD. BR	BIKE/PED.FACILITY IMP.-OFF ROA	BICYCLE/PEDESTRIAN FACILITYOFF -ROAD-RESTORE BRIDGE --- GAMBO ROAD BRIDGE ON WINDHAM/ GORHAM TOWN LINE OVER THE PRESUMPCOT RIVER		03/31/04		SMALL, CATHERINE	6	0.00	ACTIVE
010170.00	WINDHAM-GORHAM, SO.WINDHAM BR#2787	BRIDGE REPLACEMENT	Bridge Replacement: South Windham Bridge (#2787) over the Presumpscot River, located at the Windham - Gorham town line.		03/31/04		QUIRION, JERRY	6		ACTIVE
009163.00	WINDHAM-RAYMOND, RTE 302	LEVEL 2 HIGHWAY RESURFACING	PMS LEVEL 2 --- 0.10 MI S/O BACK SHORE ROAD- NORTH 0.26 KM (0.16 MI) S/O CASCO TOWN LINE	12/15/02	12/18/02		HEALD, STEVEN	6	5.90	ACTIVE
007855.40	WINDHAM-STANDISH, MT. DIV. TRAIL BOND PIN	BIKE/PED.FACILITY IMP.-OFF ROA	PIN TO REIMBURSE APPR 9095 NON-FED MATCH X X					6		ACTIVE
010211.00	WINDSOR TO CHINA, ROUTE 32	HIGHWAY IMPROVEMENTS	Corrected description (1/31/03) -- Beginning at Route 17 and extending northerly 7.39 miles to a point 1.18 miles southerly of the intersection of Route 3.	08/06/03	08/06/03		FALLA, MICHAEL	4	8.57	ACTIVE
011145.00	WINN,RTE 168	HIGHWAY IMPROVEMENTS	Improve Sight Distance: beginning 0.50 of a mile northerly of Dump Road and extending northerly 0.30 of a mile.					3	0.30	ACTIVE
011048.00	WINSLOW, MILE BRK BR#3228	BRIDGE SUPERSTRUCTUR E REPLACEM	Preconstruction Engineering for Future Improvement: Mile Brook Bridge (#3228) over Outlet Brook, located 0.57 of a mile northerly of the Bertchester Road.		02/16/06		QUIRION, JERRY	4	0.00	ACTIVE
011300.00	WINSLOW, ROUTE 100A	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 100 and extending northerly 0.83 of a mile.		02/25/04		FALLA, MICHAEL	4	0.83	ACTIVE
011301.00	WINSLOW, ROUTE 137	3/4 INCH OVERLAY	Highway Resurfacing: beginning 0.12 of a mile westerly of Route 137 and extending westerly 1.00 mile to Route 201.		02/25/04		FALLA, MICHAEL	4	1.00	ACTIVE
008685.40	WINSLOW, RTE 201 & BAY ST.	LEVEL 3 HIGHWAY RESURFACING	OVERLAY - URBAN SECTION INCLUDES IMPROVE. TO BAY ST. --- SEBASTICOOK RIVER BRIDGE & EXTEND NORTHERLY CLINTON AVE.	02/14/01	05/30/01		SPINNEY, JULIA	4	0.55	ACTIVE
009742.00	WINSLOW, RTE 201 @ BAY STREET	ROW-EARLY ACQUISITION	ACQUISITION OF RIGHT OF WAY SW QUADRANT OF INT OF BAY ST (US RTE 201) & TICONIC BR					4	0.00	ACTIVE
008685.60	WINSLOW, RTE 201**	INTERSECTION IMP W/O SIGNAL	Intersection Improvements without a signal: located at the intersection of Bridge Street and Bay Street.Will not be shown in BTIP	08/06/03				4	0.00	ACTIVE
011177.00	WINSLOW, US 201	MODIFY TRAFFIC SIGNALS	Modify Traffic Signals: located at the intersection of Route 201 and Route 137.		10/06/04			4	0.00	ACTIVE
010118.00	WINSLOW, WINSLOW BR#2960	BRIDGE DECK REPLACEMENT	Winslow Bridge (2960) over Seabastcook River, located 0.02 of a mile northerly of Route 32.		02/18/04		QUIRION, JERRY	4		ACTIVE
011024.00	WINTER HARBOR, ROUTE 186-CHIP	HIGHWAY IMPROVEMENTS	Collector Corridor: beginning at the easterly junction of Route 1, south and north to the westerly junction of Route 1.		12/15/04		MARTIN, BETINA	2	4.43	ACTIVE
011271.00	WINTER HARBOR-GOULDSDORO, NEW	LEVEL 2 HIGHWAY RESURFACING	Beginning at Newman Road and extending southerly 2.41 miles.		12/15/04		MARTIN, BETINA	2	2.41	ACTIVE
010141.00	WINTERPORT, LEWIS WHITE BR3342	BRIDGE REPLACEMENT	Lewis White Bridge (3342) over Grant Brook, located 2.15 miles southwesterly of Route 169.	06/11/03	06/04/03		SMALL, CATHERINE	5		ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010205.00	WINTERPORT, ROUTE 69	HIGHWAY IMPROVEMENTS	BEGINNING AT THE HAMPDEN TOWN LINE AND EXTENDING SOUTHEASTERLY 9.27 KM (5.76 MI) TO ROUTE 1A.		04/21/04		MARTIN, ERNEST	5	5.76	ACTIVE
008893.00	WINTERPORT, RT 69	R/H X-ING RECON/REHAB W/ SIGNA	X-ING REHAB W/SIGNAL #051234T --- 0.80 KM (0.5 MI) WEST OF ROUTE 139					5	0.00	ACTIVE
011503.00	WINTERPORT, RTE 139	CULV REPLACEMENT STATE	Culvert Replacement: located 0.38 of a mile northeasterly of Stream Road.				TURNBULL, DON	5	0.00	ACTIVE
002762.60	WINTERPORT, RTE 1A	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- Route 1A, beginning at the intersection of Merrill St. and extends north 1.09 KM (.68 MI).		04/25/05		SPINNEY, JULIA	5	0.68	ACTIVE
008893.01	WINTERPORT, RTE 69 @ XING #051234T	R/H X-ING REHAB SIGNAL	X-ING SIGNALS REHAB #051234T --- 0.80 KM (0.5 MI) WEST OF ROUTE 139					5	0.00	ACTIVE
002762.40	WINTERPORT, U.S. RTE 1A	HIGHWAY RECONSTRUCTION	HIGHWAY RECONSTRUCTION --- located on US Rte. 1A, beginning at Mountain View Drive and extending northerly 1.188 mi.	05/29/02	08/09/02		SPINNEY, JULIA	5	1.20	ACTIVE
011000.50	WINTERVILLE PLT-HOT MAINT MUL	MAINTENANCE PAVING (HOT MULCH)	Beginning at Route 11 and extending northerly 4.95 miles to the Dubay Road.					1	4.95	INACTIV
011840.00	WINTHROP, NEW SIDEWALKS	SIDEWALK-CONST RUCTION	New sidewalk construction to provide pedestrian access from the new High School to the Elementary School.		04/05/04			4		INACTIV
010790.00	WINTHROP, ROUTE 11	CULV REPLACEMENT STATE	LOCATED 7.62 KM (4.73 MI) EASTERLY OF THE MONMOUTH TOWN LINE.	06/11/03	06/04/03		FALLA, MICHAEL	4		ACTIVE
008490.89	WINTHROP, RTE 202 @ HIGH SCH.	INTERSECTION IMP W/O SIGNAL	WIDENING & INTERSECTION RECONFIGURATION INTERSECTION OF RTES 133 & 202					4		ACTIVE
011294.00	WINTHROP, WESTERN AVENUE	LEVEL 2 HIGHWAY RESURFACING	Beginning at Route 202 and extending northerly 0.74 of a mile to Main Street.		01/26/05		FALLA, MICHAEL	4	0.74	ACTIVE
011012.11	WINTHROP,HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Road C435L, beginning Route 202 and extending westerly 1.11 miles to Route 43; SA13.					4	1.11	INACTIV
011358.00	WINTHROP-MANCHESTER, ROUTE 202	MICROSURFACING	Highway Resurfacing: beginning at Annabessacock Road and extending northerly 6.00 miles.	01/21/04	04/07/04		FALLA, MICHAEL	4	6.00	ACTIVE
008894.00	WISCASSET, BIRCH POINT RD.	R/H X-ING RECON/REHAB W/ SIGNA	X-ING REHAB SURFACE #364969S --- 0.96 KM (0.6 MI) E. OF U.S. 1					5	0.00	ACTIVE
008894.01	WISCASSET, BIRCH PT RD RR XING	R/H X-ING REHAB SIGNAL	X-ING SIGNALS REHAB #364969S --- 0.96 KM (0.6 MI) E. OF U.S. 1					5	0.00	ACTIVE
007855.10	WNDHAM-STANDISH, MT DIV TRAIL CNST	BIKE/PED.FACILITY IMP.-OFF ROA	Construct a multiuse path along the Mountain Division Rail corridor from Windham Recreation facility off Gambo Road to Portland Water District 'Jeep Trail' in Standish.	08/07/02	08/07/02		SMALL, CATHERINE	6		ACTIVE



# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008919.10	WOODSTCK, RTE 26 @ WOODSTCK DR	R/H X-ING REHAB W/O SIGNAL	R/H X-ING REHAB AT THE INTERSECTION OF RTE 26 & LAKESIDE DRIVE				LARRABEE JR, JOSEPH	7		ACTIVE
008919.00	WOODSTOCK, @ RT 26 & LAKESD	R/H X-ING SIGNAL INSTALL/REHAB	R/H X-ING SIGNAL INSTALL/REHAB #170948K LAKESIDE DRIVE --- AT THE INTERSECTION OF RTE 26 & LAKESIDE DRIVE - SLR					7	0.00	ACTIVE
010737.00	WOODSTOCK, CHURCH ST#170944H	R/H X-ING REHAB W/ SIGNAL	IMPROVEMENTS TO THE CHURCH STREET RAILROAD CROSSING #170944H, LOCATED 0.02 KM (0.01 MI) NORTHERLY OF CHURCH STREET. -SLR					7		ACTIVE
010737.10	WOODSTOCK, CHURCH ST.	R/H X-ING SIGNAL INSTALL/REHAB	INSTALLATION OF AUTOMATIC CROSSING WARNING DEVICES 0.02 KM (0.01 MI) NORTHERLY OF CHURCH STREET - SLR					7		ACTIVE
010738.00	WOODSTOCK, GROVE ST #170945P	R/H X-ING REMOVAL	CLOSURE OF THE GROVE STREET RAILROAD CROSSING #170945P, LOCATED 0.03 KM (0.02 MI) SOUTHERLY OF RAILROAD STREET. - SLR					7		ACTIVE
010739.10	WOODSTOCK, PINE POINT RD XING	R/H X-ING SIGNAL INSTALL/REHAB	INSTALL AUTOMATIC CROSSING WARNING DEVICES 0.42 KM (0.26 MI) SOUTHERLY OF RTE 26 - SLR					7		ACTIVE
010739.00	WOODSTOCK, PINE POINT RD#170947	R/H X-ING REHAB W/ SIGNAL	IMPROVEMENTS TO THE PINE POINT ROAD RAILROAD CROSSING #170947D, LOCATED 0.42 KM (0.26 MI) SOUTHERLY OF ROUTE 26. -SLR					7		ACTIVE
011444.00	WOODSTOCK, ROUTE 26	LEVEL 2 HIGHWAY RESURFACING	Beginning 1.91 miles northerly of the West Paris town line and extending northerly 2.68 miles.	01/21/04	01/21/04		MARTIN, ERNEST	7	2.68	ACTIVE
010021.00	WOODSTOCK, ROUTE 26	HIGHWAY IMPROVEMENTS	Highway Reconstruction: beginning at Dudley Road and extending westerly 0.95 of a mile to Rumford Avenue.		11/26/04		FORGIONE, ERNEST	7	0.95	ACTIVE
011096.00	WOODVILLE, BIG EBHORSE BR#5595	BRIDGE REPLACEMENT	Bridge Replacement: Big Ebhorse Bridge (#5595) over Big Ebhorse, located 0.35 of a mile northerly of Kimball Road.		02/21/05		SMALL, CATHERINE	3	0.00	ACTIVE
011423.00	WOOLWICH, ROUTE 1	3/4 INCH OVERLAY	Beginning 0.83 of a mile northerly of the north end of the Carlton Bridge and extending northerly 4.4 miles.		02/18/04		TURNBULL, DON	5	4.40	ACTIVE
008490.18	WOOLWICH, US 1 MITIGATION	MISCELLANEOUS SPECIAL PROJ	MITIGATION PROPERTY FOR BIW EXPAN.PROJECT(DEVELOPER PROJ) --- AT RTE 1					5	0.00	ACTIVE
009768.09	WORK ZONE TRAFFIC CONTROL	MISCELLANEOUS SPECIAL PROJ	WORK ZONE TRAFFIC CONTROL SIGNALS STATEWIDE					0		ACTIVE
006889.30	YARMOUTH, BETH CONDON PTHWY	BIKE/PED.FACILITY IMP.-OFF ROA	BIKE/PED.FACILITY IMP.-OFF RD EXTENSION OF BETH CONDON PTHWY FOREST FALLS DRIVE AND EXTENDS THE EAST MAIN ST RAMP AND RTE 1 INTERCHANGE		03/15/05			6		ACTIVE
011460.00	YARMOUTH, EAST ELM ST. 364775L	R/H X-ING REHAB SIGNAL	Railroad Crossing #364775L, located 0.12 of a mile northerly of Leighton Road.		09/01/05			6	0.00	INACTIV
011086.00	YARMOUTH, EXIT 16 INTERCHANGE	INTERSECTION IMP W/O SIGNAL	Preconstruction engineering, Exit 16, Ramp Improvements and Park and Ride facility.		11/15/05			6	0.00	ACTIVE
011566.00	YARMOUTH, GILMAN RD, RRI	HIGHWAY REHABILITATION	Highway Reconstruction: beginning at Princes Point Road and extending southeasterly 2.00 miles.					6	2.00	INACTIV
008908.00	YARMOUTH, GREELEY RD.	R/H X-ING SIGNAL INSTALL/REHAB	INSTALL R/H X-ING SIGNAL #364770C --- ON THE GREELEY ROAD AT THE CUMBERLAND/YARMOUTH TOWNLINE - Guilford					6	0.00	ACTIVE
009448.00	YARMOUTH, I-95 W.I.M.	WEIGH-IN-MOTION	WIM INSTALLATION --- YARMOUTH I-95					6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
010172.56	YARMOUTH, LITTLEJOHN ISLD B6135	BRIDGE REPLACEMENT	Bridge Replacement: Little John Island Bridge (#6135) over Casco Bay, located 0.40 of a mile easterly of the Cousins Island Road.		04/15/04		QUIRION, JERRY	6	0.00	ACTIVE
011459.00	YARMOUTH, MAIN STREET 170843W	R/H X-ING REHAB SIGNAL	Grade Crossing Improvement Program-Cantilevered Gates: Railroad Crossing #170843W.		09/01/05			6		INACTIV
011463.00	YARMOUTH, MILL STREET	R/H X-ING SIGNAL INSTALL/REHAB	Mill Street Railroad crossing #170844D, located at Mill Street.		09/01/05			6	0.06	INACTIV
011461.00	YARMOUTH, NORTH ST. 364776T	R/H X-ING REHAB SIGNAL	Railroad Crossing #364776T, located at Leighton Road.		09/01/05			6	0.00	INACTIV
011317.00	YARMOUTH, PLEASANT STREET	LEVEL 2 HIGHWAY RESURFACING	Beginning 0.13 of a mile easterly of Tanglewood Lane and extending easterly 1.90 miles to Stony Brook Lane.		03/09/05		MARTIN, ERNEST	6	1.90	ACTIVE
010731.00	YARMOUTH, PORTLAND ST #170841H	R/H X-ING REHAB W/ SIGNAL	INSTALL OF PROTECTIVE WARNING SIGNALS AT THE PORTLAND STREET CROSSING #170841H, LOCATED 0.06 KM (0.04 MI) SOUTHWESTERLY OF ROUTE 1. - SLR					6	0.00	ACTIVE
011464.00	YARMOUTH, RD INV Y0011 05, 170842P	R/H X-ING SIGNAL INSTALL/REHAB	Railroad crossing #170842P, located at Main Street.		09/01/05			6	0.19	INACTIV
011465.00	YARMOUTH, RD INV Y0016 05, 170845K	R/H X-ING REHAB SIGNAL	Railroad crossing #170845K, located at Main Street.		09/01/05		FALLA, MICHAEL	6	0.23	INACTIV
011462.00	YARMOUTH, RIVERBND DR .839759T	R/H X-ING SIGNAL INSTALL/REHAB	Railroad Crossing #839759T, located at East Elm Street.		09/01/05			6	0.00	INACTIV
008490.39	YARMOUTH, US 1 @ E.MAIN RAMP	INSTALL TRAFFIC SIGNALS	DESIGN TRAFFIC SIGNAL INSTAL- LATION --- U.S. 1 & EAST MAIN STR. RAMP					6	0.00	ACTIVE
004259.00	YARMOUTH, RTE 115	BRIDGE REPLACEMENT	Bridge replacement --- Beginning 0.17 of a mile easterly of North Yarmouth town line and extending easterly 0.30 of a mile.	06/14/00			QUIRION, JERRY	6	0.30	ACTIVE
010173.56	YORK, COOKS BR#1246	BRIDGE CULVERT REPLACEMENT	COOKS BRIDGE (1246) OVER YORK RIVER, LOCATED 0.81 KM (0.50 MI) NORTHERLY OF THE BEECH RIDGE ROAD.		02/11/04		SMALL, CATHERINE	6		ACTIVE
010516.30	YORK, FISHING ACCESS	MISCELLANEOUS SPECIAL PROJ	CONSTRUCT SIDEWALK, DOWNSTREAM FOR FISHING & PARKING NEAR BR. Rices Bridge (2715) over the York River, located 0.80 of a mile northerly of the Kittery town line.	09/25/02				6		ACTIVE
011018.35	YORK, HOT MAINT MULCH	LIGHTING & SIGNING	Beginning at Scotland Bridge Road and extending westerly 3.49 miles._					6	3.49	INACTIV
011623.00	YORK, I-95NB, WEIGH FACILITY	TRUCK WEIGH AREA	Preconstruction engineering and design for a new building, scale pit, and in-ground truck weigh scale at I-95 NB.		12/01/04			6		ACTIVE
011065.00	YORK, NEW BR#3202	BRIDGE REPLACEMENT	Preconstruction Engineering for Future Improvement: New Bridge (#3202) over York River, located 0.29 of a mile southerly of York Street.		09/29/06		NADEAU, ALAN	6	0.00	ACTIVE
011194.00	YORK, RIDGE RD.RD INV 00699 31	INTERSECTION IMP W/O SIGNAL	Installation of "roundabout" intersection: located at Ridge Road and Old Post Road.		07/06/05			6	0.00	ACTIVE
011378.00	YORK, ROUTE 1	LEVEL 2 HIGHWAY RESURFACING	Beginning at the Kittery town line and extending northerly 2.54 miles.		01/12/05		MARTIN, ERNEST	6	2.54	ACTIVE
011233.00	YORK, ROUTE 1 @ YORK STREET	INTERSECTION IMP W/O SIGNAL	Intersection Improvement: this project will add a second left-turn lane on the westbound (York Street) approach.		07/06/05			6	0.00	ACTIVE

# Current Project List

2/13/2004

PIN	Town/Highway	Scope	Location Description	Act. Adv. Date	Sch. Adv. Date	Sch. PS&E Date	Utility Coord.	D I V	Len. (Mi.)	Status
008490.19	YORK, RT 1 @ WHIPPORWILL S.D	HIGHWAY WIDENING & OVERLAY	WIDENING TO PROVIDE TURN LANE TO SUBDIVISION --- AT WHIPPOORWILL SUBDIVISION ON RTE 1					6	0.10	ACTIVE
008490.43	YORK, RTE 1	TOPSI TRAFFIC ENG IMPROVMNT	ADD LEFT TURN LANE --- APPROX. 0.4 KM (0.25 MI) SOUTH OF RTE 90 INTERSECTION AT NEW ENTRANCE TO YORK DODGE DEALERSHIP					6	0.00	ACTIVE
008983.00	YORK, RTE 1 -RICES BR #2715	BRIDGE REPLACEMENT	BRIDGE IMPROVEMENTS ---Rices Bridge (2715) over York River, located 0.80 of a mile northerly of the Kittery town line.	09/25/02	09/26/02		QUIRION, JERRY	6	0.00	ACTIVE
007702.00	YORK, RTE 1 @ RTE 91	INTERSECTION IMP W/ SIGNAL	Intersection Improvements: located at the intersection of Route 1 and Route 91.		07/07/04		HEALD, STEVEN	6	0.00	ACTIVE
008490.21	YORK, RTE 1 @ SHOP 'N' SAVE	TOPSI TRAFFIC ENG IMPROVMNT	TRAFFIC OPERATIONAL IMPROVEMENTS --- SHOP 'N' SAVE PLAZA ENTRANCE ON RTE 1					6	0.00	ACTIVE
008490.98	YORK, RTE 1 @ YORK SPORTS CNTR	INTERSECTION IMP W/O SIGNAL	ADD TURN LANE ON U.S. 1 AT YORK SPORTS CTR.					6		ACTIVE
011066.00	YORK, STATION 34 BRIDGE#5848	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Station 34 Bridge (#5848) over Tidal Estuary, located 0.28 of a mile southerly of Harris Island Road.		07/22/05		NADEAU, ALAN	6	0.00	ACTIVE
011067.00	YORK, STATION 44 BRIDGE#5849	BRIDGE IMPROVEMENT	Preconstruction Engineering for Future Improvements: Station 44 Bridge (#5849) over Tidal Estuary, located 0.47 of a mile southerly of Harris Island Road.		09/13/06		NADEAU, ALAN	6	0.00	ACTIVE
011196.00	YORK, US 1A	INTERSECTION IMP W/O SIGNAL	Intersection Improvements: located at the intersection or Route 1A and Ramp.		07/06/05			6	0.00	ACTIVE
011195.00	YORK, US 1A	SIGHT DISTANCE IMPROVEMENT	Vertical Realignment: located at the intersection of Route 1A and Clark Road.		07/06/05			6	0.00	ACTIVE
011018.20	YORK-KITTERY, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Brave Boad Harbor Road and extending northerly 1.25 miles.					6	1.25	INACTIV
011018.32	YORK-OGUNQUIT, HOT MAINT MULCH	MAINTENANCE PAVING (HOT MULCH)	Beginning at Agamenticus Avenue and extending northerly 4.57 miles to Route 1. _					6	4.57	INACTIV
<b>1,870</b>				<b>373</b>	<b>989</b>	<b>0</b>	<b>892</b>		<b>3,026.14</b>	