



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

February 2022

Construction and operation activities:

- ❖ Continued placing waste in Cell 13.
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Continued the installation of Cell 13 Stage 2 landfill gas infrastructure
- ❖ Installed soil intermediate cover material on the top of the 2004 permitted footprint
- ❖ Began stormwater modifications and road improvements to allow for waste placement on the side slopes of Cells 1, 2, 3A, and 3B

Reports/Plans Submitted:

- ❖ January 2021 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)
- ❖ North slope re-grade figures showing modifications to stormwater management features and development information, to allow for additional waste placement on the side slopes of Cells 1, 2, 3A, and 3B

License/permits/approvals applied for, received, or renewed:

- ❖ Received MEBEP Chair Ruling for Solid Waste License Minor Revision #S-020700-WD-CM-M Appeal.
- ❖ Acceptance of the Minor Revision Application to Solid Waste License # S-20700-WD-N-A, to add a Renewable Gas Facility at JRL (DEP #S-020700-WD-CO-M was assigned)
- ❖ Submitted a notice of intent to comply (Borrow Area Expansion)
- ❖ Submitted/Approval of a notice of intent to comply with Maine Construction General Permit (includes clearing, stumping, and grubbing of Cell 15, a portion of Cell 16, Detention Pond 11, and Cell 14 construction access area)
- ❖ Submitted a response to MEBEP in regard to Solid Waste Minor Revision (#S-02700-WD-CM-M) appeal.

License/permits/application/report fees paid:

- ❖ Submitted a notice of intent to comply (Borrow Area Expansion) (\$252.00)
- ❖ Submitted a notice of intent to comply with Maine Construction General Permit (includes clearing, stumping, and grubbing of Cell 15, a portion of Cell 16, Detention Pond 11, and Cell 14 construction access area) (\$158.00)
- ❖

Volume of leachate transported for disposal:

- ❖ 2,342,600 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 108,349,914 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 54,882.45 tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 13.
- ❖ Begin placing waste on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installation of Cell 13 Stage 2 landfill gas infrastructure
- ❖ Begin clearing and stumping areas to be used for Detention Pond 11 and construction access for Cell 14 construction

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2022**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	874.28	2044.13	0	4721.35	0	0	0
February	1966.53	822.33	0	4584.74	0	0	0
March							
April							
May							
June							
July							
August							
September							
October							
November							
December							